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Procurement Plan

I. General

1. 	Project information:
	Project Name:	Critical Ecosystem Partnership Fund
Recipient:		Conservation International
	Project ID No:		P100198
EU Grant 		TF015491

2.	Bank’s Approval Date of Procurement Plan:  ____________

3. Date of General Procurement Notice: July 7, 2017

4. Period Covered by Procurement Plan: July 1, 2017 – December 31, 2017 (6 months)

II. Goods, Works & Non-Consulting Services 

1. Applicable Guidelines:  Guidelines:  Procurement of Goods, Works & Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011.

2. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Procurement of Goods, Works & Non-Consulting Services


	
	Selection  Method
	Prior Review Threshold

	1.
	Shopping
	$100,000

	2.
	Direct Contracting
	All

	3.
	International Competitive Bidding
	All



3. Goods & Non-Consulting Services with Procurement Methods and Time Schedule

	1
	2
	3
	4
	5
	6

	Ref. No.

	Description of Assignment

	Estimated 
Cost (incl. taxes)
	Procurement Method 
	Review
by Bank
(Prior / Post)
	Expected 
Proposals Submission 
Date 

	
	
	
	
	
	



III. Selection of Consultants

1. Applicable Guidelines:  Guidelines:  Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011.

2. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	
	Selection  Method
	Prior Review Threshold

	1.
	Quality and Cost Based Selection - QCBS (Firms)
	$100,000

	2.
	Quality-Based Selection (QBS)
	$100,000

	3.
	Selection Based on Consultants' Qualification – (CQS)[footnoteRef:1] [1:  CQS may not be used for contracts greater than $200,000] 

	$100,000

	4.
	Single Source Selection – SSS (Firms) & SS -IC (Individuals)
	All

	5.
	Individual Consultants
	$100,000

	6. 
	Least Cost Selection (LCS)
	$100,000



3. Consultancy Assignments with Selection Methods and Time Schedule

	1
	2
	3
	4
	5
	6

	Ref. No.
	Description of Assignment
	Selection Method
	Review by Bank
(Prior / Post)
	Expected Proposals Submission Date
	Cost Category

	FY18 Timor-Leste 1
	Building Capacity for Management and Monitoring of Timor-Leste’s Protected Areas - Non-US Consultant for Module Development
	Individual Consultants
	Post
	August 2017
	4. Subprojects and RIT Subprojects
Approved June 30, 2017 and pending signature

	FY18 Timor-Leste 2
	Building Capacity for Management and Monitoring of Timor-Leste’s Protected Areas - Non-US Consultant for Communications
	Individual Consultants
	Post
	August 2017
	4. Subprojects and RIT Subprojects
Approved June 30, 2017 and pending signature

	FY18 Cambodia 1
	Mainstreaming Natural Resource Management for Fisheries in the Cambodian Mekong Basin - Consultant for Report & 'How to guide' development
	Individual Consultants
	Post
	September 2017
	4. Subprojects and RIT Subprojects
Effective July 1, 2016

	FY18 Cambodia 2
	Mainstreaming Natural Resource Management for Fisheries in the Cambodian Mekong Basin - Consultant for reports, convening workshops, material finalization and civil society and government coordination and liaison for distribution of outputs for MNRM
	Individual Consultants
	Post
	September 2017
	4. Subprojects and RIT Subprojects
Effective July 1, 2016

	FY18 Cambodia 3
	Mainstreaming Natural Resource Management for Fisheries in the Cambodian Mekong Basin - IMES-MIDAS model developer and coordinator
	Individual Consultants
	Post
	September 2017
	4. Subprojects and RIT Subprojects
Effective July 1, 2016

	FY18 Madagascar 1
	Promoting Sustainable Fisheries and Ecotourism with Private Sector to Reinforce Management of Ambodivahibe Marine Protected Area - Consultant on Value Chain Analysis by Local Fishers
	Individual Consultants
	Post
	August 2017
	4. Subprojects and RIT Subprojects
Effective April 1, 2017

	FY18 Madagascar 2
	Promoting Sustainable Fisheries and Ecotourism with Private Sector to Reinforce Management of Ambodivahibe Marine Protected Area - Consultant on Value Chain Analysis on Seaside Tourism
	Individual Consultants
	Post
	August 2017
	4. Subprojects and RIT Subprojects
Effective April 1, 2017

	FY18 Madagascar 3
	Promoting Sustainable Fisheries and Ecotourism with Private Sector to Reinforce Management of Ambodivahibe Marine Protected Area - Consultant on Designing New Circuits and Environmental Impact Assessment
	Individual Consultants
	Post
	September 2017
	4. Subprojects and RIT Subprojects
Effective April 1, 2017

	FY18 Madagascar 4
	Promoting Sustainable Fisheries and Ecotourism with Private Sector to Reinforce Management of Ambodivahibe Marine Protected Area - Consultant to Support on Certification Process
	Individual Consultants
	Post
	December 2017
	4. Subprojects and RIT Subprojects
Effective April 1, 2017

	FY18 Madagascar 5
	Promoting Sustainable Fisheries and Ecotourism with Private Sector to Reinforce Management of Ambodivahibe Marine Protected Area - Trainers for Local Communities to Maintain Standards
	Individual Consultants
	Post
	September 2017
	4. Subprojects and RIT Subprojects
Effective April 1, 2017

	FY18 Madagascar 6
	Promoting Sustainable Fisheries and Ecotourism with Private Sector to Reinforce Management of Ambodivahibe Marine Protected Area - Trainers on Standard of Products for Exportation
	Individual Consultants
	Prior
	September 2017
	4. Subprojects and RIT Subprojects
Effective April 1, 2017

	FY18 Bolivia 1
	Amplifying Conservation with Local Participation in Cotapata, Bolivia - Consultant - Ornithologist
	Individual Consultants
	Post
	November 2017
	4. Subprojects and RIT Subprojects
Approved June 30, 2017 and pending signature


	FY18 Bolivia 2
	Amplifying Conservation with Local Participation in Cotapata, Bolivia -Consultant - Social Facilitator
	Individual Consultants
	Post
	October 2017
	4. Subprojects and RIT Subprojects
Approved June 30, 2017 and pending signature

	FY18 Bolivia 3
	Amplifying Conservation with Local Participation in Cotapata, Bolivia - Consultant - Territorial Analyst
	Individual Consultants
	Post
	November 2017
	4. Subprojects and RIT Subprojects
Approved June 30, 2017 and pending signature



Project Implementer by Reference Number:
CI is requested by the World Bank to specify which CI office is leading the procurement and if the funding is financed directly by grant proceeds or the interest earned on grant proceeds. CI field offices are allowed to bid on grant call for proposals and as such the procurement items from CI field offices are included as part of the proposal budget which is reviewed and approved by the CEPF Working Group (CI recuses itself in these instances because of a conflict of interest).
	Reference Number
	CI Office

	FY% SEC %
	CEPF Secretariat – N/A for current period

	FY% Bolivia %
	CI Bolivia – Tropical Andes Hotspot 

	FY% Timor Leste %
	CI Timor Leste – Wallacea Hotspot

	FY% Cambodia %
	CI Cambodia – IndoBurma Hotspot

	FY% Madagascar %
	CI Madagascar – Madagascar & Indian Ocean Islands Hotspot



