I. General

1. Bank’s approval Date of the procurement Plan [Original: April 2016]: Updated Procurement Plan, March 2017]
2. Date of General Procurement Notice: N/A
3. Period covered by this procurement plan: The procurement period of project covered from March 2017 to September 2018

II. Goods and Works and non-consulting services.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement. ICB contracts estimated to cost above US$3,000,000 per contract for works, US$300,000 per contract for goods and non-consulting services, the first contract irrespective of the cost estimate and all direct contracting will be subject to prior review.

List of contract packages to be procured:

Table 1. Initial Prior Review Thresholds

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB (Goods)</td>
<td>= or &gt; US$1,500,000</td>
<td>ICB for goods will be used for US$300,000 and above</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>= or &gt; US$5,000,000</td>
<td>ICB for works will be used for US$3,000,000 and above</td>
</tr>
<tr>
<td>5. ICB (Non-Consultant Services), if any</td>
<td>US$1,500,000</td>
<td>ICB for non-consultant services will be used for US$300,000 and above</td>
</tr>
</tbody>
</table>

Table 2: Contracts for goods and works

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Review Type</th>
<th>Category</th>
<th>Market Approach</th>
<th>Prequalification (Y/N)</th>
<th>Procurement Process</th>
<th>Estimated Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>GESP/GOODS/C1/03 / Kotu A Auxiliary Equipment Rehab</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
<td>1,500,000.00</td>
</tr>
<tr>
<td>GESP/WORKS/C2/01 / Power Transformer Upgrade and Installation of Switch gear</td>
<td>Post</td>
<td>Works</td>
<td>NCB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
<td>1,000,000.00</td>
</tr>
<tr>
<td>GESP/GOODS/C3/01</td>
<td>Delivery and installation of NAWEC IT systems</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>------------------</td>
<td>------------------------------------------------</td>
<td>-------</td>
<td>-------</td>
<td>-----</td>
<td>---</td>
<td>----------------------------</td>
</tr>
<tr>
<td>GESP/GOODS/C1/01</td>
<td>Kotu and Brikama capacity reinforcement</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/GOODS/C2/07</td>
<td>Delivery, installation and calibration of 13,000 Prepayment meters</td>
<td>post</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/GOODS/C2/05</td>
<td>Delivery, installation and calibration of smart meters for big customers including IT system</td>
<td>Post</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/GOODS/C1/02</td>
<td>Brikama G1 generation capacity rehabilitation</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/GOODS/C1/04</td>
<td>Brikama generation capacity rehabilitation</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/GOODS/C2/02</td>
<td>Procurement of T &amp; D lines, materials, accessories and distribution Transformers</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/GOODS/C2/06</td>
<td>Procurement of T&amp;D lines materials, accessories and distribution transformers and heavy duty truck</td>
<td>Prior</td>
<td>Goods</td>
<td>ICB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
<tr>
<td>GESP/WORKS/C2/08</td>
<td>Works on T&amp;D lines, accessories and distribution transformers</td>
<td>POST</td>
<td>Works</td>
<td>NCB</td>
<td>N</td>
<td>Single Stage One Envelope</td>
</tr>
</tbody>
</table>

### III. Selection of Consultants

#### Table 3. Initial Prior Review Thresholds

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
1. Competitive methods (firms)  
   US$500,000  
   QCBS will be used for US$300,000 and above
2. ICs  
   US$200,000
3. Single source for individual and firms  
   US$100,000
4. Contract for specific consulting services such as procurement, FM, legal  
   US$100,000

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Component</th>
<th>Review Type</th>
<th>Category</th>
<th>Market Approach</th>
<th>Estimated Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>GESP/SERVICES/C3/01 / Consulting services for the Owners Engineer of GESP</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Prior</td>
<td>Consultant Services</td>
<td>QCBS</td>
<td>1,000,000.00</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/02 / Recruitment of Service Contractor for GESP</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Prior</td>
<td>Consultant Services</td>
<td>QCBS</td>
<td>2,000,000.00</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/03 / recruitment of external auditors</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Prior</td>
<td>Consultant Services</td>
<td>QCBS</td>
<td>150,000.00</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/05 / Recruitment of a procurement expert</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Prior</td>
<td>Consultant Services</td>
<td>IC</td>
<td>100,000.00</td>
</tr>
</tbody>
</table>

Short lists of consultants for services estimated to cost less than US$200,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
## PROCUREMENT

### Gambia, The : Gambia Electricity Support Project

**General Information**
- **Country:** Gambia, The
- **Project Name:** Gambia Electricity Support Project
- **Loan / Credit No.:** IDA / 57870, IDA / 57871, IDA / 57872, IDA / 57873
- **Executing Agency:** NATIONAL WATER AND ELECTRICITY COMPANY

### WORKS

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|------------------|----------------------|----------------------|---------------|-----------------------------------|-------------------------------|---------------------------------|--------------------------------------|-----------------------------|----------------------------------|------------------------------------------|----------------------|
| GESP/GOODS/C3/05       | Auxillary Transformer for Banjul area substations | IDA / 57870 | Single Stage - Domestic | Request for Quote | Single Stage - Domestic | Request for Quote | 1,500,000.00 | 1,000,000.00 | Closed | 2017-01-22 | 2017-01-22 | 2017-01-22 | 2017-01-22 | 2017-01-22 | | 2017-01-22 | 2017-01-22 | | 2017-01-22 |}
| GESP/GOODS/C1/03       | Redudant of industrial and commercial load in Banjul (12041) | IDA / 57872 | Single Stage - Domestic | Request for Quote | Single Stage - Domestic | Request for Quote | 1,500,000.00 | 1,000,000.00 | Closed | 2017-06-30 | 2017-06-30 | 2017-06-30 | 2017-06-30 | 2017-06-30 | | 2017-06-30 | 2017-06-30 | | 2017-06-30 |}

### GOODS

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|------------------|----------------------|----------------------|---------------|-----------------------------------|-------------------------------|---------------------------------|--------------------------------------|-----------------------------|----------------------------------|------------------------------------------|----------------------|
| GESP/GOODS/C3/05       | Reverse osmosis plant and storage tanks | IDA / 57870 | Single Stage - Domestic | Request for Quote | Single Stage - Domestic | Request for Quote | 1,500,000.00 | 1,000,000.00 | Closed | 2017-06-30 | 2017-06-30 | 2017-06-30 | 2017-06-30 | 2017-06-30 | | 2017-06-30 | 2017-06-30 | | 2017-06-30 |}
| GESP/GOODS/C1/03       | Redudant of industrial and commercial load in Banjul (12041) | IDA / 57872 | Single Stage - Domestic | Request for Quote | Single Stage - Domestic | Request for Quote | 1,500,000.00 | 1,000,000.00 | Closed | 2017-06-30 | 2017-06-30 | 2017-06-30 | 2017-06-30 | 2017-06-30 | | 2017-06-30 | 2017-06-30 | | 2017-06-30 |}
<table>
<thead>
<tr>
<th>Contract No.</th>
<th>Description</th>
<th>Tender</th>
<th>Quantity</th>
<th>Unit</th>
<th>Price</th>
<th>Delivery</th>
<th>Implementation Type</th>
<th>Implementation Stage</th>
<th>Contract Start Date</th>
<th>Contract End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>1,000,000</td>
<td>100</td>
<td>10,000,000</td>
<td>2017-04-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-04-19</td>
<td>2017-09-07</td>
</tr>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>500,000</td>
<td>50</td>
<td>2,500,000</td>
<td>2017-05-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-05-19</td>
<td>2017-09-07</td>
</tr>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>250,000</td>
<td>25</td>
<td>1,250,000</td>
<td>2017-06-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-06-19</td>
<td>2017-09-07</td>
</tr>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>125,000</td>
<td>12.5</td>
<td>625,000</td>
<td>2017-07-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-07-19</td>
<td>2017-09-07</td>
</tr>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>15,625</td>
<td>1.5625</td>
<td>78,125</td>
<td>2017-09-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-09-19</td>
<td>2017-09-07</td>
</tr>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>3,906.25</td>
<td>0.390625</td>
<td>19,531.25</td>
<td>2017-10-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-10-19</td>
<td>2017-09-07</td>
</tr>
<tr>
<td>GM-NAWEC-1815-GO-DIR</td>
<td>Rehabilitation of infrastructural items in Banjul-T&amp;D network.</td>
<td>Direct Selection</td>
<td>156.25</td>
<td>0.15625</td>
<td>781.25</td>
<td>2017-12-19</td>
<td>2017-09-07</td>
<td>2017-08-07</td>
<td>2017-12-19</td>
<td>2017-09-07</td>
</tr>
</tbody>
</table>

Note: The quantities and prices listed are for illustrative purposes only and may not reflect the actual values.
### CONSULTING SERVICES

#### Activity Reference No / Description

<table>
<thead>
<tr>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-02-23]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-08-30]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-09-27]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-11-16]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-12-04]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2017-01-10]</td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

#### Activity Reference No / Description

<table>
<thead>
<tr>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-02-23]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-08-30]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-09-27]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-11-16]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-12-04]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2017-01-10]</td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

#### Activity Reference No / Description

<table>
<thead>
<tr>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-02-23]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-08-30]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-09-27]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-11-16]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2016-12-04]</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>[2017-01-10]</td>
</tr>
<tr>
<td>Project Code</td>
<td>Project Description</td>
<td>Project Type</td>
<td>Implementation Support</td>
<td>Consultant/Team</td>
<td>Contract Amount</td>
</tr>
<tr>
<td>--------------</td>
<td>---------------------</td>
<td>--------------</td>
<td>------------------------</td>
<td>----------------</td>
<td>----------------</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/07</td>
<td>Debt management and restructuring Support</td>
<td>IDA/D1140</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Direct Selection</td>
<td>50,000.00</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/09</td>
<td>Environmental Expert - ESMP Update for Cross border lines</td>
<td>IDA/57870</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Direct Selection</td>
<td>8,500.00</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/10</td>
<td>RAP - Cross border: Amdalai-Kanuma Line</td>
<td>IDA/57870</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Individual Consultant</td>
<td>11,600.00</td>
</tr>
<tr>
<td>GESP/SERVICES/C3/11</td>
<td>RAP and COMPENSATION FOR AMDALAI-KARANG CROSS BORDER INTERCONNECTION LINE</td>
<td>IDA/57870</td>
<td>Institutional Strengthening and Project Implementation Support</td>
<td>Individual Consultant</td>
<td>21,600.00</td>
</tr>
</tbody>
</table>