Implementation Status & Results
Africa
Contract Monitoring Network West Africa (P124214)

Operation Name: Contract Monitoring Network West Africa (P124214)  Project Stage: Implementation  Seq.No: 3  Status: ARCHIVED  Archive Date: 15-Jun-2014

Country: Africa  Approval FY: 2011
Product Line: Institutional Development Fund  Region: AFRICA
Implementing Agency(ies):

Key Dates
Board Approval Date 09-Mar-2011  Original Closing Date 26-Jul-2014  Planned Mid Term Review Date
Effectiveness Date 26-Jul-2011  Revised Closing Date 26-Jul-2014  Actual Mid Term Review Date

Last Archived ISR Date 06-Jul-2013

Project Development Objectives
Project Development Objective (from IDF Proposal)
The development objective of this program is to build the capacity of emerging multi-stakeholder groups in Ghana, Liberia, Nigeria, and Sierra Leone to more effectively monitor procurement/contracting processes and outcomes. Specifically the program will support these emerging coalitions (comprised of civil society, government, and the private sector) to monitor the award and implementation of selected projects (to be determined by the coalitions) and to advocate for improved governance in priority sectors.

The expected results of the program are: (i) improved transparency and accountability of procurement/contracting processes in priority sectors/projects; (ii) sustainable monitoring coalitions of diverse stakeholders in each of the four target countries that will continue to oversee contracting processes after the program ends; and (iii) a regional network of stakeholders across the four countries that is committed to move the agenda of contract monitoring forward on the regional level.

To achieve these results, the program will work through the Ghana Anti-Corruption Coalition (the recipient of the IDF grant) to provide peer-coaching and learning in the four target countries on procurement/contract monitoring, strategic advocacy, coalition and network building.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name Component Cost
Component 4: Audit 0.00
Component 1: Facilitating the strengthening of a regional Contract Monitoring Network and country-level coalitions. 0.00
Component 2: Implementing strategic plans for contract monitoring at country level 0.00
Component 3: Strengthening regional network and network of national monitoring coalitions in West Africa 0.00

Overall Ratings
## Implementation Status Overview

The implementation of the program is well underway and on-track to achieving the PDOs. The Grant was signed in July 2011 for the amount of US$983,120, of which 100% has been disbursed as of May 19, 2014.

### Locations

No Location data has been entered

### Results

#### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Strategic plans for contract monitoring strategic</td>
<td></td>
<td>Text</td>
<td>4 general plans with little detail and prioritization exist</td>
<td>4 detailed, well-articulated and actionable plans exist</td>
<td>4 detailed, well-articulated and actionable plans exist and have the buy-in of key stakeholders</td>
</tr>
<tr>
<td>in four countries</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>01-Jun-2011</td>
<td>31-Jan-2011</td>
<td>31-Jan-2011</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of projects with procurement</td>
<td></td>
<td>Text</td>
<td>Baseline value will be determined by baseline survey (under Component 1)</td>
<td>At least 1 project monitored per country</td>
<td>50% increase from baseline</td>
</tr>
<tr>
<td>processes monitored and reported by coalitions</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>01-Jun-2011</td>
<td>19-May-2014</td>
<td>31-Jan-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Regional network established</td>
<td></td>
<td>Text</td>
<td>No regional network with the capacity to monitor government contracts exists</td>
<td>i. network exists with at least 40 organization members (10 organizations per country) comprising the network.</td>
<td>REVISED: Regional network exists with at least 40 organization members (10 organizations per country) comprising the network.</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>REVISED: Regional network established to help strengthen the regional network of National monitoring coalitions in West Africa</td>
<td>ii. One (1) regional website aimed at facilitating collaboration and document sharing among the four country coalitions exists.</td>
<td>i. One (1) regional website aimed at facilitating collaboration and document sharing among the four country coalitions exists.</td>
</tr>
</tbody>
</table>
NEW: Monitoring and Evaluation of pilots being implemented by country coalitions

- Baseline and targets were revised in November 2012 during restructuring of the Grant.

- Intermediate target - 50% of implemented monitoring tools monitored and report is produced by GACC by the end of Year 1.

- Final target - 80% of implemented monitoring tools monitored and report is produced by GACC by the end of Year 2.

New: Communication and outreach strategies for engaging government and stakeholders; and for dissemination of results.

- The country coalitions and the regional implementing agency-GACC with the support of a communications expert, developed and implemented a communication and outreach strategy for engaging government and other stakeholders, such as private sector and media.

- Target: At least one (1) communication strategy (per country) developed and implemented for outreach and dissemination of results.

Data on Financial Performance (as of 14-Mar-2014)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements
Key Decisions Regarding Implementation

- The country coalitions and regional coordinator will continue to implement advocacy and media activities for the remainder of the project life.
- Case studies of Coalitions' work will be prepared and published before the project closes on July 26, 2014.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.