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1. Project Data

Project ID Project Name 
P121883 AF Strengthening Natl.Statistical System

Country Practice Area(Lead) 
Afghanistan Macro Economics & Fiscal Management

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
TF-98001 29-Feb-2016 14,000,000.00

Bank Approval Date Closing Date (Actual)
20-Oct-2010 29-Feb-2016

IBRD/IDA (USD) Grants (USD)

Original Commitment 14,000,000.00 14,000,000.00

Revised Commitment 14,000,000.00 4,197,492.52

Actual 4,709,907.35 4,197,492.52

Sector(s)
Other Public Administration(100%)

Theme(s)
Economic statistics, modeling and forecasting(60%):Managing for development results(30%):Other public sector governance(10%)

Prepared by Reviewed by ICR Review Coordinator Group
Judyth L. Twigg Clay Wescott Lourdes N. Pagaran IEGEC (Unit 1)

2. Project Objectives and Components

a. Objectives
According to the Grant Agreement (p. 5), the project's objective was "to strengthen the Recipient's statistical capacity by operationalizing the 
Afghanistan National Statistical Plan ("ANSP")." 

b. Were the project objectives/key associated outcome targets revised during implementation?
No
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c. Components
The project contained five components:
 
A. Improve framework for institutional and capacity development (appraisal, US$ 4.85 million, US$ 4.98 million corrected; actual, US$ 1.05 
million).  This component was to finance goods, consultants' services, and training to support improvement in the capacity of the Central 
Statistics Organization (CSO) to formulate, coordinate, and implement appropriate statistical policies and programs to address the 
country's needs.  Capacity of Provincial Statistical Offices was also to be developed through a series of tasks of graduated difficulty, with a 
particular focus on field surveys.  Sub-components focused on improving the institutional framework, improving dissemination and user-
producer dialogue, strengthening of the organizational structure, development of the human resource framework, enhancement of skills 
through learning-by-doing and training, and improving the statistical infrastructure.  A "twinning" arrangement with an experienced national 
statistical office was to support a significant portion of capacity development.
 
B. Improve data collection and analysis capacity (appraisal, US$ 2.06 million, US$ 3.41 million corrected; actual, US$ 0.61 million).  This 
component was to support the improvement of data collection, compilation, validation, and analysis, by CSO and the Statistical System of 
Afghanistan (SSA) as a whole, of the most needed official data in the country.  It was also to support development of sectoral statistics on 
issues such as national accounts and price statistics.  CSO staff were to be supported in skills development to produce tables and other 
forms of data presentation.  Sub-components focused on development of a data quality assurance system, improving routine household 
surveys, improving establishment surveys, improving the National Accounts system, improving price statistics, and improving analytical 
functions.
 
C. Improve administrative data systems (appraisal, US$ 0.77 million, US$ 0.77 million corrected; actual, US$ 0.03 million).  This 
component was to finance goods, consultants' services, and training to enhance administrative and other data of SSA statistical cells in 
line ministries.  A statistical audit was to be undertaken to take stock of available data from line agencies and examine whether these 
agencies could collect other data through their management information systems.  Through this audit, CSO was to improve its 
administrative data collection method, and line ministries and the CSO were to harmonize definition and ensure consistency between 
administrative and survey data.  Standardization issues were to be identified for administrative data, and upgrades to the management 
information systems in each line agency were to be recommended.
 
D. Improve the information and communication technology infrastructure (appraisal, US$ 1.39 million, US$ 1.50 million corrected; actual, 
US$ 0.72 million).  This component was to finance goods, consultants' services, and training to improve the information and 
communication technology infrastructure, including upgrading and expanding the stock of computers and related software at the CSO.  A 
CSO data warehouse was also to be established, both for the databases for which CSO already serves as a repository, and for new 
databases that were to be created by surveys conducted under the project.
 
E. Project management (appraisal, US$ 1.98 million, US$ 1.98 million corrected; actual, US$ 1.19 million).  This component was to finance 
goods, consultants' services, and training and incremental operating costs.  The CSO was to be the executing agency of the project, 
working with a Project Implementation and Coordination Team (PICT) and Monitoring and Change Management Committee (MCMC).

d. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project cost and financing:  The project was to be financed by a US$ 14 million grant under the Statistics for Results Facility Catalytic 
Fund (SRF-CF), a multi-donor trust fund administered by the Bank.  Actual financing was US$ 4.7 million.  According to the Operations 
Portal, US$ 9.3 million remains undisbursed and will be cancelled.   The project costs by component as stated in the PAD did not add to 
total project costs; the CSO corrected the calculation when preparing the project's first Budget Plan.
 
Borrower contribution:  No Recipient contribution was planned or made.
 
Dates: The project was approved on October 7, 2010 and became effective on March 24, 2011.  The mid-term review took place in June 
2014, three months later than scheduled.  The project closed as planned, on February 29, 2016.  The Bank considered project extension 
at several points but did not do so because of remaining high risk of achieving the project's objective and low levels of disbursement and 
implementation of planned activities.
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3. Relevance of Objectives & Design

a. Relevance of Objectives

At project appraisal, Afghanistan's statistical system and capacity had been degraded throughout years of war and destruction.  The lack of 
institutional and human capacity to carry out statistical work was negatively impacting evidence-based planning and decision-making 
processes across government ministries and departments.  Although some progress had been made through the building and strengthening of 
the CSO, including the creation and endorsement of the ANSP in 2010, challenges persisted with donor fragmentation and alignment of all 
relevant entities around that single national statistical plan.  The project was therefore substantially relevant to country conditions and to 
government strategy at appraisal.  The ANSP at closing (2016-2020) is based largely on its predecessor, reflecting continuing low capacity in 
the CSO, lack of coordination with line ministries, key data gaps, limited application of key data sources to national accounts data, and 
irregular undertaking of necessary surveys.  The project's objective therefore remains substantially relevant to government strategy at project 
closing.  The project's objective was also relevant to the Bank's strategy at appraisal (Interim Strategy Note, FY 2012-2014), which explicitly 
cited the need for improved statistical capacity and monitoring and evaluation improvements, as well as strategy at closing (FY 2016 
Systematic Country Diagnostic, prepared upstream of the planned FY 2017-2010 Country Partnership Framework), which cites continued data 
limitations, including both availability and quality, as "serious constraints to important economic and social analyses" (pp. 66-67).

Rating
Substantial

b. Relevance of Design

The project's technical design, and therefore its choice of planned activities, was based on a detailed analysis of the strengths and weaknesses 
of the national statistical system undertaken with the assistance of the European Union.  This same analysis was also used to prepare the 
ANSP and its Action Plan for 2010-2014.  Project design was therefore aligned with the ANSP.  Insufficient attention, however, was placed on 
the recommendations made in that analysis regarding prioritization of tasks and activities in a context of limited technical assistance resources, 
limited time, and low initial capacity.  No prior training, transfer of knowledge and experience from more experienced partners, or capacity-
building prior to implementation was planned.  A large scope of project resources was concentrated under a twinning arrangement for which 
there was insufficient preparation.  The project's over-ambition and complexity, coupled with the lack of effective planned measures to address 
insufficient technical capacity (especially of the CSO), result in negligible relevance of design.

Rating
Negligible

4. Achievement of Objectives (Efficacy)
PHREVISEDTBL

Objective 1

Objective
Strengthen statistical capacity

Rationale
The ICR (p. 13) notes that there were many parallel donor initiatives in the area of statistics capacity building, making it difficult to attribute 
results to this project.
 
Outputs:
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According to the ICR (p. 34), the project was insufficiently selective in trying to cover too many of the ANSP's many capacity strengthening 
needs.  As a result, the CSO was unable to manage such a large array of activities and tasks, and therefore few of them were implemented 
completely or well.
 
550 staff at the CSO (out of a total of 750, including 142 in provincial offices) and in line ministry statistical cells completed training 
supported by the project, including a formal undergraduate qualification program for 33 staff and visits to Tajikistan and Bhutan under a 
South-South Knowledge Exchange Program.
 
The CSO's website was improved in terms of data accessibility and regularity of updates.  Outreach events were held to raise awareness 
for data collection and official statistics.  A library was developed for the Statistical Training Center.
 
The twinning arrangement provided some support in compilation methodology and data sources for both the production and expenditure 
sides of the GDP, though this arrangement was not nearly as productive as anticipated.  Support was provided for producing quarterly GDP 
estimates using mechanical projections based on decomposition of annual data with seasonal effects.  National Accounts Department staff 
visited the Iran Statistical Bureau in 2015 to develop skills to expand the coverage of price statistics to all provinces in the country and 
reweight the Consumer Price Index basket.  A Business Establishment Survey, collecting data from 9,000 establishments in urban areas 
country-wide, was implemented in late 2015, though data analysis and reporting from this survey have not been completed.
 
Administrative data systems and other statistics from line ministries have been developed, with improvements focusing on simplification of 
questionnaires, signing of MOUs between the CSO and several line ministries for regular data reporting, and workshops on data collection.
 
The basic information and communication infrastructure in CSO was improved, including purchasing computers and other equipment, 
setting up internet access in CSO headquarters and all 34 provincial offices, and acquiring GIS and SPSS software packages.  This project 
was the only intervention supporting information technology improvements for the CSO.  The planned Statistical Data Center was not 
constructed, though full technical specifications for the center were prepared in 2015.
 
Outcomes:
 
According to the Project Appraisal Document (PAD, p. 2), "statistical capacity" is defined as sustained improvement in production, 
availability, quality, and use of statistics for managing and measuring development results.
 
The Statistical Capacity Indicator (SCI) (production, availability, and quality) for the CSO increased from 33 in 2010 to 51.1 in 2016, 
achieving the target originally stated in the PAD (45) but not the target noted in the ICR (60).  However, the ICR notes that the SCI 
methodology was revised during the project's lifetime, recalculated at a score of 52 in 2010 and 51 in 2015.  By this new methodology, 
there was no progress during the project period.
 
The number of Afghanistan National Development Strategy and Millennium Development Goal indicators supported by the CSO 
(production) increased from 17 in 2010 to 24 in 2016, not reaching the targets noted in the ICR (26) or in the PAD (28).
 
The average number of months it takes for Afghanistan National Statistical Plan surveys to be published (availability) decreased from 15 in 
2010 to 13.5 in 2016, not reaching the target of 8.
 
The number of surveys/studies with proper metadata (quality), based on metadata documentation and cataloguing, was four, not reaching 
the target of eight.
 
The percentage of users saying they were satisfied or very satisfied with statistical products and services (quality and use), based on three 
user surveys conducted by the CSO, was 62% in 2014 and 77% in 2015.  No target was set.

Rating
Modest

5. Efficiency

The PAD (pp. 17-18) noted that the project was not amenable to cost-benefit analysis because national statistical offices have little significant 
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cost recovery.  The economic benefit of the project was to derive from enhanced potential for evidence-based decision making at the policy, 
program, and project levels; improved capacity to measure and track results of the national budget and assistance efforts; and better 
allocation of resources and more effective implementation of planned and ongoing programs.  The PAD also noted that project costs would be 
higher in Afghanistan than in traditional statistical support operations because of higher direct costs of doing business (higher salaries 
demanded by consultants and security costs), and because of the long learning curve implicit in the learning-by-doing approach that requires 
more coaching and training time from consultants.
 
The ICR reports that robust analysis of cost effectiveness of the project is not possible due to limited data.  It observes, however, that while 
the Bank team consistently monitored the cost efficiency dimension of project activities, there were aspects of implementation that reduced 
efficiency.  In particular, delays in the large-scale "twinning" contract with the German partner had not only a significant direct negative impact 
on efficiency, but also a "domino" effect on other planned activities, preventing them from being launched or completed.  The project team 
later stated that, while the project overall did not achieve significant efficiency, there was high attention to value-for-money for those funds that 
were disbursed and activities that were completed, but no evidence was provided. It is noted that fiduciary compliance was rated MU and U 
for FM and procurement respectively, which suggests inefficiency in the use of project resources.

Efficiency Rating
Modest

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal and the re-estimated 
value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
Not Applicable

ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

Relevance of the project's objective is rated substantial due to its responsiveness to country conditions, Bank strategy, and government strategy.  
Relevance of design, however, is rated negligible, as insufficient attention was placed on prioritization of tasks and activities in a context of 
limited technical assistance resources, limited time, and low initial capacity, and a complex twinning arrangement was inadequately prepared.  
Achievement of the project's objective to strengthen statistical capacity is rated modest, with targets along several dimensions of capacity 
development not met.  Efficiency is also rated modest due to delays primarily cascading from challenges with the twinning arrangement.  Taken 
together, these ratings represent major shortcomings in the project's preparation and implementation, and therefore an outcome rating of 
Unsatisfactory.

a. Outcome Rating
Unsatisfactory

7. Rationale for Risk to Development Outcome Rating

Some of the project's outputs have been institutionalized and are likely to be sustained.  The library for the training center is now operated by the 
CSO, and two staffers are assigned to update the improved CSO website on a regular basis.  Improvements in data collection systems, 
compilation methodology and data sources of National Accounts, expansion in coverage of the Consumer Price Index, and some other capacity 
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developments are likely to be sustained.  Inter-ministerial coordination is reflected in a Memorandum of Understanding between the CSO and 
several line ministries to facilitate data reporting.  Further risks, however, depend on the level of interest and leadership exhibited by the CSO, in 
particular on whether trained staff remain with the agency, and on the level of resources allocated to the CSO through the government's 
operating budget.  Shortcomings remain in data quality and coverage, with pathways for rectifying those shortcomings unclear.   A Bank-
executed technical assistance project has been approved by the SRF-CF to build on some topics and training activities launched by this project, 
but overall international assistance to the country is declining, economic growth has slowed, the security situation remains extremely 
challenging, and fiscal pressures are mounting due to increased security-related expenditures.

a. Risk to Development Outcome Rating
High

8. Assessment of Bank Performance

a. Quality-at-Entry
The PAD (pp. 7-8) cited lessons learned from previous project experience, including the need for realistic financing of and prioritization within 
the country's statistical master plan, the need to take sequencing and implementation capacity into account in project design, the need to 
focus on effective coordination among the CSO and key donors, and the potential effectiveness of "twinning" arrangements between the CSO 
and a well-developed national statistical office (rather than use of consultants).  Key risks were identified at Substantial or High (PAD, pp. 14-
16), including lack of reliable funding, turnover in the position of President General of the CSO, security challenges throughout the country, 
weak institutional capacity of the CSO at the national and provincial levels, lack of qualified personnel, financial management risk and weak 
internal controls, and weak procurement capacity; mitigation measures were identified.  It was assumed that implementing a new 
performance-based pay scale system at the CSO would incentivize increased effort and capacity.  The PAD extensively detailed planned 
project activities, implementation arrangements, and financial management/procurement arrangements.  Consultation with other stakeholders, 
including key development partners, was extensive during project preparation.
 
However, there were significant shortcomings.  There was inadequate expertise on the preparation team related to fragile environments and 
limited country operational experience.  Project design underestimated the level of risk inherent in carrying out a large, complex, multi-faceted 
capacity building program, and overestimated the CSO's initial capacity level.  The project was therefore excessively ambitious and did not 
realistically reflect conditions on the ground.  Although the PAD's proposed risk mitigation measures were appropriate in the abstract, they 
were not tailored adequately to the challenging implementation context in the country.  There was no back-up plan in the event that the 
twinning arrangement encountered difficulties.  Planned project activities were not appropriate prioritized and sequenced.  The results 
framework had significant shortcomings (see Section 10a).  The project's budget and some initial targets for key outcome indicators were not 
specified correctly in the PAD.

Quality-at-Entry Rating
Moderately Unsatisfactory

b. Quality of supervision
The Bank team attempted to bring implementation challenges to the attention of the Ministry of Finance and other government entities.  The 
mid-term review, conducted essentially on schedule in mid-2013, suggested numerous measures to facilitate implementation progress.  Just 
before the mid-term review, a field-based task team leader was appointed, improving the consistency of technical support and the quality of 
dialogue.  A Quality Assurance mission in mid-2015 analyzed implementation shortcomings in a straightforward manner.  However, 
procurement supervision was reactive rather than proactive, not “sufficiently focused on early identification and resolution of emerging issues," 
and a lack of high-level dialogue with counterparts meant that the mid-term review's recommendations for project restructuring and other 
implementation improvements were not followed (ICR, p. 18).  Given the challenges with the contract for the twinning arrangement, the Bank 
team could have been more proactive and persistent in ensuring twinning with a national statistical office, as originally planned, rather than with 
a general purpose contractor.  Project ratings in implementation status reports did not fully reflect early challenges, and Bank management was 
not sufficiently reactive to the project's implementation difficulties.

Quality of Supervision Rating 
Moderately Unsatisfactory
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Overall Bank Performance Rating
Moderately Unsatisfactory

9. Assessment of Borrower Performance

a. Government Performance
Government commitment to the project's objectives and activities was inadequate.  Although the Ministry of Finance expressed full support 
for the project and the ANSP in 2010, none of the country's broader development initiatives and national priority programs have included an 
explicit commitment to the development of the country's statistical systems.  Government budget support for the CSO has been minimal; 
the CSO has been weakly represented and/or marginalized in key national fora on the development agenda; there has been insufficient 
fostering of collaboration between ministries and agencies for data production and facilitation of CSO's leading role in this area; and the 
enabling environment for data collection, analysis, dissemination, and communication has been weak.  At several points during 
implementation, the Ministry of Finance was unresponsive at the ministerial level to implementation challenges, and it did not attend regular 
supervision meetings or wrap-up meetings.  The ICR (p. 20) notes that government support for the CSO has recently improved, including 
its representation at a number of key national councils responsible for the development agenda.

Government Performance Rating
Unsatisfactory

b. Implementing Agency Performance
The CSO was the implementing agency, with the PICT charged with executing the project (responsible for coordination, financial 
management, and procurement) and the MCMC guiding implementation (responsible for monitoring, advising on capacity development, 
and acting as a change management agent).  DfID provided an in-country Donor Statistician, and the German International Cooperation 
Agency (GIZ) served as the twinning partner.  The PAD had envisaged a well-developed national statistical office (or a consortium of such 
offices) to be the twinning partner; the ICR does not fully explain why this promising approach did not materialize and a general contractor 
was used instead.
 
Overall, CSO senior and middle management and staff lacked familiarity with Bank procedures and principles, and it was a challenge 
throughout the project period to attract qualified staff.  Some of the implementation challenges were outside the control of the project.  For 
example, the President General of the CSO fell ill in July 2013 and passed away in November of that year.  Also in 2013, the project 
coordinator and procurement and financial management specialists resigned (for family and health reasons), resulting in declining 
performance of the PICT. 
 
At the same time, the MCMC's agenda departed from its original terms of reference, resulting in decreased effectiveness.  Work with the 
Donor Statistician stagnated in mid-2013, and the twinning relationship with GIZ (which took two years to select and negotiate) also 
became ineffective around this time.  The recommendations of the mid-2013 mid-term review were not formalized and implemented.  The 
twinning arrangement was particularly problematic, as the CSO lacked capacity to provide appropriate supervision, and the GIZ itself did 
not adequately engage with CSO and other statistical offices.  In some cases, the GIZ delivered unsatisfactory services.  As a result, the 
contract with GIZ was terminated in December 2015, leaving half of the contract value unused and a large number of planned activities 
unlaunched or unfinished.  Planned quarterly meetings of a statistical task force that would bring together donors and other stakeholders 
were not held regularly, leaving the PICT without clear guidance.  Most of the Bank team's recommendations for mid-course adjustment 
were not implemented.  Procurement and financial management experienced major shortcomings (see Section 11b).  The challenging 
security situation on the ground led to delays in many technical assistance activities and weakened coordination.  It should be noted, 
however, that after the mid-term review, the CSO managed to implement some important activities outside the stalled twinning 
arrangement.

Implementing Agency Performance Rating 
Unsatisfactory

Overall Borrower Performance Rating 
Unsatisfactory
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10. M&E Design, Implementation, & Utilization

a. M&E Design
The PICT was to monitor regularly a set of outcome and intermediate results indicators, covering progress across the country's entire statistical 
system.  Quarterly progress reports were to be produced by the project coordinator, assessing progress of activities against the ANSP work plan 
and on project outputs and outcomes.  These reports were also to describe progress from other donor-funded projects, in order to flag any 
deviation from alignment on the ANSP.  After review, these reports were to be submitted to the CSO President General, who would lead their 
review at quarterly progress meetings of all CSO department heads, representatives of key line ministries, the Bank, and the UK Department for 
International Development (as lead donor).  The PICT was also to report every quarter to the Bank on implementation progress.
 
However, there were shortcomings.  Many of the indicators were not adequate measures of achievement of the project's objectives, baselines 
and targets were lacking, and adequate provision was not made for collecting some of the data (for example, there had been no previous survey 
for tracking the percentage of users satisfied with the CSO's statistical products and services, leaving this indicator with no baseline data or 
target, and ultimately data only for two later years of the project).  Targets on some indicators were incorrectly specified in the PAD and were 
adjusted informally during implementation.

b. M&E Implementation
Quarterly progress reports were produced regularly by the project coordinator through mid-2013, based on financial information from the PICT 
and inputs from technical consultants, heads of CSO departments, the MCMC, and donors.  After the project coordinator resigned, the quality 
and timeliness of progress reporting was poor.  Only three out of eight output indicators were reported in the Operations Portal and monitored 
in Implementation Status Reports. A 2014 evaluation of the SRF-CF made a set of recommendations that led to a proposal for a streamlined 
set of results indicators for this specific project, but no formal revisions were implemented.  As a result, the project's results framework never 
provided an adequate basis for project monitoring or for assessment and attribution of achievements.  The ICR team found that, overall, 
documentation reflecting project progress is not on record (ICR, p. 10).

c. M&E Utilization
The ICR (p. 10) indicates that a project monitoring culture has never been introduced in the CSO.  The ICR does not report instances of M&E 
utilization for course correction during implementation or for overall policy development.

M&E Quality Rating
Negligible

11. Other Issues

a. Safeguards
The project did not trigger any safeguard policies and was rated environmental category "C."

b. Fiduciary Compliance
Financial management:  Low capacity was identified during preparation, and risk was rated high.  Experienced consultants were brought on 
board, resulting in satisfactory performance from project onset.  However, the CSO dismissed the project's financial management specialist in 
early 2014, degrading quality of performance and resulting in several Interim Financial Reports having to be submitted several times before they 
were accepted by the Bank.  At the final stage of implementation, financial management performance was rated Moderately Unsatisfactory.  The 
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last Implementation Status Report lists issues in preparation of financial reports, replenishment applications, liquidation, and reconciliation of 
petty cash.  Audits were clean and timely.  The project team later stressed that there were no instances of misuse of funds.
 
Procurement: Performance was rated Unsatisfactory in the final stages of project implementation.  No major procurements were completed, 
procurement of small activities was carried out without proper incorporation into the procurement plan, a proper inventory system was not 
maintained, procurement files were incomplete, and there was a lack of proactivity in managing the only active contract with the twinning 
partner.  The Bank team did not propose supportive measures to resolve these issues.

c. Unintended impacts (Positive or Negative)
None reported.

d. Other
---

12. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Unsatisfactory Unsatisfactory ---

Risk to Development Outcome High High ---

Bank Performance Moderately Unsatisfactory Moderately Unsatisfactory ---

Borrower Performance Moderately Unsatisfactory Unsatisfactory

The government did not provide 
adequate support to the CSO and 
to the project.  Leadership turnover 
within the CSO and severe 
shortcomings in the twinning 
arrangement with GIZ created 
major implementation challenges.

Quality of ICR High ---

Note
When insufficient information is provided by the Bank for IEG to arrive at a clear rating, IEG will downgrade the relevant ratings as warranted 
beginning July 1, 2006.
The "Reason for Disagreement/Comments" column could cross-reference other sections of the ICR Review, as appropriate.

13. Lessons

The ICR (pp. 21-23) provides a comprehensive set of insightful lessons, including:
Capacity development in a fragile environment requires relatively simple, straightforward project design, with activities appropriately prioritized 
and sequenced, with high-level dialogue over the entire project lifetime to ensure consistent ownership.  In this case, the implementing agency's 
low capacity was not adequately taken into account, and it became overwhelmed with activities, especially when the twinning arrangement failed 
and circumstances outside the project's control created leadership turnover.
 
Flexibility of project design is appropriate when initial conditions are unstable.  In this case, excessively overloaded and rigid project design, with 
early definition of all components and fund allocation, worked poorly.  A less structured and more sequenced design, with triggers to be met 
before proceeding to a next stage and opportunities for restructuring in the event of unforeseen difficulties, would have drawn more focused 
attention to roadblocks and may have prompted more timely and successful course correction.
 
The Bank's operational procedures can provide important opportunities to identify and elevate implementation issues.  In this case, early formal 
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assessments of the results framework, ratings in implementation status reports, and the mid-term review findings should have raised flags about 
current and looming challenges.
 

 

14. Assessment Recommended?

No

15. Comments on Quality of ICR

The ICR is clear, candid, and concise.  It contains a straightforward assessment of the project's challenges and limited achievements.  Its 
analysis of the counterfactual is insightful and analytically sound.  The activities of the large number of implementing and partner entities are 
clearly delineated.  The main text of the document efficiently presents the project's main storyline and data, while supporting details and 
evidence are appropriately contained in well-organized annexes.  Lessons are well derived from the project's preparation and implementation 
experience, and they should prove useful to future efforts in low-capacity environments.

a. Quality of ICR Rating
High


