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Global Partnership for Education - Balochistan Education Project (P144454)

SOUTH ASIA | Pakistan | Education Global Practice  | 
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 2 | ARCHIVED on 23-Mar-2016 | ISR22012 | 

Implementing Agencies: Secondary Education Department of Balochistan

Key Dates

Key Project Dates

Bank Approval Date:18-Mar-2015 Effectiveness Date:25-Mar-2015

Planned Mid Term Review Date:09-Jan-2017 Actual Mid-Term Review Date:--

Original Closing Date:30-Dec-2018 Revised Closing Date:30-Dec-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
 To increase school enrollment and retention in project supported schools, with a special focus on girls’ participation, and to develop mechanisms 
for information collection and use for improved management of education.       

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  Satisfactory  Satisfactory

Overall Implementation Progress (IP)  Satisfactory  Satisfactory

Overall Risk Rating  High  High

Components

Name
Component I:  Access and Equity:(Cost $23.21 M)

Component II: Quality and Increased Accountability:(Cost $6.03 M)

Component III: TA for improved capacity for management and monitoring:(Cost $4.76 M)

Overall Ratings
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Implementation Status  and Key Decisions

 The project has made good progress in establishing a fully functional Project Management Unit (PMU) and initiating all key procurements and activities. 
The project has hired key staff for the Education, Financial Management, Monitoring & Evaluation and Administrative teams. Procurement and 
Environmental safeguards positions are under process and are expected to be finalized very soon. The project team has developed the annual work 
plan and will be finalizing it by the end of second week of December after final discussions. The data from the third party assessment carried out to 
validate the school applications is being reviewed by the PMU and schools will be shortlisted after prioritizations based on the established criteria and a 
thorough recheck of the final sites to ensure the need based criteria are fully complied with.
The PMU has initiated all procurement activities necessary to set up mechanisms to mobilize communities, and to conduct teacher recruitment through 
a test based mechanism, as well as to engage a firm to manage the complete recruitment process. Additionally, work has been initiated on developing 
the terms of reference for teacher training after induction. The Education and M&E teams of the PMU are in the process of organizing team roles and 
responsibilities as well as refining detailed plans and tools to monitor the project activities. Timely completion of procurement activities, in particular, 
hiring of social mobilization and design and supervision firms, are critical to sustain the pace of implementation progress.
 
 
 
 
 
 
 
 
 
 
 
 
 

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  --  High  High

Macroeconomic  --  High  High

Sector Strategies and Policies  --  Substantial  Substantial

Technical Design of Project or Program  --  Substantial  Substantial
Institutional Capacity for Implementation and 
Sustainability  --  Substantial  Substantial

Fiduciary  --  Substantial  Substantial

Environment and Social  --  Moderate  Moderate

Stakeholders  --  High  High

Other  --  --  --

Overall  --  High  High

Results

Project Development Objective Indicators
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PHINDPDOTBL

 Girls enrolled in grades 1-5 of project supported government schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 48000.00

Date 01-Apr-2015 -- 10-Dec-2015 30-Jun-2018

Comments
The indicator is not yet due.

PHINDPDOTBL

 Boys enrolled in grades 1-5 of project supported government schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 48000.00

Date 30-Apr-2015 -- 10-Dec-2015 30-Jun-2018

Comments
Not yet due

PHINDPDOTBL

 Student retention in project schools (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 80.00

Date 07-Jul-2014 -- -- 30-Jun-2018

PHINDPDOTBL

 Girls enrolled in grades 6-10 of project supported government schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018
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PHINDPDOTBL

 Regular reports generated  and  made public annually on selected indicators for schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 3.00

Date 01-Apr-2015 -- -- 30-Jun-2018

Overall Comments
the indicators are not yet due.

Intermediate Results Indicators
PHINDIRITBL

 Number of new primary schools established through community support (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of schools upgraded from primary to middle level (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 50.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of schools upgraded from middle to high/higher secondary level (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 10.00

Date 01-Apr-2015 -- -- 30-Jun-2018
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PHINDIRITBL

 Number of government schools to which furniture (incl blackboard) is provided (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of schools to which TLM kits provided (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of government schools in which ECE program established (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of PTSMC members trained in targetted project schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 10000.00

Date 01-Apr-2015 -- -- 30-Jun-2018
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PHINDIRITBL

 Number of teaching staff trained in the project specific schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 4000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 School information collected and reports generated on selected indicators (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 12.00

Date 30-Sep-2015 -- -- 30-Jun-2018

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P144454 TF-19124 Effective USD 34.00 34.00 0.00 8.07 25.93   24%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P144454 TF-19124 Effective 25-Mar-2015 25-Mar-2015 25-Mar-2015 30-Dec-2018 30-Dec-2018

Cumulative Disbursements
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Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


