Implementation Status & Results
Central America
Legal and Institutional Harmonization to support CA strategy on public security (P129945)

Operation Name: Legal and Institutional Harmonization to support CA strategy on public security (P129945)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 31-Dec-2012

Country: Central America
Region: LATIN AMERICA AND CARIBBEAN
Product Line: Institutional Development Fund
Implementing Agency(ies):

Key Dates
Board Approval Date 30-Mar-2012
Original Closing Date
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date
Revised Closing Date
Actual Mid Term Review Date

Project Development Objectives

Strengthening the institutional capacity of the Technical Secretariat of the Central American Parliaments Presidents Forum, FOPREL to facilitate coordination and legal harmonization efforts among member countries to tackle organized crime. The activities of the Grant will be designed not only to increase awareness, skills, and implementation know-how, but also to inspire partnerships and coalitions, and to build consensus in the area of crime and violence prevention.

Has the Project Development Objective been changed since Board Approval of the Project?
○ Yes ○ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Member country reports</td>
<td>310850.00</td>
</tr>
<tr>
<td>National Validation Process of Regional Legal and Institutional Framework</td>
<td>75000.00</td>
</tr>
<tr>
<td>Audits</td>
<td>13500.00</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview

An extension of the effectiveness date for the IDF Grant for Legal and Institutional Harmonization to Support CA Strategy on Public Security (TF012314) has been requested. The deadline for effectiveness had been set for December 31st, 2012, but there has been some delay in the processing of internal documents such as the fiduciary assessments and the grant agreement due to the complex thematic areas touch upon by the grant (i.e. combating crime and violence).
The Recipient (FOPREL) remains fully committed to the grant's development objective and to the activities included in the grant. Task team has maintained close dialogue with the Recipient to ensure readiness of the Recipient to implement the IDF once it is approved.

Locations
No Location data has been entered

Results
Indicators
No PDO Indicators have been entered for the project.

Data on Financial Performance (as of 00000000)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
<th>Ln/Cr/Tf</th>
</tr>
</thead>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Ln/Cr/Tf</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
Key Decisions Regarding Implementation
Task team has requested the extension of the effectiveness date for Grant signature to February 2013.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.