PROCUREMENT PLAN (Textual Part)

Project information: [IGAD] [Horn of Africa Ground Water Initiative] [P-169078]
Project Implementation agency: [IGAD]
Date of the Procurement Plan: [October 2019]
Period covered by this Procurement Plan: [October 2019 – March 2021]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Part IX, Article 96 of the Public Procurement & Asset Disposal Act 2015 and the associated Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- The request for bids/proposals document shall require that bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;

- The rights for the Bank to review procurement documentation and activities;

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). “Not Applicable”

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Proposed Procedures for CDD Components (as per paragraph 6.52 and Annex III, paragraphs 6.9 and 6.10 of the World Bank Procurement Regulations for IPF Borrowers. “Not Applicable”)

Other Relevant Procurement Information. “None”.
## General Information

**Country:** Aquifer

**Project ID:** P100078

**Date:** 2010-10-16

**Project Name:** Horn of Africa - Groundwater Initiative

**Loans/ Credits No.:** TF / 0014

**Executing Agency:** Intergovernmental Authority on Development

### North Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>DC-02438/1/0014/RFP</td>
<td>18/01/01</td>
<td>Draft</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
<td>Preparatory</td>
</tr>
<tr>
<td>Activity Reference</td>
<td>Description</td>
<td>Activity</td>
<td>Reference</td>
<td>Type</td>
<td>Market Approach</td>
<td>Loan/Loan Component</td>
<td>Review Type</td>
<td>Method</td>
<td>Estimated Amount (US$)</td>
<td>Actual Amount (US$)</td>
<td>Process Status</td>
<td>Terms of Reference</td>
<td>Identified/Selected Consultant</td>
<td>Draft Negotiated Contract</td>
<td>Signed Contract</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------------</td>
<td>-------------</td>
<td>----------</td>
<td>-----------</td>
<td>------</td>
<td>-----------------</td>
<td>---------------------</td>
<td>-------------</td>
<td>-------</td>
<td>------------------------</td>
<td>----------------------</td>
<td>----------------</td>
<td>-----------------</td>
<td>------------------------</td>
<td>------------------------</td>
<td>----------------</td>
<td>---------------------</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DJ-IGAD-138933-CS-INDV</td>
<td>Recruitment of Database Expert</td>
<td>Component 1: Expand the knowledge base on regional groundwater resources</td>
<td>Post</td>
<td>Individual Consultant Mission</td>
<td>Direct</td>
<td>40,500.00</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2019-12-05</td>
<td>2019-12-07</td>
<td>2019-12-09</td>
<td>2019-12-12</td>
<td>2020-12-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DJ-IGAD-138940-CS-INDV</td>
<td>Recruitment of Hydrologist Expert</td>
<td>Component 1: Expand the knowledge base on regional groundwater resources</td>
<td>Post</td>
<td>Individual Consultant Mission</td>
<td>Direct</td>
<td>40,500.00</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2019-12-05</td>
<td>2019-12-15</td>
<td>2020-01-14</td>
<td>2020-01-28</td>
<td>2021-01-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DJ-IGAD-138943-CS-INDV</td>
<td>Recruitment of Water Knowledge Management Expert for Somalia (41 days)</td>
<td>Component 1: Expand the knowledge base on regional groundwater resources</td>
<td>Post</td>
<td>Individual Consultant Mission</td>
<td>Limited</td>
<td>10,250.00</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2019-12-05</td>
<td>2019-12-10</td>
<td>2020-01-09</td>
<td>2020-01-23</td>
<td>2020-03-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DJ-IGAD-138947-CS-INDV</td>
<td>Recruitment of Water Knowledge Management Expert for South Sudan (41 days)</td>
<td>Component 1: Expand the knowledge base on regional groundwater resources</td>
<td>Post</td>
<td>Individual Consultant Mission</td>
<td>Limited</td>
<td>10,250.00</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2019-12-05</td>
<td>2019-12-10</td>
<td>2020-01-09</td>
<td>2020-01-23</td>
<td>2020-03-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DJ-IGAD-138953-CS-INDV</td>
<td>Recruitment of Capacity Building Needs Assessment Expert for Somalia (120 days)</td>
<td>Component 2: Strengthen capacities in groundwater development and management in IGAD member countries</td>
<td>Post</td>
<td>Individual Consultant Mission</td>
<td>Limited</td>
<td>10,000.00</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2019-12-05</td>
<td>2019-12-15</td>
<td>2020-01-14</td>
<td>2020-01-28</td>
<td>2020-03-28</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>