Test of ESF for IPF Projects (P169211)

Key Dates

Key Project Dates
- Bank Approval Date: 23-Aug-2019
- Effectiveness Date: --
- Planned Mid Term Review Date: --
- Actual Mid-Term Review Date: --
- Original Closing Date: 
- Revised Closing Date: --

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
Testing the Development Objective for ESF 2/29 production validation
Test

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Overall Ratings

<table>
<thead>
<tr>
<th>Name</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>--</td>
<td>Highly Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>--</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>--</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status and Key Decisions

2/29 production validation

Risks

Systematic Operations Risk-rating Tool

<table>
<thead>
<tr>
<th>Risk Category</th>
<th>Rating at Approval</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
</table>

2/29/2020
### Political and Governance
- Moderate
- Moderate

### Macroeconomic
- Low
- Substantial

### Sector Strategies and Policies
- Substantial
- Moderate

### Technical Design of Project or Program
- Substantial
- Moderate

### Institutional Capacity for Implementation and Sustainability
- High
- Substantial

### Fiduciary
- Substantial
- High

### Environment and Social
- Substantial
- Moderate

### Stakeholders
- Low
- Substantial

### Other
- Low
- Substantial

### Overall
- Moderate
- Moderate

## Results

### PDO Indicators by Objectives / Outcomes

### 2/29 production validation

<table>
<thead>
<tr>
<th>IN00811010</th>
<th>Farmers reached with agricultural assets or services (Number, Corporate)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Baseline</td>
<td>Actual (Previous)</td>
</tr>
<tr>
<td>Value</td>
<td>2,258,858.00</td>
</tr>
<tr>
<td>Date</td>
<td>24-Feb-2020</td>
</tr>
</tbody>
</table>

### Farmers reached with agricultural assets or services - Female (Number, Corporate Supplement)

| Value      | 5,246,565.00       | --              | 1,454,545.00 | 652,645.00    |

### Intermediate Results Indicators by Components

### 2/29 production validation

<table>
<thead>
<tr>
<th>IN00811012</th>
<th>2/29 production validation (Date, Custom)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Baseline</td>
<td>Actual (Previous)</td>
</tr>
<tr>
<td>Value</td>
<td>25-Feb-2020</td>
</tr>
<tr>
<td>Date</td>
<td>27-Feb-2020</td>
</tr>
</tbody>
</table>

**Comments:** 2/29 production validation
Overall Comments

2/29 production validation

## Data on Financial Performance

### Disbursements (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
</table>

### Key Dates (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Orig. Closing Date</th>
<th>Rev. Closing Date</th>
</tr>
</thead>
</table>

### Cumulative Disbursements
Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.