# Implementation Status & Results

Nicaragua

Nicaragua Hurricane Felix Emergency Recovery Project (P108974)

<table>
<thead>
<tr>
<th>Operation Name</th>
<th>Nicaragua Hurricane Felix Emergency Recovery Project (P108974)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Stage</td>
<td>Implementation</td>
</tr>
<tr>
<td>Seq.No</td>
<td>9</td>
</tr>
<tr>
<td>Status</td>
<td>ARCHIVED</td>
</tr>
<tr>
<td>Archive Date</td>
<td></td>
</tr>
<tr>
<td>Country</td>
<td>Nicaragua</td>
</tr>
<tr>
<td>Approval FY</td>
<td>2008</td>
</tr>
<tr>
<td>Region</td>
<td>LATIN AMERICA AND CARIBBEAN</td>
</tr>
<tr>
<td>Lending Instrument</td>
<td>Emergency Recovery Loan</td>
</tr>
<tr>
<td>Implementing Agency(ies)</td>
<td>Secretaria Ejecutiva del SINAPRED, Gobierno de la RAAN</td>
</tr>
</tbody>
</table>

## Key Dates

<table>
<thead>
<tr>
<th>Board Approval Date</th>
<th>06-Mar-2008</th>
</tr>
</thead>
<tbody>
<tr>
<td>Original Closing Date</td>
<td>30-May-2012</td>
</tr>
<tr>
<td>Planned Mid Term Review Date</td>
<td>12-Sep-2011</td>
</tr>
<tr>
<td>Last Archived ISR Date</td>
<td>15-Jun-2011</td>
</tr>
<tr>
<td>Effectiveness Date</td>
<td>31-Oct-2008</td>
</tr>
<tr>
<td>Revised Closing Date</td>
<td>30-May-2012</td>
</tr>
<tr>
<td>Actual Mid Term Review Date</td>
<td>03-Oct-2011</td>
</tr>
</tbody>
</table>

## Project Development Objectives

To support the sustainable recovery of the communities affected by Hurricane Felix in the North Atlantic Autonomous Region (RAAN) of Nicaragua

Has the Project Development Objective been changed since Board Approval of the Project?

- Yes
- No

## Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Early Recovery Activities</td>
<td>5.00</td>
</tr>
<tr>
<td>Recovery of Small Scale Fisheries Sector</td>
<td>6.30</td>
</tr>
<tr>
<td>Reconstruction of Housing and Social Infrastructure</td>
<td>4.40</td>
</tr>
<tr>
<td>Institutional Strenghtening for Project Management and M&amp;E</td>
<td>0.30</td>
</tr>
</tbody>
</table>

## Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Implementation Status Overview

Despite difficult weather conditions during recent months, Project implementation has advanced relatively well. Over 3,000 families have benefited from rehabilitated or reconstructed houses and women in the small fisheries sector from US$150,000 in micro-credits and training. The first boats to be provided on credit to fisher folk should be delivered in January 2012, and contracting for the reconstruction of community centers, churches, and health centers is underway.
### Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>Municipio de Waspam</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>Sinsin</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>Municipio de Puerto Cabezas</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>Municipio de Prinzapolka</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Departamento de Managua</td>
<td>Managua</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>La Rosita</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>Bonanza</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nicaragua</td>
<td>Region Autonoma Atlantico Norte</td>
<td>Region Autonoma Atlantico Norte</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Results

#### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Income of fishermen and women participating in the Project is restored or increased</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>Not measurable yet</td>
<td>20 to 40% increase</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>US$200</td>
<td></td>
<td>07-Dec-2011</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>30-Aug-2007</td>
<td>30-May-2012</td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td>Indicator will be modified to reflect changes in project targets; however, initial results from surveys indicate that there has been an increase in income for women receiving micro-credits under the project.</td>
<td></td>
</tr>
<tr>
<td>Indicator Description</td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td>-------------------------------------------------------------------------------------</td>
<td>------</td>
<td>-----------</td>
<td>--------------</td>
<td>--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------</td>
<td></td>
</tr>
<tr>
<td>At least 120% increase in sustainable fish production in the region (from pre-disaster levels)</td>
<td>□</td>
<td>to be confirmed</td>
<td>31-Dec-2007</td>
<td>MTR recommended that indicator be modified to reflect changes in project targets. Indicator will be measured following further progress in credit allocation under the revolving fund, and completion of other activities including the procurement of boats and training for fisher folk.</td>
<td></td>
</tr>
<tr>
<td>At least 40% of beneficiaries receiving boats and fishing equipment and supplies under the Project are women</td>
<td>□</td>
<td>0 (of 4,500)</td>
<td>31-Dec-2007</td>
<td>100% of women have benefited from micro-credits. In addition, 24% of outboard motor recipients have been women, 30% women for fishing supplies, and 18% women for nasas.</td>
<td></td>
</tr>
<tr>
<td>At least 3,200 families living in houses rehabilitated or reconstructed to safer standards under the Project</td>
<td>□</td>
<td>0</td>
<td>31-Dec-2007</td>
<td>47% of original target will be reached. Original number of beneficiary communities has been modified.</td>
<td></td>
</tr>
<tr>
<td>At least 40 affected communities given access to safer buildings for emergency shelter through the Project</td>
<td>□</td>
<td>0</td>
<td>31-Dec-2007</td>
<td>Contracting for the construction of churches, community centers and small health centers is in progress. Due to increased costs, only 47% of original target will be reached. Original number of beneficiary communities has been modified.</td>
<td></td>
</tr>
<tr>
<td>Indicator Name</td>
<td>Core</td>
<td>Unit of Measure</td>
<td>Baseline</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td>--------------------------------------------------------------------------------</td>
<td>------</td>
<td>-----------------</td>
<td>----------</td>
<td>-------------</td>
<td>------------------</td>
</tr>
<tr>
<td>100% of Component 1 completed by August 15, 2008</td>
<td>☐</td>
<td>Text</td>
<td>Value</td>
<td>97%</td>
<td>100%</td>
</tr>
<tr>
<td>Date</td>
<td>31-Dec-2007</td>
<td>07-Dec-2011</td>
<td>15-Aug-2008</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td>Rehabilitation of roofs is almost complete (2971 roofs have been rehabilitated). Distribution of outboard motors, seeds, saplings, and fishing gear was completed.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>At least 40 associations and 110 small family enterprises with new boats and fishing equipment and supplies</td>
<td>☐</td>
<td>Text</td>
<td>Value</td>
<td>In progress</td>
<td>40 / 110</td>
</tr>
<tr>
<td>Date</td>
<td>31-Dec-2007</td>
<td>07-Dec-2011</td>
<td>30-May-2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td>The number of total boats to be procured has been modified from an original amount of 40 medium sized and 110 small boats to 30 small boats. New target to be formally adjusted.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sustainable revolving fund established in FCR to provide credit to the small-scale fisheries sector</td>
<td>☐</td>
<td>Text</td>
<td>Value</td>
<td>Revolving fund reactivated in November 2011.</td>
<td>Satisfactory Assessment of Fund</td>
</tr>
<tr>
<td>Date</td>
<td>31-Dec-2007</td>
<td>07-Dec-2011</td>
<td>30-May-2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td>Restructuring was completed to replace FCR for Banco Produzcamos. US$150,000 in micro-credits have been granted to women under the revolving fund and additional credit allocation is underway.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>At least 80% (out of 6,000) of direct beneficiaries, and 80% of female beneficiaries, are satisfied with Project activities supporting the small-scale fisheries sector</td>
<td>☐</td>
<td>Text</td>
<td>Value</td>
<td>&gt;80%</td>
<td>80% overall / 80% females</td>
</tr>
<tr>
<td>Date</td>
<td>31-Dec-2007</td>
<td>07-Dec-2011</td>
<td>30-May-2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>At least 80 communities benefiting from small health clinics reconstructed under the Project</td>
<td>☐</td>
<td>Text</td>
<td>Value</td>
<td>To be adjusted</td>
<td>80</td>
</tr>
<tr>
<td>Date</td>
<td>31-Dec-2007</td>
<td>07-Dec-2011</td>
<td>30-May-2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Indicator Name</td>
<td>Core</td>
<td>Unit of Measure</td>
<td>Baseline</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td>-------------------------------------------------------------------------------</td>
<td>------</td>
<td>-----------------</td>
<td>----------</td>
<td>-----------</td>
<td>------------</td>
</tr>
<tr>
<td>At least 80% of target families are satisfied with the rehabilitation and reconstruction activities under Component 3</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>&gt;80%</td>
<td>80%</td>
</tr>
<tr>
<td>Health facilities constructed, renovated, and/or equipped</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>3.00</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 17-Oct-2011)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

**Disbursements (in Millions)**

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P108974</td>
<td>IDA-43920</td>
<td>Effective</td>
<td>XDR</td>
<td>10.70</td>
<td>10.70</td>
<td>0.00</td>
<td>6.57</td>
<td>4.13</td>
<td>61.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation

The Project restructuring to transfer administration of the revolving fund for the small scale fisheries sector from the Rural Credit Fund (FCR) to Banco Produzcamos, the new Rural Development Bank, was declared effective in November 2011, and the fund reactivated. Due to increased costs, targets for small community infrastructure have been adjusted.

Restructuring History

Level two Approved on 09-Jun-2011

Related Projects

There are no related projects.