Implementation Status & Results

Colombia Enhancing Governance, Transparency and Accountability in Education (P125541)

Operation Name: Colombia Enhancing Governance, Transparency and Accountability in Education (P125541)

Project Stage: Implementation

Seq.No: 2

Status: ARCHIVED

Archive Date: 18-May-2013

Country: Colombia

Approval FY: 2011

Product Line: Institutional Development Fund

Region: LATIN AMERICA AND CARIBBEAN

Implementing Agency(ies): Ministry of Education

Lending Instrument:

Key Dates

Board Approval Date 05-Apr-2011

Original Closing Date 14-Oct-2014

Planned Mid Term Review Date 25-Nov-2013

Last Archived ISR Date 22-Feb-2012

Effectiveness Date 14-Oct-2011

Revised Closing Date 14-Oct-2014

Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from IDF Proposal)

The development objective of the grant is to strengthen the capacity of the Ministry of Education-MEN to monitor the performance of the education system and, more specifically, strengthen its ability to collect and analyze locally generated data on processes (e.g. resource use), outputs, and intermediate outcomes (e.g. service coverage and quality) to enhance accountability and transparency.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name

Strengthening MENs capacity to monitor the performance of the education system in Colombia. 186973.00

Developing a new institutional framework for monitoring and oversight in education 190706.00

Overall Ratings

Previous Rating  Current Rating

Progress towards achievement of PDO Satisfactory  Satisfactory

Overall Implementation Progress (IP) Satisfactory  Satisfactory

Overall Risk Rating Moderate

Implementation Status Overview

This grant has been a key instrument for the implementation of the education development plan in this administration. The thorough analysis of the existing information system and the proposed institutional framework to enhance the oversight of the provision of education services at all levels are key elements to ensure a better quality and more equitable education system.
**Locations**

No Location data has been entered

### Results

#### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of reports produced by integrated education information system</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>In Progress</td>
<td>Five reports produced and targeted to policy makers at the national and local levels. The nature and scope of the reports will include the type of information to be collected and processed, the way to</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>The current education information system is neither integrated nor reliable.</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td>01-Feb-2012</td>
<td>19-Mar-2013</td>
<td>01-Sep-2014</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Design of an institutional framework for the evaluation and oversight of the education system.</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>In Progress</td>
<td>The new institutional framework for the monitoring and oversight of the education system is designed (structure, staffing, procedures, operational manuals, among others) agreed with the authorities an</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Colombia does not have an institutional framework for the evaluation and oversight of the education system/</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td>01-Feb-2012</td>
<td>19-Mar-2013</td>
<td>01-Sep-2014</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Data on Financial Performance (as of 05-Apr-2013)

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P125541</td>
<td>TF-10384</td>
<td>Effective</td>
<td>USD</td>
<td>0.38</td>
<td>0.38</td>
<td>0.00</td>
<td>0.20</td>
<td>0.18</td>
<td>54.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
**Key Decisions Regarding Implementation**

None

**Restructuring History**

There has been no restructuring to date.

**Related Projects**

There are no related projects.