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DATA SHEET 

Brazil 

SWAp for Parana Multi-sector Development Project (P126343) 

LATIN AMERICA AND CARIBBEAN 

Governance 

   Report No: RES23587 

Basic Information 

Project ID:  P126343 Lending Instrument:  
Investment Project 

Financing 

Regional Vice President:  Jorge Familiar  Original EA Category:  Partial Assessment (B) 

Country Director:  Martin Raiser Current EA Category:  Partial Assessment (B) 

Senior Global Practice 

Director:  
Deborah L. Wetzel Original Approval Date:  06-Nov-2012 

Practice 

Manager/Manager:  
Arturo Herrera Gutierrez Current Closing Date:  30-Nov-2017 

Team Leader(s):  Davide Zucchini   

Borrower: State of Parana 

Responsible 

Agency: 
State Secretariat of Planning 

Restructuring Type 

Form Type:  Full Restructuring Paper Decision Authority:  Board/AOB Decision 

Restructuring Level:  Level 1   

Financing  ( as of 08-Dec-2016 ) 

Key Dates 

Project Ln/Cr/TF Status 
Approval 

Date 
Signing Date 

Effectiveness 

Date 

Original 

Closing Date 

Revised 

Closing Date 

P126343 IBRD-82010 Effective 06-Nov-2012 12-Dec-2013 13-Jan-2014 30-Nov-2017 30-Nov-2017 

Disbursements (in Millions) 

Project Ln/Cr/TF Status Currency Original Revised 
Cancelle

d 

Disburse

d 

Undisbur

sed 

% 

Disburse

d 

P126343 IBRD-82010 Effective USD 350.00 350.00 0.00 221.72 128.28 63 

Policy Waivers 

Does the project depart from the CAS/CPF in content or in other significant Yes [  ] No [ X ] 
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respects? 

Does the project require any policy waiver(s)? Yes [  ] No [ X ] 

A. Summary of Proposed Changes 

The proposed restructuring would include: (i) a reformulation of the PDO and PDO indicators to better 

capture the expected development outcomes of the project and facilitate their measurement; (ii) an 

extension of the closing date by 24 months to allow for implementation of Component 2 (Technical 

Assistance for More Efficient and Effective Public Management) and expand the disbursement withdrawal 

schedule for Component 1 (Fostering Equitable and Environmental Sustainable Economic and Human 

Development) that disburses against disbursement linked indicators (DLIs); (iii) revision of the results 

framework to reflect adjustments in project activities and implementation schedule including moving some 

DLI targets to future dates to reflect a more realistic achievement schedule as well as adjustments to the 

relevant eligible expenditure programs; (iv) modifications to activities under Sub-Components 2.2. 

(Institutional Modernization), 2.3. (More Strategic and Efficient Human Resources Management), and 2.4. 

(Mitigating the Environmental Impact of the Agricultural sector) to reflect changes in government 

priorities; and (v) change the due date for the audited financial statements from six months (June 30) to 

eight months (August 31) after the fiscal year under review. 

Change in Implementing Agency Yes [   ] No [ X ] 

Change in Project's Development Objectives Yes [ X ] No [   ] 

Change in Results Framework Yes [ X ] No [   ] 

Change in Safeguard Policies Triggered Yes [   ] No [ X ] 

Change of EA category Yes [   ] No [ X ] 

Other Changes to Safeguards Yes [   ] No [ X ] 

Change in Legal Covenants Yes [   ] No [ X ] 

Change in Loan Closing Date(s) Yes [ X ] No [   ] 

Cancellations Proposed Yes [   ] No [ X ] 

Change to Financing Plan Yes [   ] No [ X ] 

Change in Disbursement Arrangements Yes [   ] No [ X ] 

Reallocation between Disbursement Categories Yes [   ] No [ X ] 

Change in Disbursement Estimates Yes [ X ] No [   ] 

Change to Components and Cost Yes [ X ] No [   ] 

Change in Institutional Arrangements Yes [   ] No [ X ] 

Change in Financial Management Yes [   ] No [ X ] 

Change in Procurement Yes [   ] No [ X ] 

Change in Implementation Schedule Yes [ X ] No [   ] 

Other Change(s) Yes [ X ] No [   ] 

Appraisal Summary Change in Economic and Financial Analysis Yes [ X ] No [   ] 

Appraisal Summary Change in Technical Analysis Yes [   ] No [ X ] 

Appraisal Summary Change in Social Analysis Yes [   ] No [ X ] 
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Appraisal Summary Change in Environmental Analysis Yes [   ] No [ X ] 

Appraisal Summary Change in Risk Assessment Yes [   ] No [ X ] 

B. Project Status 

Despite lagging disbursements and delays in the preparation of the activities under the technical assistance 

component, significant advances on results have been observed particularly in the health and education 

sectors. The Maternal Mortality ratio decreased from 65.1% in 2010 to 39.2% in 2016; the percentage of 

women with high risk pregnancies referred to hospitals of the State Health Network increased drastically 

from 5.5% in 2012 to 100% in 2016; the survival rate in the final cycle of fundamental education in state 

schools has increased from 78% in 2012 to 85% in 2016; and over 328 state schools have been 

rehabilitated and/or expanded in 2016.  

 

The implementation progress of Component 1 has been satisfactory and remained largely on track. 

However, fiscal constraints in the second half of 2014 and during 2015 had an impact on the execution rate 

of the project's EEPs, resulting in a decrease of the disbursement amounts and slowdown in the 

achievement of some indicators. During the first half of 2016, execution rates picked up. After an initial 

slow start, the preparation of the TA activities under Component 2 has picked up and implementation of 

the first contracts has started. The flexibility of Component 2 has allowed to respond to the changing 

environment and government priorities and to include activities, among which: (i) two regional 

development plans; and (ii) the implementation of an integrated tax administration system. Based on the 

continuous commitment of the government to the areas covered by the project and the overall satisfactory 

progress towards the objectives of the components, no major adjustments in the design of the project are 

required. The proposed restructuring would allow the project to adjust to the fiscal environment that the 

State and the country are facing, and to shifted priorities in the technical assistance activities. 

C. Proposed Changes 

Development Objectives/Results 

Project Development Objectives 

Original PDO 

The objective of the Project is to make access to economic and human development opportunities more 

equitable and environmentally sustainable in the Borrower s territory through the modernization of the 

Borrower’s public sector and revenue management. 

Change in Project's Development Objectives 

Explanation 

The original PDO is broad and rather difficult to measure, and does not properly reflect the expected 

results from the programs supported under the project. Similarly, the PDO is not very well aligned with the 

PDO indicators. Given that the project components remain relevant and will not be changed, it is suggested 

to re-formulate the PDO to better capture the expected development results of the project and ensure 

alignment with the results indicators. 

Proposed New PDO 

The objectives of the Project are to: (i) increase the survival rate in the final cycle of fundamental 

education; (ii) improve maternal and emergency health care services; (iii) promote business initiatives and 

improve natural resources management in rural areas; and (iv) contribute to building capacity in public 

administration, and environmental and disaster risk management. 
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Change in Results Framework 

Explanation: 

Based on the delayed implementation and lagging disbursements, it was agreed to create two additional 

scheduled disbursements for Component 1 (August 2017 and February 2018) and moving some DLI 

targets to future dates to reflect a more realistic achievement schedule. 

 

The PDO indicator related to Disaster Risk Management has been moved to an intermediate indicator.  A 

new PDO indicator has been added to better measure the support provided to the agriculture sector through 

the Pro-Rural program. Similarly, a second PDO indicator was added to measure the impact of the project 

in the health sector, specifically the emergency care program, which was not reflected properly in the 

previous results framework.  

 

Other intermediate indicators have been clarified in line with the revised PDO and adjusted due to delays 

or replaced by new ones to better reflect changes in project activities. Additional targets for all indicators 

for 2018 and 2019 would be added to continue monitoring the progress of the project activities and their 

impact. 

 

In summary, a PDO indicator was deleted, two existing PDO indicators were modified, and two PDO 

indicators were added. Seven new Intermediate indicators have also been added to better monitor the 

progress of activities toward the PDO. 

Financing 

Change in Loan Closing Date(s) 

Explanation: 

An extension of 24 months, from November 30, 2017 to November 30, 2019, is suggested to allow for 

additional scheduled disbursements under Component 1 and for the implementation of TA activities under 

Component 2. After a one-year effectiveness delay, implementation of Component 1 performed 

satisfactory until fiscal constraints in the State (and the country) reduced funding for budgeted programs, 

resulting in a disbursement slow-down during 2015. Similarly, Component 2 (TA) is delayed as the 

preparation of terms of reference and technical specification and the related procurement processes of a 

number of highly specialized activities required a longer time frame. The project has no overdue or 

unsatisfactory audit reports. 

Ln/Cr/T

F 
Status 

Original 

Closing Date 

Current 

Closing Date 

Proposed 

Closing Date 

Previous Closing 

Date(s) 

Proposed 

Application 

Deadline Date 

IBRD-

82010 
Effective 30-Nov-2017 30-Nov-2017 30-Nov-2019 30-Nov-2017 30-Mar-2020 

Disbursement Estimates 

Change in Disbursement Estimates 

Explanation: 

A one-year effectiveness delay and low execution of eligible expenditure programs due to fiscal 

constraints have led to a disbursement lag. The changes in the disbursement estimates is to correct for this 

lag. 

Fiscal Year Current (USD) Proposed (USD) 

2013 0.00 0.00 
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2014 50,000,000.00 51,000,000.00 

2015 105,000,000.00 87,000,000.00 

2016 135,000,000.00 63,000,000.00 

2017 40,000,000.00 72,000,000.00 

2018 20,000,000.00 77,000,000.00 

Total 350,000,000.00 350,000,000.00 

Components 

Change to Components and Cost 

Explanation: 

 Activities under TA subcomponents 2.2., 2.3 and 2.4 were revised as follows: 

 

Sub-component 2.2: Institutional Modernization:  

(a) review of organizational structures and procedures for the modernization of the Borrower's public 

administration;  

(b) strengthening of internal control procedures; and 

(c) supporting the preparation of regional development plans.  

 

Sub-component 2.3: More Strategic and Efficient Human Resources Management: 

(a) developing of a strategic workforce plan for the Borrower's administration 

(b) modernization of the Borrower's occupational health service; and 

(c) strengthening of the Borrower's School of Government and providing support to the capacity 

building and training programs for civil servants 

 

Sub-component 2.4: Measuring the impact of land titling activities:  

Carrying out an impact evaluation on land titling activities 

Current Component 

Name 

Proposed Component 

Name 

Current Cost 

(US$M) 

Proposed 

Cost (US$M) 
Action 

Component 1: Fostering 

equitable and 

environmentally 

sustainable economic and 

human development 

 315.00 315.00 No change  

Component 2: Technical 

Assistance for more 

efficient and effective 

public management 

 35.00 35.00 

Sub-components 

2.2,2.3,and 2.4 

Revised 

 Total:  350.00 350.00  

Other Change(s) 

Change in Implementation Schedule 

Explanation: 

The proposed extension of 24 months would imply the need for additional supervision, and the alteration 
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of the implementation schedule due to the modification of indicator targets and additional scheduled 

disbursements. 

Other Change(s) 

Explanation: 

It was agreed to change the due date for the annual audit report from June 30 to August 31. The reason for 

this change is that in order for the State Audit Tribunal to initiate the audit, all project documentation for 

the previous year is required, including supporting documentation for disbursement against EEPs for the 

second semester of the previous year. As this disbursement usually takes place in March or April, it leaves 

insufficient time for the auditors to meet the current deadline of June 30. 

Appraisal Summary 

Appraisal Summary Change in Economic and Financial Analysis 

Explanation: 

As part of the Mid-Term Review, a comprehensive updated economic and financial analysis was prepared 

for the project, which sets an adequate baseline for measuring the efficacy and efficiency of project after 

its closure. Results of the analysis showed that the project has been a worthwhile investment as it will have 

a positive impact on the development of the State of Parana. All sub-components are economically viable 

with returns higher than 6%. The overall project yields a 15% return and about US$226 million in net 

benefits. Total benefits are 73% higher than the costs, giving ample room for uncertainties along the life-

cycle of the interventions. Public financing showed to be the best instrument for implementing and 

sustaining the already implemented interventions.  All the sectors selected to be financed under the project 

have significant social and economic impact allowing a more inclusive and equitable development in the 

State. 
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ANNEX 1 

RESULTS FRAMEWORK  

 

Project 

Name: 
SWAp for Parana Multi-sector Development Project 

(P126343) 

Project 

Stage: 
Restructuring Status:  DRAFT 

Team 

Leader(s)

: 

Davide Zucchini 
Requesting 

Unit: 
LCC5C Created by: Angela Nieves Marques Porto on 06-May-2016 

Product 

Line: 
IBRD/IDA 

Responsible 

Unit: 
GGO16 Modified by: Angela Nieves Marques Porto on 17-Mar-2017 

Country: Brazil Approval FY: 2013 

Region: 
LATIN AMERICA AND 

CARIBBEAN 

Lending 

Instrument: 
Investment Project Financing 

Project Development Objectives 

Original Project Development Objective: 

The objective of the Project is to make access to economic and human development opportunities more equitable and environmentally sustainable in 

the Borrower s territory through the modernization of the Borrower s public sector and revenue management. 

Proposed Project Development Objective (from Restructuring Paper): 

The objectives of the Project are to: (i) increase the survival rate in the final cycle of fundamental education; (ii) improve maternal and emergency 

health care services; (iii) promote business initiatives and improve natural resources management in rural areas; and (iv) contribute to building 

capacity in public administration, and environmental and disaster risk management. 

Results 

Core sector indicators are considered: Yes Results reporting level: Project Level 

Project Development Objective Indicators 

Status Indicator Name Core Unit of Measure  Baseline Actual(Current) End Target 

Revised Revenue from tax arrears as a 
 

Percentage Value 1.99 2.22 5.00 
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share of the stock of tax arrears  Date 30-Aug-2013 15-Apr-2016 30-Aug-2019 

 Comment  This indicator is 

measured once a 

year. 

 

Revised Producer groups supported 

through the project with 

improved access and 

integration to output markets 

 
Percentage Value 0.00 0.00 75.00 

 Date 15-Jun-2012 15-Sep-2015 30-Aug-2019 

 Comment  This indicator 

will be measured 

starting in 2017. 

 

Marked for 

Deletion 

Improved Identification of 

Disaster Risks 
 

Percentage Value 5.00 4.96 100.00 

 Date 15-Jun-2012 15-Sep-2015 22-Aug-2017 

 Comment    

New Hectares supported by the 

Micro-catchment Action Plans' 

interventions 

 
Number Value 0.00 284000.00 750000.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Survival rate in the final cycle 

of fundamental education in 

State Schools 

 
Percentage Value 78.40 85.00 85.50 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Marked for 

Deletion 

Decrease in Maternal Mortality 

Ratio 
 

Percentage Value 65.11 39.20 37.00 

 Date 31-Dec-2010 15-Nov-2016 22-Aug-2017 

 Comment    

New Decrease in Maternal Mortality 

Ratio 
 

Number Value 65.11 37.58 47.18 

 Date 30-Aug-2010 15-Nov-2016 30-Aug-2019 

 Comment  This was a 

preliminary 

number at the 
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time of the 

mission. 

New Decrease in Mortality Rate for 

deaths through external causes, 

except violence 

 
Number Value 51.48  48.57 

 Date 30-Aug-2011  30-Aug-2019 

 Comment    

Intermediate Results Indicators 

Status Indicator Name Core Unit of Measure  Baseline Actual(Current) End Target 

Revised Number of Farmers trained or 

receiving technical assistance 
 

Number Value 0.00 17840.00 21000.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Number of business proposals 

approved and to be financed 
 

Number Value 0.00 0.00 75.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

New Beneficiaries of legally 

concluded land regularization 

processes 

 
Number Value 0.00 1539.00 6000.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

New Management Plans for rural 

roads prepared 
 

Number Value 0.00 0.00 60.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Number of Micro-catchment 

actions plans elaborated 
 

Number Value 0.00 170.00 250.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

New Number of people in rural areas 

provided with access to 
 

Number Value 0.00 10700.00 28000.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 
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Improved Water Sources under 

the project 
 Comment    

Revised Strengthening of the Disaster 

Risk Monitoring capacity and 

Warning System for Hydro-

meteorological events 

 
Text Value None Model for 

simulation 

projects of hydro-

meteorological 

events in the State 

concluded. 

Increased 

capacity 

(qualitative and 

quantitative) of 

the Warning 

System, i.e. 

equipment, 

models, 

processes, 

among others 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Implementation of a water 

resources subsystem of an 

Integrated Environmental and 

Water Resources Management 

System 

 
Text Value No integrated 

environmental 

and water 

resource 

management 

system in 

place 

In process of 

request for 

proposals 

Average 

processing time 

for issuing of 

water rights has 

been reduced to 

90 days (from 

180 in 2016) 

 Date 27-Mar-2015 15-Sep-2015 30-Aug-2019 

 Comment  The targets for 

this indicator are 

being altered with 

the restructuring, 

and will only 

begin to be 

measured in 

2017. 

 

Revised Student Learning Assessment 

System operational 
 

Text Value None One pilot and two 

assessments 

carried out and 

Fifth 

Assessment 

carried out. 



14 

 

results published 

and disseminated 

 Date 15-Jun-2012 15-Apr-2016 31-Aug-2018 

 Comment  The targets for 

this indicator are 

being altered with 

the restructuring, 

and will only 

begin to be 

measured in 

2017. 

 

Revised Teachers participating in Peer-

to-peer in-service Teacher 

Training 

 
Percentage Value 57.00 89.00 85.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised University-based in-service 

Teacher Training, Education 

Development Plan (EDP) 

 
Number Value 2351.00 5640.00 7650.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised State Schools Rehabilitated 

and/or Expanded 
 

Number Value 92.00 328.00 450.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Marked for 

Deletion 

Percentage Increase in the 

Number of ICU beds in the 

State of Paraná 

 
Percentage Value 0.00 31.95 59.10 

 Date 15-Jun-2012 15-Sep-2015 22-Aug-2017 

 Comment    

Revised Percentage of pregnant women 

identified with high risk of 

complications referred by 

primary care units to a hospital 

that is part of the Borrower's 

 
Percentage Value 5.50 100.00 90.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment  The result of 

100% is directly 
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Infant and Maternal Healthcare 

Network 

related to the 

calculation 

method used, as 

well as the initial 

estimate of the 

number of visits 

performed for 

high-risk 

pregnant women, 

based on the 

expectation that 

we would have 

15% pregnant 

women and their 

dependents 

identified as 

“high risk” in 

Paraná. Such a 

calculation 

methodology uses 

the estimated 

number of AIH 

for obstetric 

procedures 

performed in 

high-risk 

pregnant women 

in reference 

hospitals for this 

risk category / 

Estimated number 

of high-risk 

pregnant women. 

The safest and 

most reliable 

source for 
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obtaining the 

numerator is 

through the 

consultations 

performed, that is, 

the number of 

AHI by the 

hospitals related 

to to high-risk 

pregnancies. In 

2016, for the first 

semester, the 

forecast was 

9,608 visits for 

high-risk 

pregnant women, 

according to the 

initial estimate of 

15% of pregnant 

women whose 

mothers stratified 

as high risk in 

Paraná, but the 

number of visits 

performed was 

higher than 

planned, 

impacting in the 

numerator for the 

calculation. 

Revised Proportion of  live births to 

pregnant women who attended 

more than 7 ante-natal check-

ups 

 
Percentage Value 80.00 100.00 90.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

New Decrease in Infant Mortality 
 

Number Value 12.17 10.27 10.50 
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Ratio  Date 30-Aug-2010 15-Nov-2016 30-Aug-2019 

 Comment  This was a 

preliminary 

number at the 

time of the 

mission. 

 

New Decrease in Mortality Rate for 

Cardiovascular Diseases (by 

age group) 

 
Number Value 80.39 76.34 76.20 

 Date 30-Aug-2011 30-Dec-2015 30-Aug-2019 

 Comment  At the time of the 

last mission, the 

numbers for 2016 

were not yet 

available. 

 

Marked for 

Deletion 

Development and 

implementation of an 

occupational health policy 

 
Text Value The State has 

started to 

define an 

occupational 

health policy 

Implementation 

of occupational 

health policy in 

the education and 

citizen security 

sectors 

Report on 

reduction of 

number of 

medical 

examinations 

and sick 

leaves/absences 

due to illness or 

injury. 

 Date 10-Feb-2014 15-Nov-2016 22-Aug-2017 

 Comment    

New Percentage of the population 

with access to Urgent and 

Emergency Health services 

 
Percentage Value 43.83 80.19 100.00 

 Date 30-Aug-2013 30-Dec-2015 30-Aug-2019 

 Comment  Final numbers for 

2016 were not 

available at the 

time of the 

mission. 
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Revised Enhancing core competencies 

of civil servants 
 

Text Value No online 

training 

platform in 

place and need 

for additional 

training for 

civil servants 

Competencies 

Development 

Plan prepared, 

including 

timelines, 

activities, and 

methodology. 

Competencies of 

civil servants 

have increased 

(as reported in 

the final report 

of the 

consultancy) 

 Date 27-Mar-2015 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Strengthening of Internal 

Control Systems 
 

Text Value Internal 

Control Unit 

recently 

created and 

lacking formal 

methods and 

procedures 

Contract expected 

to be signed 

shortly 

Internal control 

information 

system 

implemented 

and operational 

in 50 

government 

entities 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

New Strengthening State Capacity to 

monitor and evaluate public 

policies 

 
Text Value Weak capacity 

to monitor and 

evaluate public 

policies 

Report on the 

achievement of 

the performance 

indicators from 

the log frames for 

all EEPs. 

Report with 

recommendation

s on the 

sustainability 

and continuation 

of the land 

regularization 

activities. 

 Date 15-Jun-2012 15-Apr-2016 22-Aug-2017 

 Comment  The next 

measurement 

would be in 2017. 

 

Marked for Strengthening State Capacity 
 

Text Value Weak capacity  Report with 
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Deletion for Evidence-based Policy-

making 

to monitor and 

evaluate public 

policies 

recommendation

s on the 

sustainability 

and continuation 

of the land 

regularization 

activities. 

 Date 15-Jun-2012 15-Apr-2016 22-Aug-2017 

 Comment    

New Reduction of sick leave and 

absenteeism due to work-

related illness or injury 

 
Text Value The State has 

started to 

define an 

occupational 

health policy 

 Reduction of 

sick 

leaves/absences 

due to work-

related illness or 

injury by 20% 

 Date 10-Feb-2014  30-Aug-2019 

 Comment    

Marked for 

Deletion 

Impact assessment of the 

reduction of premature births in 

pregnant women with 

chlamydia, by applying rapid 

antigen detection test during 

prenatal care 

 
Text Value Rapid antigen 

detection 

testing during 

prenatal care 

not being 

applied 

Preliminary report 

on the study's 

results delivered 

Final report on 

the study's 

results delivered 

 Date 27-Mar-2015 15-Nov-2016 22-Aug-2017 

 Comment    

New Improvement of the Borrower’s 

tax management system 
 

Text Value Lack of 

enforcement in 

tax arrears 

collection and 

adequate 

resources to 

administer tax 

Revision of tax 

collection 

processes are 

done in-house 

Evaluation, 

declaration and 

collection of 

ITCMD is 90% 

automated 
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receipts 

 Date 15-Jun-2015 15-Sep-2015 30-Aug-2019 

 Comment  The next 

measurement 

would be in 2017. 

 

Marked for 

Deletion 

Revision of tax management 

processes 
 

Text Value Lack of 

enforcement in 

tax arrears 

collection and 

adequate 

resources to 

administer tax 

receipts 

Revision of tax 

collection 

processes are 

done in-house 

Progress Report 

on Action Plan 

acceptable to the 

Bank 

 Date 15-Jun-2012 15-Sep-2015 22-Aug-2017 

 Comment    

Revised Establishment of State Disaster 

Risk Management (DRM) 

Policy Framework 

 
Text Value Publication of 

State Decree 

establishing 

the DRM 

working group 

State Civil 

Defense and 

Protection 

Committee 

legally 

established 

State Plan for 

Protection and 

Civil Defense is 

under 

implementation. 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Number of Municipalities with 

a Decentralized Environmental 

Licensing and Monitoring 

System 

 
Number Value 0.00 27.00 25.00 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

No Change Improved Management of 

Physical Infrastructures is 

schools for SEED 

 
Text Value The 

management 

of physical 

infrastructure 

Piloting of the 

system 2 NREs 

(regional 

educational 

Monitoring 

System for 

Physical 

Infrastructures is 
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in the 

education 

sector is 

inadequate 

centers) operational 

(implemented in 

SEED and the 

NREs) 

 Date 15-Jun-2012 15-Nov-2016 22-Aug-2017 

 Comment    

Revised Capacity strengthening of 

SEED to evaluate teacher 

training programs. 

 
Text Value The capacity 

for teacher 

training 

evaluation is 

inadequate 

Contracting for 

the evaluation is 

currently at the 

request for 

proposals stage 

Evaluation 

report on the 

implementation 

of the 

pedagogical 

intervention 

project (third 

dimension of the 

Educational 

Development 

Plan - PDE) 

 Date 15-Jun-2012 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Number of teachers who work 

in indigenous schools trained 
 

Number Value 437.00 598.00 750.00 

 Date 10-Feb-2014 15-Nov-2016 30-Aug-2019 

 Comment    

Revised Indigenous lands with 

productive projects supported 
 

Number Value 0.00 1.00 8.00 

 Date 10-Feb-2014 15-Nov-2016 30-Aug-2019 

 Comment    

 

 


