# Implementation Status & Results

**Angola**

**AO-Municipal Health Service Strengthening (Revitalização) (P111840)**

---

<table>
<thead>
<tr>
<th>Operation Name</th>
<th>Project Stage</th>
<th>Seq.No</th>
<th>Status</th>
<th>Archive Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>AO-Municipal Health Service Strengthening (Revitalização) (P111840)</td>
<td>Implementation</td>
<td>7</td>
<td>ARCHIVED</td>
<td>25-Jun-2014</td>
</tr>
</tbody>
</table>

**Country:** Angola  
**Approval FY:** 2010  
**Region:** AFRICA  
**Lending Instrument:** Specific Investment Loan

### Key Dates

<table>
<thead>
<tr>
<th>Date Type</th>
<th>Date</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>Board Approval Date</td>
<td>08-Jun-2010</td>
<td></td>
</tr>
<tr>
<td>Original Closing Date</td>
<td>31-Dec-2015</td>
<td></td>
</tr>
<tr>
<td>Planned Mid Term Review Date</td>
<td>05-Sep-2014</td>
<td></td>
</tr>
<tr>
<td>Last Archived ISR Date</td>
<td>29-Dec-2013</td>
<td></td>
</tr>
<tr>
<td>Effectiveness Date</td>
<td>02-Mar-2012</td>
<td></td>
</tr>
<tr>
<td>Revised Closing Date</td>
<td>31-Dec-2015</td>
<td></td>
</tr>
<tr>
<td>Actual Mid Term Review Date</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Project Development Objectives

**Project Development Objective (from Project Appraisal Document)**

The development objective of the project is to improve the population's access to and quality of maternal and child health care services.

Has the Project Development Objective been changed since Board Approval of the Project?

- Yes  
- No

### Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>I - Improvement of Health Service Delivery</td>
<td>56.30</td>
</tr>
<tr>
<td>II- Voucher Scheme Pilot</td>
<td>0.80</td>
</tr>
<tr>
<td>III- Project Management and Monitoring and Evaluation</td>
<td>18.20</td>
</tr>
</tbody>
</table>

### Overall Ratings

<table>
<thead>
<tr>
<th>Rating Area</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Implementation Status Overview

The project implementation, already set back 22 months due to late effectiveness, continues to lag behind. The delays in the construction and training program are worrisome, considering that the project is expected to close in 18 months. A mid-term review is planned during second half of 2014 during which project progress will be reassessed and an action plan agreed upon for the critical activities which need to be completed.
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Angola</td>
<td>Provincia da Lunda Norte</td>
<td>Provincia da Lunda Norte</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia da Lunda Norte</td>
<td>Municipio Lucapa</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia da Lunda Norte</td>
<td>Municipio Chitato</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia da Lunda Norte</td>
<td>Municipio Cambulo</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Mexico</td>
<td>Provincia do Mexico</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Mexico</td>
<td>Municipio Luau</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Mexico</td>
<td>Municipio Camanongue</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Uige</td>
<td>Provincia do Uige</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Uige</td>
<td>Municipio Uige</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Uige</td>
<td>Municipio Sanza Pombo</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Uige</td>
<td>Municipio Negage</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Uige</td>
<td>Municipio Maquela do Zombo</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia de Malanje</td>
<td>Provincia de Malanje</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia de Malanje</td>
<td>Municipio Malanje</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Bengo</td>
<td>Municipio Icoloe Bengo</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Bengo</td>
<td>Municipio Dande</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia da Lunda Norte</td>
<td>Municipio Cuango</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Bengo</td>
<td>Caxito</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia de Malanje</td>
<td>Municipio Calandula</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia de Malanje</td>
<td>Municipio Cacuso</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia de Malanje</td>
<td>Caculama</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia de Malanje</td>
<td>Caculama</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Bengo</td>
<td>Provincia do Bengo</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Bengo</td>
<td>Municipio Ambriz</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Country</td>
<td>First Administrative Division</td>
<td>Location</td>
<td>Planned</td>
<td>Actual</td>
</tr>
<tr>
<td>----------------</td>
<td>-------------------------------</td>
<td>------------------</td>
<td>---------</td>
<td>--------</td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia do Moxico</td>
<td>Luena</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Not Entered</td>
<td>Republic of Angola</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Angola</td>
<td>Provincia da Lunda Norte</td>
<td>Nzagi</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Results**

**Project Development Objective Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Institutional deliveries (%)</td>
<td></td>
<td>Percentage</td>
<td>Value: 41.00</td>
<td>27.00</td>
<td>60.00</td>
</tr>
<tr>
<td>Date</td>
<td></td>
<td></td>
<td>30-Jun-2009</td>
<td>31-Dec-2013</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td>This data is the same of the PAD.</td>
<td>Data obtained from outreach teams. The coverage reduced significantly.</td>
<td></td>
</tr>
<tr>
<td>Children 0-1 year immunized with Pentavalent vaccine 3rd dose (%)</td>
<td></td>
<td>Percentage</td>
<td>Value: 27.00</td>
<td>109.00</td>
<td>38.00</td>
</tr>
<tr>
<td>Date</td>
<td></td>
<td></td>
<td>30-Jun-2009</td>
<td>31-Dec-2013</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td>Same as above</td>
<td>Data obtained at municipal level. The coverage is above 100% suggesting that the denominator might have been underestimated. Updated demographic data will be available after the 2014 census.</td>
<td></td>
</tr>
<tr>
<td>Children immunized (number)</td>
<td></td>
<td>Number</td>
<td>Value: 34000.00</td>
<td>114739.00</td>
<td>64000.00</td>
</tr>
<tr>
<td>Date</td>
<td></td>
<td></td>
<td>30-Jun-2012</td>
<td>31-Dec-2013</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td>Same as above</td>
<td>The above figure represents the number of children immunized with the Pentavalent vaccine 3rd dose. The number is already higher than the end target figure. These figures will be examined during the Mid Term Review (MTR).</td>
<td></td>
</tr>
<tr>
<td>Pregnant women receiving antenatal care during a visit to a health provider (number)</td>
<td></td>
<td>Number</td>
<td>Value: 81000.00</td>
<td>160788.00</td>
<td>109000.00</td>
</tr>
<tr>
<td>Date</td>
<td></td>
<td></td>
<td>31-Dec-2009</td>
<td>31-Dec-2013</td>
<td>31-Dec-2015</td>
</tr>
</tbody>
</table>
Direct project beneficiaries

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td>Same as above</td>
</tr>
</tbody>
</table>

The number of pregnant women receiving antenatal in 2013 surpasses the end target in 2015. This will need to be revised during the MTR.

Female beneficiaries

<table>
<thead>
<tr>
<th>Percentage Sub Type</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Supplemental</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td>For this indicator the baseline is set to 0.</td>
</tr>
</tbody>
</table>

People with access to a basic package of health, nutrition, or reproductive health services (number)

<table>
<thead>
<tr>
<th>Number</th>
<th>Value</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td>Same as above</td>
</tr>
</tbody>
</table>

The above number represents only the number of outpatient visits. This will need to be revised during the MTR.

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Health facilities constructed, renovated, and/or equipped (number)</td>
<td>♻️</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>Date</td>
<td>30-Jun-2009</td>
<td>30-Apr-2014</td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Delivery rooms in designated health centers with necessary trained personnel, equipment, supplies and medicines to provide 24-hour emergency obstetrical and neonatal care</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Health facilities receiving at least 2 supervision visits per year using standardized checklists</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MHSS municipalities that have an annual municipal plan</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td>-------------------------------------------------------</td>
<td>--------</td>
<td>-------</td>
<td>------</td>
<td>----------</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>4.00</td>
<td>31-Dec-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>18.00</td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Provinces that have an investment plan</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>5.00</td>
<td>30-Jun-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>5.00</td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>This indicator will be revised</td>
<td></td>
</tr>
<tr>
<td>Staff houses built</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Apr-2014</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>24.00</td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>The target has been met.</td>
<td></td>
</tr>
<tr>
<td>Health personnel receiving training (number)</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Apr-2014</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>1680.00</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>In general training activities are delayed. Some training activities will commence during third quarter of calendar year 2014. The numbers enrolled and graduated will be updated in March 2015.</td>
<td></td>
</tr>
<tr>
<td>Community Health Workers (CHWs) trained</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>1080.00</td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Same as above</td>
<td></td>
</tr>
<tr>
<td>General nurses trained in Emergency Obstetric and Neonatal Care (EmONC)</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>180.00</td>
<td>30-Jun-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nurse midwives who received pre-service training</td>
<td>Number</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>75.00</td>
<td>30-Jun-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>31-Dec-2015</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Indicator</td>
<td>Type</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
<td>Next update in</td>
</tr>
<tr>
<td>--------------------------------------------------------------------------</td>
<td>------------</td>
<td>-------</td>
<td>------------</td>
<td>----------</td>
<td>---------------</td>
</tr>
<tr>
<td>Nurses trained in Integrated Management of childhood Illnesses (IMCI)</td>
<td>Number</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td>69.00</td>
</tr>
<tr>
<td>Ambulances and 4x4 station wagons purchased</td>
<td>Number</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td>53.00</td>
</tr>
<tr>
<td>Programmed communities receiving at least 3 outreach visits per year</td>
<td>Percentage</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td>693.00</td>
</tr>
<tr>
<td>Motorcycles purchased for outreach teams</td>
<td>Number</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td>184.00</td>
</tr>
<tr>
<td>Municipalities that have implemented 80% of municipal outreach plans</td>
<td>Number</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td>18.00</td>
</tr>
<tr>
<td>Women receiving vouchers</td>
<td>Number</td>
<td>0.00</td>
<td>30-Jun-2011</td>
<td></td>
<td>0.00</td>
</tr>
<tr>
<td>Women who deliver in a health facility that redeem vouchers</td>
<td>Number</td>
<td>0.00</td>
<td>30-Apr-2014</td>
<td></td>
<td>0.00</td>
</tr>
<tr>
<td>Mothers satisfied with transportation and direct vouchers</td>
<td>Percentage</td>
<td>0.00</td>
<td>30-Jun-2009</td>
<td></td>
<td>0.00</td>
</tr>
</tbody>
</table>
The voucher scheme has not yet started.

### Data on Financial Performance (as of 20-May-2014)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P111840</td>
<td>IDA-47490</td>
<td>Effective</td>
<td>08-Jun-2010</td>
<td>08-Sep-2011</td>
<td>02-Mar-2012</td>
<td>31-Dec-2015</td>
<td>31-Dec-2015</td>
</tr>
</tbody>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P111840</td>
<td>IDA-47490</td>
<td>Effective</td>
<td>USD</td>
<td>70.80</td>
<td>70.80</td>
<td>0.00</td>
<td>12.80</td>
<td>59.28</td>
<td>18.00</td>
</tr>
<tr>
<td>P111840</td>
<td>TF-14221</td>
<td>Effective</td>
<td>USD</td>
<td>2.11</td>
<td>2.11</td>
<td>0.00</td>
<td>0.94</td>
<td>1.16</td>
<td>45.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph

[Image of Disbursement Graph]
Key Decisions Regarding Implementation
Not Applicable

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.