Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: March 21, 2017
2. Date of General Procurement Notice: July 7, 2010
3. Period covered by this procurement plan: March 2017 to Feb 2018


1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Prior Review Threshold (PRT) US$ (Millions)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Works (Including turnkey, supply &amp; installation of plant and equipment and PPP)</td>
<td>15</td>
<td>Moderate risk</td>
</tr>
<tr>
<td>2. (Goods; Information Technology &amp; Non-Consulting Services)</td>
<td>4</td>
<td>Moderate risk</td>
</tr>
<tr>
<td>3. Consultant Services (Firms)</td>
<td>2</td>
<td>Moderate risk</td>
</tr>
<tr>
<td>4. Consultant Services (Individual Consultants)</td>
<td>0.4</td>
<td>Moderate risk</td>
</tr>
</tbody>
</table>

2. Prequalification. NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): NA
4. Reference to (if any) Project Operational/Procurement Manual: Available in Project files
5. Any Other Special Procurement Arrangements: NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower’s national procurement and administrative procedures.
9. Renewal or extension of individual consultant’s contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

March 21, 2017
**General Information**

**Country:** Africa  
**Loan ID:** P11556  
**Project Name:** APR Ri-East Africa Public Health Laboratory Networking Project  
**Executing Agency:** Ministry of Health, Community Development, Gender, Elderly and Children

### Equipment Procurement

- **Cancer Laboratory Rehabilitation Region North on Kilimanjaro.**
- Proposed LABORATORY at Isolation KIBONG’OTO National Centre of INFECTIOUS DISEASES KIBONG’OTO National Centre Hospital of Mawenzi Plot Road at Mwanza Township Hospital of Mwanza Hospital of Mwengwi Plot Road.  
- Ministry of Health, Community Development, Gender, Elderly and Children

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TZL19ACW/CWP/017</td>
<td>Construction of Isolation Centre at Mbeya National Hospital</td>
<td>TZ-MOH-40078-CW-DIR</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>0.00</td>
<td>Posted Implementation</td>
<td>2017-12-31</td>
<td>2018-01-30</td>
<td>2018-03-07</td>
<td>2018-04-06</td>
<td>2018-04-18</td>
<td>2018-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

|------------------------|-------------|------------------|-----------|-------------|--------|---------------------|-------------------|---------------------|-----------------|-------------------------------|---------------------------------|----------------------------------|-------------------------------|----------------|----------------------------------|---------------------------------|-----------------|-------------------|

### Notes

- TZL19ACW/CWP/016: Rehabilitation of Office at Dubai Road Cancer Institute  
- TZL19ACW/CWP/017: Construction of Isolation Centre at Mbeya National Hospital  
- TZL19ACW/CWP/018: Proposed Construction of Isolation Centre to be built at Mwanza Hospital Mkoja Administrator  
- TZL19ACW/CWP/019: Proposed Construction of Isolation Centre to be built at the No. 30 Road V North Region of Mwanza Region  
- TZL19ACW/CWP/020: Rehabilitation of pathology laboratory at Dubai Road Cancer Institute  
- TZL19ACW/CWP/021: Establishment of Cancer Registration and Storage

---

**PRODUCTION**

**GENERAL PLAN**

**Activity Reference No.**

**Loan / Credit No.**

**Component**

**Review Type**

**Method**

**Procurement Process**

**Procurement (USD)**

**Actual Amount (USD)**

**Proceed Status**

**Draft Prequalification Documents**

**Draft Qualification Evaluation Report**

**Draft Bidding Document / Justification**

**Specific Procurement Notice / Invitation**

**Holding Documents on Issued**

**Proposed Submissions / Opening / Minutes**

**Bid Evaluation Report and Recommendation for Award**

**Signed Contract**

**Contract Completion**

**Notes**

- TZL19ACW/CWP/016: Rehabilitation of Office at Dubai Road Cancer Institute  
- TZL19ACW/CWP/017: Construction of Isolation Centre at Mbeya National Hospital  
- TZL19ACW/CWP/018: Proposed Construction of Isolation Centre to be built at Mwanza Hospital Mkoja Administrator  
- TZL19ACW/CWP/019: Proposed Construction of Isolation Centre to be built at the No. 30 Road V North Region of Mwanza Region  
- TZL19ACW/CWP/020: Rehabilitation of pathology laboratory at Dubai Road Cancer Institute  
- TZL19ACW/CWP/021: Establishment of Cancer Registration and Storage

---

**General Information**

- **Country:** Africa  
- **Loan ID:** P11556  
- **Project Name:** APR Ri-East Africa Public Health Laboratory Networking Project  
- **Executing Agency:** Ministry of Health, Community Development, Gender, Elderly and Children
<table>
<thead>
<tr>
<th>Tender Code</th>
<th>Status</th>
<th>Procurement Code</th>
<th>Type</th>
<th>Tender Description</th>
<th>Description</th>
<th>Order Quantity/Price</th>
<th>Details</th>
</tr>
</thead>
<tbody>
<tr>
<td>TZ-MOH-13073-GO-RFB</td>
<td></td>
<td></td>
<td>Supply, Training, Installation and Commissioning for Laboratory Equipment for National Public Health Laboratory</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-13535-GO-DIR</td>
<td></td>
<td></td>
<td>Supply of two Motor Vehicles</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-29020-GO-DIR</td>
<td></td>
<td></td>
<td>Supply of Reagents for National Blood Transfusion Services (NBTS)</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-44595-GO-RFB</td>
<td></td>
<td></td>
<td>Procurement for New equipment for Tumors markers, Immuno histochemistry and mammogram ETC for Ocean Road Cancer Institute and Satellite Labs.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-49674-GO-RFQ</td>
<td></td>
<td></td>
<td>Procurement of AMR Reagents for NHLQATC &amp; Projects Sites</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-49673-GO-RFQ</td>
<td></td>
<td></td>
<td>Procurement of Supplies and Reagents for EQA on clinical Chemistry, Hematology, TB Microscopy and Parasitology</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-52498-GO-DIR</td>
<td></td>
<td></td>
<td>Procurement of Supplies and Reagents for EOQ on Clinical Chemistry, Hematology, TB Microscopy and Parasitology for NHLQATC</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-58391-GO-RFQ</td>
<td></td>
<td></td>
<td>Procurement of Video Conference system</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-79442-GO-RFQ</td>
<td></td>
<td></td>
<td>Procurement of Cytological Reagents for Satellite Sites</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TZ-MOH-79449-GO-RFQ</td>
<td></td>
<td></td>
<td>Procurement of Hematology Analyzer Machines for Ocean Road Cancer Institute (ORCI)</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### CONSULTING SERVICES

#### Activity Reference No Description

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Mgt/RRT</td>
<td>Final</td>
<td>Control</td>
<td>Single Stage - On Request</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-02-08</td>
<td>2019-01-18</td>
<td>2019-10-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Mgt/RRT</td>
<td>Final</td>
<td>Control</td>
<td>Single Stage - On Request</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-02-08</td>
<td>2019-01-18</td>
<td>2019-10-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Mgt/RRT</td>
<td>Final</td>
<td>Control</td>
<td>Single Stage - On Request</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-02-08</td>
<td>2019-01-18</td>
<td>2019-10-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Mgt/RRT</td>
<td>Final</td>
<td>Control</td>
<td>Single Stage - On Request</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-02-08</td>
<td>2019-01-18</td>
<td>2019-10-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Mgt/RRT</td>
<td>Final</td>
<td>Control</td>
<td>Single Stage - On Request</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-02-08</td>
<td>2019-01-18</td>
<td>2019-10-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### TZ-MOH-49675-NC-RFQ

- **Description:** Procurement of workstations for GIS Software and Lab Top computers.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08

#### TZ-MOH-108386-GO-RFB

- **Description:** Procurement of surveillance kits forChikungunya and Dengue.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08

#### TZ-MOH-106185-GO-RFQ

- **Description:** Procurement of Teleconference and Videoconference equipment for National Public Health Laboratory.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08

#### TZ-MOH-101130-GO-RFQ

- **Description:** Procurement of Incinerator for Solid Waste.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08

#### TZ-MOH-96295-GO-RFQ

- **Description:** Procurement of Worktops, Workstations, and other equipment.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08

#### TZ-MOH-45184-NC-RFQ

- **Description:** Procurement of Teleconference and Videoconference equipment for National Public Health Laboratory.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08

#### TZ-MOH-45185-NC-RFQ

- **Description:** Procurement of Centrifuges for National Public Health Laboratory.
- **Stage:** Final
- **Approach:** Control
- **Implementation:** Single Stage - On Request
- **Status:** Pending Implementation
- **Date:** 2019-02-08
### Consulting Firms

|------------------------|---------------|-----------|--------|-----------------|---------------|--------------------|------------------|-------------------|-------------------------------|---------------------------------|----------------------------------------|-------------------------------------|-----------------|

### Individual Consultants

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TZ-MOH-13079-CS-CQS</td>
<td>Provision of consultancy services for design, visibility study and supervision of the construction of the isolation centers at Kilimanjaro, Mwanza, and JNIA</td>
<td>Post Consultant Qualification Selection</td>
<td>Open - National</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-04-25</td>
<td>2017-05-09</td>
<td>2017-06-13</td>
<td>2017-06-16</td>
<td>2017-07-14</td>
<td></td>
<td></td>
<td>2018-07-26</td>
</tr>
</tbody>
</table>