PROCUREMENT PLAN

Project information: Sint Maarten Emergency Debris Management Project (P167347)

Project Implementation agency: IRC

Date of the Procurement Plan: 12/11/2018

Period covered by this Procurement Plan: December 2018 to March 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]
Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.
## PROCUREMENT

### General Information

**Country:** St. Maarten  
**Project Name:** St. Maarten Emergency Debris Management Project  
**Project ID:** P06747  
**Project No.:** SX-NRPB-142850-GO-RFQ  
**Loan Code No.:** TF / AI03  
**Managing Agency:** National Recovery Program Bureau

### PROJECTS

**Activity Reference No.** SX-NRPB-142850-GO-RFQ  
**Description:** Shredder salvaging and shredding debris cleanup  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 600,000.00

**Activity Reference No.** SX-NRPB-142847-GO-RFQ  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 500,000.00

**Activity Reference No.** SX-NRPB-126833-GO-RFQ  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 50,000.00

### QUOTATIONS

**Activity Reference No.** SX-NRPB-142837-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 600,000.00

**Activity Reference No.** SX-NRPB-142847-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 500,000.00

**Activity Reference No.** SX-NRPB-142850-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 50,000.00

### PROJECTS

**Activity Reference No.** SX-NRPB-126833-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 600,000.00

**Activity Reference No.** SX-NRPB-142847-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 500,000.00

**Activity Reference No.** SX-NRPB-142850-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 50,000.00

### QUOTATIONS

**Activity Reference No.** SX-NRPB-142837-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 600,000.00

**Activity Reference No.** SX-NRPB-142847-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 500,000.00

**Activity Reference No.** SX-NRPB-142850-CW-RFB  
**Description:** Debris Character and Management  
**Schedule:** From 2019-08-21 to 2020-09-07  
**Amount (US$):** 50,000.00
## NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>