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Report Number : ICRR0020643

1. Project Data

Project ID Project Name 
P111780 SME ACCESS TO FINANCE

Country Practice Area(Lead) Additional Financing
Bosnia and Herzegovina Finance & Markets P129914

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IBRD-78390,IBRD-81670 31-Jul-2014 70,000,000.00

Bank Approval Date Closing Date (Actual)
15-Dec-2009 31-Jul-2016

IBRD/IDA (USD) Grants (USD)

Original Commitment 70,000,000.00 0.00

Revised Commitment 190,000,000.00 0.00

Actual 157,711,902.74 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Nestor Ntungwanayo Robert Mark Lacey Christopher David Nelson IEGFP (Unit 3)

2. Project Objectives and Components

a. Objectives
According to the Financing Agreement (FA) on page 7, the project development objective is "to enhance 
access to finance for small and medium enterprises in Bosnia and Herzegovina in the context of the global 
financial crisis". Additional financing (AF) was approved in 2012 to scale up the project scope, but there was 
no change to the project objective.

b. Were the project objectives/key associated outcome targets revised during implementation?
No
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c. Will a split evaluation be undertaken?
PHEVALUNDERTAKENLBL

No

d. Components
At appraisal, the project had two components, with a small unallocated amount as detailed below:
(i) The Credit Line component: (US$70.0 million equivalent at appraisal, plus additional financing of 
US$120 million equivalent at restructuring, totaling US$190,0 million equivalent, with actual cost of 
US$156.585 million): The component aimed to use the credit line resources to fund investments and/or 
incremental working capital in industry, agro-processing and related service sectors. The loan funds were 
to be on-lent by the Ministries of Finance for the Federation of Bosnia and Herzegovina (FBiH) and the 
Republica of Srpska (RS) through their respective project implementation units (PIUs) to participating 
financial institutions (PFIs). The sub-loans to PFIs were to be extended to final borrowers and under terms 
and conditions similar to those under which the resources were obtained.　The PFIs were to bear the full 
credit risk. In September 2012, additional financing of US$120 million equivalent was approved to scale up 
the scope of the funded activities under similar conditions.
(ii) The Project Management and Monitoring Component (US$0.75 million equivalent at appraisal, 
with actual costs of US$1.125 million): At appraisal, this component was to finance the costs of the 
project management and monitoring, including financial management, audits, procurement, environmental 
compliance supervision, and other activities related to project management and coordination. No additional 
financing was allocated to this component.
(iii) Unallocated funds (EUR 0.3 million equivalent at appraisal): These resources were intended for 
unplanned expenses. They were allocated to the Project Management and Monitoring Component after the 
additional finance was approved.

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Cost: Actual cost of the projects amounted to US$157.71 million, or 83 percent of the approved amount. 
Disbursement of AF resources slowed in 2015-16, due to overall deterioration of the business 
environment, and ineligibility of domestically-owned banks in the Republic of Srpska.
Financing: The project was funded by an IBRD loan in the amount of US$70.0 million equivalent at 
approval, with additional financing of US$120 million equivalent at restructuring, totaling US$190,0 million 
equivalent. An undisbursed amount of US$20.41 million was cancelled at project closure.
Borrower: There was no contribution from the Borrower.
Dates:  The closing date of the original loan was extended by two years until July 31, 2016 (when the 
project closed) to match the closing dates of the AF and to enable utilization of the remaining balance of 
the original project funds allocated to project management and monitoring.

3. Relevance of Objectives & Design
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a. Relevance of Objectives

When the global economic crisis hit in 2008, European Union banks dominating the banking sector in BiH 
started to decrease their market exposure, and to reduce their credit lines, making credit more difficult to 
obtain, maturities became shorter and operating costs started to increase.  The deterioration in access to 
finance was impacting SMEs more than other borrowers, as they offer the least collateral to secure a loan. 
Companies started to experience liquidity problems due to higher interest, payment terms deterioration, and 
drop in their liquid assets. This is the context that prompted the Bank to address the shortage of term funding 
sources and stagnation in capital flows by making available additional medium and long-term funding to 
ensure sustained development.  This was consistent with the Country Partnership Strategy (CPS) for the 
period FY08-FY11, which focused on improving the environment for private-sector-led growth and 
convergence with Europe as one of its two key pillars.  The project was addressing one of the key targets 
under the first pillar of the CPS - expand business activity and increase economic opportunities - through 
stimulating SME development and access to finance in the context of the global financial crisis.  When the 
project closed, one of the three focus areas of the FBiH's CPF FY16-FY20 aimed to create conditions for 
accelerated private sector growth, including building a more stable and accessible financial sector, particularly 
for underserved segments in the market and the SMEs.
The objectives were also relevant to Government strategy. One of the main policy goals of the Medium-Term 
Development Strategy (MTDS) for 2004-2007 was to promote a sustainable and balanced economic 
development. Strengthening the competitiveness of the economy and increasing the employment rate were 
two of the six strategic objectives of the medium term Country Development Strategy of 2009. The Reform 
Agenda for the period 2015-2028 targets several areas of reform, including boosting competitiveness through 
a more stable and accessible financial sector.

Rating
High

b. Relevance of Design

The statement of project objective was clear, as the whole credit line was principally devoted to enhancing the 
access to finance by SMEs.  Eligibility criteria of PFIs, SMEs and projects were well laid out in the PAD, 
thereby facilitating implementation and disbursement. The results chain was straightforward, as the quasi-
totality of the credit line was intended to be used to fund one activity: the extension of medium and long term 
loans to eligible SMEs and qualifying projects. The results framework and M&E arrangements in Annex 3 of the 
PAD provided a clear result chain linking the main activity to expected outputs, outcomes and objective. 
However, the results framework could have included more detail to demonstrate how the sustainability of 
outcomes and their attribution to the project could be achieved. There was no adjustment of the levels 
of result indicators to reflect the surge expected from the additional funding.

Rating
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Substantial

4. Achievement of Objectives (Efficacy)

PHEFFICACYTBL

Objective 1
Objective
To enhance access to finance for small and medium enterprises in Bosnia and Herzegovina in the context of 
the global financial crisis.

Rationale
Outputs:
(i) The number of loans disbursed to SMEs reached 390 at closure, exceeding the original target of 150, (ii) 
the outstanding SME finance loan portfolio amounted to US$2,156 million in 2016, against a baseline of 
US$515 million, and (iii) 98 percent of the total value of all the loans had a maturity over 12 months.  378 
loans had a maturity of over 12 months, for a total of US$125.2 million, and the average maturity of all loans 
was 5 years.
In FBiH, beneficiary SMEs were involved in in the key industrial sectors of manufacture of food products 
(26% of total volume of loans), basic metals and metals products (12% of total), traffic, warehousing and 
communications (12% of total), and catering (11% of total). Loans were predominantly long-term (88% of 
total), and to a lesser extent medium term (12% of total). The size of 16 % of the loans count was superior or 
equal to US$1 million, while 84 percent were lower than US$1.0 million.
In the Republic of Srpska, beneficiary SMEs were operating in the manufacture of food and beverage 
products (31% of total), construction (17% of total), sawmill, and planning of wood (9% of total), and the 
manufacture of metal, steel products, and floors (16% of total). 94% of the loans value were long-tem, 
against 6% for short-term loans.  19 percent of the loans count were superior to one million US$, 
while 81 percent were inferior to US$1.0 million. The average loan size was US$328,000, indicating that the 
targeted sample of SMEs was at the lower end of the SME sector.
Outcomes: 
Outreach and portfolio quality: (i) the number of firms financed under the project was exceeded, reaching 
338 against a target of 140; (ii) the total amount of loans (original loan and additional finance combined) 
disbursed by the PFIs reached US$157.7 million,　falling below the target of US$189.00 million; (iii) the 
project supported an estimated creation of 1,937 jobs, and contributed to investments totaling US$27.2 
million (21.3 percent of disbursed funds), enabling SMEs to expand capacity, purchase equipment, and 
employ workers; (iv) the project also financed US$19.8 million (15.5 percent of disbursed funds) in working 
capital, enabling SMEs to manage their liquidity and operations, while another major portion of the loan (63 
percent) was used to refinance existing loans at more favorable rates, boosting SMEs’ efficiency and 
profitability, and finally (v) the total NPLs for this credit line volume was, on average, 1.7 percent, 
considerably below the 7 percent threshold set at appraisal. However, the portfolio at risk (>90 days) 
worsened, as it increased up to 15.18 percent at end-2015, against a baseline of 5.9 percent.　
Sustainability: Two other ratios reflecting the financial health of the supported PFIs performed well: (i) the 
return on assets improved, reaching 1.04 percent, against a baseline of 0.09 percent, and (ii) the return on 
equity improved significantly, reaching 7.38 percent against a baseline of 0.8 percent.
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Additionality and Attribution:　
The project was approved in order to provide a financial cushion to banks operating in the FBiH and the RS, 
because the global financial crisis, high country risk premium and sluggish economic activity affected their 
ability to deliver medium and long-term lending, especially to SMEs.  Without the credit line, both local and 
foreign-owned banks had little possibility of expanding long-term loans to SMEs given the business 
environment. While the ICR did not discuss the without-project hypothesis, the complete disbursement of the 
initial credit line two years ahead of the project closing date, and the ensuing AF strongly indicate that there 
was an unmet credit demand from SMEs in the country, and that lending to SMEs supported by the credit 
line was additional. Similar support provided in parallel by other donors (IFC) to SMEs and microfinance 
reinforce the same point, but the ICR did not discuss their respective contributions to the project outcome. 　　　
 

Rating
Substantial

PHREVDELTBL

PHREVISEDTBL

5. Efficiency

There was no economic or financial analysis conducted either at project appraisal or closure. However, the 
PAD indicated that sub-loans were to be subject to the calculation of financial and economic rate of return, and 
financial soundness was to be assessed for each final beneficiary and each PFI (PAD, p.30). Performance of 
final beneficiaries was to be monitored throughout the project life in order to distill lessons for future crisis 
responses for SMEs (PAD, p.20).　
Economic and financial efficiency: The credit line was extended to private enterprises judged to be 
creditworthy, and eligibility requirements included well-defined policies and procedures for analyzing credit risk. 
The project attempted to ensure a robust financial soundness analysis through three tiers: a) the PFIs, which 
performed the analysis for the sub-loans, b) the PIUs, which reviewed the sub-loan applications, and c) the 
World Bank, which appraised PFIs. As a result, lending rates were market-determined and PFIs bore the full 
credit risk of the sub-loans. There was competition among several eligible PFIs, especially for the highest credit 
quality SMEs, thereby making it likely that SMEs obtained loans from the PFI which offered most favorable 
terms. Rates offered by PFIs had also to cover the cost of funds, operating costs, and a reasonable margin. A 
sample of the most active banks under the original loan was chosen to analyze the interest rates charged to 
the final beneficiaries for all sub-loans they disbursed against their cost of capital and non-interest expenses, 
as reported in the table below.
Table 1: Cost/benefit analysis of intermediation of the credit line

Selected PFIs Total 
number of 
loans

Average interest 
rate charged to 
beneficiary

Cost of 
capital
(2)

Non-interest 
expense / 
Total Assets 
(3)

Net profit to bank 
from credit line 
(1)-(2)-(3)

FBiH PFI A 23 5.36% 1.80% 2.0% 1.53%
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PFI B 19 5.70% 1.80% 3.3% 0.57%
PFI C 19 7.00% 2.40% 3.5% 1.10%RS
PFI D 5 6.20% 2.40% 3.6% 0.17%

Source: Information provided by the Bank team
The analysis indicates that the average interest rate charged to sub-borrowers was sufficiently high to cover 
the cost of capital as well as non-interest expenses and ensure a reasonable profit. At the same time, the 
eligible PFIs were, on average, more efficient than the banking sector in general - the average non-interest 
expense as a percentage of assets for all banks in BiH was about 5.0% in comparison to 2.0% - 3.6% for the 
PFIs shown. The positive rate of return for the sub-loans is also evidenced by the low percentage of non-
performing loans (NPLs) funded through this credit line. NPLs as a percentage of gross loan amount was 1.7%, 
well below the average for the banking sector (12.1% in 2Q 2016). Hence, the overwhelming majority of SMEs 
financed through this credit line produced enough cash flow to fully repay the loans. For this reason, PFIs 
continued to participate during the life of the project, funding additional SME clients.
Administrative and operational efficiency: The initial credit line was carefully designed and swiftly delivered 
to the final beneficiaries despite a complex institutional setting. The implementing agencies had adequate 
capacity to manage the project. The Bank team processed the AF and project restructurings in a timely manner 
and promptly took supervision decisions to support disbursement in both entities. However, there were delays 
and uncertainty in the implementation of the AF in FBiH due to issues in the PIU management. These delays 
caused financial costs to certain PFIs and SMEs, since they prompted some PFIs to extend preemptively 
expensive loans and bridge-financing to SMEs. Moreover, a weaker risk assessment downplayed political and 
institutional weaknesses that in the end affected the level of disbursement of the AF.

Efficiency Rating
Substantial

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal  0 0
Not Applicable

ICR Estimate  0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The relevance of objectives was high, and that of design substantial. Efficacy of the single objective was 
substantial, due to good performance with regard to outreach and sustainability of the achieved outcome, 
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although the portfolio quality worsened during project implementation. Efficiency is rated as substantial, mostly 
reflecting the competitive intermediation of the credit lines. Overall outcome is rated Satisfactory.

a. Outcome Rating
Satisfactory

7. Rationale for Risk to Development Outcome Rating

Both PIUs face serious issues. One (OdRaz) has had to be dismantled due to internal political strife, and 
the reputation of the other (RS Development Bank) has declined following its involvement in fraudulent 
transations. These developments, together with the economic slow-down in the country and the difficult 
situation in the banking sector following project closure, are the key factors determining a high rating of the risk 
to development outcome.  The two PIUs implemented the project, and had the potential to contribute to 
institutional building capacity in the project's beneficiaries in the future. Their unavailability to provide further 
support and advice to key project stakeholders may affect the establishment and implementation of the 
revolving fund from repayments of the sub-loans.
The economic environment of the SME sector in BiH is highly exposed to macroeconomic developments in the 
European Union. Economic growth since the crisis has been slow, and credit demand by SMEs has been lower 
than expected. In this context, the ability and willingness of banks to continue to extend long-term finance to 
SMEs are not assured, particularly for foreign-owned banks operating in the BiH, which target the larger and 
corporate business segment to avoid higher costs linked to business with SMEs.

a. Risk to Development Outcome Rating
High

8. Assessment of Bank Performance

a. Quality-at-Entry
The project design was informed by previous Bank's credit lines implemented in other countries, but it 
incorporated specifically a higher degree of flexibility in order to match the complex institutional structure 
and governance of the country. Implementation arrangements were agreed upon between the Bank and all 
stakeholders in the FBiH Government entities. However, the inclusion of the SMEs based in the Brcko 
District, and the flexibility in re-allocating proceeds were aspects that were overlooked at appraisal, and 
these omissions had to be addressed during implementation.
The project’s risk assessment framework correctly identified several risks which could eventually affect the 
achievement of outcomes, and mitigation measures were, overall, appropriate. The risk assessment was 
nonetheless weak regarding the political and institutional risk, which in the end affected both effectiveness 
and disbursement. M&E arrangements lacked clarity at approval, and could not allow consistent monitoring 
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until their adjustment at a late stage of implementation.  In view of the extensive presence of other external 
partners, the Bank teams coordinated and engaged with other international financial institutions (IFIs) and 
donors, including the IFC, to ensure a continuous exchange of ideas in the area of financial sector 
engagement.
 

Quality-at-Entry Rating
Satisfactory

b. Quality of supervision
There was close supervision by the country office, complemented by 10 supervision missions from 
headquarters, which focused on resolution of operational and strategic issues. Supervision strongly 
emphasized technical assistance and capacity-building in both intermediary and beneficiary institutions. 
Aide-memoires reported adequately on implementation progress, next steps to be undertaken by each 
party, and on safeguards and fiduciary compliance. Five task team leaders (TTLs) were involved in 
preparing and supervising the project, and the team assessed each PFI against eligibility criteria, and 
organized workshops for PFIs to enhance their understanding of procurement, financial management, and 
environmental safeguard guidelines. Bank specialists regularly addressed issues related to fiduciary and 
safeguards compliance.　
Flexibility enabled a process of "adjust-as-you-go", and SME eligibility criteria, conditions for refinancing, 
loan maturity requirements, and lending ceiling for each PFI were revised during the life of the project 
through routine supervision discussions with entity authorities and PIUs. As a result, the Operational Manual 
(OM) was frequently adjusted to field realities.  Total disbursement of the original loan to both entities was 
completed within two years of effectiveness, almost two years ahead of the original closing date. An AF 
project paper in late 2014/early 2015 served in lieu of a midterm review. It assessed implementation 
progress and planned future project activities. Following the discontinuation of OdRaz, reflecting internal 
political strife, and the declining reputation of the second PIU (RS Development Bank), the WB team 
escalated technical assistance at the request of the authorities of both entities.

Quality of Supervision Rating 
Moderately Satisfactory

Overall Bank Performance Rating
Moderately Satisfactory

9. Assessment of Borrower Performance

a. Government Performance
The Authorities at all levels demonstrated ownership of the project and commitment to its objectives 
throughout the project life, as well as a high degree of technical capacity. There was adequate 
communication and coordination among the Government entities, which handled project ratification, 
organized timely audits, and ensured effectiveness and the resolution of issues at a political level. For the 
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original loan, there were delays associated with fulfilling the effectiveness, due to complex governance that 
required a cascade of agreements (loan agreement, subsidiary loan agreement, project agreement, project 
implementation agreement, subsidiary financing agreement, and sub-loan agreement).  For the AF, the 
effectiveness deadline was extended twice, due to protracted ratification procedures.  Those delays 
affected the implementation process as funds could not be made available when there was strong demand 
for the funding throughout the country.
 

Government Performance Rating
Moderately Satisfactory

b. Implementing Agency Performance
PIUs were housed in the Sustainable Development Foundation (OdRaz) in the FBiH, and in the 
Investment and Development bank (IDB) in the Republic of Srpska. Both PIUs were adequately staffed 
throughout the project implementation, and their technical units displayed what the project team describes 
as a high level of professionalism and adherence to Bank fiduciary and operational procedures 
throughout implementation. They monitored approved loans, including the review of the documentation 
received by PFIs, and conducted field visits to validate the status of the sub-loans. Both PIUs 
strengthened compliance with Bank procedures, visited a large number of sub-borrowers to validate the 
purpose and progress of the sub-loans, and exchanged views and knowledge about the performance of 
the project. OdRaz undertook visits covering a large number of SMEs, conducted presentations and 
facilitated over 30 events for the chambers of commerce. The direct outreach efforts had a positive 
impact, although some PFIs expressed concern over the negative effect of attracting some SMEs without 
adequate credit worthiness, and longer-than expected processing time. The Republika Srpska 
Investment-Development Bank (RS IDB) provided field presentations to SMEs’ representatives in 
cooperation with municipalities, and sustained dialogue with PFIs through, for example, workshops for 
loan officers.
However, both Units were subsequently affected by political and governance issues. Due to internal 
political conflict, the FBiH government decided to dismantle OdRaz upon completion of the project, and 
transition arrangements for the continuation of project-related activities remain pending. In 2016, there 
was political and institutional uncertainty that affected RS IDB following the arrest of ten individuals, 
including the Director, over allegations of fraudulent operations related to a bank which had failed in 2014.
The ICR argues that these developments did not affect the performance of the technical units in charge of 
project implementation, although they did affect the reputation of the banking sector (ICR, p. 34).
 

Implementing Agency Performance Rating 
Moderately Unsatisfactory

Overall Borrower Performance Rating 
Moderately Satisfactory
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10. M&E Design, Implementation, & Utilization

a. M&E Design
The results framework in Annex 3 of the PAD provided a set of indicators and arrangements to monitor 
annual progress toward the outcome and the objective.  The project outcome indicators in the original 
loan were, overall, consistent with the project’s activities and the PDO. However, some indicators did not 
have targets, and there were no indicators to monitor the sustainability of the results, although they were 
incorporated during implementation. The Operational Manual included templates for data reporting by 
PFIs to the PIUs, and the two PIUs to the World Bank team, although the indications were not, according 
to the ICR, specific enough.

b. M&E Implementation
Aide Memoires for the original loan did not report on the results consistently, and the M&E framework in the 
Implementation Status and Results Reports (ISRs) was not consistent with that presented in the PAD.  Sector 
indicators were communicated through stand-alone reports, and not through the ISRs.The M&E framework 
was streamlined and its implementation improved after the Additional Financing (AF).  Although the PDO 
indicators underwent only slight revisions without changing the substance, targets were set for all of them. 
Intermediate outcome indicators were also revamped as three intermediate indicators were dropped, one 
indicator modified, and five new indicators added. The new indicators were part of the required core indicators 
for all World Bank credit lines that provide financing for SMEs. The revised indicators were reflected in the 
templates in the revised OM, and upon approval of the AF, the ISRs consistently reported results as 
presented in the Project Paper.

c. M&E Utilization
The ICR states that the M&E system provided accurate and timely information to decision makers for 
strategic and operational decisions. The team also monitored key indicators in each entity separately in order 
to inform decision-making, and make specific recommendations on actions to support implementation. 
However, the ICR is not precise about which actions were initiated based on the feedback for the M&E 
implementation.

M&E Quality Rating
Substantial

11. Other Issues

a. Safeguards
The project was classified as Category B, triggering OP 4.01 (Environmental Assessment) and the 
preparation of an Environmental Safeguards Review Framework, which screened out SMEs activities and 
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assigned one of the safeguard categories based on the associated environmental impacts and risks. The 
ICR reports that this procedure was followed both before and after the AF. The two implementing agencies 
reportedly had dedicated staff responsible for the environmental overview prepared by the PIUs and the 
PFIs. 　Regular reporting on Environmental Management Plan preparation and compliance was included in 
the semi-annual reports. The ICR notes that PIU staff and the WB team visited a considerable number of 
randomly chosen SMEs to oversee how safeguards issues were handled, and environmental safeguards 
compliance was rated satisfactory in the ISRs. No other safeguards policies were triggered.

b. Fiduciary Compliance
Financial management 
Annual reports by the Bank specialist concluded that the financial management systems, including 
accounting, budgeting, and reporting, have been satisfactory, and that the project units were well staffed and 
well managed. The auditors issued an unqualified audit opinion on the individual and consolidated project 
financial statements throughout the project. Minor FM issues arose infrequently and were resolved 
adequately by the PIUs. However, the report for 2016 will be submitted by June 30, 2017 as defined in the 
legal documents. As noted earlier, an undocumented disbursed amount balance of EUR 808,682.81 is still 
pending.
Procurement 
The procurement processes under the sub-loans were carried out by the final borrowers following 
established commercial practices up to certain thresholds, which were increased after project restructuring.  
The two PIUs were responsible for ensuring that procurement rules were followed by the PFIs and final 
borrowers. The procurement performed by PFIs, and supervised by the two PIUs bi-annually, was reviewed 
by the Bank on a sample basis. The mid-term review (December 2014) concluded that all supervised 
activities were in line with established private sector commercial practices agreed to in the project 
documents, and ISR procurement ratings were satisfactory throughout implementation. There were no 
reported instances of misprocurement.
 
 

c. Unintended impacts (Positive or Negative)
 None reported

d. Other
None reported
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12. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Satisfactory ---

Risk to Development 
Outcome Substantial High

Inability of both PIUs to 
reinforce sustainability of 
results.

Bank Performance Satisfactory Moderately Satisfactory
Quality of Supervision is rated 
moderately satisfactory (see 
Section 8b above)

Borrower Performance Moderately 
Satisfactory Moderately Satisfactory ---

Quality of ICR Substantial ---

Note
When insufficient information is provided by the Bank for IEG to arrive at a clear rating, IEG will downgrade the 
relevant ratings as warranted beginning July 1, 2006.
The "Reason for Disagreement/Comments" column could cross-reference other sections of the ICR Review, as 
appropriate.

13. Lessons

The first three lessons are taken from the ICR with some adaptation of language, and the fourth lesson is drawn 
by IEG:
(i)　Flexibility helps to keep projects relevant even when the macroeconomic environment changes, but 
operational guidelines need to provide stronger guidance to mitigate the risks associated with flexibility, (ii) 
Credit lines are most relevant for predominantly locally-owned banks, because foreign-owned banks have to 
reconcile local demands and the priorities of the corporate headquarters, (iii) PIUs which have a financial 
intermediation mandate are preferable partners for credit lines, as they can add value with their local knowledge 
of the banking and real sector, build institutional capacity and promote sustainability of results, and (iv) 
assessment of the impact of credit lines is difficult, because it has to distinguish between results accruing to 
PIUs, the PFI, and the ultimate beneficiaries; attribution also has to be estimated, involving an assessment of 
the without-project scenario.
 

 

14. Assessment Recommended?

No

15. Comments on Quality of ICR
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The ICR reports comprehensively on the project context, design and implementation. Evidence to support 
project efficacy (outputs and outcomes) was, on the whole, substantive and detailed. The findings and 
lessons formulated in the ICR reflect fairly the experience of the project implementation. Although there was 
no economic or financial analysis that could have indicated the credit’s “value for money,” additional 
information was provided by the task team upon request. This included a supplementary note highlighting 
the competitive intermediation of the credit lines. More attention could usefully have been paid to: (i) 
discussion of outcome attribution and additionality as the World Bank and other donors implemented parallel 
projects or activities supporting the SMEs, (ii) closer observation of OPCS guidelines in the coverage of the 
ICR sections (the relevance of objectives and design needed more depth), and (iii) the provision of required 
annexes (annexes 1 and 3 are missing).

a. Quality of ICR Rating
Substantial


