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SectorSectorSectorSector :::: Agriculture Adjustment

LLLL////C NumberC NumberC NumberC Number :::: C2045

Partners involvedPartners involvedPartners involvedPartners involved :::: Kuwait Fund for Arab Economic Development  (KFAED), and Arab Fund for Economic and 
Social Development (AFSED).
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Reviewed byReviewed byReviewed byReviewed by :::: Alain Barbu
Group ManagerGroup ManagerGroup ManagerGroup Manager :::: Roger Slade

Date PostedDate PostedDate PostedDate Posted :::: 06/25/1998

2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
      Project objectives were to consolidate and expand developments in Wadi Hadramawt so as to ensure  
sustainable agricultural production and to improve the income and living standards of project beneficiaries, while  
paying attention to conserving the environment .
         As originally appraised, the project had an estimated cost of US$ 41.8 mil, to be financed by IDA ($12 mil), 
Kuwaiti Fund ($11.9 mil), Arab Fund ($8.5 mil).  It became effective in June, 1990, but this was immediately followed 
by the Gulf War, which led to a severance of relations between Yemen and Kuwait and the withdrawal of the Kuwaiti  
Fund from support of the project .  A restructuring of the project was proposed in  1992 and approved by the Board in  
March 1994.  This provided for a revised project cost of $ 27.1 million.  The broad objectives remained the same, but  
the components were modified and, as restructured included :

Groundwater irrigation and on-farm works on about 1,450 ha  (reduced from 3,000 ha);1.
Rehabilitation of about 2,700 ha of traditional spate irrigation works;2.
Agricultural development: to include: strengthening of research and extension; development of fruit nursery;  3.
support for farm mechanization, on-farm development, and input supply; and technical assistance, training and  
equipment for the above.  Following restructuring, forestry and sand dune stabilization activities, and funds for  
a plan for resettlement of farmers in the Southern Governorates and additional planning studies were added;  
and
Project management.4.

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
      In mid-1994 a civil war erupted and caused a further delay of several months, and activity did not pick -up until 
1995.  Moreover, the Arab Fund continued to withhold funding .  As a practical matter, a reduced program, using only  
IDA and local funds was undertaken .  The loan was closed in September,  1997.  Total expenditure was US$8.1 
million.
         The project's limited achievements were in accordance with its broad, general objectives .  However, because 
of lack of cofinancier funding, no groundwater irrigation was undertaken but, with local participation, spate irrigation  
works covering about 4,000 ha were constructed.  Forestry and sand-dune stabilization work was largely achieved .  
No on-farm development, mechanization or input supply was undertaken .  A reduced training, research and 
extension program was maintained satisfactorily .

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
     The most significant achievement was to maintain a modest level of relevant activities in the face of a succession  
of adverse, and largely external, series of events .  Although it was not possible to achieve much of the revised  
project, as approved by the Board in March,  1994, a useful (if reduced) program of work was maintained and its  
major elements are being continued under the Southern Governorates project .  The ERR of the project was 
re-estimated to be 10%, compared to an estimate at restructuring of  11.5%

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
      Because of the external factors major elements of the originally envisaged program had to be abandoned .
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6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Satisfactory Marginally Satisfactory  Major elements of the restructured 
project, as described in the revised credit  
agreement (approved by the Board in 
March, 1994) were not achieved.  This 
would normally result in an unsatisfactory  
rating.  However, OED rates the outcome 
as marginally satisfactory because :
(i)  most of the shortfall arose because of  
events which were outside the control of  
the project, the Bank, or the Borrower  (i.e. 
cessation of support by cofinanciers for  
political reasons, and civil war), and did 
not result in any way from project design;  
and (ii) those activities which were 
undertaken are judged to have been  
economically justified. 

Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Partial Modest

SustainabilitySustainabilitySustainabilitySustainability :::: Uncertain Uncertain

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Satisfactory Satisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Satisfactory

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
      To reduce project implementation risks, core elements of the project should be funded by IDA, or there should be  
cross-conditionality with co-financiers

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No

9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
    The ICR is judged to be satisfactory .  However, it does not report that the amendments to the Credit Agreement  
incorporating the restructuring were approved by the Board in  1994.  


