VIETNAM

Vietnam Scaling Up Urban Upgrading Project (P159397)

Textual Part of Procurement Plan

I. General

1. Bank’s Approval Date of the Initial Procurement Plan:
   
   April 28, 2017.

2. Date of General Procurement Notice: December 19, 2018

3. Period covered by this procurement plan: 18 months

II. Applicable Rules and Procedures


III. Goods and Works and Non-Consulting Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement. These thresholds are subject to change by the Bank during the project implementation based on its assessment of the project procurement implementation capacity and risks:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$2 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$2 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$10 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$10 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>5. Shopping</td>
<td>N/A</td>
<td>No prior review</td>
</tr>
<tr>
<td>6. Direct Contracting (Goods)</td>
<td>Above US$2 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>7. Direct Contracting (Works)</td>
<td>Above US$10 million</td>
<td>All contracts above thresholds</td>
</tr>
</tbody>
</table>
2. **Prequalification**: Not applicable.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines)**: Not applicable.


5. **Any Other Special Procurement Arrangements**: No.

**III. Selection of Consultants**

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants. These thresholds are subject to change by the Bank during the project implementation based on its assessment of the project procurement implementation capacity and risks:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$1 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$1 million</td>
<td>All contracts above thresholds</td>
</tr>
<tr>
<td>3. Individuals</td>
<td>Above US$300,000</td>
<td>All contracts above thresholds</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.


4. **Any Other Special Selection Arrangements**: Not applicable.
## General Information

**Country:** Vietnam  
**Project Name:** Vietnam Scaling up Urban Upgrading Project  
**Loan / Credit No.:** IDA / 50500, IDA / 40550  
**Executing Agency:** Nha Trang Province - Project Management Unit 1

## Procurement Plan

**Project ID:** P509397  
**GPR Date:** 2016-10-19  
**Bank’s Approval Date of the Original Procurement Plan:** 2010-03-12  
**Revised Plan Details:** Original Approved, Issue Blanket IFI 2010-10-31

## WORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ST-XL03 / Construction of Tran Phu 3 road</td>
<td>IDA / 40550</td>
<td>Tran Phu Infrastructure Upgrading in Loi Son area</td>
<td>Post</td>
<td>Request for Info.</td>
<td>OPEN - National</td>
<td>Single Envelope</td>
<td>Y</td>
<td>2,585,007.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-XL04 / Rehabilitation of road and drainage systems, pedestrian lighting system in the Lai X 1</td>
<td>IDA / 40550</td>
<td>Tran Phu Infrastructure Upgrading in Loi Son area</td>
<td>Post</td>
<td>Request for Info.</td>
<td>OPEN - National</td>
<td>Single Envelope</td>
<td>Y</td>
<td>1,522,965.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-XL05 / Rehabilitation of road and drainage systems, pedestrian lighting system in the Lai X 2</td>
<td>IDA / 40550</td>
<td>Tran Phu Infrastructure Upgrading in Loi Son area</td>
<td>Post</td>
<td>Request for Info.</td>
<td>OPEN - National</td>
<td>Single Envelope</td>
<td>Y</td>
<td>1,628,985.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-XL06 / Rehabilitation of average systems of the Tran Phu road and Tran Trinh Tran road</td>
<td>IDA / 50500</td>
<td>Tran Phu Infrastructure Upgrading in Loi Son area</td>
<td>Post</td>
<td>Request for Info.</td>
<td>OPEN - National</td>
<td>Single Envelope</td>
<td>Y</td>
<td>1,086,085.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-XL07 / Upgrading and improvement of Tran Phu road, section 1.</td>
<td>IDA / 50500</td>
<td>Tran Phu Infrastructure Upgrading in Loi Son area</td>
<td>Post</td>
<td>Request for Info.</td>
<td>OPEN - National</td>
<td>Single Envelope</td>
<td>Y</td>
<td>620,993.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-XL08 / Upgrading and improvement of Tran Phu road, section 2.</td>
<td>IDA / 50500</td>
<td>Tran Phu Infrastructure Upgrading in Loi Son area</td>
<td>Post</td>
<td>Request for Info.</td>
<td>OPEN - National</td>
<td>Single Envelope</td>
<td>Y</td>
<td>1,927,649.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## WORKS

**Activity Reference No. / Description**  
**Loan / Credit No.:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Procurement Process:**  
**Prequalification (Y/N):**  
**Estimated Amount (USD):**  
**Actual Amount (USD):**  
**Process Status:**  
**Draft Pre-qualification Documents:**  
**Prequalification Evaluation Report:**  
**Draft Bidding Documents / Justification:**  
**Specific Procurement Notice / Invitation:**  
**Bid Documents as Issued:**  
**Proposed Submission / Opening / Minutes:**  
**Bid Documents Report and Recommendation for Award:**  
**Signal Contract:**  
**Contract Completion:**

## THE CONTRACTS

**Activity Reference No. / Description**  
**Loan / Credit No.:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Procurement Process:**  
**Prequalification (Y/N):**  
**Estimated Amount (USD):**  
**Actual Amount (USD):**  
**Process Status:**  
**Draft Pre-qualification Documents:**  
**Prequalification Evaluation Report:**  
**Draft Bidding Documents / Justification:**  
**Specific Procurement Notice / Invitation:**  
**Bid Documents as Issued:**  
**Proposed Submission / Opening / Minutes:**  
**Bid Documents Report and Recommendation for Award:**  
**Signal Contract:**  
**Contract Completion:**

## CONSULTING FIRMS

**Activity Reference No. / Description**  
**Loan / Credit No.:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Procurement Process:**  
**Prequalification (Y/N):**  
**Estimated Amount (USD):**  
**Actual Amount (USD):**  
**Process Status:**  
**Draft Pre-qualification Documents:**  
**Prequalification Evaluation Report:**  
**Draft Bidding Documents / Justification:**  
**Specific Procurement Notice / Invitation:**  
**Bid Documents as Issued:**  
**Proposed Submission / Opening / Minutes:**  
**Bid Documents Report and Recommendation for Award:**  
**Signal Contract:**  
**Contract Completion:**
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ST-CS-TV01</td>
<td>Construction supervision and contract management for Upgrade of LIA 1, LIA 2, LIA 4 and LIA 6</td>
<td>IDA / 60550</td>
<td>Project Management Support</td>
<td>Post</td>
<td>Consultant Specifications Mission</td>
<td>(Open - National)</td>
<td>87,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2019-04-26</td>
<td>2019-05-17</td>
<td>2019-07-02</td>
<td>2019-08-01</td>
<td>2021-08-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-CS-TV02</td>
<td>Construction supervision and contract management for Rehabilitation of drainage systems of Phu Loi road and Tran Binh Trong road and improving and improvement of Dien Bien Phu road section 1, construction of Tran Phu 3</td>
<td>IDA / 60550</td>
<td>Technical Infrastructure Upgrading to Low Income Areas</td>
<td>Post</td>
<td>Consultant Specifications Mission</td>
<td>(Open - National)</td>
<td>112,007.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2019-05-17</td>
<td>2019-06-07</td>
<td>2019-07-23</td>
<td>2019-08-22</td>
<td>2021-09-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

|------------------------|------------------------------------------------------------------------------|--------------------|-----------|-------------|--------|----------------|--------------|------------------------|---------------------|----------------|-------------------|---------------------|--------|--------------------|----------------------------------------|------------------------|---------------------------------|-------------------|-----------------|