Implementation Status & Results
China
Capacity building for mainstreaming social risk management in development policy and public investment in China (P144332)

Operation Name: Capacity building for mainstreaming social risk management in development policy and public investment in China (P144332)  
Project Stage: Implementation  
Seq.No: 1  
Status: ARCHIVED  
Archive Date: 07-Apr-2014

Country: China  
Approval FY: 2013  
Region: EAST ASIA AND PACIFIC  
Lending Instrument: Implementing Agency(ies):

Key Dates
Board Approval Date 24-Jan-2013  
Original Closing Date 30-Jun-2016  
Planned Mid Term Review Date 15-Dec-2014  
Last Archived ISR Date
Effectiveness Date 28-Jun-2013  
Revised Closing Date 30-Jun-2016  
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The proposed grant aims to strengthen technical and policy-guiding capacity of the Social Development Department of China's NDRC in mainstreaming social risk management in development policy and public investment in China.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name  
Component Cost
study on three topics about gradual settlement of floating population, government public services outsourcing to CSOs and social risk assessment indicator system 50000.00
development of a training program based on thematic studies 95000.00
pilot of training program and capacity building 105000.00

Overall Ratings
Progress towards achievement of PDO Satisfactory
Overall Implementation Progress (IP) Satisfactory
Overall Risk Rating Low

Implementation Status Overview
The implementation of this IDF project has in general seen as satisfactory so far. The project proposal was approved in Jan., 2013. The recipient of this IDF fund had launched the implementation of this project late June 2013 in combination with a training workshop on social development. About 50 participants attended the launch workshop, including 40...
trainees of social development staff of Development and Reform Commission (DRC) at national, provincial and municipal levels. The Bank task team has provided training on financial and procurement as well as other project management for NDRC counterparts in July, 2013. The project owner-Social Development Department of China NDRC contracted a consulting team through a competitive bidding process in December, 2013. Since Dec. 2013, the Consulting team had then started researches on three topics - i) government's outsourcing services to CSOs., ii) settlement of floating population, and iii) project cases in managing social risks. Several working level meetings were held between the Bank task team (including HD team colleagues) and the consulting research team. The first payment of the contract (total value is 120,000 USD) is to be finished by March, 2014.

The Bank team coordinated technical support from the Bank headquarters for this project and the thematic studies with DC-based teams and HD team. The study findings and initial draft reports are planned to be ready by June, 2014. A pilot training by using the initial study results is planned for DRC staff around mid-Sept., 2014. There is a time pressure for timely disbursement due to cross-agency transactions of payment procedures. Efforts are made by the Bank team in pushing the project owner’s actions in this regard. It is generally in line with the time line of the project implementation.

**Locations**

No Location data has been entered

**Results**

**Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Enhanced capacity on social development with a focus on social accountability, inclusion and cohesion</td>
<td>Date</td>
<td>Value</td>
<td>Date 31-Mar-2013</td>
<td>Empty</td>
<td>30-Sep-2015</td>
</tr>
<tr>
<td>three thematic studies done on key social issues regarding the floating population settlement, social services outsourcing and social risk management</td>
<td>Date</td>
<td>Value</td>
<td>Date 31-Mar-2013</td>
<td>Empty</td>
<td>30-Sep-2015</td>
</tr>
<tr>
<td>social development training program developed and piloted</td>
<td>Date</td>
<td>Value</td>
<td>Date 31-Mar-2013</td>
<td>Empty</td>
<td>30-Sep-2015</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 10-Jul-2013)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P144332</td>
<td>TF-14490</td>
<td>Effective</td>
<td>USD</td>
<td>0.25</td>
<td>0.25</td>
<td>0.00</td>
<td>0.00</td>
<td>0.25</td>
<td>0.00</td>
</tr>
</tbody>
</table>
Disbursement Graph

Key Decisions Regarding Implementation

no

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.