I. General

Project Information

Country: The People’s Republic of China
Borrower: The People’s Republic of China
Project Name: China Partnership for Market Readiness Project
Grant No.: TF017222


Period covered by this procurement plan: July 1, 2019 to February 28, 2020

Bank’s approval Date of the procurement Plan: Original: October 30, 2018.
Update: July 29, 2019.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017, August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (SETP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

A. The Bank’s Standard Procurement Documents (SPDs): The Bank’s SPDs shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan table in SETP.

B. Procurement Packages with Methods and Time Schedule:
The procurement plan will cover the whole period of the project implementation. The Project Implementation Agency shall update the procurement plan throughout the duration of the project at least annually by including contracts previously awarded. All procurement plans, their updates or modifications shall be subject to Bank’s prior review and no objection before implementation.

II. Selection of Consultants

1. Prior Review Threshold: Section decisions subject to Prior Review by Bank as stated in Annex II to the Procurement Regulations (July 2016, revised November 2017, August 2018). The updated thresholds are as follows in the table below.

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Contract Value (US$)</th>
<th>Selection Method</th>
<th>Bank Prior Review</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>&gt;300,000</td>
<td>QCBS, QBS</td>
<td>Firms: All contracts ≥ US$2 million; Firms: All SSS contracts ≥ US$ 1 million; Individual Consultant: ≥ US$ 400,000;</td>
</tr>
<tr>
<td></td>
<td>&lt; 300,000</td>
<td>QCBS, QBS, CQS</td>
<td></td>
</tr>
<tr>
<td></td>
<td>N/A</td>
<td>Direct Selection (DS)</td>
<td>SSS for individual consultant: ≥ US$400,000</td>
</tr>
<tr>
<td></td>
<td>N/A</td>
<td>IC</td>
<td>All terms of references (TOR) will be reviewed by the Bank Task Team regardless of the contract value</td>
</tr>
</tbody>
</table>

Notes: QCBS: Quality- and Cost-Based Selection  
QBS: Quality-Based Selection  
CQS: Selection Based on the Consultants’ Qualifications  
DS: Direct Selection  
IC: Individual Consultant selection procedure  
NA: Not Applicable
## General Information

**Country:** China  
**b) Bank’s Approval Date of the Original Procurement Plan:** 2019-09-24  
**c) Revised Plan Date:** 2019-11-27  
**d) Project ID:** P145586  
**e) GPN Date:** 2019-09-24  
**f) Project Name:** China Partnership for Market Readiness  
**g) Loan/Credit No.: TP / 172811  
**h) Executing Agency(s):** China PME PMO

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

|------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|-------------------|----------------------|----------------------|                |                                |                                |                                 |                                 |                |                        |                                           |                |                        |
|                        |                   |           |             |        |                 |                     |                   |                      |                      |                |                                |                                |                                 |                                 |                |                        |                                           |                |                        |

### CONSULTING FIRM

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Notes

- The table above outlines the details of the procurement plan for the China Partnership for Market Readiness project. It includes information on the work activities, consulting services, and consulting firms involved in the project. Each row provides specific details such as the activity reference number, loan/credit number, component, review type, method, market approach, procurement process, estimated amount, process status, and other relevant information.
- The project involves various stages including prequalification, evaluation of technical proposals, award of contracts, and subsequent activities such as procurement opening and signing of contracts.
- The project is categorized into different sections such as 'WORKS', 'CONSULTING SERVICES', and 'CONSULTING FIRM', each detailing different aspects of the procurement process.
- The table provides a structured view of the project's timeline and planned activities, ensuring clear visibility of progress and timing.
## Study of national ETS product development roadmap

**Study** of national ETS product developing roadmap (CN-PMR-135267-CS-CQS)

**Enabling Market Mechanism and Creating Investment Climate**

**Consultant Qualification Selection**

**Open**-National

**Budget**

- **Estimated Amount (US$)**: 250,000.00
- **Actual Amount (US$)**: 0.00

**Pending Implementation**

- **Planned Start Date**: 2019-10-11
- **Planned End Date**: 2019-11-25
- **Actual Start Date**: 2019-11-27
- **Actual End Date**: 2020-02-28

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Study of Good Practice on Carbon Trading

**Study** of good practice on carbon trading (CN-PMR-135270-CS-CQS)

**Enabling Market Mechanism and Creating Investment Climate**

**Consultant Qualification Selection**

**Open**-National

**Budget**

- **Estimated Amount (US$)**: 250,000.00
- **Actual Amount (US$)**: 0.00

**Pending Implementation**

- **Planned Start Date**: 2019-10-11
- **Planned End Date**: 2019-11-25
- **Actual Start Date**: 2019-11-27
- **Actual End Date**: 2020-02-28

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Extended study on sectoral emissions benchmarks for allowance allocation

**Extended study on sectoral emissions benchmarks for allowance allocation** (CN-PMR-135263-CS-CDS)

**Enabling Market Mechanism and Creating Investment Climate**

**Direct Selection**

**Direct**

**Budget**

- **Estimated Amount (US$)**: 300,000.00
- **Actual Amount (US$)**: 0.00

**Pending Implementation**

- **Planned Start Date**: 2019-10-11
- **Planned End Date**: 2019-10-18
- **Actual Start Date**: 2019-10-25
- **Actual End Date**: 2020-02-28

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>