## Implementation Status & Results

### Indonesia

**JSDF-INDONESIA: EMPOWERING WOMEN OVERSEAS MIGRANT WORKERS (P126059)**

<table>
<thead>
<tr>
<th>Operation Name</th>
<th>Implementation Status &amp; Results</th>
</tr>
</thead>
<tbody>
<tr>
<td>Country: Indonesia</td>
<td>Project Stage: Implementation</td>
</tr>
<tr>
<td>Approval FY: 2010</td>
<td>Sequence No: 1</td>
</tr>
<tr>
<td>Lending Instrument: Specific Investment Loan</td>
<td>Status: ARCHIVED</td>
</tr>
<tr>
<td>Archive Date: 27-Apr-2012</td>
<td></td>
</tr>
</tbody>
</table>

### Implementing Agency(ies):

- Recipient Executed Activities
- Region: EAST ASIA AND PACIFIC

### Key Dates

<table>
<thead>
<tr>
<th>Board Approval Date</th>
<th>Original Closing Date</th>
<th>Planned Mid Term Review Date</th>
<th>Last Archived ISR Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>30-Apr-2010</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Effectiveness Date</th>
<th>Revised Closing Date</th>
<th>Actual Mid Term Review Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Project Development Objectives

**Project Development Objective (from Project Appraisal Document)**

The objective of the project is to improve infrastructure for protection, access to information, finance, and capacity building, including financial management and institutional strengthening, for women migrant workers and their families in Java region.

Has the Project Development Objective been changed since Board Approval of the Project?

- **Yes**
- **No**

### Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Institutional Strengthening for Community Based Organizations</td>
<td>0.60</td>
</tr>
<tr>
<td>Opening access to financial services for women migrant workers and families</td>
<td>0.24</td>
</tr>
<tr>
<td>Development of resource centers for migrant workers</td>
<td>0.09</td>
</tr>
<tr>
<td>Development of dialogues and public campaigns on safe migration and migrant workers reintegration among stakeholders, including CBOs, placement agencies and local governments</td>
<td>0.07</td>
</tr>
<tr>
<td>Monitoring and Evaluation</td>
<td>111288.00</td>
</tr>
</tbody>
</table>

### Overall Ratings

<table>
<thead>
<tr>
<th>Overall</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Implementation Status Overview
The project is being implemented by the TIFA Foundation, which promotes democratic development based on the rule of law, good governance, and support for the rights of all citizens, including women, minority groups, and marginalized populations.

The project became effective on April 30, 2010, but because of procurement related delays, implementation of project activities did not begin until November 2011. The project is being implemented in the provinces of East Java, Central Java and West Java given the significant and increasing numbers of migrant workers in these areas. To date the project:

(a) Established 47 community based organizations (CBOs) at the village level to support and address female migrant workers issues. Fourteen of the CBOs have undertaken training-of-trainer (TOT) activities and will provide direct training to migrant workers and their families. The project aims to establish a total 80 CBOs to support migrant workers;

(b) Developed financial management training modules to provide migrant workers and their families with knowledge related to financial management, including pre-departure preparation, managing their income, and entrepreneurship. An experienced company has been selected to deliver the modules;

(c) Began piloting three KUR TKI (Microfinance Credit for Migrant workers), which are to help migrants financing costs incurred during their transition; and

(d) Established three community technology/resource centers to provide migrant workers and their families with access to online information as well as to provide capacity building. All three centers are equipped with internet and computer facilities, and a management information system is being developed.

Locations
No Location data has been entered

Results

<table>
<thead>
<tr>
<th>Project Development Objective Indicators</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td>✗</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>800.00</td>
</tr>
<tr>
<td>Date</td>
<td>01-Jun-2011</td>
<td>10-Feb-2012</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td>Baseline survey just started</td>
<td>Baseline survey on going</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Women migrant workers use local knowledge center and services, and benefit from training of financial management</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td>✗</td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>800.00</td>
</tr>
<tr>
<td>Sub Type</td>
<td>Supplemental</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>improved mechanism to support safe migration process</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>80.00</td>
</tr>
<tr>
<td>Sub Type</td>
<td>Supplemental</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Community Based Organization</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>80.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>13.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Breakdown</td>
<td>Date</td>
<td>Value</td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------</td>
<td>------------</td>
<td>-------</td>
<td>----------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Access to financial services</td>
<td>01-Jun-2011</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>10-Feb-2012</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>30-Apr-2013</td>
<td>800.00</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Intermediate Results Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>80.00</td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td></td>
<td>01-Jun-2011</td>
<td>10-Feb-2012</td>
<td>30-Apr-2013</td>
</tr>
<tr>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td>80 Community Based Organization members trained</td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>25.00</td>
</tr>
<tr>
<td>local facilitators trained</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>60.00</td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td></td>
<td>01-Jun-2011</td>
<td>10-Feb-2012</td>
<td>30-Apr-2013</td>
</tr>
<tr>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td>Trained and accessible to women migrant workers</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 07-Mar-2012)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P126059</td>
<td>TF-91169</td>
<td>Effective</td>
<td>29-Apr-2010</td>
<td>30-Apr-2010</td>
<td>30-Apr-2010</td>
<td>30-Apr-2012</td>
</tr>
</tbody>
</table>

**Disbursements (in Millions)**

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P126059</td>
<td>TF-91169</td>
<td>Effective</td>
<td>USD</td>
<td>1.56</td>
<td>1.56</td>
<td>0.00</td>
<td>0.36</td>
<td>1.21</td>
<td>23.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
N/A

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.