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1. Project Data

Project ID Project Name 
P090010 DO Social Protection Investment Project

Country Practice Area(Lead) Additional Financing
Dominican Republic Social Protection & Labor P116369

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IBRD-74810,IBRD-77980 30-Jun-2012 32,000,000.00

Bank Approval Date Closing Date (Actual)
02-Aug-2007 30-Apr-2016

IBRD/IDA (USD) Grants (USD)

Original Commitment 19,400,000.00 0.00

Revised Commitment 29,358,124.67 0.00

Actual 29,358,124.67 0.00

Sector(s)
Central Government (Central Agencies)(55%):Social Protection(45%)

Theme(s)
Social Safety Nets/Social Assistance & Social Care Services(25%):Child health(25%):Education for all(25%):Income Support for Old Age, 
Disability & Survivorship(25%)

Prepared by Reviewed by ICR Review Coordinator Group
Salim J. Habayeb Judyth L. Twigg Joy Behrens IEGHC (Unit 2)

2. Project Objectives and Components

a. Objectives
The project development objectives were to improve the coverage, targeting and effectiveness of the Borrower’s social protection programs, 
through: (i) the provision of legal identity documents to the Borrower’s poor population; (ii) institutional strengthening of targeting 
mechanisms; and (iii) the strengthening of systems for monitoring and evaluation of the Borrower’s social programs (Loan Agreement, 
9/18/2007).  The PAD’s statement of objectives is consistent with that of the Loan Agreement (PAD, p. 4).
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b. Were the project objectives/key associated outcome targets revised during implementation?
No

c. Components
Component 1: Provision of National Identity Documents to Poor Dominicans (Appraisal US$12.86 million; Actual US$11.73 
million).  This component focused on improving access of poor households to basic social services and economic opportunities.  It had 
three sub-components: (i) a nation-wide information, education and communication campaign aiming at stimulating demand; (ii) targeted 
family support to assist undocumented households who were identified to obtain their national identity documents; and (iii) support to the 
National Civil Registry.
 
Component 2: Strengthening of Social Protection Services (Appraisal US$5.19 million; Actual US$15.65 million).  This component 
focused on strengthening the Social Cabinet and the Unified Beneficiary Identification System.  It consisted of three sub-components: (i) 
institutional development of the Social Cabinet to strengthen planning, budgeting and inter-institutional coordination; (ii) building capacities 
of the Unified Beneficiary Identification System, including the provision of information and communication technology (ICT) hardware and 
software, support to data management, refining targeting processes, and supporting the nationwide survey; and (iii) social policy 
monitoring and evaluation, including social audit mechanisms, monitoring the poverty reduction strategy, research and social studies, and 
impact evaluation surveys.  Additional Financing provided incremental resources to improve targeting performance, technological 
improvements for poverty mapping, digitalization, mobile devices, and geo-referencing systems to improve data quality. 
 
Component 3: Project Coordination (US$1.96 million).  This component was for support to the project coordination team which evolved 
into a Project Implementation Unit (PIU) inside the Social Cabinet, including communication and operational expenses, office supplies, 
equipment, and training.
 
Note: The components illustrated in the ICR show the distribution of the loan proceeds only.  The project team later added that, of the 
Borrower contribution, US$2.6 million was allocated to Component 1, and US$0.7 million to Component 2.

d. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project cost and financing.  At appraisal, the project cost was estimated at US$22.0 million, including a loan of US$19.40 million and a 
Borrower contribution of US$2.60 million.  An incremental Bank loan of US$10 million was provided through additional financing (AF) on 
9/17/2009, with an additional Borrower contribution of US$0.72 million.  All the loan proceeds aggregating at US$29.40 million were 
disbursed.  The actual project cost amounted to a total of US$32.72 million, including a Borrower contribution of US$3.32 million.  The 
project benefited through parallel support from three Performance and Accountability of Social Sectors Development Policy Loans (DPLs) 
approved by the Bank during 2009-2012, and from the Inter-American Development Bank (IADB), as detailed in Section 5.
 
Dates.  The project was appraised on 3/13/2006.  Effectiveness was delayed by presidential elections.  The project became effective on 
12/19/2008.  During that period (2007-2008), the country faced a food, fuel, and financial crisis.  The government recognized the need for 
further strengthening the Conditional Cash Transfer Program (Solidaridad) to buffer the effects of the crisis on poor households, and 
requested additional financing, which was approved on 9/17/2009.  The AF also aimed at scaling up efforts in targeting and 
documentation of poor households.  The AF restructuring extended the closing date of the original loan to 12/31/2013.  A mid-term review 
was held on 2/3/2014.  The project was restructured seven times, including the AF.  The other six level-2 restructurings are summarized 
as follows: on 7/17/2012 to reallocate loan proceeds; on 11/6/2013 to reallocate loan proceeds, and to extend the closing dates of the 
original project and the AF to 12/31/2014 to allow completion of project activities; on 12/19/2014 to reallocate loan proceeds, carry out 
documentation activities and studies, and extend the closing date to 6/30/2015; and on 4/8/2015 to add one indicator on effectiveness 
and sharpen the definition of some indicators.  On 6/29/2015, the Bank extended the closing date to 4/30/2016 to provide time to the 
Borrower to request the inclusion of new construction.  The last restructuring on 8/27/2015 amended the Loan Agreements for the 
original project and the AF to make formal provision for the construction of new offices for the Central Electoral Council.  The project 
closed on 4/30/2016.  

3. Relevance of Objectives & Design
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a. Relevance of Objectives

The objectives were responsive to the conditions and needs of the Dominican Republic to improve social protection services.  In 2003-2004, 
the country experienced an economic crisis that resulted in a dramatic deterioration of real incomes and an increase in poverty levels.  By the 
end of 2004, about 49.7 percent of the population were poor, with about 6.5 percent extremely poor.  Increasing poverty levels stressed the 
need to improve social protection services.  Assisted by a US$100 million Social Crisis Response Adjustment Loan, the government took 
actions to protect social program budgets, strengthen key institutions, and consolidate overlapping social programs.  In order to advance and 
deepen the initial reform of social programs, the government wanted to increase the access of undocumented poor households to social 
assistance and human capital development opportunities, and to effectively implement consolidated and better targeted social programs.  The 
project objectives were consistent with a main pillar of the Bank's Country Assistance Strategy (2006-09) to achieve greater social equity, and 
to increase coverage and quality of basic public services.  The focus of the original project was on operational aspects of the national social 
protection strategy and not on the Solidaridad Program itself.  However, in 2009, three years after project appraisal in 2006, the institutional 
needs changed, and the Government required more resources to strengthen Solidaridad, the Social Cabinet, and social policy monitoring 
(ICR, p.9).  Additional financing was provided on 9/17/2009.  The AF aimed to support the transformation of Solidaridad into a full-fledged 
conditional cash transfer program, by developing capacities and operational procedures for working with the ministries of health and 
education, and strengthening compliance verification.  The objectives remain relevant to the goal of the country’s National Development 
Strategy (2010-2030) to build an effective and efficient social protection system, and to the Country Partnership Strategy (2015-2018) for 
strengthening social service delivery.

Rating
Substantial

b. Relevance of Design

Relevance of project design was consistent with the stated objectives.  The design showed a coherent results chain linking funding and planned 
activities to outputs and intermediate outcomes to outcomes.  Provision of legal identity documents to the poor, institutional strengthening of 
targeting mechanisms, and increased monitoring, evaluation, and oversight of social programs would plausibly lead to the desired outcomes in 
the social protection programs.  By supporting the undocumented poor to obtain national identity documents, the project addressed a key 
obstacle to improving access and coverage of key social programs.  

Rating
Substantial

4. Achievement of Objectives (Efficacy)
PHREVISEDTBL

Objective 1

Objective
Improve the coverage of social protection programs.

Rationale
Outputs
 
The project provided support for a communication campaign, technical assistance and consultancies, training and workshops, ICT equipment, 
software, furniture, and transportation means.  The project established 28 working centers for ICT platforms to monitor the documentation 
process.  The project strengthened the Late Birth Certificate Unit of the Civil Registry with computers, printers, scanners, and other 
equipment.  It provided output-based reimbursement to the National Civil Registry for expenditures incurred in the provision of identification 
documents to the poor, based on a unit cost per document issued (US$5 per document, raised to US$7 in 2013).  The project financed five 
mobile civil registry offices, consisting of modified trucks outfitted with ICT equipment, which were linked to the civil registry network.  The 
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project provided the PIU with office supplies, equipment, communication and operational expenses, and training.
 
Outcomes 
 
Evidence showed the expansion in coverage.  The percentage of extremely poor heads of household who lacked identity documents 
decreased from a baseline of 28% in 2005 to 7.10% in 2016, exceeding the target of 10%.  The percentage of households with at least one 
member targeted by the documentation efforts and integrated into the Conditional Cash Transfer Program (PROSOLI, Solidaridad previously) 
increased from a baseline of zero in 2005 to 97.90% in 2016, exceeding the target of 75%.  The percentage of poor households enrolled in 
the Unified Beneficiary Identification System (SIUBEN) database and subsequently validated for participation in PROSOLI increased from 
68.40% in 2005 to 94.9% in 2016; and the percentage of extremely poor households covered by PROSOLI increased from a baseline of 
68.40% in 2005 to 86.10% in 2016, exceeding the target of 85.  Achievement of this objective is rated High, as intended outcomes for 
reaching out to poor undocumented Dominicans were exceeded.

Rating
High

PHREVISEDTBL

Objective 2

Objective
Improve the targeting of social protection programs.

Rationale
Outputs
 
The project provided capacity building outputs for the Social Cabinet and for the Unified System for Beneficiary Selection (SIUBEN), 
consisting of technical assistance, consultancies, training, revised procedures to update the beneficiary census, management information 
system (MIS) training, equipment, computers and printers, mobile devices, ICT hardware and software, and furniture.  The project provided 
financial and technical assistance to improve the targeting instrument, and supported SIUBEN surveys.
 
 
Outcomes
 
The results showed that targeting improved through the strengthening of the SIUBEN identification system and the certification process, and 
that the poverty status of registered households was updated in the database: By 2016, about 2.2 million households were covered by the 
2009 SIUBEN survey, which updated the poverty status of all registered households with poverty status.  100 percent of surveyed households 
were certified.  The next survey is planned for 2017 under a new project.  A study carried out by the Inter-American Development Bank 
benchmarked inclusion and exclusion errors with 13 other Latin American countries.  The findings were favorable, with the study concluding 
that the exclusion error was lower than in Chile, Panama, Costa Rica, and Paraguay; and that the inclusion error was lower than in Argentina, 
Uruguay, Chile, and Costa Rica.
 
The project redefined the Implementation Strategy of the Documentation Unit, evolving from the individual focus to a geographical 
approach that considered poverty maps and pockets identified by SIUBEN.  The project included poverty pockets which existed as enclaves 
within other areas not classified as poor, thereby better capturing potential eligible beneficiaries.  Thus, both the expansion of SIUBEN, as 
well as enhanced targeting and improved targeting algorithms, increased the number of beneficiaries and improved focalization efficiency 
(i.e., targeting performance).
 
Good progress was made in adopting a unified registry in the country.  Other programs gradually adopted SIUBEN as their targeting 
mechanism, including the National Health Insurance, Bono Gas, Bono Luz, the National Council for Aging, programs implemented by the 
General Directorate of Special Programs of the Presidency (i.e., Literacy National Program), and small programs such as support for Victims 
of Hurricanes Olga and Noel, the National Cancer Institute Rosa Emilia Duarte, the National Commission for HIV-AIDS, and the National 
Institute of Student Welfare.  The ICR (p. 20) states that future synergies are being explored with other institutions such as the Land Authority, 
the Ministry of Agriculture, and the Cabildos-local administrative representation.  The increasing number of social programs opting to use the 
unified beneficiary registry is reflected by the expenditures of targeted social protection programs that use SIUBEN as a percentage of total 
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social assistance expenditures, which increased from 20% in 2005 to 64.4% in 2016, slightly exceeding the target of 60%. 

Rating
Substantial

PHREVISEDTBL

Objective 3

Objective
Improve the effectiveness of social protection programs.

Rationale
Outputs
 
The same outputs indicated under objective 1 and 2 relate to this objective as they pertain to the effectiveness of coverage and targeting.  In 
addition, the project provided consultant services to support an impact evaluation, including a baseline study in 2011 and an impact 
evaluation survey in 2014.  The project also provided consultant services, equipment, and supplies to support social audits by civil society (a 
system of Community Report Cards), to strength monitoring of the Poverty Reduction Strategy by the Ministry of Economy, Planning and 
Development in concert with the Social Cabinet, to strengthen M&E, and to implement social program studies.
 
Outcomes
 
The theory of change laid out by the ICR was that the project would improve the effectiveness of the Borrower’s social protection programs by 
improving the M&E capacities of the Social Cabinet and PROSOLI (ICR, pp 20-21).  The strengthening of M&E capacities was to improve the 
ability of these agencies to track beneficiaries, to assess the quality of social programs, and to identify strengths and weaknesses in social 
programs, thus leading to improvements.  The creation of a social oversight mechanism and the wide dissemination of the community 
scorecards was to contribute to informed decisions by program authorities to adapt interventions and improve them. 
 
At appraisal, explicit PDO-level indicators were not included to measure effectiveness.  A PDO-level indicator was added during the fifth 
restructuring in 2015: the “establishment of a social audit mechanism for monitoring with the participation of the community."  The ICR 
reports this indicator as having been achieved, since the mechanism was launched as a national process during the same year, after a 
piloting period.  However, this indicator is not considered sufficiently robust to directly reflect improved effectiveness. 
 
Overall effectiveness was demonstrated by the impact evaluation undertaken by the project, which assessed the effectiveness of 
documentation of poor households in terms of the resulting access to economic and social development opportunities.  The project planned 
and financed an impact evaluation that was completed by the Fundacion de la Universidad Nacional de Costa Rica in November 2014.  It 
compared differences in social and economic parameters between poor documented and undocumented households.  Poor households, by 
virtue of obtaining legal identity, were able to access economic and social development opportunities.  Seventy percent of the newly 
documented individuals had already used their identification cards, and 80% had used their birth certificates, both for varied purposes 
including for accessing social protection, education, health, and jobs.  Access to employment and per-capita expenditure and consumption 
were higher for newly documented households.  Sixty percent of the newly documented men were employed, compared to only 28% of 
undocumented men.  Documented individuals were more likely to ask for loans than undocumented ones (66% versus 33%).  Access to 
national identification documents meant better achievements for documented women in terms of labor market insertion, about 20 percentage 
points higher than for undocumented women.  Family income for a documented "woman head of household" was about 33 percentage points 
higher than that of an undocumented woman.  Access to preventive health care services for children of documented women was 27 
percentage points higher than for undocumented women.  The impact evaluation also confirmed some of the issues that were identified at 
appraisal: More than 50% of undocumented teens stated that they were not at school because they did not have a birth certificate. 
 
In addition to increased coverage in PROSOLI, there was a notable change in access to social security between 2011 and 2014 for 
documented households.  In 2011, 72% of these households did not have access to social security, and by 2014, only 33% remained without 
access.  Documented households had more access to health insurance.  Sixty-seven percent of documented individuals had health insurance 
compared to only 8% of undocumented individuals.  Utilization of health care services was higher for documented households.  Sixty one 
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percent of individuals from documented households who felt sick went to a public hospital, compared to 49% of undocumented individuals.  
Family members younger than 5 years from documented households were more likely to receive immunizations and preventive check-ups.  
Eighty percent of documented households with children under five reported attending well-child visits compared to fewer than half of 
undocumented households. 

Rating
Substantial

5. Efficiency

Given the multi-dimensionality of the project benefits, the ICR states that it is difficult to quantify in monetary terms all of the project's longer-
term social and economic benefits, not only because of data-related issues, but also for conceptual reasons.  The PAD’s economic analysis 
focused on the private economic benefits of providing birth certificates to children in terms of allowing them to complete primary education and 
further.  Children without birth certificates were evicted from school after the 7th grade.  The PAD’s analysis estimated the private benefit 
associated with improved education due to documentation in terms of expected additional earnings of direct project beneficiaries over their 
working lives.  The Net Present Value was estimated at US$16.4 million with an Internal Rate of Return of 22.4 percent.  Using the same 
methodology, the ICR updates the economic analysis that was carried out at appraisal, showing a Net Present Value estimated at US$39.0 
million, with an Internal Rate of Return of 25.7 percent.  The increase was mostly driven by higher returns of education.  Also, the ICR calculates 
the unit cost of reaching an additional household at US$12, and concludes that this cost was minor compared to the savings from improved 
channeling of public expenditure, expansion of focused social programs, and increase in targeting accuracy.  The unified registry provided a 
main focalization instrument, reduced duplicative efforts, and improved registration accuracy.  The ICR noted that, before the implementation of 
SIUBEN, the focalization of public resources was weak and regressive.  The targeting algorithms implemented by the project were stronger and 
progressive.  The enhanced targeting improved the channeling of the public expenditure of the sector.  The project refined the proxy-means test 
to affect exclusion and inclusion errors.  Enhanced targeting and improved targeting algorithms contributed to efficiency and focalization of 
public resources as demonstrated by a study carried out by IADB in 2015. 
 
In addition to favorable returns and efficiency gains in the wider sector, aspects of design and implementation have contributed to efficiency in 
project implementation.  The project used the complementarity of other operations, other donors, various actors and stakeholders, and built on 
and utilized the operational capacities of existing key national institutions and stakeholders.  The project used the parallel backing of three DPLs 
approved by the Bank during 2009-2012 to promote its goal of strengthening and reforming Solidaridad, as the DPLs supported structural 
reforms and protected the budget for social protection.  Furthermore, by strengthening primary health care units and schools, the DPLs were 
also supporting the improvement of the conditional cash transfer program in the country.  The project team worked closely with IADB in 
coordinating their roles and avoiding duplication.  The IADB supported the reforms with the financing of the Management Information System 
and the Solidaridad cash transfers.  The project drew on other Bank-assisted health and education operations that were supporting the 
strengthening of sector systems and training of personnel.  The project operated by utilizing and further strengthening the capacities of the 
Central Electoral Council, the Social Cabinet and its technical directorates, existing social protection programs, and other agencies.  The project 
used the operational capacity of a vast array of community stakeholders who had comparative advantage, such as community organizations, 
non-governmental agencies, churches, school principals, local providers, and neighborhood stores. 
 
However, efficiency of implementation was moderated by some shortcomings.  Since the planned national communication campaign 
experienced difficulties during the procurement process, a smaller campaign with radio messages was carried out, potentially diminishing the 
level of expected awareness of the poor about the government’s documentation campaign.  There were delays in processing national identity 
documents as the verification of birth certificates was understandably slow.  There were also delays in strengthening the registry offices of the 
Central Electoral Council.  Project extensions were required to complete the implementation of project activities.  Within the broad context of 
overall implementation efficiency, these are considered to be relatively minor shortcomings.

Efficiency Rating
Substantial
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a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal and the re-estimated 
value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal  22.40 25.00
Not Applicable

ICR Estimate  25.70 25.00
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

Relevance of objectives is rated Substantial, as they were responsive to the conditions and needs of the country, where poverty levels escalated 
after the economic crisis in 2003-2004.  There was a need to increase access of undocumented poor households to social assistance and 
to implement better targeted social programs.  The objectives remain consistent with the country’s National Development Strategy (2010-2030) to 
build an effective and efficient social protection system, and with the Bank's Country Partnership Strategy (2015-2018) for strengthening social 
service delivery.  The relevance of project design is rated Substantial, as it was consistent with the stated objectives, and the results chain 
adequately linked funding and planned activities to outputs and intermediate outcomes to outcomes.  The objective to improve coverage is rated 
High as it exceeded its intended outcomes.  The objective to improve the targeting of social protection programs under a Unified Beneficiary 
Identification System was achieved and is rated Substantial.  The objective to improve the effectiveness of social protection programs was 
achieved and is rated Substantial.  Efficiency is rated Substantial in view of favorable returns, but with some shortcomings in the efficiency of 
implementation.  Institutional strengthening was extensive.  These ratings are indicative of minor shortcomings in the project’s preparation and 
implementation, and therefore an Outcome rating of Satisfactory.

a. Outcome Rating
Satisfactory

7. Rationale for Risk to Development Outcome Rating

Overall, the risk that development outcomes would not be maintained appears to be modest.  Government ownership and commitment to 
continue supportive policies and to maintain budgetary provisions are strong.  The strengthened Social Cabinet, the improved operational 
capacity of PROSOLI, and the enhanced M&E and social oversight are widely recognized.  Concurrently, some risks have been identified.  In 
terms of coverage, and despite the irreversible benefits that documentation has brought to beneficiaries, the institutionalization of the 
documentation component under PROSOLI may face a risk without a full program structure.  The project has shown the complexity of the 
documentation process, which involves a series of steps, including awareness activities, gathering proof of birth documents, and transaction 
costs.  In terms of targeting, SIUBEN is increasingly being used as the main targeting mechanism for social programs; however, unless SIUBEN 
is formally institutionalized by decree, it may be altered with changes in government.  Also, there is the usual risk that budgetary constraints may 
affect the performance of social protection programs.   
 
A new Bank-assisted operation builds on project achievements, including cooperation agreements among agencies, Social Cabinet expertise, 
and strong donor coordination with different partners, such as the Inter-American Development Bank and UNDP.  Current public awareness 
about the importance of documentation to access social services and economic opportunities, and the creation of an Inter-Institutional Technical 
Committee for Poverty Reduction, will contribute to further moderating the above-noted risks.

a. Risk to Development Outcome Rating
Modest
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8. Assessment of Bank Performance

a. Quality-at-Entry
The strategic relevance of the project was high, as the project was responsive to the country’s needs and social protection priorities.  The 
Bank engaged with the main stakeholders in developing the operation, including non-governmental organizations, civil society, and 
beneficiaries.  The Bank identified areas where its support would add value within the larger sector, such as targeting and access, while 
duly considering the role of other partners in the sector.  The Bank carried out extensive sector work, the Poverty Assessment 2005, and 
benefited from past lessons learned and good practices, notably the impact of the lack of documentation and its exclusion of the poor from 
social programs, which led the Bank to incentivize multi-sectoral actors to carry out active search for the poor.  Other lessons included the 
need to improve targeting, the need for clear delineation of roles among participating institutions, and the importance of expanded 
monitoring and evaluation to increase transparency and accountability. Technical aspects were of high quality.  Preparation and appraisal 
were consistent with the Bank’s fiduciary role.  Implementation and M&E arrangements were adequately prepared, although the 
measurement of the effectiveness outcome lacked benchmarks.  Overall risk assessment was adequate.  However, the Bank team did not 
foresee the complexities of rehabilitating 50 civil registry offices, a large number of which were rented; and the Bank team underestimated 
the intensive allocation of human and financial resources that would be needed to carry out the Unified Beneficiary Identification System 
study.  Along with the changing needs discussed in Section 3, both of the above issues contributed to the preparation of an AF shortly after 
approval of the original project.  In conclusion, there were moderate shortcomings in the way the Bank identified, facilitated preparation of, 
and appraised the operation with the aim to achieve the planned development outcomes, consistent with a Quality-at-Entry rating of 
Moderately Satisfactory.

Quality-at-Entry Rating
Moderately Satisfactory

b. Quality of supervision
Overall, the Bank team was very proactive in identifying and resolving arising issues facing the achievement of project objectives and the 
Bank’s fiduciary role.  The pro-activeness of the Bank team is also reflected in seven restructurings.  The Bank focused on development 
impact and provided relevant technical assistance workshops.  The Bank was effective in coordinating project implementation with other 
operations, and in taking advantage of potential synergies in targeting and budget planning among social protection operations executed by 
the Social Cabinet.  The Bank adequately supervised fiduciary and safeguard aspects, and resolved issues that arose.  The Bank 
supported transition arrangements towards the Integrated Social Protection and Promotion Project, which became effective in October 
2015, and which aims at addressing the multi-dimensionality and regional disparities of extreme poverty as well as further improvements in 
the social protection system.
 
There were some shortcomings in supervision and implementation support.  New construction was added without amending the Legal 
Agreement, and this issue had to be resolved retroactively.  Team rotation affected the pace of implementation and the quality of reporting 
(ICR, p. 32). 

Quality of Supervision Rating 
Moderately Satisfactory

Overall Bank Performance Rating
Moderately Satisfactory

9. Assessment of Borrower Performance

a. Government Performance
The Government, under the Presidency and Vice Presidency structures, showed ownership and commitment to achieving development 
objectives under three administrations.  The Government provided an enabling environment for the social sectors and social protection 
through policy and budgetary support, and through stakeholder consultations.  It safeguarded social expenditures in the national 
multiannual budgeting cycles, and provided budgetary resources for CCT that were not funded by the Project.  Project preparation and 
implementation benefitted from strong leadership that facilitated the preparation and implementation of the project and related social policy 
reforms.  Counterpart funds were provided in a timely manner.   
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Government Performance Rating
Satisfactory

b. Implementing Agency Performance
The Social Cabinet and its Project Implementation Unit.  The Social Cabinet and its embedded PIU were the main nodal bodies for 
project implementation.  The Social Cabinet was committed to achieving development objectives and provided leadership in project 
preparation activities and in launching implementation.  The Social Cabinet worked effectively with the Bank to address arising issues 
during implementation.  It maintained a high level of stakeholder consultations.  It appointed members of the core team in its PIU, 
consisting of one technical coordinator, two component coordinators, a financial manager, procurement specialists, professionals in the 
Documentation Unit, and secretarial staff.  Training in fiduciary topics was provided.  The Social Cabinet strengthened M&E in its 
Technical Directorate to ensure adequate monitoring of the project.  Information from SIUBEN, PROSOLI, the Documentation Unit, and 
the Administrator of Social Subsidies was also collated by the PIU.  In view of its operational capacity, the PIU started to manage other 
projects financed by Inter-American Development Bank in support of the country’s social protection efforts (ICR, p. 7).
 
There were some shortcomings.  Procurement experienced delays and challenges in the communication campaign that led to its 
downsizing.  Issues were reported in the adequacy of consultant contracts.  Given the long implementation period, the unit experienced 
staff turnover.  The legal agreement was amended retroactively to include new construction, and there were delays in the construction of 
new offices for the Central Electoral Council. 
 
The Central Electoral Council.  In concert with the Social Cabinet, the Council implemented activities related to the provision of 
national identity documents to the poor.  The Council upgraded the infrastructure of its regional offices and strengthened the capacity of 
its units to cope with the additional workload.  Its overall performance was adequate, but its engagement to implement the 
documentation mechanism for the extremely poor was gradual, as it took time to agree on and finalize the mechanism with the Social 
Cabinet; the Electoral Council was not a natural ally to carry out active search of undocumented poor (ICR, p.29).  

Implementing Agency Performance Rating 
Moderately Satisfactory

Overall Borrower Performance Rating 
Moderately Satisfactory

10. M&E Design, Implementation, & Utilization

a. M&E Design
The M&E design was sound, and the outcome indicators reflected project objectives on coverage and targeting, but the design lacked 
robust indicators to assess the outcome of the third objective concerning improved effectiveness in terms of access to economic and 
social development opportunities.  An indicator for this purpose was introduced at the fifth restructuring in 2015: the “establishment of a 
social audit mechanism for monitoring with the participation of the community."  This new indicator did not directly measure effectiveness 
improvements.  However, data on effectiveness was made available by the impact evaluation (see Section 4).  The rest of the indicators 
were measurable, and basic arrangements for data collection and results reporting were appropriate.  The project design placed 
emphasis on strengthening M&E in the Social Cabinet to facilitate tracking of indicators in collaboration with other government agencies. 
 

b. M&E Implementation
The Project Implementation Unit was the focal point for M&E implementation, gathering information from the SIUBEN, PROSOLI, the 
Documentation Unit, and the Administrator of Social Subsidies.  The unit monitored project activities, recorded progress against intermediate 
and outcome indicators, and reported the results.  An integrated MIS was developed to systematically monitor and evaluate the 
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implementation of social policies led by the Social Cabinet, and was used in multiannual plans.  M&E functions were implemented effectively 
and were owned by the main stakeholders.  Data was of adequate quality.  The project introduced a community oversight system through the 
Community Reports Cards as a participatory mechanism to involve beneficiaries and communities in identifying problems, expressing 
opinions, and providing feedback on the functioning of PROSOLI.  Community reporting also included a wide range of local professionals, 
e.g., from the health sector, education sector, schools, and community organizations.  By project completion, Community Report Cards were 
institutionalized.  Baseline and impact evaluations on the documentation component were carried out in 2011 and 2014 respectively to assess 
the impact of providing legal identity documents to the poor. 
 

c. M&E Utilization
M&E findings were regularly reported by the Borrower to stakeholders and partners.  They were documented in the Bank’s Implementation 
Status and Results Reports.  The findings were effectively used to monitor and improve performance on the ground.  M&E findings allowed 
the project to adapt and to re-frame some operational strategies.  The documentation strategy was modified to include poverty enclaves in 
areas that were not classified as poor (see Section 5), thereby capturing more eligible beneficiaries.  The information generated by 
Community Report Cards was used to address shortcomings identified by the beneficiaries themselves, and contributed to improving the 
effectiveness of the program.  At the beneficiary level, common issues that were identified concerned the performance of Colmados 
(neighborhood stores), timeliness in receiving funds, and adequacy of community services such as water and school sanitation.  The Social 
Cabinet used project information to influence policy decisions related to the expansion of coverage and co-responsibilities of stakeholders, 
and to inform the work of inter-sectoral commissions. 
 

M&E Quality Rating
Substantial

11. Other Issues

a. Safeguards
The project was classified under environmental category C.  The Project intended to rehabilitate fifty existing civil registry offices to facilitate 
the installation of essential ICT equipment as part of the Central Electoral Council modernization program.  The minor works did not trigger 
safeguard policies.  When the construction of four new civil registry buildings was introduced, an environmental assessment was undertaken 
in 2014.  The environmental category C was maintained, and the safeguard team worked closely with the government to ensure that there 
was compliance with the Bank’s environmental policy and with the seismic regulations in the country.  There was no involuntary resettlement 
as a consequence of the new construction plans.  
 

b. Fiduciary Compliance
Financial Management.  The PIU of the Social Cabinet was assigned fiduciary responsibilities, procurement tasks, and the coordination of 
project implementation and monitoring.  Financial management arrangements were adequate and acceptable to the Bank, 
including organization, staffing arrangements, planning and budgeting, accounting, and flow of funds.  The quality of the financial reports was 
adequate, and the audit reports were regularly carried out and submitted to the Bank, but with some delays.  The project team stated that 
audits were unqualified.  After linking the project with the integrated financial management information system in 2011, incorrect recording of 
exchange rates was noted in the system.  This was a systemic issue affecting other agencies as well, and was rectified.  Also after 2011, 
there was a delay in the reconciliation of counterpart funds upon switching to the integrated system.  Reconciliation was achieved in 2014.  
Similarly, there was a delay in the reconciliation of Bank advances, which was also resolved in 2016 when an outstanding balance of US$ 
41,875 was refunded to the Bank. 
 
 
Procurement.  Overall, procurement performance was mixed during the initial years of project implementation, but proceeded satisfactorily 
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in the latter part of the project.  Procurement was intensive throughout implementation, notably during the 2011 socio-economic study and 
during regional training activities.  By the end of the project, the skills of the procurement staff were significantly enhanced, and staff was 
absorbed by the new Bank-supported operation. 
 
The project faced delays mainly in procurement related to the communications campaign, both at the design stage and the execution stage.  
The project encountered difficulties in finding interested companies that would meet the technical requirements.  The PIU unsuccessfully 
tried on three occasions to attract firms and to develop a short list.  Subsequently, the design of the communications campaign was given to 
a short-listed company in October 2010, and the design was completed by March 2011.  However, similar issues were encountered in 
preparing the implementation phase of the campaign.  Between June and December 2011, the procurement process for selecting an 
implementing firm was twice declared deserted.  The budgets that were proposed were substantially higher than the planned allocations.  
Given that three years had already passed since effectiveness, the Borrower opted for undertaking communication activities on a smaller 
scale, using local non-profit community organizations to carry out ad-hoc communication activities.  In addition, Radio Santa Maria, an 
educational and religious radio station, was used to disseminate information on the availability of assistance to the undocumented poor. 
 
Issues were also encountered in civil works, as noted previously.  Since many civil registry offices were rented, and since the Central 
Electoral Council used its own construction firms in accordance with its own procedures, rehabilitation was financed from other resources 
outside the project.  Subsequently, the Council built four new registry offices under the project.  The Legal Agreement was amended 
retroactively.  Also, during one post-review supervision mission, issues concerning consultant contracts were identified and resolved.  These 
consisted of mismatches in names and terms of reference, and an inappropriate hiring of a professional working for two public institutions. 

c. Unintended impacts (Positive or Negative)
None identified.

d. Other
---

12. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Satisfactory ---

Risk to Development Outcome Modest Modest ---

Bank Performance Moderately Satisfactory Moderately Satisfactory ---

Borrower Performance Moderately Satisfactory Moderately Satisfactory ---

Quality of ICR Substantial ---

Note
When insufficient information is provided by the Bank for IEG to arrive at a clear rating, IEG will downgrade the relevant ratings as warranted 
beginning July 1, 2006.
The "Reason for Disagreement/Comments" column could cross-reference other sections of the ICR Review, as appropriate.

13. Lessons

The project provided a number of lessons (ICR, pp. 30-32), and the following ones are drawn from the ICR and adapted by IEG:
 
Transparency contributes to successful implementation of social protection programs.  In this case, the lists of beneficiaries were 
published.  Public conferences were held to disseminate information about the targeting mechanism and poverty maps.  PROSOLI established a 
system of complaints to address inaccuracies and household updates.  The Community Report Cards gave a voice to beneficiaries and 
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communities in improving service delivery.  Such measures contributed to the program’s reputation and credibility, and were continued after 
project closing.
 
A unified system to target beneficiaries is key to improving efficiency in social protection programs.  The project has strengthened 
SIUBEN as a single, unified identification system, and as a live database that can be continuously updated, thus providing relevant information 
for social protection operations and resource allocations.  Under the project, other national programs gradually adopted SIUBEN (see Section 4), 
thus promoting synergies.  The unified registry provided a main focalization instrument, reduced duplicative efforts, and improved registration 
accuracy.   
 
Inter-institutional collaboration and coordination among development partners contributes to successful implementation of social 
programs. Collaboration was effectively pursued under the project among key national agencies and stakeholders, and between the World 
Bank and the Inter-American Development Bank. 
 
A national communication campaign to build awareness, when new or transformational strategies are introduced, is important for 
ensuring implementation readiness.  Under the project, it was necessary to build support for the new documentation strategy, targeting 
various levels including provinces, institutions, stakeholders, non-governmental organizations, and churches, which were already providing 
support to undocumented poor Dominicans at the local level.

 

14. Assessment Recommended?

No

15. Comments on Quality of ICR

The ICR presents a thorough analysis of the project experience.  Its narrative and conclusions are internally consistent.  The ICR is outcome-
driven.  The quality of the evidence demonstrating the achievement of objectives is high.  The report identifies useful lessons derived from 
project experience.  However, the ICR could have been more concise.

a. Quality of ICR Rating
Substantial


