Implementation Status & Results
Yemen, Republic of
Yemen Employment for At-Risk and Marginalized Youth (P115673)

Operation Name: Yemen Employment for At-Risk and Marginalized Youth (P115673)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 10-Jan-2012

Country: Yemen, Republic of
Approval FY: 2010
Product Line: Recipient Executed Activities
Region: MIDDLE EAST AND NORTH AFRICA
Lending Instrument: Technical Assistance Loan
Implementing Agency(ies):

Key Dates
Board Approval Date 28-Jul-2009
Original Closing Date 28-Jul-2013
Planned Mid Term Review Date 04-Jun-2012
Last Archived ISR Date
Effectiveness Date 28-Jul-2009
Revised Closing Date 28-Jul-2013
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
The objective of the Project is to support developing a system of second chance opportunities for vulnerable and marginalized youth through building up institutional competencies across civil society, non-government and government organizations to develop programs and create opportunities that will meet the unique and diversified needs of the youth.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)
Component Name
Building Institutional Competencies
Developing and Delivering Second Chance Programs and Opportunities
Monitoring and Evaluation
Grant Management
Component Cost
503000.00
848000.00
320000.00
157600.00

Overall Ratings
Progress towards achievement of PDO
Moderately Unsatisfactory
Overall Implementation Progress (IP)
Moderately Unsatisfactory
Overall Risk Rating

Implementation Status Overview
Overall, the implementation has been unsatisfactory due to security issues and suspension of disbursements. In addition, since effectiveness in July 2009, the project faced multiple issues pertaining to implementation readiness, including (i) shifting of host ministry from Ministry of Planning and International Cooperation to Ministry of Youth, (ii) lack of technical...
capacity among Ministry of Youth, and (iii) frequent changes at the ministerial and deputy ministerial level in the Ministry of Youth which led to a complete breakdown of implementation readiness process during the first year of the project followed by recent political crisis. Nonetheless, considering the difficulties (security risk, electricity shortage and transportation issues), the project managed to put in place a solid ground for launching implementation, including (i) establishing a project team with clear roles and job descriptions; (ii) establishing project offices in Sana’a and in Aden and developing plans for upgrading Ministry of Youth Centers into OneStopShop (OSS) Centers in Sana’a and Aden; (iii) establishing selection criteria for the identification of NGOs, individual consultants, and other institutions for providing specialized services; (iv) recruiting qualified associate NGOs for Capacity Building; and (v) developing training programs of the project associate partners i.e., for NGOs, institutions, youth educators. Finally, one year ago, the key umbrella implementing agency (NGO) to coordinate the project activities was selected and as soon as project disbursements resume, the implementation will resume.

**Locations**

No Location data has been entered

### Results

#### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>One stop shop centers in Aden and Sanaa for youth employment and training support are established</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
</tbody>
</table>

#### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Referral network of civil society organizations, service providers and youth organizations established, and at least 5000 youth are enrolled in the program</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 29-Nov-2011)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P115673</td>
<td>TF-93567</td>
<td>Effective</td>
<td>USD</td>
<td>1.85</td>
<td>1.85</td>
<td>0.00</td>
<td>0.32</td>
<td>1.53</td>
<td>17.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
Key Decisions Regarding Implementation
NA

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.