Implementation Status & Results
Middle East and North Africa
MNA IDF Benchmarking Arab Education Performance (P120848)

Operation Name: MNA IDF Benchmarking Arab Education Performance (P120848)  Project Stage: Implementation  Seq.No: 2  Status: ARCHIVED  Archive Date: 30-Jun-2011

Country: Middle East and North Africa  Approval FY: 2010
Product Line: Institutional Development Fund  Region: MIDDLE EAST AND NORTH AFRICA  Lending Instrument:
Implementing Agency(ies): Arab League Educational, Cultural and Scientific Organization

Key Dates
Board Approval Date 06-May-2010  Original Closing Date 01-Oct-2013  Planned Mid Term Review Date  Revised Closing Date 01-Oct-2013  Actual Mid Term Review Date 30-Jun-2011

Project Development Objectives
Project Development Objective (from IDF Proposal)

This project aims to strengthen the capacity of the Arab League Educational and Cultural Organization (ALECSO) to monitor and benchmark the performance of education systems in its member states (22 Arab Countries) and to inform policy discussions throughout the region. In particular, ALECSO will: (i) create a repository of key education indicators, available to a large public through a web-based interactive tool; (ii) build the capacity of member states to collect and manage relevant data; and (iii) publish and disseminate reports and research papers on key reform themes.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name  Component Cost
Development of Education Database and Benchmarking Tools 0.00
Capacity Building of Member States 0.00
Regional Partnership and Knowledge Sharing 0.00

Overall Ratings
Progress towards achievement of PDO  Moderately Unsatisfactory  Satisfactory
Overall Implementation Progress (IP)  Moderately Unsatisfactory  Satisfactory
Overall Risk Rating

Implementation Status Overview
ALECSO's Arab Education Performance benchmarking tool is developed and functional.
Locations
No Location data has been entered

Results

Indicators
No PDO Indicators have been entered for the project.

Data on Financial Performance (as of 26-Oct-2011)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P120848</td>
<td>TF-97188</td>
<td>Effective</td>
<td>USD</td>
<td>0.36</td>
<td>0.36</td>
<td>0.00</td>
<td>0.05</td>
<td>0.31</td>
<td>14.00</td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation
Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.