








TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE- PROCUREMENT PLAN - GOODS – YEAR (2013-14)

1. District: Tirupur - PAP-Palar basin








	Sl.No.
	Package No.
	Description of work
	Quantity of items

(kg / No.)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bit Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing

(Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/ TNAU/ PLR / MV/ Goods/(2013-14)
	Purchase of seeds/ seedlings for PF in vegetables 
	
	2.50
	Post review 
	NS
	Appraisal 
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/ TNAU/PLR/ MV/ Goods/ (2013-14)
	Purchase of Urea and SSP for  PF in vegetables 
	Urea-5000

SSP-2500
	0.50
	Post review
	NS
	Appraisal 
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/ TNAU/ PLR / MV/ Goods/(2013-14)
	Purchase of WSF (19:19:19, 12:61:00 & 00:00:50)  for PF in vegetables 
	19:19:19- 2,500

12:61:00- 

1,250

00:00:50-

10,000     
	9.50
	Post review
	NS
	Appraisal 
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/ TNAU/ PLR / MV/ Goods/(2013-14)
	 Purchase of time Domain Reflectometry Automated solenoid valve with accessories and software  
	
	12.00
	Post review
	NS
	Appraisal 
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	5.
	05/IAMWARM/ TNAU/ PLR / MV/ Goods/(2013-14)
	Establishment of Data processing centre for Drip Automation system 
	
	12.00
	Post review
	NS
	Appraisal 
	 13.01.14
	 NR
	 22.01.14
	13.02.14 
	20.02.14
	NR
	NR
	 24.02.14
	NR
	25.03.14
	  28.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total 
	36.50
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE- PROCUREMENT PLAN - GOODS – YEAR (2013-14)

2. District: Coimbatore - Aliyar basin
	Sl.No.
	Package No.
	Description of work
	Quantity of items (in kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal /Revised / Actual
	Preparation of Bid Documents
	Bank’s no objection to bidding document
	Bid invitation date
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of acceptance to bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date of Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/ALR/ MV/ Goods/(2013-14)
	Purchase of Seeds/seedlings for  PF in vegetables 


	
	0.50
	Post review
	NS
	Appraisal 
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/ALR/ MV/ Goods/(2013-14)
	Purchase of Urea and SSP for  PF in vegetables 


	Urea 1000

 SSP 

500
	0.10
	Post review
	NS
	Appraisal 
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/ALR/ MV/ Goods/(2013-14)
	Purchase of WSF (19:19:19, 12:61:00 & 00:00:50)  for PF in vegetables
	19:19:19  500kg

12:61:00

250kg

00:00:50 

2000kg
	1.90
	Post review
	NS
	Appraisal 
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/ALR/ MV/ Goods/(2013-14)
	Purchase of Mulching sheet for  PF in vegetables 


	
	0.75
	Post review
	NS
	Appraisal 
	 13.01.14
	 NR
	 22.01.14
	13.02.14 
	20.02.14
	NR
	NR
	 24.02.14
	NR
	25.03.14
	  28.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	3.25
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE- PROCUREMENT PLAN - GOODS – YEAR (2013-14)

3. District: Dindigul - Amaravathi basin
	Sl.No.
	Package No.
	Description of work
	Quantity of items

(kg / No.)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bit Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing 

(Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/AMR/ MV/ Goods/ (2013-14)
	Purchase of seeds/ seedlings for  PF in vegetables
	
	2.00
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/AMR/ MV/ Goods/(2013-14)
	Purchase of fertilizers(Urea & SSP)  for  PF in vegetables
	Urea-4000

SSP- 2000
	0.40
	Post review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/AMR/ MV/ Goods/ (2013-14)
	Purchase of WSF (19:19:19), 12:61:0) & (0:0:50)  for  PF in vegetables
	19:19:19 – 2000

12:61:0 – 1000
0:0:50- 8000
	7.60
	Post review
	NS
	Appraisal
	 13.01.14
	 NR
	 22.01.14
	13.02.14 
	20.02.14
	NR
	NR
	 24.02.14
	NR
	25.03.14
	  28.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	10.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE- PROCUREMENT PLAN - GOODS – YEAR (2013-14)

4. District: Kancheepuram & Villupuram - Ongur basin 
	  Sl.No.
	Package No.
	Description of work
	Quantity Of items(in Kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/

ONR/ MV /Goods/(2013-14)
	Purchase of seeds/seedlings for PF in Vegetables- 
	
	3.00
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/

ONR/MV/Goods/     (2013-14)
	Purchase of Urea & SSP for PF in Vegetables
	Urea-6,000

SSP-3,000


	0.60
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/

ONR/ MV /Goods/ (2013-14)
	Purchase of WSF  00:00:50) for PF in Vegetables- 
	00:00:50

12,000


	7.80
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/

ONR/ MV /Goods/ (2013-14)
	Purchase of WSF (19:19:19 & 12:61:00  for PF in Vegetables- 
	19:19:19-3,000

12:61:00-1500


	3.60
	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	5.
	05/IAMWARM/TNAU/

ONR/ MV /Goods/(2013-14)
	Purchase of Mulching sheet  for PF in Vegetables 
	
	4.50
	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	6.
	06/IAMWARM/TNAU/

ONR/ MV/Goods/ (2013-14)
	Purchase of Sprayer & Power Weeder for PF in Vegetables
	Sprayer 6 Nos.  Power Weeder  2 Nos.
	2.00
	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	7.
	07/IAMWARM/TNAU/

ONR/ MV /Goods/(2013-14)
	Purchase of Shade net 40 x 30 mt. for PF in Vegetables
	Shade net:1 No.
	1.50
	Post Review
	
	Appraisal
	 13.01.14
	 NR
	 22.01.14
	13.02.14 
	20.02.14
	NR
	NR
	 24.02.14
	NR
	25.03.14
	  28.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	8.
	08/IAMWARM/TNAU/

ONR/ MV /Goods/(2013-14)
	Modernization & ICT driven Farm Advisory System  


	
	12.00
	Post Review
	NS
	Appraisal
	 13.01.14
	 NR
	 22.01.14
	13.02.14 
	20.02.14
	NR
	NR
	 24.02.14
	NR
	25.03.14
	  28.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	35.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE- PROCUREMENT PLAN– GOODS – YEAR (2013-14)

	

	5. District: Krishnagiri - Pennaiyar  up to Krishnagiri 

	

	SL.No
	Package No.
	Description of work
	Quantity of  items (in Kg)
	Estimated cost (in Lakhs)
	Actual Expenditure (in Lakhs)
	Prior Review/ Post Review
	Method of  Procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bit Documents
	Bank’s no objection to bidding documents
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank/Competent authority no objection to contract award
	Letter of acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of Commencement of Works
	Date Completion of  works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20

	1.
	1/IAMWARM/TNAU/ PNK/MV/Goods/ (2013-14)
	Purchase of seeds/ seedlings for  PF in vegetables
	
	1.0
	
	Post review
	
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	2/IAMWARM/TNAU/ PNK/MV/Goods/ (2013-14)
	Purchase of Urea & SSP for  PF in vegetables 
	Urea  2000

SSP 1000 
	0.20
	
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	
	Revised
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	3/IAMWARM/TNAU/ PNK/MV/Goods/ (2013-14)
	Purchase of water soluble fertilizers 19:19:19, 12:61:00 & 00:00:50

for  PF in vegetables 
	19:19:19-1000, 12:61:00-500, 00:00:50-4000
	3.80
	
	Post review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	
	Revised
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	4/IAMWARM/TNAU/ PNK/MV/Goods/ (2013-14)
	Purchase of Automated Irrigation and Fertigation System 
	
	11.50
	
	Post review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	16.50
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

(TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS– YEAR (2013-14)

6. District: Puthukottai - South vellar basin
	Sl.No.
	Package No.
	Description of work
	Quantity of items (Kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bit

Documents
	Bank’s no objection to

bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Latter  of acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM

/TNAU/ SV/ MV/Goods /(2013-14)
	Purchase of seeds/ seedlings for  PF in vegetables
	
	1.00
	Post review
	NS
	Appraisal 
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	 
	
	
	
	 
	
	
	 
	
	

	2.
	02/ IAMWARM

/TNAU/ SV/ MV/Goods /(2013-14)
	Purchase of urea

SSP for  PF in vegetables & SSI
	Urea-8000 

SSP-1000kg 
	0.56
	Post review
	NS
	Appraisal 
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	 
	
	
	
	 
	
	
	 
	
	

	3.
	03/ IAMWARM

/TNAU/ SV/ MV/Goods /(2013-14)
	Purchase of water soluble fertilizers 19:19:19, 12:61:00 & 00:00:50

for  PF in vegetables & SSI
	19:19:19–1000 

12:61:00 – 1500 

00:00:50-6250 
	6.06
	Post review
	NS
	Appraisal 
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	
	
	
	
	 
	
	
	 
	
	

	4.
	04/ IAMWARM

/TNAU/ SV/ MV/Goods /(2013-14)
	Purchase of Mulching sheet for  PF in vegetables
	
	1.50
	Post review
	NS
	Appraisal 
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	 
	
	
	
	 
	
	
	 
	
	

	5.
	05/ IAMWARM

/TNAU/ SV/ MV/Goods /(2013-14)
	Purchase of sugar cane seedlings for  SSI
	
	1.80
	Post review
	NS
	Appraisal 
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual 
	
	 
	
	
	
	 
	
	
	 
	
	

	Total 
	10.92
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN – GOODS –YEAR (2013-14)

7.  District: Salem - Swethanadhi
	Sl.No.
	Package No.
	Description of work
	Quantity of items   (in Kg)
	Estimated cost   (Rs.in Lakhs)
	Prior Review /  Post Review
	Method of procurement ICB/NCB/FA
	Appraisal / Revised / Actual
	Preparation of Bit Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing 

(Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/

TNAU/SWN /MV/goods /

(2013-14)


	Purchase of seeds/ seedlings for  PF in vegetables
	
	1.00
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/MV/SWN / MV/goods/ (2013-14)


	Purchase of urea, SSP for  PF in vegetables
	Urea – 2000 

SSP  - 1000
	0.20
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/MV/SWN / MV/goods /(2013-14)


	Purchase of water soluble fertilizers 19:19:19, 12:61:00 & 00:00:50 for  PF in vegetables 

	19:19:19 - 1000

12:61:00 -  500

00:00:50 -  4000
	3.80
	Post review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual


	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/MV/SWN / MV/goods /(2013-14)


	Purchase of Mulching sheet for  PF in vegetables
	
	1.50
	Post review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	6.50
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS–YEAR (2013-14)

8. District: Salem – Upper Vellar
	Sl.No.
	Package No.
	Description of work
	Quantity of items                (in Kg)
	Estimated cost             (Rs.in Lakhs)
	Prior Review /                      Post Review
	Method of procurement ICB/NCB/FA
	Appraisal / Revised / Actual
	Preparation of Bit Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing 

(Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/

TNAU/ UVR/MV/goods /

(2013-14)


	Purchase of seeds/ seedlings for  PF in vegetables
	
	1.00
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/ TNAU/UVR/ MV/goods /

(2013-14)


	Purchase of urea, SSP for PF in vegetables
	Urea – 2000 

SSP  - 1000
	0.20
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/ TNAU/ UVR/ MV/goods /(2013-14)


	Purchase of water soluble fertilizers 19:19:19, 12:61:00 & 00:00:50 for  PF in vegetables 

	19:19:19 - 1000

12:61:00 -  500

00:00:50 -  4000
	3.80
	Post review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/ TNAU/ UVR/ MV/goods /(2013-14)


	Purchase of mulching sheet for  PF in vegetables
	
	1.50
	Post review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	6.50
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS – YEAR (2013-14)

9. District:  Sivagangai - Manimuthar and Kottakaraiyar basin
	Sl.No.
	Package No.
	Description of work
	Quantity Of items(in Kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/ TNAU/

SVG/MV/Goods/(2013-14)
	Purchase of       Sugarcane seedlings for PF in Sugarcane
	
	0.90
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/  TNAU/

SVG/MV/Goods/(2013-14)
	Purchase of  urea
for PF in Sugarcane
	Urea-

3000 kg


	0.18
	Post review
	
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/  TNAU/

SVG/MV/Goods/(2013-14)
	Purchase of WSF  12:61:00 and  

00:00:50 for PF in Sugarcane


	12:61:00-

500 kg

00:00:50- 

1125kg
	1.13

	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/ TNAU/

GMN/MV/Goods/(2013-14)
	Purchase of Irrigation Controllers, automated solenoid valve & Accessories 
	
	12.00
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total 
	14.21
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS – YEAR (2013-14)

10. District: Theni - Upper vaigai sub basin
	Sl.No.
	Package No.
	Description of work
	Quantity of items (in kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/       /UVG/ MV/Goods/(2013-14)
	Purchase  of TC banana seedlings for PF banana 
	
	0.90


	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/       /UVG/ MV/Goods/(2013-14)
	Purchase of Urea & SSP for PF banana & Vegetable
	Urea : 3000 

SSP : 3000 


	0.42
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/       /UVG/ MV/Goods/(2013-14)
	Purchase of WSF for PF in banana & Vegetables
19:19:19  

12:61:00   

00:00:50
	19:19:19 - 600  

12:61:00 - 300   

00:00:50-4650 
	3.74

	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/       /UVG/ MV/Goods/(2013-14)
	Purchase of seeds and seedlings for  PF vegetables
	
	0.60


	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	5.
	05/IAMWARM/TNAU/       /UVG/ MV/Goods/(2013-14)
	Purchase mulching sheet for PF in vegetables


	
	0.90
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	6.56
	
	
	
	
	
	
	
	
	
	
	
	
	
	


PF-Precision Farming; SSP-Single Super Phosphate; WSF-Water Soluble Fertilizers


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT

(TN-IAMWARM)- MODEL VILLAGE - PROCUREMENT PLAN - GOODS: 2013-14

 11. District: Theni - Varattar Nagalar sub basin
	Sl.No.
	Package No.
	Description of work
	Quantity of items (in kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/     VNR/ MV/Goods/(2013-14)
	Supply of seeds and seedlings for  PF vegetables
	-
	0.30


	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/     VNR/ MV/Goods/(2013-14)
	Supply of Urea & SSP for PF vegetables
	Urea : 600 kg

SSP : 300 kg
	0.06
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/     VNR/ MV/Goods/(2013-14)
	Supply of WSF for PF in vegetables


	19:19:19 – 300 kg 

12:61:00 – 150 kg

00:00:50-1200 kg
	1.14
	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/     VNR/ MV/Goods/(2013-14)
	Supply of mulching sheet
	-
	0.45
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	1.95
	
	
	
	
	
	
	
	
	
	
	
	
	
	


PF-Precision Farming; SSP-Single Super Phosphate; WSF-Water Soluble Fertilizers
TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS– YEAR (2013-14)

12. District:  Theni - Theniyar sub basin
	Sl.No.
	Package No.
	Description of work
	Quantity of items (in kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/ Vaigai Dam/ MV/Goods/(2013-14)
	Purchase of  seeds/ seedlings for PF in Banana 
	
	1.50
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/ Vaigai Dam/ MV/Goods/(2013-14)
	Purchase of Urea & SSP for PF in Banana 
	Urea : 3000 

SSP : 4000 
	0.50
	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/ Vaigai Dam/ MV/Goods/(2013-14)
	Supply of WSF for PF in Banana

 00:00:50
	00:00:50-3750 
	2.44
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	4.44
	
	
	
	
	
	
	
	
	
	
	
	
	
	


PF-Precision Farming; SSP-Single Super Phosphate; WSF-Water Soluble Fertilizers

TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS – YEAR (2013-14)

13. District: Vellore - Poiney, Koundanya Nadhi, Kosasthalaiyar sub basins
	Sl.No.
	Package No.
	Description of work
	Quantity of items (in kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase  of Seedlings for PF Vegetables 
	
	1.00


	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase of Urea & SSP for PF Vegetables, Banana & SSI.
	Urea : 11000 

SSP : 5000 


	1.06
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase  of WSF for PF in Vegetables

19:19:19, 12:61:00 & 00:00:50
	19:19:19 – 1000 

12:61:00 – 1500 

00:00:50-10000
	8.49
	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase  of mulching sheet for PF  in Vegetables
	
	1.50


	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	5.
	05/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase  of Sugarcane seedlings for  PF in sugarcane (SSI)


	
	1.80


	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	6.
	06/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase  of TC seedlings for PF in banana
	
	1.50
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	7.
	07/IAMWARM/TNAU/ VLR/ MV/ Goods/ (2013-14)
	Purchase of Irrigation Controllers & Accessories  
	
	12.00
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total 
	27.35
	
	
	
	
	
	
	
	
	
	
	
	
	
	


PF-Precision Farming; SSP-Single Super Phosphate; WSF-Water Soluble Fertilizers

TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE- PROCUREMENT PLAN – GOODS–YEAR (2013-14)

14. District: Viruthunagar - Kanal Odai basin
	Sl.No.
	Package No.
	Description of work
	Quantity  of items

(in Kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bit Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing

(Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1..
	01/IAMWARM/ TNAU/VGR/MV/Goods  (2013-14)
	Purchase of sugarcane seedlings for SSI
	
	1.26
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/ TNAU/VGR/MV/Goods  (2013-14)
	Purchase of onion seedlings for PF in Vegetables
	
	0.50


	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/ TNAU/VGR/MV/Goods  (2013-14)
	Purchase of WSF for   19:19:19, 12:61:00 &  0:0:50  PF in  Vegetables  & SSI
	19:19:19 –500

12:61:00 – 950

0:0:50- 3575
	3.12
	Post review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/ TNAU/VGR/MV/Goods  (2013-14)
	Purchase of fertilizers for  for  PF in Vegetables  & SSI


    
	Urea - 5200

SSP- 500
	0.71
	Post review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total
	5.59
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – MODEL VILLAGE - PROCUREMENT PLAN– GOODS – YEAR (2013-14)

District: Trichy
	Sl.No.
	Package No.
	Description of work
	Quantity Of items(in Kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IAMWARM/ TNAU/

TRY/MV/Goods/(2013-14)
	Purchase of       Sugarcane seedlings for PF in Sugarcane
	
	0.90
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/  TNAU/

TRY/MV/Goods/(2013-14)
	Purchase of WSF urea for PF in Sugarcane & Vegetables
	Urea-

3600 kg

SSP 300 kg
	0.24


	Post Review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/  TNAU/

TRY/MV/Goods/(2013-14)
	Purchase of WSF  19:19:19, 12:61:00 and  

00:00:50 for PF in Sugarcane & Vegetables
	19:19:19  300kg

12:61:00-

650 kg

00:00:50- 

2325kg
	2.27


	Post Review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/ TNAU/

TRY/MV/Goods/(2013-14)
	Purchase of seeds/ seedlings for  PF in vegetables
	
	0.30
	Post Review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	
	Total 
	3.71
	
	
	
	
	
	
	
	
	
	
	
	
	
	


TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE 

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

 (TN-IAMWARM) – ADDITIONAL ACTIVITIES AND MODEL VILLAGE - PROCUREMENT PLAN– GOODS– YEAR (2013-14)
15. Cell WTC, TNAU, Coimbatore 
	Sl.No.
	Package No.
	Description of work
	Quantity of items (in kg)
	Estimated cost (Rs.in Lakhs)
	Prior Review / Post Review
	Method of procurement ICB/NCB/FA
	Appraisal Revised / Actual
	Preparation of Bid  Documents
	Bank’s no objection to bidding document
	Bid invitation dated
	Bid opening date
	Evaluation & Contract award Recommendation
	Bank / Competent authority no objection to contract award
	Letter of  acceptance to Bidder
	Date of Contract Signing (Bank to be Informed)
	Banks WBR number and date
	Date of commencement of Works
	Date Completion of works

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	1.
	01/IMAWARM/TNAU/MV

/Goods (2013-14)
	Multi Color Display Boards and Notice Boards for Chennai Region
	
	15.00**
	Post review
	NS
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	2.
	02/IAMWARM/TNAU/ MV /Goods/(2013-14)

	Multi Color Display Boards and Notice Boards for Coimbatore Region
	
	6.00**
	Post review
	NS
	Appraisal
	30.12.13
	NR
	09.01.14
	31.01.14
	07.02.14
	NR
	NR
	10.02.14
	NR
	12.03.14
	11.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	3.
	03/IAMWARM/TNAU/ MV /Goods/(2013-14)
	Multi Color Display Boards and Notice Boards for Trichy Region
	
	4.50**
	Post 
review
	NS
	Appraisal
	 13.1.14
	 NR
	 22.1.14
	13.2.14 
	20.2.14
	NR
	NR
	 24.2.14
	NR
	25.3.14
	  28.4.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	4.
	04/IAMWARM/TNAU/ MV /Goods/(2013-14)
	Multi Color Display Boards and Notice Boards for Madurai Region
	
	6.00**
	Post 
review
	NS
	Appraisal
	02.01.14
	 NR
	12.01.14
	03.02.14
	10.02.14
	 NR
	 NR
	13.02.14
	 NR
	15.03.14
	16.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	

	5.
	05/IAMWARM/TNAU/ MV /Goods/(2013-14)
	Purchase of  drip and its accessories  
	
	755.0*
	Post review
	GOI Norms 
	Appraisal
	23.12.13
	NR
	02.01.14
	26.01.14
	02.02.14
	NR
	NR
	05.02.14
	NR
	07.03.14
	06.04.14

	
	
	
	
	
	
	
	Revised
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Actual
	
	
	
	
	
	
	
	
	
	
	


* Inclusive of drip & accessories cost of Rs. 380 lakhs for additional activities during 2013-14 for which funds are already available with TNAU. The remaining amount of 375 is proposed under model village for which funds will be provided under new G.O.
** Multi Color Display Boards and Notice Boards for TN-IAMWARM all departments for which funds are available with TNAU.
 Sd/-
Director (WTC) &

Nodal Officer TN-IAMWARM
TAMIL NADU AGRICULTURAL UNIVERSITY – COIMBATORE

TAMIL NADU IRRIGATED AGRICULTURE MODERNIZATION AND WATER BODIES RESTORATION AND MANAGEMENT PROJECT 

MODEL VILLAGE- PROCUREMENT PLAN - (2013-14)
TOTAL ABSTRACT
	S.No.
	Particular
	No. of Packages
	Input
(Rs. in lakhs)
	Implements and Drip & its accessories 
(Rs. in lakhs)

	1. 
	Tirupur
	5
	36.50
	24.00

	2. 
	Coimbatore
	4
	3.25
	-

	3. 
	Dindigul
	3
	10.00
	-

	4. 
	Kancheepuram & Villupuram
	8
	35.00
	12.00

	5. 
	Krishnagiri
	4
	16.50
	11.50

	6. 
	Pudukottai
	5
	10.92
	-

	7. 
	Salam(Swetha Nadhi)
	4
	6.50
	-

	8. 
	Salam(Upper velar)
	4
	6.50
	-

	9. 
	Sivagangai
	4
	14.21
	12.00

	10. 
	Theni- (Upper vaigai) 
	5
	6.56
	-

	11. 
	Theni- (Varattar Nagalar)
	4
	1.95
	-

	12. 
	Theni-(Theniyar) 
	3
	4.44
	-

	13. 
	Vellore
	7
	27.35
	12.00

	14. 
	Virudhunagar
	4
	5.59
	-

	15. 
	Trichy
	4
	3.71
	

	16. 
	Cell, WTC,TNAU(Drip & its accessories - (GOI norms) for model village 
	
	
	375.00

	Total
	68
	188.98(A)
	446.5(B)

	Grand total(A+B) 
	-
	-
	635.48

	
	
	
	

	17. 
	Cell, WTC,TNAU(Drip & its accessories - (GOI norms) for additional activities 
	
	
	380.00*

	18. 
	Cell, WTC,TNAU(MDP - Multi Color Display Boards and Notice Boards )
	
	
	31.50**


* Inclusive of drip & accessories cost of Rs. 380 lakhs for additional activities during 2013-14 for which funds are already available with TNAU.
** Multi Color Display Boards and Notice Boards for TN-IAMWARM all departments for which funds are available with TNAU.
       Sd/-
Director (WTC) &

Nodal Officer TN-IAMWARM
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