### Implementation Status & Results

**Turkey**

**Anatolia Watershed Rehabilitation Project (P070950)**

**Project Name:** Anatolia Watershed Rehabilitation Project (P070950)  
**Project Stage:** Implementation  
**Seq. No:** 12  
**Status:** ARCHIVED  
**Last Modified Date:** 11-Nov-2010  
**Country:** Turkey  
**Approval FY:** 2004  
**Region:** EUROPE AND CENTRAL ASIA  
**Lending Instrument:** Specific Investment Loan

#### Key Dates

<table>
<thead>
<tr>
<th><strong>Board Approval Date</strong></th>
<th><strong>Original Closing Date</strong></th>
<th><strong>Planned Mid Term Review Date</strong></th>
<th><strong>Last Archived ISR Date</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>01-Jun-2004</td>
<td>30-Jun-2012</td>
<td></td>
<td>01-Mar-2010</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><strong>Effectiveness Date</strong></th>
<th><strong>Revised Closing Date</strong></th>
<th><strong>Actual Mid Term Review Date</strong></th>
</tr>
</thead>
</table>

#### Project Development Objectives

Has the Program Development Objective been changed since Board Approval of the Program?

- [ ] Yes  
- [x] No

Global Environmental Objective (from Project Appraisal Document)

Has the Program Development Objective been changed since Board Approval of the Program?

- [ ] Yes  
- [x] No

#### Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>REHABILITATION OF DEGRADED NATURAL RESOURCES</td>
<td>23.50</td>
</tr>
<tr>
<td>INCOME RAISING</td>
<td>13.27</td>
</tr>
<tr>
<td>STRENGTHENING CAPACITY FOR MEETING EU ENVIRONMENTAL STANDARDS</td>
<td>0.28</td>
</tr>
<tr>
<td>AWARENESS RAISING, CAPACITY BUILDING AND REPLICATION STRATEGY</td>
<td>1.06</td>
</tr>
<tr>
<td>PROJECT MANAGEMENT AND SUPPORT SERVICES</td>
<td>2.50</td>
</tr>
</tbody>
</table>

#### Overall Ratings

<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

Public Disclosure Authorized

Public Disclosure Authorized

Public Disclosure Authorized

Public Disclosure Authorized

Public Disclosure Authorized
The project’s overall development objective is to support sustainable natural resource management practices in 28 microcatchments in Anatolia and Turkey’s Black Sea Region, and to help raise incomes in communities affected by resource degradation in poor upland catchments. The key global objective is to introduce farming practices which will reduce the discharge of agricultural nutrients into surface and ground water in watersheds draining into the Black Sea in four provinces.

At the microcatchment level, project activities are being implemented as outlined in microcatchment plans, which derive from the participatory process called Beneficiary Centered Problem Census Problem Solving Process (BCPCPS). Microcatchment plans are now completed for all 28 microcatchments and are being implemented in a manner consistent with the overall targets set during appraisal. The mission identified no serious shortcomings in implementation, which is proceeding according to agreements reached. Many specific targets have already been achieved or exceeded within individual microcatchments; activities in some microcatchments have been completed and impact monitoring work has commenced relating to socio-economic outcomes and attitudes towards various project activities and objectives. With approximately 18 months remaining in the project, activities are well on track to be completed by December 2011, which will permit the remaining half year to be dedicated to completion of monitoring and evaluation activities. The project is already starting to generate important insights regarding broader initiatives (e.g., National Watershed Management Strategy).

Results
## Data on Financial Performance (as of 28-Jul-2010)

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P070950</td>
<td>IBRD-47410</td>
<td>Effective</td>
<td>01-Jun-2004</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Disbursements (in Millions)

<table>
<thead>
<tr>
<th></th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph

[Graph showing disbursements over time]

- **Original**: Blue line representing the original disbursement schedule.
- **Formally Revised**: Dotted line indicating any revised disbursement plans.
- **Actual**: Red line showing the actual disbursements as of 28-Jul-2010.
Key Decisions Regarding Implementation
No key decisions at this time.

Restructuring History

Related Projects