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I. BASIC INFORMATION

A. Basic Project Data
Country: Bangladesh Project ID: P161566

Parent Project ID (if 
any):

P103999

Project Name: Additional Financing to Chittagong Water Supply Improvement and 
Sanitation Project (P161566)

Parent Project Name: BD Chittagong Water Supply Improvement and Sanitation Project 
(P103999)

Region: SOUTH ASIA

Estimated Appraisal Date: 24-May-2017 Estimated Board Date: 29-Jun-2017

Practice Area (Lead): Water Financing Instrument: Investment Project 
Financing

Borrower(s) People's Republic of Bangladesh

Implementing Agency Chittagong Water Supply and Sewerage Authority

Financing (in USD Million)

    Financing Source Amount

BORROWER/RECIPIENT 35.56

International Development Association (IDA) 47.49

Financing Gap 0.00

Total Project Cost 83.05

Environmental Category: B-Partial Assessment

Appraisal Review Decision 
(from Decision Note):
Other Decision:

Is this a Repeater project? No
.

.

B. Introduction and Context
Country Context
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Bangladesh has experienced rapid economic growth in the past decade, averaging nearly 6.5 percent 
per year. With per capita income of US$ 1,409  in 2016, it is well above the lower middle income 
country threshold which it crossed in FY14. Social and human development have accompanied 
economic growth and the country has achieved considerable success in reducing extreme poverty since 
its independence in 1971. Bangladesh has met the Millennium Development Goals( MDG)  targets of 
halving the incidence of extreme poverty. Progress in reducing extreme poverty and boosting shared 
prosperity through human development and employment generation has continued with the poverty 
incidence based on the international $1.90 per capita per day poverty line (measured on the basis of the 
Purchasing Power Parity exchange rate) declining from 44.2 percent in 1991 to 18.5 percent in 2010 
(latest available poverty data) and to a projected 14.9 percent in 2016. Such progress notwithstanding, 
the country needs to boost its growth rate to meet its goal of attaining middle income status by 2021.

Bangladesh is one of the most densely populated countries in the world with an estimated population 
of more than 160 million. The population growth is increasingly concentrated in urban areas. Between 
2000 and 2008, Bangladesh experienced faster urbanization than South Asia as a whole. The total 
population of the country is projected to be 172 million and 183 million in 2020 and 2025, 
respectively. The population projections also indicate that by 2050, about 52 percent of the country’s 
population will live in urban areas.

Bangladesh achieved the MDG target to halve the population without access to improved drinking 
water sources. An additional 65 million people gained access to improved water supply between 1990 
and 2015 (Joint Monitoring Program, 2015). However only 32 percent of urban population have piped 
water supply, most of which is concentrated in the major cities. The country also made remarkable 
progress in improving sanitation access, but could not achieve the sanitation MDG targets. Access to 
sanitation in urban areas have increased from 59 percent in 2004 to 84 percent in 2014. However, 2015 
JMP data show that 39 percent of the total population continue to use shared or unimproved sanitation 
facilities. No urban center in Bangladesh has a full service chain to manage sanitation that includes 
safe collection, transportation and treatment of fecal sludge or waste water. As a result, most of the 
domestic waste water, including fecal sludge, are discharged into water bodies or are affecting the 
groundwater. A recent World Bank study (2016) found that the bottom 40 percent of wealth quintiles 
in the country consistently have the worst coverage of all tiers of water and sanitation service and are 
served the least in the majority of districts, including Dhaka, compared to the top 60 wealth quintiles. 
To address these growing challenges, the Government of Bangladesh (GoB) is committed to the 
Sustainable Development Goals (SDGs), including SDG 6, to ensure sustainable access to water and 
sanitation for all.

Sectoral and Institutional Context

Rapid urbanization is a key policy issue affecting the urban water supply and sanitation sector. 
Improving and extending infrastructure to meet existing and increasing demand for safe water supply 
and sanitation is a key operational issue. Improving the efficiency and sustainability of urban water 
utilities and improving their accountability are key sectoral and institutional issues.

The responsibility for water supply and sanitation sector lies with the Ministry of Local Government 
Rural Development and Cooperatives (MLGRD&C) through its Local Government Division (LGD). 
Urban WSS services are carried out by various agencies and authorities. In 1996, the GoB adopted the 
Water Supply and Sewerage Authority (WASA) Act.  There are WASAs in four cities – Dhaka, 
Chittagong, Khulna, and Rajshahi. The Chittagong Water Supply and Sewerage Authority (CWASA) 
is responsible for providing water, sewerage and drainage services in Chittagong. The Act provides for 
CWASA to manage its facilities and operate with a high degree of autonomy. It provides for an 
autonomous corporate management structure intended to improve the clarity of roles and 



responsibilities amongst sector institutions and to strengthen CWASA’s accountability to its service 
provision mandates. The relationship between CWASA and the GoB is underpinned by a performance 
contract between the two parties.

Chittagong is the second largest city and a major sea port in Bangladesh with a population of 2.6 
million (Census 2011). The Chittagong metropolitan area is estimated at 4 million people. Around 51 
percent of the city population has access to water supply but is mostly dependent on alternative 
sources, including tube wells, tankers and street hydrants. Almost a decade ago significant 
development partner financing resumed to address the large investment and service delivery gaps. In 
particular, the Japan International Cooperation Agency (JICA)-supported Karnaphuli Water Supply 
Project recently completed a 143 MLD water treatment plant with network expansion in the central 
part of the city. In addition, key capacity development programs have been initiated to address the 
longstanding challenges of weak human resources planning and management. With the 
implementation of the utility modernization program, CWASA’s operating facilities are being 
rehabilitated and are improving. CWASA is developing the master plans for improved sanitation, 
sewerage and drainage

.

C. Proposed Development Objective(s)

Original Project Development Objective(s) - ParentPHORGPDO

The objective of the Project is to increase the sustainable access to safe water and improved sanitation, 
as well as support theestablishment of a long term water supply, sanitation and drainage infrastructure 
development and operational management program inChittagong.

Current Project Development Objective(s) - Parent

The revised PDO is to increase access to safe water and improve CWASA?s institutional capacity and 
investment planning for sanitation and drainage in Chittagong City.

Proposed Project Development Objective(s) - Additional Financing

The objective of the Project is to increase the sustainable access to safe water and improved sanitation, 
as well as support theestablishment of a long term water supply, sanitation and drainage infrastructure 
development and operational management program inChittagong.

Key Results 

There will be no change in the results indicators. The key PDO level indicators are:
i.  Number of people provided with access to Improved Water Sources under the Project;
ii.  CWASA achieve total cost coverage from direct water sales revenues;
iii. Water utility maturity level;
iv. Total value of priority sanitation and drainage investments identified, prepared and ready for 
financing.

.

D. Project Description

The original project aimed to increase sustainable access to safe water and improved sanitation, as well 
as support the establishment of long-term water supply, sanitation and drainage infrastructure 
development, and operational management program in Chittagong. The project was approved by the 
Board on June 23, 2010, and the credit was declared effective on October 25, 2010.  The original 
closing date was December 31, 2015. The mid-term review conducted in December 2013 assessed that 
although the original project as designed was relevant, the objectives were not achievable within the 



remaining implementation period.  Therefore, changes were proposed to (i) scale down project 
interventions in the water supply and sanitation component; (ii) cancel some project activities under 
the sewerage and drainage component; and (iii) amend the PDO and results framework to correspond 
with the revised project scope.  A two-phase restructuring was carried out to implement these changes.  
The first part was a Level I restructuring approved by the Board on April 1, 2014 that revised the PDO 
and resized and refocused the project. The project scope was streamlined to focus on critical works 
and technical assistance activities under three components: (i) water supply improvement, (ii) 
investment planning for sanitation and drainage, and (iii) institutional capacity development and 
project management support. A subsequent restructuring was undertaken on June 11, 2015 to extend 
the project closing date by three years to December 31, 2018.

The parent project supports the construction of the Modunaghat Water Treatment Plant, rehabilitation 
of transmission and extension of the water distribution system, including extension of water supply 
services in selected low-income communities. Technical assistance is provided for CWASA’s 
institutional capacity development, project management, and preparation of sanitation and drainage 
master plans and priority investment plans.

The current restructured project encountered cost overruns due to an increase in the cost of water 
supply infrastructure and exchange rate variations. The proposed project for additional financing will 
bridge a financing gap of US$ 83.05 million. The cost of the component for water supply 
improvement of the restructured project increased significantly as (a) the scope of water network 
coverage was extended to meet water demand for year 2035 in lieu of year 2030, (b) the rehabilitation 
of a booster pump station to improve transmission of water was included in the project scope, and (c) 
the water transmission pipeline to the southern part of the city had to be rerouted which caused a cost 
increase.  Adverse exchange rates (SDR to US$) also impacted financing. An additional financing 
(IDA) of US$ 47.49 million is proposed to fill the financing gap.

There will be no change in the project components as described above.
PHCOMP

Component Name:

Comments ( optional)

E. Project location and Salient physical characteristics            relevant to the safeguard analysis 
(if known)
As with the original project, the works under Additional Financing (AF) would also be located in the 
wider Chittagong Metropolitan area (CMA) served by the Chittagong Water Supply and Sewerage 
Authority (CWASA).  The works under the original project were limited to construction of a new 
Water Treatment Plant (WTP) by the Halda river, and installation of pipeline networks by using the 
existing roads without having to acquire any lands and dismantling any structures, some of which may 
have encroached into public lands.  While the AF would support the residual works planned under the 
original project, it would also support installation of a 11.10-km pipeline (TR-2, CWASA-5) up to the 
Booster Station which is under construction in the vicinity of the “Barik Building”.  Beginning at 
Bahaddar Haat intersection it passes through Muradpur, Katalganj, Chawk Bazar, Anderkilla, 
Katapahar, Sadarghat, Majhirghat and other places that are considered older parts of the city.  The 
booster station is intended to supply water from the MWTP and Kalurghat IRP to central and eastern 
parts of the city, and eventually to Patenga industrial area.  Its social impacts, if any, would be known 
after the engineering details are worked out.

The design and scope of the project would remain mostly unchanged. The components will remain the 



same. The majority of the additional financing will be added to Component 1 of the project to finance 
the transmission and distribution of water to the southern part of the city.

.

F. Environmental and Social Safeguards Specialists
Md Istiak Sobhan( GEN06 )

Sabah Moyeen( GSU06 )

Teen Kari Barua( GSU06 )

II. IMPLEMENTATION
The implementation arrangement will remain the same as it is implemented under the original 
project. The Chittagong Water Supply and Sanitation Authority (CWASA) will implement all 
activities undertaken with the AF with the same Project Management Unit.
.

III. SAFEGUARD POLICIES THAT MIGHT APPLY
Safeguard Policies Triggered? Explanation (Optional)

Environmental Assessment OP/BP 
4.01

Yes The project is classified as category ‘B’ in 
accordance with OP 4.01, due to the project’s 
large and complex nature. The project 
activities include construction of new water 
supply pipeline in a large and densely 
populated city environment, which necessitate 
careful environmental and social assessments. 
The original  project was also categorized ‘B’ 
and an Environmental Impact Assessment 
(EIA) study was carried out and disclosed in 
December 2015. That EIA document also 
assessed the environmental impacts of this 
proposed construction to be done under the 
AF. However, after fine tuning of the 
alignment and engineering details, an update 
of the current EIA document needs to be 
carried out with a new round of base data and 
public consultation. A revised Environmental 
Management Plan (EMP) will also prepared as 
part of the environmental assessment. The 
EMP will be an integral part of the bid 
document and will be executed along with 
construction activities.
Any adverse impact will be minimized, 
avoided or compensated with a cautious 
design and implementation of the 
environmental management plan and adequate 
consultation process with all stakeholders.

Natural Habitats OP/BP 4.04 No The project is not expected to have any impact 
on Natural Habitat. As such, the policy has not 
been triggered.



Forests OP/BP 4.36 No The project is expected have no impacts on 
the management, protection, or utilization of 
natural forests or plantations. As such, the 
policy has not been triggered.

Pest Management OP 4.09 No The project is not likely to increase pest 
infestation in its command area. As such, the 
policy has not been triggered.

Physical Cultural Resources OP/BP 
4.11

No Not triggered as the project is not likely to 
affect any physical/cultural resources.

Indigenous Peoples OP/BP 4.10 No The project is being implemented in the 
metropolitan area, and there are no 
distinguishable IP settlements.  The SIA 
carried out during project preparation 
confirmed that there were no IPs in the 
subproject sites and in their vicinities.  Based 
on physical verification, it is concluded that 
OP/BP 4.10 would not apply to the works AF 
would support.

Involuntary Resettlement OP/BP 4.12 Yes The original project did not require private 
land acquisition, or displacement of private 
users of public lands, beyond the road 
shoulders.  No private buildings/structures of 
permanent nature, many of which partially 
encroached into public lands, were also not 
dismantled.  The sidewalk vendors and those 
conduct small-scale trading activities by the 
roads were prone to displacement. But the 
planned alignment of the pipelines, and with a 
new digging technique, the original project 
temporarily displaced only 2 makeshift small 
structures, made of inexpensive removable 
materials.  CWASA prepared an Abbreviated 
Resettlement Plan (ARP) compensated 3 
persons, including a tenant, for income loss 
and rebuilding the structures.  The works 
under AF are also unlikely to cause any severe 
adverse impacts.  In any case, CWASA will 
deal with any impact issues as it did earlier, in 
accord with the RPF used for the original 
project.  As such, OP 4.12 remains triggered.

Safety of Dams OP/BP 4.37 No Not triggered, as the project has nothing to do 
with dams.

Projects on International Waterways 
OP/BP 7.50

No Not triggered, as the project is not likely to 
impact any international waterway.

Projects in Disputed Areas OP/BP 
7.60

No Not triggered as the project is not in a disputed 
area.

.



IV. Key Safeguard Policy Issues and Their Management
A. Summary of Key Safeguard Issues

1. Describe any safeguard issues and impacts associated with the proposed project. Identify and 
describe any potential large scale,  significant and/or irreversible impacts:

The original [parent] project was reviewed and screened during preparation and designated as 
Category B which is appropriate and consistent with the provisions of OP/BP 4.01 as the 
project involves improvement in the service delivery of water supply to the population of 
Chittagong, improvement in the coordination between service delivery stakeholder agencies 
in Chittagong, and preparation towards future investments in sewerage and drainage.  The 
construction of water treatment facilities, the extension of water distribution networks and 
metering to reduce water leakages, and the establishment of the pilot septic handling system 
(which can be scaled up if successful) would help improve the urban environment.  An 
Environmental Management Framework (EMF) has been prepared by CWASA for this Bank 
funded sub-projects, focusing on issues related to the proper organization of construction 
activities, route selection, and right of ways of new pipes, drains and sewers, and compliance 
with land use regulations.  For the Modhunaghat water treatment plant (WTP), and 
construction of transmission and distribution pipelines, CWASA has developed an 
Environmental Impact Assessment (EIA), which was also publicly disclosed on December 
2015. The construction activities under this AF was already assessed under that EIA 
document and so no other Environmental Assessment is required. However, after the 
completion of detailed engineering designs which may include finer adjustment of alignment 
and other construction procedures, an update of this EIA document needs to be done. A 
revised Environmental Management Plan (EMP) will also be prepared as part of the 
environmental assessment. The EMP will be an integral part of the bid document and will be 
executed along with construction activities.

Project activities, such as clearing of right of way, excavation (for making trenches/pits of 
pipe laying), earth filling, bridge crossing, civil construction, movement of people and 
vehicle, etc. would have direct or indirect impacts, though minor, on the existing ecological 
environment. The important physicochemical parameters that are likely to be impacted by the 
project activities during construction phase include drainage congestion, air pollution, noise 
pollution, solid waste disposal, and water pollution. Twenty-one locations have been 
identified along the alignment of the water pipelines that are susceptible to drainage 
congestion; at these locations, the pipe laying works should be initiated and completed during 
the dry season. Noise and air pollution may result from a range of construction activities, 
including excavation, movement of vehicles carrying construction materials, equipment to and 
from the site. Such noise and air pollution may cause discomfort to the people at close 
proximity of the project areas, especially if such activities are continued during the night. 
However, noise and air pollution generated due to the project activities are likely to be 
moderate and of short-term in nature. The proposed alignment and the construction activities 
will take place in some of the densely populated parts of the town and hence managing health 
and safety issues for both construction workers as well as the neighborhood population is of 
utmost important.

The main sources of social impacts were expected to arise from routing of the main supply 



pipeline to the city, and extension and rehabilitation of the distribution network and storm 
water drainage systems, and construction of the WTP at Modunaghat.  Under the original 
project, there was no need for private land acquisition.  Pipelines have been installed along the 
road shoulders -- wherever they were free of use -- or in the middle of the road, by using a 
construction technique that minimizes disruptions to roadside activities.  Inconveniences 
caused to people, including sidewalk and mobile vendors were temporary and minor in 
magnitude.  During project preparation, CWASA has adopted a Resettlement Policy 
Framework (RFP) which was cleared by the Bank to deal with social safeguard issues as per 
the Bank’s OP/BP 4.12 on Involuntary Resettlement.  It contains principles, policies and 
guidelines to prepare and impact mitigation plans if and when the project/subprojects give rise 
to social safeguard issues.  For instance, the RPF provided the basis to prepare and implement 
an Abbreviated Resettlement Plan (ARP) for two makeshift small structures temporarily 
displaced from the roadside public lands.  It is assumed that the RPF is competent enough to 
deal with any resettlement issues if and when necessary for works supported with AF.

The Social Impact Assessment (SIA) carried out during project preparation confirmed that 
there were no Indigenous Peoples (IP) in the subproject sites and in their vicinities.  It was 
thus concluded that the project would not trigger OP/BP 4.10 on Indigenous Peoples.  Based 
on physical verification, it is concluded that OP/BP 4.10 would not apply to the works AF 
would support.
2. Describe any potential indirect and/or long term impacts due to anticipated future activities in 
the project area:

An environmental and social screening process will allow for the application of appropriate 
mitigating measures.  The adverse environmental impacts of the project are likely to be 
considerable during the implementation stage (i.e. excavation of soil and disposal, backfilling) 
and moderate during the operation stage.  It is expected that adverse social impacts will 
mostly be temporary in nature and minor in magnitude.
3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse 
impacts.

Not Relevant.
4. Describe measures taken by the borrower to address safeguard policy issues. Provide an 
assessment of borrower capacity to plan and implement the measures described.

An Environmental Management Framework (EMF) has been prepared to identify and assess 
potential environmental impacts under Components 1 and 2 during the earlier phase of the 
project.  For the activities under this Additional Financing (AF) an Environmental Impact 
Assessment (EIA) is already carried out and publicly disclosed.  The system to support the 
process of environmental review and clearance has been defined in the EMF.

The Government of Bangladesh's procedures with regards to the preparation and disclosure of 
Environmental Impact Assessment and Mitigation Plan (EIA/EMP) are broadly in line with 
Bank guidelines.  However, the effectiveness of these processes is quite constrained due to a 
lack of transparency and consultation, as well as limited resources.  Consequently, all 
EIA/EMP documents for the subprojects under the project will be subject to prior review and 
approval by the Bank before the subproject civil works begin.



Clearance for the project implementation by the Bank will require that contract documentation 
must ensure implementation of the EMPs.  When finalized for each category B subproject, 
site specific EMPs will be reviewed and cleared by the Bank’s environment specialist in 
Bangladesh, and will be shared with the regional safeguards advisor prior to commencement 
of the construction activities. The Bank will conduct or contract inspections to review 
implementation of agreed EMPs.  These inspections will consist at the minimum of three site 
visits, occurring at the start, mid-point, and completion of construction.  The reports of these 
inspections will be sent to (i) CWASA, (ii) the DOE, and (iii) the Bank.  In addition, the 
Bank’s supervision missions will include visits to project sites to review EMP 
implementation.

A Resettlement Policy Framework (RPF) has been prepared to address potential social 
impacts associated with the civil works for construction of water supply, sanitation and 
drainage systems, and to ensure that appropriate mitigation measures are adopted and 
implemented.  The RPF established resettlement objectives and principles, organizational 
arrangements, grievance redress mechanisms, monitoring, institutional capacity building, etc.  
Once the location of each subproject has been decided, it will be screened for potential social 
impacts and, if required, the preparation process for Resettlement Plan (RP)/Abbreviated 
Resettlement Plan (ARP) will then begin.  The scope of the RP/ARP would depend upon the 
size and complexity of the resettlement issues, and they will be subject to prior review and 
approval by the Bank before commencement of the civil works.

During preparation and implementation of the original project, CWASA has gained some 
experience that would be carried over to the works under the AF.  The project has provisioned 
capacity building and technical assistance for CWASA to manage the environmental and 
social aspects of the project.  Although done to a considerable extent under the original phase, 
the project would continue, if necessary, to finance capacity building in the following areas:  
(i) a program of capacity building and training to help build the capacity to handle 
environmental and social safeguards issues in CWASA during the project period, (ii) 
laboratory equipment, fixtures and chemicals, (iii) specialist environment and social 
safeguards consultants for the CWASA project management unit, (iv) specialist consultant(s) 
to help develop and implement RPs/ARPs, and (vi) a third party monitoring and annual audit 
to review the safeguards performance during implementation
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure on 
safeguard policies, with an emphasis on potentially affected people.

The key stakeholders are the Government of Bangladesh (the Ministry of Local Government, 
Rural Development and Cooperatives and the Ministry of Environment), CWASA, 
Chittagong City Corporation as well as the affected communities.  The EMF, EIA and RPF 
were discussed in a stakeholder consultation workshop in December 2009 and June 2015.  As 
they have gained some experience under the original project, more of such discussions will be 
effective for the activities under the AF.  The Bengali translations of EMF and SMF will 
again be disclosed to the public with any changes/refinements made to improve them.  As 
done for the original project, the Bank will post the documents in its InfoShop and make them 
available at its Country Office Information Center in Dhaka.

.



B. Disclosure Requirements

Environmental Assessment/Audit/Management Plan/OtherPHEnvDelete

Date of receipt by the Bank 01-Mar-2010

Date of submission to InfoShop 17-Mar-2010

For category A projects, date of distributing the Executive Summary of the 
EA to the Executive Directors
"In country" Disclosure
PHEnvCtry

Bangladesh 19-May-2016
Comments:

Resettlement Action Plan/Framework/Policy ProcessPHResDelete

Date of receipt by the Bank 23-Feb-2010

Date of submission to InfoShop 25-Mar-2010

"In country" Disclosure
PHResCtry

Bangladesh 07-May-2017
Comments:The Abbreviated Resettlement Plan (ARP) was disclosed on May 02, 2017 by CWASA. 
The Resettlement Policy Framework ( RPF)  was disclosed on May 07, 2017. Both ARP and RPF were 
disclosed earlier.
If the project triggers the Pest Management and/or Physical Cultural Resources policies, the 
respective issues are to be addressed and disclosed as part of the Environmental 
Assessment/Audit/or EMP.
If in-country disclosure of any of the above documents is not expected, please explain why::

.

C. Compliance Monitoring Indicators at the Corporate Level
PHCompliance

OP/BP/GP 4.01 - Environment Assessment
Does the project require a stand-alone EA 
(including EMP) report? Yes [] No [X] NA []

If yes, then did the Regional Environment Unit 
or Practice Manager (PM) review and approve 
the EA report?

Yes [] No [X] NA []

Are the cost and the accountabilities for the 
EMP incorporated in the credit/loan? Yes [X] No [] NA []

PHCompliance

OP/BP 4.12 - Involuntary Resettlement
Has a resettlement plan/abbreviated plan/policy 
framework/process framework (as appropriate) 
been prepared?

Yes [X] No [] NA []

If yes, then did the Regional unit responsible for 
safeguards or Practice Manager review the Yes [X] No [] NA []



plan?

Is physical displacement/relocation expected?

2 Provide estimated number of people to be 
affected

Yes [X] No [] TBD []

Is economic displacement expected? (loss of 
assets or access to assets that leads to loss of 
income sources or other means of livelihoods)

3 Provide estimated number of people to be 
affected

Yes [X] No [] TBD []

PHCompliance

The World Bank Policy on Disclosure of Information
Have relevant safeguard policies documents 
been sent to the World Bank's Infoshop? Yes [X] No [] NA []

Have relevant documents been disclosed in-
country in a public place in a form and language 
that are understandable and accessible to 
project-affected groups and local NGOs?

Yes [X] No [] NA []

PHCompliance

All Safeguard Policies
Have satisfactory calendar, budget and clear 
institutional responsibilities been prepared for 
the implementation of measures related to 
safeguard policies?

Yes [X] No [] NA []

Have costs related to safeguard policy measures 
been included in the project cost? Yes [X] No [] NA []

Does the Monitoring and Evaluation system of 
the project include the monitoring of safeguard 
impacts and measures related to safeguard 
policies?

Yes [X] No [] NA []

Have satisfactory implementation arrangements 
been agreed with the borrower and the same 
been adequately reflected in the project legal 
documents?

Yes [X] No [] NA []

V. Contact point
World Bank

PHWB
Contact:Soma Ghosh Moulik
Title:Lead Water and Sanitation Spec

PHWB
Contact:Arif Ahamed
Title:Senior Water Supply and Sanita



.

.

Borrower/Client/Recipient
PHBorr
Name:People's Republic of Bangladesh
Contact:Kazi Shofiqul Azam
Title:Secretary (in charge)
Email:secretary@erd.gov.bd

.

.

.

Implementing Agencies
PHIMP
Name:Chittagong Water Supply and Sewerage Authority
Contact:Nurul Absar
Title:Project Director
Email:absar.nurul@yahooo.com

.

.

.

VI. For more information contact:
.

The World Bank
1818 H Street, NW
Washington, D.C. 20433
Telephone: (202) 473-1000
Web: http://www.worldbank.org/projects

VII. Approval
Task Team Leader(s): Name:Soma Ghosh Moulik,Arif Ahamed

Approved By:
PHNonTransf

Safeguards Advisor: Name: Maged Mahmoud Hamed (SA) Date: 12-May-2017

Practice Manager/Manager: Name: Meike van Ginneken (PMGR) Date: 12-May-2017

Country Director: Name:Rajashree S. Paralkar (CD) Date:12-May-2017
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