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ABBREVIATIONS AND ACRONYMS

EMIS Education Management Information System
ENQA European Association for Quality Assurance in Higher Education
FITD Fund for Innovation and Technological Development
HE Higher Education
HEAEB Higher Education Accreditation and Evaluation Board
HEIs Higher Education Institutions
HEMIS Higher Education Management Information System
IBRD International Bank for Reconstruction and Development
MOES Ministry of Education and Science
MOF Ministry of Finance
NETs National Expert Teams
NTTO National Technology Transfer Office
PDO Project Development Objectives
SDIS Skills Development and Innovation Support 
TVET Technical and Vocational Education and Training
VET Vocational Education and Training
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BASIC DATA

Product Information 

Project ID Financing Instrument

P128378 Investment Project Financing

Original EA Category Current EA Category

Partial Assessment (B) Partial Assessment (B)

Approval Date Current Closing Date

28-Jan-2014 31-May-2019

Organizations

Borrower Responsible Agency

Ministry of Finance Ministry of Education and Science

Project Development Objective (PDO)

Original PDO
The Project Development Objective (PDO) is to improve transparency of resource allocation and promote accountability 
in higher education, enhance the relevance of secondary technical vocational education, and support innovation 
capacity in Macedonia.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing 

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IBRD-83320 28-Jan-2014 07-Feb-2014 11-Mar-2014 31-May-2019 24.00 8.61 14.02

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

1. This restructuring proposes a 13-month extension of the project closing date from May 31, 2019 to June 
30, 2020. This would be the first extension of the project. The extension would allow for completion of key 
activities that would support the achievement of the Project Development Objective (PDO) and enhance project 
sustainability, namely, to:

a) complete the comprehensive Technical Vocational Education and Training (TVET) reform, including 
procurement of the equipment for TVET schools in accordance to the new curriculum;

b) provide support for establishment and support the work of the National Committee to complete the new 
financing model for Higher Education;

c) provide support for establishment of the National Quality Assurance Agency for Higher Education and 
provide capacity building for its staff;

d) fully utilize the allocated funds for innovation instruments at the Fund for Innovation and Technological 
Development (FITD), 

2. The Skills Development and Innovation Support (SDIS) Project was designed to support interventions 
that foster education and skills relevant to the job market and enhance the innovation capacity and activity of 
firms in the Republic of North Macedonia. The project contributed to outcomes of the previous Country 
Partnership Strategy FY15-FY18 and will contribute to Focus Area 2 (Human Capital and Inclusive Growth) of 
the new Country Partnership Framework for North Macedonia for the period January 1, 2019 – June 30, 2023.

3. Progress towards the PDO and overall implementation progress are rated moderately satisfactory. Since 
its effectiveness on March 2014, project implementation has proceeded unevenly, with Component 2 
(Modernization of Secondary TVET) and Component 3 (Improving the Innovative Capacity of Enterprises and 
Collaboration with Research Organizations) progressing well, whereas the activities within Component 1 
(Improving Transparency of Higher Education) have encountered delays. The reasons for the delays in finalizing 
the two major activities, establishment of a sound quality assurance system and a transparent model for financing 
of the higher education (HE) sector are due to the long period of political transition and the time needed to develop 
the draft Law on Higher Education, which regulates provisions related to the quality assurance and HE finance. 
The implementation of the project activities accelerated significantly in the last eight months and resulted in 
adoption of all program documents for TVET reform and in setting up the relevant mechanisms and structures in 
the education and innovation systems. After the adoption of the new law for Higher Education, the government 
initiated establishment of a Quality Assurance Agency and National Council, critical structures for improvement 
of the quality of Higher Education as well as bodies that will be responsible for implementation of the new 
accreditation and financing models. In addition, the legal framework for the innovation instruments was 
concluded and calls for the two remaining innovation instruments were launched. This progress suggests that the 
project will complete the remaining activities and achieve its PDO during the extension period.

4. Implementation status per component:

a) Component 1: Improving Transparency of the Higher Education.   The higher education elements of 
the project have experienced notable delays in implementation as stated above. However, the new Law on 
HE was adopted, which inter alia stipulates establishment of an Agency for Quality Assurance, responsible 
for accreditation and institutional evaluation of the HE Institutions, as well as the establishment of a 
National Council as a new independent body of experts, responsible for HE, science and research. The 
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National Council will have a mandate to propose a Rulebook on the Measures and Criteria for the 
Financing of the HE. This body, as well as the Agency for Quality Assurance will be constituted by May 
19, 2019. The project supported external institutional assessment of all public universities has been 
completed for the first time in the country by the impartial international evaluation body (European 
University Association). The results of this activity are a detailed assessment accompanied by action plans 
for achieving necessary reforms for each university, as well as a comprehensive report for the overall HE 
system in the country. These reports are also used by the government in establishment of the legal 
framework that will govern the new Agency for Quality Assurance. The Agency will have a mandate to 
stabilize the accreditation system and ensure sustainability regardless of political instability as well as 
support improvement of institutional quality assurance mechanisms across all higher education institutions 
(HEIs). A model of Central Database for HE has been designed along with the assessment of the 
information systems of the accredited HEIs. The results of the analysis underpinned the design of a 
comprehensive Education Management Information System (EMIS) for the accredited HEIs.

b) Component 2: Modernization of Secondary Technical Vocational Education and Training. The 
secondary education TVET reform is in its final stage, and most of the remaining activities will be 
completed by the original closing date, with the exception of procurement of the school equipment. So 
far, 152 new occupational standards were developed by employer-led National Expert Teams (NETs) and 
approved by the Ministry of Education and Science (MOES), involving around 250 representatives from 
the economy and education sectors, including university teachers. In addition, 53 new Qualification 
Standards and associated Syllabi were developed by education-led NETS, involving 220 representatives 
from the economy and education sectors, including university teachers. For the purpose of smooth 
implementation of the new concept in the TVET secondary schools, the TVET Center supported by the 
international consortium have trained 28 master trainers who then trained around 2000 TVET and general 
education teachers, and managers from all TVET secondary schools in the country. The second round of 
the school-industry collaboration grant program was launched in September 2018. 25 schools were 
awarded 3 grant measures amounting around 300,000 Euro. The program is governed by the grant manual 
which was revised based on the findings from the evaluation of the ten grant-projects that have been 
implemented in the previous school year. The implementation of the new reform in the vocational 
secondary education schools will start in September 2019.  

c) Component 3: Improving the Innovative Capacity of Enterprises and Collaboration with Research 
Organizations. This component supported the operationalization of a key segment in the institutional 
infrastructure for innovation in the country, the Fund for Innovation and Technological Development 
(FITD). The project contributed to the design and piloting of 4 financial instruments at FITD – from mini 
grants for start-ups (proof of concept, prototype), matching grants for innovation commercialization, 
technology extension, to business acceleration that helped firms to develop, improve and realize their 
capacity for innovation in new products, processes and services. The government took advantage of the 
experience and governance structure at FITD and launched new measures for innovation in the third pillar 
(implemented by FITD) under a Plan for Economic Growth, a new program for enterprise support, funded 
by the Government in 2018. Since project inception, the FITD supported 52 firms in total through the 
SDIS Project and over 70 firms through the Government’s Plan for Economic Growth (2018). Since 
project inception, around 3 million EUR has been committed and a total of EUR 1,005,310 has been 
disbursed for the innovation instruments. Four calls for mini-grants for start-ups and spin-off companies 
(instrument 1) and for matching grants for commercialization of innovation (instrument 2) have been 
completed and have resulted in funding support for innovation in enterprises from different sectors.  From 
these calls, a total of 31 beneficiary companies completed their projects and 15 companies have paid 
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royalties to the FITD. Further, a call for accelerators (instrument 3) was completed successfully, and as a 
result, three accelerators were awarded with a total amount of 1.4 million EUR and 0.4 million EUR of 
matching contribution. The contracts with the accelerators were concluded for 36 months. A call for the 
technology extension program (instrument 4) resulted in 3 projects selected for funding at nearly 1 million 
from the SDIS Project and 1.4 million in matching contributions from the beneficiaries. The FITD has 
also assessed firm capabilities and facilitated training of beneficiary firms. The proposed extension of 
project duration by 13 months will contribute to full disbursement of the undisbursed funds for the 
financing instruments and implementation of the commitments already made (accelerator and 
commercialization of innovation) at FITD. 

5. The current disbursement ratio is 41.56%1. The implementation of many subcomponents has advanced 
significantly lately which has resulted in a total of 11,325,185 EUR (or 64% of loan proceeds) committed and/or 
disbursed. Budget allocation of funds for the project is appropriate and the team does not anticipate any problems 
with the Ministry of Finance imposing an allocation ceiling for the IBRD project implementation as it was in the 
recent past.
 Disbursement Category Original 

Allocation 
Disbursed as of 
February 2019 

Committed as of 
February 2019

Total 
Disbursement + 

Commitment

1.Goods,works, non-consulting 
services, consultants ‘services  
Training and Operating Costs for 
Parts 1, 2.1, 2.2 (i), 3.1 and 4 of 
the Project

7.847.000,00 5,105,013.38 715,772.62 5,820,786.00

2.School Grants 649, 000.00 97,802.74 280,398.26 378,201.00

3. Innovation Grants 9,159,750.00 2,109,600.81 2,972,348.12 5,081,948.93

4. Front and Fee 44.250,00 44,250.00 0 44.250,00

Total 

(expressed in Euros)

17.700.000,00 7,356,666.93 3,968,519.00 11,325,185.93

6.  In terms of financial management and procurement arrangements, the project has consistently been rated 
satisfactory. The client is in compliance with the audit covenants and there are no outstanding audits under the 
project. The financial project audit for 2017 had an unmodified (clean) opinion and no internal controls issues 
have been mentioned in the related management letter. 

7. All legal covenants have been complied with.

8.  Environmental Safeguards. The project rates satisfactorily under a category “B.”

9.  The rationale for Restructuring. The country experienced a long political crisis that resulted in frequent 
changes of the Minister of Education and Science and subsequently slow implementation progress of the project 
activities. However, the MOES is very committed to achieving the PDOs, the legal framework for all project 
activities has been adopted, and its implementing units are sufficiently staffed to support the project 
implementation over the 13 additional months. The project extension would allow for finalization of all initiated 

1 Client connection 
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activities and improve the likelihood of achieving the project’s development outcomes. In particular, the 13-
month extension would allow the project to finalize the below-described activities:  

a) Finalization of the procurement of equipment for the TVET schools. The process has been initiated 
and it is estimated that all procedures including delivery of goods to all TVET schools will be completed 
by May 2020.

b) Support in establishing and initial capacity building to the new Agency for Quality Assurance in 
Higher Education (HE) and introducing the new model for HE financing. The procedure for 
establishment of the Agency and the National Council for Higher Education & Science and Research--
responsible for a new funding model--were initiated.  In November 2018, the Ministry of Education and 
Science put into Government procedure two sets of documents initializing the formation of the Agency 
for Quality Assurance and the National Council for Higher Education & Science and Research. These 
two documents have clear duties and tasks for various Government and Non- Government organizations 
(Chambers of Commerce, Interuniversity Conference etc) that they have to adhere to in order for these 
bodies to be formed by May 2019, as prescribed by the law. Moreover, the SDIS project has already hired 
a consultant that will prepare the basic documents for the operation of the Agency for Quality Assurance 
so that this agency can have a smooth start once formed. The project has also funded excellent technical 
advisory work to support the reform in the HE financing model for North Macedonia, so that the new 
National Council does not start from scratch once established.  
 

c) Design and operationalization of the Higher Education Management Information System 
(HEMIS). The procurement procedure, along with the software development and implementation, as 
well as the delivery of hardware is estimated to be completed by May 2020. The HEMIS and the planned 
interconnectivity with HEIs is an important tool for the Ministry’s decision-making. Once both systems 
are operational, they can communicate, and the data can be used to provide input data for the new 
financing formula.

d) Establishment of the National Technology Transfer Office (NTTO). The legal amendments and terms 
of reference for the NTTO were developed under the project.  The Government has decided that the 
NTTO should be established under the FITD. The Bank team working on innovation is supporting the 
next steps and timeline for NTTO establishment and operationalization. 

e) Full implementation of FITD’s innovation funding instruments to disburse EUR 7,050,150 currently 
available, which includes EUR 2,972,348 in commitments, through existing grant agreements and EUR 
4,077,802 that is uncommitted. FITD closed a call for mini-grants for start-ups in December 2018 and 
the evaluation and selection process is ongoing. It is expected that the selection will result in contracting 
EUR 1.5 million.  FITD also plans to launch a call for commercialization of innovation in March 2019, 
with an allocation of EUR 5 million, that will include the remaining uncommitted funds from the loan 
proceeds and government funding. 

f) Strengthen the citizen engagement aspects of the project. The project has done a good job in 
supporting and ensuring the collection of feedback and perceptions on the TVET reforms from all 
stakeholders including students. The project has supported an inclusive reform of the TVET system, 
mainly driven by the private sector with the support of the MOES and its agency for vocational education 
and training. The feedback, collected via the surveys and focus group discussions with stakeholders and 
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students, were used to inform the development of the qualification standards and revision of the grants 
program for school-industry cooperation. The restructuring will further strengthen and start to monitor 
the ongoing citizen engagement activities by: (i) continuing the participatory planning activities (i.e. 
repeating the students’ focus groups before project closing, collecting their feedback and laying the focus 
on discussions how previous feedback was used to inform and improve project activities); (ii) introducing 
a participatory grant application criterion (i.e. ensuring that students’ participation during grant 
preparation is well documented in the grant application); (iii) conducting one final satisfaction survey 
(following up on previous progress); and (iv) including an indicator to monitor the implementation of the 
feedback into the TVET reforms. 

II. DESCRIPTION OF PROPOSED CHANGES

The proposed restructuring seeks authorization to (i) extend the Project’s closing date by 13 
months, (ii) revise the Results Framework, and (iii) strengthen citizen engagement and beneficiary 
feedback monitoring.  Specifically, this restructuring seeks approval for the following revisions to the 
project:

1. The thirteen-month extension of the project from May 31, 2019 to June 30, 2020, requested by the Ministry 
of Finance in the letter dated October 26, 2018, would provide additional time for finalizing some of the 
key project activities, which would contribute to the sustainability of the established bodies and enable 
the government to support initial capacity building to the Agency for Quality Assurance, and draw the 
lessons from the evaluations to be carried out during the extended period of time. 

2. The restructuring will provide the opportunity to further strengthen the citizen engagement activities 
(participatory planning through focus groups, participatory grant application criterion, final satisfaction 
survey) and regularly monitor beneficiary feedback through the introduction of an additional indicator.  
This will ensure that the SDIS project is in compliance with World Bank corporate commitments on citizen 
engagement.

3. The PDO remains unchanged, though changes to the Results Framework are needed to improve the 
measurement of progress towards project outputs and outcomes. The revision includes two PDO and five 
intermediate indicators. One PDO indicator is revised to reflect the legal changes in the higher education 
area, and the PDO indicator on TVET is revised to improve the measurement of its progress. The changes 
to the intermediate indicators reflect the extended timeline as well as changes to the implementation of 
several project activities.  In particular, this restructuring includes revision to the following indicators: 

    

Table 1. Summary of proposed changes to the Results Framework. 

Before revision Proposed revision by 
MOES (October 2018)

PDO Results Indicators
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Indicator Name Indicator Name Comments

% of public universities 
accredited/reaccredited, 
utilizing new quality 
assurance and accreditation 
measures developed in 
accordance with Bologna-
defined EU norms and 
practices.  

End target in 2019 - 80%

% of study programs of   
public universities 
accredited/reaccredited, 
utilizing new quality 
assurance and accreditation 
measures developed in 
accordance with Bologna-
defined EU norms and 
practices, by the newly 
established Agency for 
Quality Assurance.  

End target in 2020 – 80%of 
submitted study programs 

According to the Law on Higher Education, the 
existing universities cannot be accredited again, 
utilizing new quality assurance and accreditation 
measures developed in accordance with Bologna-
defined EU norms and practices, since they 
already have valid accreditation, and institutional 
reaccreditation is not mandatory. 

Study programs should be reaccredited every 5 
years and new study programs will undergo 
accreditation /reaccreditation, utilizing new 
quality assurance and accreditation measures 
developed in accordance with Bologna-defined 
EU norms and practices by the newly established 
Agency for Quality Assurance of HE.

Additionally, according to the new Law on HE, 
the HEAEB should be replaced with Agency for 
Quality Assurance by May 2019

% increase in number of 
secondary TVET students 
benefiting from practical 
training in SME and large -
sized firms. 

End target in 2019 -40%

% of secondary TVET 
students benefiting from 
practical training in SME 
and large-sized firms.

End target in 2020- 40%

The number of enrolled students varies each year, 
and this is the reason to reformulate this indicator 
since it cannot be compared to the baseline and 
should be measured as a percentage of enrolled 
students in 2nd, 3rd and 4th year for the 
corresponding period.

Intermediate Results Indicators

Indicator Name Indicator Name Comments



The World Bank
 (P128378)

 Board of Quality 
Assurance and 
Accreditation achieves 
membership in ENQA (the 
European Association for 
Quality Assurance in 
Higher Education)

End target in 2019: 
Agency for Quality 
Assurance of HE achieves 
membership status in 
ENQA

Agency for Quality 
Assurance for HE achieves 
affiliate membership in 
ENQA (the European 
Association for Quality 
Assurance in Higher 
Education)

End target in 2020: Agency 
for Quality Assurance of 
HE achieves affiliate 
membership status in 
ENQA

According ENQA membership criteria, new 
established agency should have been operational 
for at least 2 years and should have completed at 
least 5 review reports in order to become a 
member as well meet all the eligibility criteria for 
ENQA membership. 

IP related cases handled 
for industry as measured 
by number of patent 
landscape analysis (PA), 
patents filed (P) and 
technology in-licensing 
(importation of 
technology)

Deleted Given that the NTTO has not been established so 
far and given the lack of time to achieve results of 
such scope until the project closing date, this 
indicator is obsolete

Domestic inventions by 
RTIs commercialized as 
measured by number of 
patents filed(P), 
licenses(L), and contract 
research (C )

Deleted

Given that the NTTO has not been established so 
far and given the lack of time to achieve results of 
such scope until the project closing date, this 
indicator is obsolete

Share of updated   TVET 
secondary school 
programs targeting key 
sectors of the local 
economy.  

Deleted All TVET secondary school programs are being 
updated, therefore, there is no need to distinguish 
them by key sectors of local economy. 

N/A. (New one)
Citizen Engagement 
Indicator: Percentage of 
students that participated in 
the Grant Program satisfied 
with their engagement 
during grant preparation.

Baseline: TBD
End target: 60 %

The satisfaction survey will assess students’ 
satisfaction regarding their engagement during 
the grant preparation.   
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III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Loan Closing Date(s) ✔   

Disbursement Estimates ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

Components and Cost   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔
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IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

Ln/Cr/Tf Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

IBRD-83320 Effective 31-May-2019 30-Jun-2020 30-Oct-2020

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Year Current Proposed

2014 1,300,000.00 500,000.00

2015 1,500,000.00 1,000,000.00

2016 2,300,000.00 2,000,000.00

2017 1,700,000.00 2,000,000.00

2018 8,200,000.00 3,500,000.00

2019 9,000,000.00 4,000,000.00

2020  0.00 5,000,000.00

2021  0.00 6,000,000.00

.
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.
Results framework

COUNTRY: North Macedonia

Project Development Objectives(s)

The Project Development Objective (PDO) is to improve transparency of resource allocation and promote accountability in higher education, enhance the 
relevance of secondary technical vocational education, and support innovation capacity in Macedonia.

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name DLI Baseline End Target

Improving Transparency of Higher Education 

% of public universities receiving financing based on new, 
transparent funding model. (Percentage) 0.00 80.00

% of study programs accredited /reaccredited utilizing new 
quality assurance measures developed in accordance with 
Bologna-defined norms by the new Quality Assurance Agency 
(Percentage) 

0.00 80.00

Action: This indicator has been Revised 

Modernization of Secondary Education Vocational Education and Training 

% of secondary TVET students benefiting from practical training 
in SME and large-sized firms. (Percentage) 36.30 40.00

Action: This indicator has been Revised 

Improving the Innovative Capacity of Enterprises and Collaboration with Research Organization 

Share of private funding mobilized as a percentage of FITD 
investments in innovation activities. (Percentage) 0.00 25.00

% of beneficiaries that sign collaborative agreements between 
firms and academia. (Percentage) 0.00 20.00
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PDO Table SPACE

Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline End Target

Improving Transparency of Higher Education 

Implementation of new higher education funding model. (Text) 
The new funding model is not developed

loped
New funding model implemented

Number of public universities that have completed an external 
evaluation utilizing new quality assurance measures developed in 
accordance with Bologna-defined EU norms and practices. 
(Number) 

0.00 5.00

National TTO established and operational (Text) Not in existence TTO operational

Agency for Quality Assurance and Accreditation achieves affiliate 
membership in ENQA (the European Association for Quality 
Assurance in Higher Education) (Text) 

Board of Quality Assurance and Accreditation NOT a 
member of ENQA

Agency for Quality Assurance achieves affiliate member 
status in ENQA

Action: This indicator has been Revised 
Rationale: 

 

IP related cases handled for industry as measured by number of 
patent landscape analysis(PA), patents filed(P) and technology in-
licensing(importation of technology) (Number) 

0.00 30.00

Action: This indicator has been Marked for Deletion 

Domestic inventions by RTIs commercialized as measured by 
number of patents filed, licenses, and contract research 
(Number) 

0.00 15.00

Action: This indicator has been Marked for Deletion 

Modernization of Secondary Technical Vocational Education and Training 
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RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline End Target

TVET action plan that promotes general and broader technical 
education and competence- based learning adopted (Text) Not in existence Model adopted

% of developed TVET occupational standards by professional 
fields (Percentage) 0.00 100.00

Share of updated TVET secondary school programs targeting key 
sectors of the local economy. (Percentage) 0.00 70.00

Action: This indicator has been Marked for Deletion 

% of updated TVET curricula in line with occupational standards 
(Percentage) 0.00 100.00

% Increase in number of companies providing practical training 
to secondary TVET students. (Percentage) 0.00 30.00

Manual and training materials for quality delivery of new 
curricula adopted (Yes/No) No Yes

Improving the innovative capacity of enterprises and collaboration with research organizations 

Share of resources dedicated to Fund for Innovation and 
Technology Development (FITD) instruments disbursed 
(Percentage) 

0.00 100.00

Number of companies established via the FITD Accelerator 
program (Number) 0.00 15.00

Number of beneficiary firms to introduce new/improved 
products (Number) 0.00 55.00

Action: This indicator has been Revised 

% of beneficiaries receiving training and mentoring (Percentage) 0.00 70.00

Number of beneficiary firms to introduce new processes 
(Number) 0.00 4.00

Project Management and Monitoring and Evaluation 
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RESULT_FRAME_TBL_IO

Indicator Name DLI Baseline End Target

Evaluations for Innovation grants designed, conducted and 
reports reported (Text) Not in existence Evaluation reports completed and results disseminated

Skills Observatory established, providing information about TVET 
and HE performance to the public (Text) Not in existence The info on platform being updated at least twice per year

Percentage of students that participated in the Grant Program 
satisfied with their engagement during grant preparation 
(Percentage) 

0.00 60.00

Action: This indicator is New 

IO Table SPACE
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