Procurement Plan

I. General

1. Project Information
   Country: Malawi
   Project Name: Malawi Pilot Program on Climate Resilience (PPCR)
   Project ID: P163245

2. Project Implementation Agency: Environmental Affairs Department (EAD)

3. Date of the Procurement Plan: December 12, 2017

4. Period Covered by this procurement plan: January 2018 – July 2019

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.
When the Borrower uses its own **national open competitive procurement** arrangements as set forth in *The Public Procurement Act, 2003 and The Public Procurement Regulations, 2004*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- Provision of “set-asides” contracts for small enterprises shall not be applied.

- Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.*

**V. Prequalification : N/A**

**VI. Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

**VII. Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

**VIII. Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works).*

(a) Goods: N/A

(b) Works: N/A

*Domestic preference is not applicable for National Open Competitive Procurement*
IX. Other Relevant Procurement Information

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.--NONE

X. Procurement Prior Review Thresholds (US$ millions): The overall Project procurement Risk is Substantial.

The project being a non-emergency project, there would be generally prior reviews of cases unless specifically indicated in the Procurement Plan as a special measure.

Post Review: All contracts not subject to prior review shall be subject to post review.

XI. Procurement Prior Review Thresholds Based on High Risk Rating (US$ millions)

<table>
<thead>
<tr>
<th></th>
<th>Works</th>
<th>Goods, IT and Non-Consulting Services</th>
<th>Shortlist of National Consultants</th>
</tr>
</thead>
<tbody>
<tr>
<td>Open International</td>
<td>≥</td>
<td>≥</td>
<td>Consulting Services</td>
</tr>
<tr>
<td>Open National</td>
<td>&lt;</td>
<td>&lt;</td>
<td>≤</td>
</tr>
<tr>
<td>Request for</td>
<td>≤</td>
<td>Request for</td>
<td>≤</td>
</tr>
<tr>
<td>Quotation</td>
<td></td>
<td>Quotation</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>≤</td>
<td></td>
</tr>
<tr>
<td>Works</td>
<td></td>
<td>Consulting Services</td>
<td>≤</td>
</tr>
<tr>
<td></td>
<td></td>
<td>≤</td>
<td></td>
</tr>
<tr>
<td>Goods, IT and</td>
<td></td>
<td>Engineering &amp;</td>
<td>≤</td>
</tr>
<tr>
<td>Non-Consulting</td>
<td></td>
<td>Consulting Services</td>
<td></td>
</tr>
<tr>
<td>Services</td>
<td></td>
<td>Supervision</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>≤</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>≥</th>
<th>&lt;</th>
<th>≤</th>
<th>≥</th>
<th>&lt;</th>
<th>≤</th>
<th>≤</th>
<th>≤</th>
<th>≤</th>
</tr>
</thead>
<tbody>
<tr>
<td>5</td>
<td>5</td>
<td>0.2</td>
<td>1</td>
<td>1</td>
<td>0.1</td>
<td>0.2</td>
<td>0.3</td>
<td></td>
</tr>
</tbody>
</table>
# MALAWI PILOT PROGRAM ON CLIMATE RESILIENCE (PPCR) PROCUREMENT PLAN

## GOODS

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Contract (Description)</th>
<th>Estimated cost (USD)</th>
<th>Procurement Method</th>
<th>Review by Bank (Prior/Post)</th>
<th>Expected Bid-Opening Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>G01</td>
<td>Office equipment</td>
<td>20,000</td>
<td>RFQ</td>
<td>Post</td>
<td></td>
<td>e.g. Laptops, printer, projector, office furniture, stationary, post, etc.</td>
</tr>
<tr>
<td>G02</td>
<td>Communications and Training products</td>
<td>20,000</td>
<td>RFQ</td>
<td>Post</td>
<td>e.g., printed articles in newspapers, newsletters etc.</td>
<td></td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>Sub-total Goods</strong></td>
<td><strong>40,000</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## CONSULTANT SERVICES

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated cost ($)</th>
<th>Selection Method</th>
<th>Review by Bank (Prior/Post)</th>
<th>Expected Proposals Submission Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>CS01</td>
<td>SPCR Program Manager</td>
<td>72,000</td>
<td>INDV</td>
<td>Prior</td>
<td></td>
<td>Inputs over 18 months TOR finalised</td>
</tr>
<tr>
<td>CS02</td>
<td>SPCR Financial Management Officer</td>
<td>31,000</td>
<td>INDV</td>
<td>Prior</td>
<td>Inputs over 18 months TOR finalised</td>
<td></td>
</tr>
<tr>
<td>CS03</td>
<td>SPCR Procurement Officer</td>
<td>31,000</td>
<td>INDV</td>
<td>Prior</td>
<td></td>
<td>Inputs over 18 months TOR finalised</td>
</tr>
<tr>
<td>CS04</td>
<td>SPCR Communications &amp; Knowledge Management Officer</td>
<td>51,000</td>
<td>INDV</td>
<td>Prior</td>
<td>Inputs over 18 months TOR finalised</td>
<td></td>
</tr>
<tr>
<td>CS05</td>
<td>Consultancy firm contract to deliver analytical studies and associated trainings on scale-up of</td>
<td>260,000</td>
<td>QCBS</td>
<td>Prior</td>
<td>Detailed TOR required</td>
<td></td>
</tr>
<tr>
<td>CS06</td>
<td>Consultancy firm contract to deliver analytical studies and associated trainings on private sector engagement in agriculture value-chains</td>
<td>100,000</td>
<td>QCBS</td>
<td>Prior</td>
<td>Detailed TOR required</td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>---------------------------------------------------------------------------------------------------------------------------------</td>
<td>--------</td>
<td>------</td>
<td>-------</td>
<td>-----------------------</td>
<td></td>
</tr>
<tr>
<td>CS07</td>
<td>Consultancy firm contract to deliver analytical studies and associated trainings on monitoring program on climate impact on lake ecosystems and fisheries</td>
<td>100,000</td>
<td>QCBS</td>
<td>Prior</td>
<td>Detailed TOR required</td>
<td></td>
</tr>
<tr>
<td>CS08</td>
<td>Consultancy firm contract to deliver analytical studies and associated trainings on Organizational design of Climate Services Center &amp; institutional analysis for strengthening EAD mandate</td>
<td>180,000</td>
<td>QCBS</td>
<td>Prior</td>
<td>Detailed TOR required</td>
<td></td>
</tr>
<tr>
<td>CS09</td>
<td>Consultancy firm contract to deliver analytical studies and associated trainings on Transportation Sector</td>
<td>150,000</td>
<td>QCBS</td>
<td>Prior</td>
<td>Detailed TOR required</td>
<td></td>
</tr>
<tr>
<td>Total</td>
<td>Sub-total Consultant Services</td>
<td>1,015,000</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CAPACITY BUILDING ACTIVITIES

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Expected outcome /Activity Description</th>
<th>Estimated Cost</th>
<th>Estimated Duration</th>
<th>Start Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>CBA01</td>
<td>Workshop for validation and dissemination of analytical studies and their input to detailed investment design</td>
<td>30,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe logistical and administrative costs</td>
</tr>
<tr>
<td>CBA02</td>
<td>Cross-learning visit with another PPCR country in the region</td>
<td>30,000</td>
<td>5 days</td>
<td>TBD</td>
<td>logistical and administrative costs</td>
</tr>
<tr>
<td>-------</td>
<td>------------------------------------------------------------</td>
<td>--------</td>
<td>--------</td>
<td>-----</td>
<td>-----------------------------------</td>
</tr>
<tr>
<td>CBA03</td>
<td>Training workshops on M&amp;E of Climate Change Programs</td>
<td>20,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe and Blantyre, logistical and administrative costs</td>
</tr>
<tr>
<td>CBA04</td>
<td>Training workshops on Climate Change Finance</td>
<td>30,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe and Blantyre, logistical and administrative costs</td>
</tr>
<tr>
<td>CBA05</td>
<td>Training workshops on key thematic area – Climate Services</td>
<td>30,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe and Blantyre, logistical and administrative costs</td>
</tr>
<tr>
<td>CBA06</td>
<td>Training workshops on key thematic area - climate resilient infrastructure</td>
<td>20,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe and Blantyre, logistical and administrative costs</td>
</tr>
<tr>
<td>CBA07</td>
<td>Training workshops on key thematic area - climate smart agriculture</td>
<td>30,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe and Blantyre, logistical and administrative costs</td>
</tr>
<tr>
<td>CBA08</td>
<td>Training workshops on key thematic area – protecting watersheds and livelihoods</td>
<td>30,000</td>
<td>2 days</td>
<td>TBD</td>
<td>Lilongwe and Blantyre, logistical and administrative costs</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total</th>
<th>Sub-total Capacity Building</th>
<th>220,000</th>
</tr>
</thead>
</table>

| Total Cost | 1,275,000 |
| Contingency (5%) | 63,750 |
| Grand Total | 1,318,750 |
Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions Framework

Date: _
Invitation of Bids/Proposals No.__________
To: __________________________________________________________________________

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank’s Anti-Corruption Guidelines\(^1\) in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank’s Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and

c. sanctions, pursuant to the Bank’s Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank’s Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in

\(^1\)Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.
any other manner; (ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;

b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or

d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm’s or individual’s execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

---

2 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

3 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

4 Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm’s or individual’s financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.
We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: ________________

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: ________________
## PROCUREMENT

**Malawi : Malawi Strategic Program for Climate Resilience**

### PLAN

**General Information**

- **Country:** Malawi
- **Previous Approval Date of the Original Procurement Plan:** 2016-08-04
- **Revised Plan Details (As per Amended, Issue Week 17 as per 2018-10-02)**
- **Project ID:** P081045
- **GPN Date:** 2018-08-05
- **Project Name:** Malawi Strategic Program for Climate Resilience
- **Loan / Credit No.:** TF / A5320
- **Executing Agency:** Environmental Affairs Department

### ACTIVITIES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Progress Status | Bid Documents | Specific Procurement Notice / Invitation | Specific Procurement Notice Opening Date(s) | Specific Procurement Notice Duration | Estimated Credit Amount | Specific Procurement Notice Opening / Closing Dates | Bid Evaluation Report | Specific Procurement Notice Draft Date(s) | Draft Evaluation Report | Specific Procurement Notice Draft Duration | Specific Procurement Notice Draft Opening / Closing Dates |
|-------------------------------------|------------------|-----------|-------------|--------|----------------|-------------------|----------------------|-----------------------|---------------------|----------------|-------------|--------------------------------|---------------------------------|----------------------------------------|---------------------------------|-------------------------------------|-----------------------------------|-----------------------------------|-------------------------------------|-------------------------------------|
| **WATER**                           |                  |           |             |        |                |                   |                      |                       |                     |                |             |                                    |                                 |                                       |                                |                                      |                                   |                                   |                                      |                                   |                                      |

### CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Progress Status | Bid Documents | Specific Procurement Notice / Invitation | Specific Procurement Notice Opening Date(s) | Specific Procurement Notice Duration | Estimated Credit Amount | Specific Procurement Notice Opening / Closing Dates | Bid Evaluation Report | Specific Procurement Notice Draft Date(s) | Draft Evaluation Report | Specific Procurement Notice Draft Duration | Specific Procurement Notice Draft Opening / Closing Dates |
|-------------------------------------|------------------|-----------|-------------|--------|----------------|-------------------|----------------------|-----------------------|---------------------|----------------|-------------|--------------------------------|---------------------------------|----------------------------------------|                                |                                      |                                   |                                       |                                      |                                   |                                      |
| **WATER**                           |                  |           |             |        |                |                   |                      |                       |                     |                |             |                                    |                                 |                                       |                                |                                      |                                   |                                   |                                      |                                   |                                      |
| **CONSULTING FIRM**                  |                  |           |             |        |                |                   |                      |                       |                     |                |             |                                    |                                 |                                       |                                |                                      |                                   |                                   |                                      |                                   |                                      |

### ACTIVITIES

|-------------------------------------|------------------|-----------|-------------|--------|----------------|---------------|-----------------------|---------------------|-----------------|-------------------|--------------------------|------------------------|---------------------------|--------------------------------------------|-------------------------------|------------------------|-------------------------------|-----------------------------------|-----------------------------------|-----------------------------------|-----------------------------------|                                      |                                      |
| **WATER**                           |                  |           |             |        |                |               |                      |                      |                 |                   |                          |                        |                          |                                             |                                |                        |                               |                                    |                                   |                                      |                                      |
### SPCR

Consultancy firm contrat to deliver analytical studies and associated training on climate smart agriculture in agriculture value chains

**MW-EAD-47924-CS-INDV**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 100,000.00
- Actual Amount (US$): 150,000.00
- Process: Open International
- Signed: 2018-09-28
- Planned: 2018-10-19
- Identified/Selected: 2018-09-28
- Negotiated: 2018-10-19
- Contract: Signed: 2018-10-26
- Contract Completion: 2019-03-08
- Amount Implimented: 180,000.00
- Contract Progress: 100,000.00

**MW-EAD-47926-CS-INDV**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 180,000.00
- Actual Amount (US$): 171,200.00
- Process: Open International
- Signed: 2018-12-02
- Planned: 2018-12-07
- Identified/Selected: 2018-12-02
- Negotiated: 2018-12-07
- Contract: Signed: 2018-12-14
- Contract Completion: 2019-03-05
- Amount Implimented: 158,531.72
- Contract Progress: 150,000.00

### SPCR

Consultancy firm contrat to deliver analytical studies and associated training on climate smart agriculture in agriculture value chains

**MW-EAD-130570-CS-CQS**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 150,000.00
- Actual Amount (US$): 131,203.43
- Process: Open International
- Signed: 2019-02-25
- Planned: 2019-03-04
- Identified/Selected: 2019-02-25
- Negotiated: 2019-02-04
- Contract: Signed: 2019-03-05
- Contract Completion: 2020-01-11
- Amount Implimented: 108,531.72
- Contract Progress: 100,000.00

**MW-EAD-48200-CS-QCBS**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 120,000.00
- Actual Amount (US$): 121,200.00
- Process: Open International
- Signed: 2019-01-24
- Planned: 2019-02-07
- Identified/Selected: 2019-01-24
- Negotiated: 2019-01-24
- Contract: Signed: 2019-01-29
- Contract Completion: 2020-01-04
- Amount Implimented: 116,035.36
- Contract Progress: 100,000.00

### SPCR

Consultancy firm contrat to deliver analytical studies and associated training on climate smart agriculture in agriculture value chains

**MW-EAD-47919-CS-QCBS**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 120,000.00
- Actual Amount (US$): 117,368.00
- Process: Open International
- Signed: 2019-02-17
- Planned: 2019-03-04
- Identified/Selected: 2019-02-17
- Negotiated: 2019-03-04
- Contract: Signed: 2019-03-11
- Contract Completion: 2020-04-09
- Amount Implimented: 112,531.72
- Contract Progress: 100,000.00

**MW-EAD-47931-CS-QCBS**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 120,000.00
- Actual Amount (US$): 121,200.00
- Process: Open International
- Signed: 2019-01-24
- Planned: 2019-02-07
- Identified/Selected: 2019-01-24
- Negotiated: 2019-01-24
- Contract: Signed: 2019-01-29
- Contract Completion: 2020-01-04
- Amount Implimented: 116,035.36
- Contract Progress: 100,000.00

### SPCR

Consultancy firm contrat to deliver analytical studies and associated training on climate smart agriculture in agriculture value chains

**MW-EAD-47930-CS-QCBS**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 120,000.00
- Actual Amount (US$): 131,200.00
- Process: Open International
- Signed: 2019-03-04
- Planned: 2019-03-11
- Identified/Selected: 2019-03-04
- Negotiated: 2019-03-11
- Contract: Signed: 2019-04-09
- Contract Completion: 2020-04-09
- Amount Implimented: 116,035.36
- Contract Progress: 100,000.00

### SPCR

Consultancy firm contrat to deliver analytical studies and associated training on climate smart agriculture in agriculture value chains

**MW-EAD-47925-CS-QCBS**
- Analytical work to support IFPSCP implementation
- **Type**: National
- Estimated Amount (US$): 120,000.00
- Actual Amount (US$): 121,200.00
- Process: Open International
- Signed: 2019-02-17
- Planned: 2019-03-04
- Identified/Selected: 2019-02-17
- Negotiated: 2019-03-04
- Contract: Signed: 2019-03-11
- Contract Completion: 2020-04-09
- Amount Implimented: 116,035.36
- Contract Progress: 100,000.00

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Institutional Support and Capacity Building</td>
<td>Processor</td>
<td>Individual Consultant Services</td>
<td>Open</td>
<td>31,000.00</td>
<td>32,000.00</td>
<td>Tender Implementation</td>
<td>2019-09-20</td>
<td>2019-10-19</td>
<td>2019-10-19</td>
<td>2019-10-19</td>
<td></td>
</tr>
<tr>
<td>Institutional Support and Capacity Building</td>
<td>Processor</td>
<td>Individual Consultant Services</td>
<td>Open</td>
<td>31,000.00</td>
<td>32,000.00</td>
<td>Tender Implementation</td>
<td>2019-09-20</td>
<td>2019-10-19</td>
<td>2019-10-19</td>
<td>2019-10-19</td>
<td></td>
</tr>
<tr>
<td>MW-EAD-80133-CS-INDV / SPCR</td>
<td>Program Manager</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>72,000.00</td>
<td>47,512.96</td>
<td>Terminated</td>
<td>2018-09-28</td>
<td>2018-11-16</td>
<td>2018-12-07</td>
<td>2019-01-11</td>
<td>2019-07-10</td>
</tr>
</tbody>
</table>