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Global Partnership for Education - Balochistan Education Project (P144454)

SOUTH ASIA | Pakistan | Education Global Practice | 
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 30-Jun-2015 | ISR19388 | 

Implementing Agencies: Secondary Education Department of Balochistan

Key Dates

Key Project Dates

Board Approval date:18-Mar-2015 Effectiveness Date:25-Mar-2015

Planned Mid Term Review Date:09-Jan-2017 Actual Mid-Term Review Date:--

Original Closing Date:30-Dec-2018 Revised Closing Date:30-Dec-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
To increase school enrollment and retention in project supported schools, with a special focus on girls’ participation, and to develop mechanisms for 
information collection and use for improved management of education.
 

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  --  Satisfactory

Overall Implementation Progress (IP)  --  Satisfactory

Overall Risk Rating  --  High

Components

Name
Component I:  Access and Equity:(Cost $23.21 M)

Component II: Quality and Increased Accountability:(Cost $6.03 M)

Component III: TA for improved capacity for management and monitoring:(Cost $4.76 M)

Overall Ratings
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Implementation Status  and Key Decisions

This is the initial ISR of the Governance Partnership for Education – Balochistan Education Project (GPE-BEP), a US$ 34.5 million project supported by 
the Global Partnership for Education. The project was signed on March 25, 2015 and has made a good start. The management has developed a 
detailed project implementation plan providing activity level details, opened the foreign currency assignment account with necessary government 
approvals, prepared staffing plans and Terms of Reference and is initiating the staff hiring process. The staff hiring is expected to be completed by 
August 2015 through transfer of staff from the Promoting Girls Education Project (PGEB) as well as fresh hiring. The project Environment and Social 
Impact Assessment (ESIA) has been prepared, adopted and disclosed on the website (www.pgeb.edu.pk). However, because of the lapsed loan issue 
in the Bank’s Pakistan portfolio, the World Bank has not provided advance funds to the project, which may impact the progress of the project in the 
coming months.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  --  --  High

Macroeconomic  --  --  High

Sector Strategies and Policies  --  --  Substantial

Technical Design of Project or Program  --  --  Substantial
Institutional Capacity for Implementation and 
Sustainability  --  --  Substantial

Fiduciary  --  --  Substantial

Environment and Social  --  --  Moderate

Stakeholders  --  --  High
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Other  --  --  --

Overall  --  --  High

Results

Project Development Objective Indicators
PHINDPDOTBL

 Girls enrolled in grades 1-5 of project supported government schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 48000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

Comments
Project activities are at a very initial stage of activation, data not due as yet

PHINDPDOTBL

 Boys enrolled in grades 1-5 of project supported government schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 48000.00

Date 30-Apr-2015 -- -- 30-Jun-2018

Comments
Project activities are at a very initial stage of activation, data not due as yet

PHINDPDOTBL

 Student retention in project schools (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 80.00

Date 07-Jul-2014 -- -- 30-Jun-2018
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PHINDPDOTBL

 Girls enrolled in grades 6-10 of project supported government schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDPDOTBL

 Regular reports generated  and  made public annually on selected indicators for schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 3.00

Date 01-Apr-2015 -- -- 30-Jun-2018

Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Number of new primary schools established through community support (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of schools upgraded from primary to middle level (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 50.00

Date 01-Apr-2015 -- -- 30-Jun-2018
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PHINDIRITBL

 Number of schools upgraded from middle to high/higher secondary level (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 10.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of government schools to which furniture (incl blackboard) is provided (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of schools to which TLM kits provided (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of government schools in which ECE program established (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2000.00

Date 01-Apr-2015 -- -- 30-Jun-2018
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PHINDIRITBL

 Number of PTSMC members trained in targetted project schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 10000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 Number of teaching staff trained in the project specific schools (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 4000.00

Date 01-Apr-2015 -- -- 30-Jun-2018

PHINDIRITBL

 School information collected and reports generated on selected indicators (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 12.00

Date 30-Sep-2015 -- -- 30-Jun-2018

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P144454 TF-19124 Effective USD 34.00 34.00 0.00 0.00 34.00 0%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P144454 TF-19124 Effective 25-Mar-2015 25-Mar-2015 25-Mar-2015 30-Dec-2018 30-Dec-2018
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Cumulative Disbursements

Restructuring History

There has been no restructuring to date.

Related Project(s)

P155603-Additional Financing for Balochistan Education Project - EU


