Implementation Status & Results
China
Strengthen the Social Assessment Capacity in Urban Construction Project in China (P125244)

Operation Name: Strengthen the Social Assessment Capacity in Urban Construction Project in China (P125244)
Project Stage: Implementation
Seq.No: 2
Status: ARCHIVED
Archive Date: 22-Jun-2013
Country: China
Approval FY: 2011
Product Line: Institutional Development Fund
Region: EAST ASIA AND PACIFIC
Implementing Agency(ies): Research Institute of Standards & Norms

Key Dates
Board Approval Date 24-Mar-2011
Original Closing Date 07-Jul-2014
Planned Mid Term Review Date
Last Archived ISR Date 30-Mar-2012
Effectiveness Date 07-Jul-2011
Revised Closing Date 07-Jul-2014
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The IDF grant aims to assist the Ministry of Housing and Urban-Rural Construction in strengthening social assessment capacity for urban construction projects in China. Specifically, the grant will assist the Ministry of Housing and Urban-Rural Construction in 1) developing and publishing of an Illustrated Social Assessment Guidelines on Urban Construction Projects; 2) designing and implementation related training programs; and 3) recommending institutional mechanism to integrate Social Assessment into project lifecycle.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)
Component Name
Develop and publish Illustrated Social Assessment Guidelines on Urban Construction Projects
Design amd implement related training programs
Recommend institutional mechznism to integrate Social Assessment in project lifecycle
Component Cost 160500.00 77500.00 12000.00

Overall Ratings
Progress towards achievement of PDO Satisfactory
Overall Implementation Progress (IP) Satisfactory
Overall Risk Rating Low

Implementation Status Overview
The project is at present on track and the overall progress is satisfactory. The first draft of the Illustrated Social Assessment Guidelines on Urban Construction Projects was submitted to the Bank for review in November, 2012 and the Bank’s team provided comments. Three training workshops was held in Beijing and Nanjing during March and April this year.
About 200 experts, government officials, representatives from design institutes attended these workshops. The project also supported the client to conduct field visits to Kunming Urban Rail project, Yining Urban Transport project and Nanjing Solid Waste Management Project. More site visits will be organized in the coming year. Recommendations on institutional mechanism to integrate Social Assessment in project lifecycle is under preparation and it is expected that the Recommendations Note will be submitted to the Bank’s team for review within June 2013. The PDO is likely going to be achieved by the end of the project.

**Locations**

No Location data has been entered

**Results**

**Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Utilization of the Illustrated Social Assessment Guidelines on Urban Construction</td>
<td></td>
<td>Text</td>
<td>No current Illustrated Social Assessment Guidelines</td>
<td>Illustrated Social Assessment Guidelines preparation is ongoing.</td>
<td>Illustrated Social Assessment Guidelines on Urban Construction will be used as the sourcebook by decision makers and Social Assessment Practitioners</td>
</tr>
<tr>
<td>Date</td>
<td>11-Apr-2011</td>
<td>05-Jun-2013</td>
<td>10-Apr-2014</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Consideration of Recommendations on institutional mechanism to integrate Social Assessment in Project lifecycle</td>
<td></td>
<td>Text</td>
<td>No such recommendations</td>
<td>Recommendations preparation is on going.</td>
<td>Recommendations on institutional mechanism to integrate Social Assessment in project lifecycle will be considered by Ministry of Housing and Urban-Rural Construction</td>
</tr>
<tr>
<td>Date</td>
<td>11-Apr-2011</td>
<td>05-Jun-2013</td>
<td>09-Sep-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 23-May-2013)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P125244</td>
<td>TF-99430</td>
<td>Effective</td>
<td>USD</td>
<td>0.25</td>
<td>0.25</td>
<td>0.00</td>
<td>0.17</td>
<td>0.08</td>
<td>67.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation

No.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.