Implementation Status & Results
Sierra Leone
Sierra Leone Mineral Sector Technical Assistance (P099357)

Operation Name: Sierra Leone Mineral Sector Technical Assistance (P099357)  Project Stage: Implementation  Seq.No: 3  Status: ARCHIVED  Archive Date:

Country: Sierra Leone  Approval FY: 2010
Product Line: IBRD/IDA  Lending Instrument: Technical Assistance Loan
Implementing Agency(ies): Ministry of Mineral Resources and Political Affairs

Key Dates
Board Approval Date  03-Dec-2009  Original Closing Date  31-Dec-2013  Planned Mid Term Review Date  15-Feb-2012  Last Archived ISR Date  22-Dec-2010
Effectiveness Date  15-Feb-2010  Revised Closing Date  30-Jun-2016  Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name  Component Cost
Overarching Legal and Regulatory Frameworks for the Extractive Industries Sector  0.29
Institutional Strengthening for the extractive Industries Sector  2.86
Project Management  0.25

Overall Ratings
Progress towards achievement of PDO  Previous Rating  Satisfactory  Current Rating  Satisfactory
Overall Implementation Progress (IP)  Previous Rating  Satisfactory  Current Rating  Satisfactory
Overall Risk Rating

Implementation Status Overview
The Additional Financing Project was approved on April 21, 2011 and was expected to achieve effectiveness by August 15, 2011. All effectiveness conditions under the government control have been met. The remaining effectiveness condition relates to the execution of the co-financing agreement with DfID, which supports 50% of the project’s costs. Due to changes in DfID internal procedures, the signing of the Administrative Agreement has been delayed. As a result, the effectiveness date was set for December 15, 2011. The other component of the original project are progressing at normal rate. Procurement is on track, and disbursement issues have been resolved.
## Locations

No Location data has been entered

## Results

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mining Licences issued in compliance with revised regulations</td>
<td>□</td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
<tr>
<td>NMA Transformation Plan and NMA Act</td>
<td>□</td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Regulation on environmental and social management adopted</td>
<td>□</td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
<tr>
<td>Enabling Act and regulations of NMA adopted</td>
<td>□</td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
</tbody>
</table>

## Data on Financial Performance (as of 28-Jun-2011)

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P099357</td>
<td>IDA-H5320</td>
<td>Effective</td>
<td>03-Dec-2009</td>
<td>14-Dec-2009</td>
<td>15-Feb-2010</td>
<td>31-Dec-2013</td>
</tr>
</tbody>
</table>

### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P099357</td>
<td>IDA-H5320</td>
<td>Effective</td>
<td>XDR</td>
<td>2.60</td>
<td>2.60</td>
<td>0.00</td>
<td>0.93</td>
<td>1.67</td>
<td>36.00</td>
</tr>
<tr>
<td>P099357</td>
<td>IDA-H6680</td>
<td>Not Effective</td>
<td>XDR</td>
<td>2.60</td>
<td>2.60</td>
<td>0.00</td>
<td>0.00</td>
<td>2.60</td>
<td>0.00</td>
</tr>
</tbody>
</table>
Disbursement Graph

Key Decisions Regarding Implementation
None

Restructuring History
There has been no restructuring to date.

Related Projects
P124633-Sierra Leone Extractive Industries Technical Assistance Project (EI-TAP) - Additional Financing