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Disaster Risk Management Development Policy Credit with a Catastrophe Deferred Drawdown Option (Cat DDO) (P161562)

AFRICA EAST | Kenya | Urban, Resilience and Land Global Practice  |
IBRD/IDA | Development Policy Lending | FY 2018 | Seq No: 4 | ARCHIVED on 28-Jun-2021 | ISR45737 |

Implementing Agencies: National Treasury and Ministry of Planning, Republic of Kenya

Key Dates

Key Project Dates

Bank Approval Date: 21-Jun-2018 Effectiveness Date: 27-Nov-2018

Original Closing Date: 30-Sep-2021 Revised Closing Date: 30-Sep-2021

pdoTable

Project Development Objectives

Program Development Objective (from Program Document)
The overall PDO is to strengthen the Government of Kenya’s institutional, technical, and financial capacities to manage the impact of climate and 
disaster risks.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Satisfactory Unsatisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Unsatisfactory

Overall Risk Rating Moderate Moderate

Implementation Status and Key Decisions
 

Following Board approval in June 2018, the project was declared effective on November 27, 2018. During the second year of implementation, 
Kenya experienced extreme events including two flood cycles, a landslide, locust invasion and COVID19. This occasioned the Government of 
Kenya (GoK) to make a partial disbursement of resources from the Cat DDO instrument in December 2019 (USD$70 million), with the balance 
disbursed in May 2020 (USD$113 million) to respond to extreme natural and health-related events.
With less than four months remaining until closing of the operation (set for September 30, 2021), the GoK is experiencing delays in the 
achievement of more than half of the Results Indicators (RIs). Of a total 10 RIs, thus far only one has been achieved, one had been achieved but 
has slipped back to not achieved, while three are in progress and highly likely to be achieved, and five are significantly delayed.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance Moderate Moderate Moderate 
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Macroeconomic Moderate Moderate Moderate 

Sector Strategies and Policies Moderate Moderate Moderate 

Technical Design of Project or Program Low Low Low 
Institutional Capacity for Implementation and 
Sustainability Moderate Moderate Substantial 

Fiduciary Moderate Moderate Moderate 

Environment and Social Moderate Moderate Moderate 

Stakeholders Low Low Low 

Other -- -- -- 

Overall Moderate Moderate Moderate 

Results

Results Indicators

Fortifying institutional, planning and policy frameworks to manage climate and disaster risk

IN00961758

►Disaster risk profiles produced to inform implementation of County Integrated Development Plans (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 3.00 4.00 5.00

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

NDMA reported that 10 county hazard atlases had been completed for Baringo, Garissa, Kilifi, Kwale, 
Tana River, Turkana, Laikipia, Samburu, Isiolo and Marsabit Counties; of which four were prepared after 
the approval of the Cat DDO. In addition, two more are in draft form for Elgeyo Marakwet and West Pokot 
Counties which are both awaiting validation (expected to be completed by July/August 2021).
This RI is nearly achieved.

IN00961761

►County level emergency and/or contingency plans adopted that strengthens response capacity (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

A Guidance Note for the formulation of County Level Emergency Operations Plans was developed in July 
2020 through a BETF. It was tested in a workshop held in Mombasa (January 25-29, 2021) by GoK and 
County level stakeholders representing eight pilot Counties. Following this workshop, the Council of 
Governors (CoG) submitted to the task team all the eight draft plans and estimated timelines. As part of its 
ongoing technical support, the Bank reviewed and consolidated its feedback for each respective county. 
Subsequently Kakamega County submitted its 2nd draft Plan and the other seven pilot counties are 
pending to submit theirs. The WB team initiated direct contact with all the eight Counties to support the 
speedy completion of the 2nd draft plans to advance to the next two critical stages: (i) public participation 
and (ii) county assembly approval. CoG committed to work closely with the Counties, NDOC and National 
Treasury to ensure that the delays that may be occasioned by the two pending activities are mitigated 
beforehand.
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This RI2 continues progressing; nonetheless sustained oversight and management in collaboration with 
the CoG is still required for the RI to be attained.
 

IN00961763
►National Disaster Risk Management Strategy that strengthens government coordination for climate resilience and DRM adopted (Yes/No, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

The current draft 2021 GoK DRM Policy and Bill have been approved by Cabinet and submitted to the 
Attorney General and the National Assembly. However, it was a private members’ Bill was tabled in the 
Senate for first reading. The Senate subsequently put out a public notice for public participation that 
concluded on May 28, 2021.The status of the 2021 GoK’s DRM Bill that had merged all the existing DRM 
Bills that were reported to have been withdrawn from the National Assembly and the Senate in 2020, 
remains unclear. Due to these advances occurring in parallel, the Senate needs to align its Bill with the 
GoK DRM Policy and the Disaster Management Fund regulations. If the Senate Bill and the DM Fund 
Regulations are approved by the National Assembly as they are, the Fund will not be operationalized due 
to the different and conflicting administrative and management proposals contained in the two legislative 
drafts.
National DRM Strategy: according to NDOC, the GoK was working on updating the National Disaster Risk 
Reduction (DRR) Strategy 2006-2016 and developing the National DRM Strategy in parallel. The Bank 
advised NDOC to focus its resources on updating the National DRR Strategy only, as opposed to 
pursuing the development of two similar (if not same) strategies. In support of the DRR updating process, 
NT reached out to United Nations Office for Disaster Risk Reduction (UNDRR) at the end of 2020 seeking 
support for the Strategy’s development, however no response has been received. By end of the May 
implementation support mission, NDOC had populated the DRM Strategy outline they had shared in 
February 2021.This first draft will be shared with the members of the National Platform for Disaster Risk 
Reduction for comment and validation by June 2021 after which NDOC would compile and review all the 
comments received to incorporate those deemed necessary. However, the Bank tasked NDOC to first 
develop and strengthen the draft strategy further as it is in a very first stage of preparation.
There is need to ensure the cascading content of the legislative instruments from the National DRM Legal 
framework, the DM Fund regulations, the National DRM Strategy and DRM Plan which would lead to 
effective implementation of DRM in Kenya.
 

Strengthening resilience to climate and disaster risk in the urban and water sectors

IN00961759

►Urban resilience strategies prepared to enhance city management (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 3.00

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

Terms of Reference for the preparation of urban resilience strategies in five cities (Nairobi, Mombasa, 
Kisumu, Eldoret and Nakuru), were prepared and finalized as of December 2018, under the WB Kenya 
Urban Support Programme. A Request for Expression of Interest was advertised but due to procurement 
issues in the shortlisting the WB advised that the process be reinitiated. Following a series of delays, a No 
Objection was issued by the Bank on February 1, 2021 and the State Department of Housing and Urban 
Development (SDHUD) issued the Request for Proposals on February 2, 2021.
The government undertook an evaluation of the technical and financial proposals; however, the Bank sent 
on May 13, 2021 a set of comments on the Technical Evaluation Report (TER) which had not been 
addressed by the commencement of the mission. These comments were mainly related to the lack of 
clarity in the application of each evaluation criteria by the various evaluators.
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RI4 remains critically delayed and while administrative procurement processes are underway, the SDHUD 
will have to provide strong contract management in order to advance the work simultaneously across five 
cities. The consultancy is expected to last for 18 months, although the SDHUD would like to reduce this 
period to 12 months as part of the contract negotiations with the appointed firm. In any case, this will 
overshoot the deadline of September 2021.
 

IN00961762

►New Building Code approved that incorporates multi-hazard resilient design standards (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

The draft National Building Code (NBC) was updated by the Attorney General’s Office, in collaboration 
with the National Construction Authority’s (NCA) Technical Working Group. The NCA shared the updated 
draft NBC with the WB and requested technical assistance to conduct a peer review to: (i) benchmark the 
document against international best practice, and (ii) determine progress toward the RI, that is, 
incorporating multi-hazard resilient design standards. After the review was completed in February 2021, a 
virtual technical support mission was held in March 23-30, 2021 between the NCA’s technical team and 
the peer reviewers to discuss the findings. During this dedicated technical mission, a number of comments 
were adopted, and others were taken up for further discussion and consideration by the NBC Technical 
team. Comments received from the public and WB subject experts were submitted by NCA to the AG’s 
Office. Once the AG’s Office has updated the NBC with the comments received, the Code will be 
submitted back to the NCA Building Code Technical Committee which will then issue a 14-day notice to 
the public for validation of the Code in line with the Regulatory Impact Assessment Guidelines. Once this 
has been done it will be sent to the Cabinet Secretary who will then submit the updated National Building 
Code to the National Assembly for approval.
Furthermore, the Principal Secretary for the State Department of Public Works established on 15th April 
2021 a Multi Sectoral Committee to develop and integrate the Hazard Maps (Seismic, wind speed, flood 
loads, landslides, fault lines and sink holes) into the Building Code. This will be done by ensuring that the 
National Annexes of the Euro Codes are updated accordingly. The committee is comprised of 
representatives from the State Department of Petroleum and Mining, State Department of Environment 
and Natural Resources, Kenya Bureau of Standards, University of Nairobi, Dedan Kimathi University, 
Rongo University and the National Construction Authority.
Likewise, scoping of potential technical assistance activities to move this RI forward was done. The task 
team has been in discussion with government counterparts and donor for leveraging additional resources 
to support this.
Furthermore, the Bank team is of the opinion that a technically strengthened document with Cabinet 
Secretary approval would be a more successful result than submission to Parliament without substantive 
technical improvements.
The inclusion of multi-hazard resilient design standards, through the incorporation of hazard maps, is a 
critical next step for RI5 to advance towards completion.
 

IN00961764

►Physical Planning Handbook is revised to incorporate DRM and climate change adaptation considerations (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments: Although the State Department of Physical planning had commenced the procurement of a consulting firm 
to conduct various activities related with updating the Physical Planning Handbook (18 months timeline 
per ToR); as well as managed to reduce from Kshs. 190 million to Kshs. 128 million from budget allocation 
to work by June 30, 2021, during the last implementation support mission, the Bank was informed the 
consultant could not commence work as the State Department did not have a budget for it. The State 
Department also indicated that a budget had not been allocated to this activity for the new budget cycle, 



The World Bank Implementation Status & Results Report
Disaster Risk Management Development Policy Credit with a Catastrophe Deferred Drawdown Option (Cat DDO) (P161562)

6/28/2021 Page 5 of 7

Public Disclosure Copy

despite the budget factor having been brought up in all previous missions and documented accordingly. 
As a result of the budgetary constraints, the State Department expressed that it would like to withdraw 
from the Cat DDO program. Both the WB and NT clarified that this is not an option for any of the 
implementing agencies.
The Bank urged the GoK to strongly consider a phased approach to update the physical planning 
handbook which the Bank team proposed in November 2020. Considering this approach would support 
advancing technical work that could eventually lead to the result indicator being partially achieved by 
September 2021.
This RI is severely delayed.
 

IN00961766

►National Water Harvesting and Storage Authority established for improved water resource and drought management (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No Yes Yes Yes

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

Progress made following the establishment of the National Water Harvesting and Storage Authority 
(NWHSA) includes: (i) Board of Directors for NWHSA has been appointed and inducted; (ii) the Authority 
has developed a 5-year strategic plan that covers the period 2018-2022; (iii) the management structure is 
being finalized with staff operating in acting capacity, and (iv) NWHSA is working towards establishing five 
regional offices across the Country.
Achieved.

Building national financial capacity to advance CAM and respond to the impacts of natuaral harzards

IN00961760
►Establishment of a national climate finance mechanism to support mobilization, coordination and tracking of climate finance from both 
internal and external sources (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

The Act that will lead to the creation of the National Climate Finance Fund (Fund) remains with NT and the 
Ministry of Environment and has not yet been sent to the Cabinet for approval. The joint taskforce of the 
National Treasury and Ministry of Environment exhausted all outstanding technical issues which were 
flagged during the February 2021 mission and updated the draft regulations of the Fund with a Cabinet 
memorandum to support. It is the mission’s understanding that the PS NT has met with the PS 
Environment to discuss the Cabinet memorandum and conclude outstanding issues, after which the Fund 
Regulations and Cabinet memorandum will be sent to Cabinet for approval.
Further, the report on climate finance tracking was finalized at the end of January 2021. The current report 
focuses on expenditures from the FY 2017/2018, and the dataset and mechanism that was created during 
the process will facilitate analysis for the following years. This important milestone demonstrates the 
achievement of the GoK of one of the two conditions needed to attain RI 8.
In progress.

IN00961765

►Number of households eligible for disaster relief through financial protection instruments (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 407,877.00 636,000.00 380,000.00 510,241.00
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Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

Three GoK programs have supported NT deliver on this RI: (i) the Hunger Safety Net Program (HSNP), 
(ii) the Kenya Agriculture Insurance Program (KAIP); and (iii) the Kenya Livestock Insurance Program 
(KLIP).
It is the Bank’s understanding that HSNP still does not have financing in place to fund drought response 
and so this cost would fall on the budget.  As the NT could not finance the premiums for KLIP nor KAIP, it 
becomes plausible that in the event of a drought NT would not be able to mobilize the funding to finance a 
scale up under the HSNP. This brings into question whether the 270,000 households eligible for drought 
assistance under the HSNP would receive their assistance in a timely manner.  
Regarding Kenya Agriculture Insurance Program (KAIP), one of the two GoK’s flagships, the mission 
received an update that c. 380,000 households have purchased crop insurance for the current season and 
the program continues to perform well.  However, the KAIP was subject to budget cuts due to the COVID-
19 response.  The total budget for the KAIP reduced from Ksh 378 million to Ksh 92 million in the current 
financial year. Whilst c. 380,000 households purchased insurance, the budget cuts to the State 
Department of Agriculture (SDA) rendered them unable to fully pay the premium subsidies (SDA made a 
partial payment of Ksh 47m of a total of Ksh 115m), and collect the yield data upon which the KAIP relies 
to calculate claim payments. 
As for Kenya Livestock Insurance Program (KLIP), this program is currently in a state of crisis. The State 
Department of Livestock signed an insurance contract with APA Insurance Limited to underwrite the KLIP 
for this financial year, however the funding to pay the premiums was cut by the budget department of NT 
due to COVID-19 response and so the premiums remain unpaid. 
The non-payment of premiums to the private sector under the KAIP and KLIP threatens the sustainability 
of the programs, both which are flagship in the Africa region.
Although RI9 had been reported as achieved during the February 2021 Implementation Support Mission, it 
has slipped back to not achieved.

IN00961767
►Reports on consolidated post‐disaster expenditure produced annually and submitted to the Budget Department within National Treasury 
(Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 1.00 3.00

Date 27-Nov-2018 18-Nov-2020 31-May-2021 30-Sep-2021

Comments:

NT has finalized one disaster expenditure report and submitted two more (one on drought and one on 
other disasters) to the Bank. The Bank returned comments on the reports to NT during the mission. In 
addition, NT is currently working on two more reports that will cover locust infestation and floods.
As agreed with the WB during previous mission (February 2021), reports for the FY 2019/2020 were split 
by disaster type consisting of COVID-19 pandemic, droughts and “other smaller disasters”. If completed 
they would constitute a complete and in-depth coverage of all major shocks that affected Kenya during FY 
2019/2020.
This RI is on track.

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P161562 IDA-62600 Effective USD 200.00 200.00 0.00 182.14 0.00  100%  

Key Dates (by loan)
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Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P161562 IDA-62600 Effective 21-Jun-2018 26-Jul-2018 27-Nov-2018 30-Sep-2021 30-Sep-2021 

Tranches

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


