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	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P122096: IN: Bihar Kosi Flood Recovery Project

	Country
	[bookmark: basctry_fld]India

	Task Team Leader
	[bookmark: basttl_fld]Deepak Singh

	Sector Manager/Director
	[bookmark: bassmd_fld]Bernice K. Van Bronkhorst

	Country Director
	[bookmark: basctryd_fld]Onno Ruhl

	Original Board Approval Date
	[bookmark: piobad_fld]09/09/2010

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]09/14/2014

	Current Closing Date
	[bookmark: picurclosdate_fld]09/14/2014

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]07/22/2010

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	39.00
	39.00

	 IDA
	220.00
	220.00

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]259.00
	[bookmark: REV_FIN_PLAN_COL_3]259.00


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Government of India
	[bookmark: BORR_INFO_COL_2]Department of Economic Affairs
	[bookmark: BORR_INFO_COL_3]India


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	[bookmark: IMP_AGEN_COL_1] Bihar Aapada Punarwas Evam Punarnirman Society (BAPEPS)
	[bookmark: IMP_AGEN_COL_2]Planning and Development Depatment, Government of Bihar
	[bookmark: IMP_AGEN_COL_3]India


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 06/28/2013	41.13

	Fiscal Year
	Annual
	Cumulative

	 2013
	0.00
	41.13

	 2014
	140.00
	181.13

	 2015
	38.87
	220.00

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]220.00


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The Project Development Objective is to support flood recovery as well as future oriented risk reduction efforts of the GoB through: (i) reconstruction of damaged houses and road infrastructure; (ii) strengthening the flood management capacity in Kosi Basin; (iii) enhancing livelihood opportunities of the affected people; and, (iv) improving the emergency response capacity for future disasters. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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