Dear Secretary Ahmed:

Bangladesh: Clean Air and Sustainable Environment Project
(Credit No. 4581-BD) and (Credit No. 5924-BD)
Amendment to the Original Financing Agreement and the Additional Financing Agreement

We refer to (a) the Financing Agreement ("Original Financing Agreement") dated May 27, 2009 between the People’s Republic of Bangladesh ("Recipient") and the International Development Association ("Association"); and (b) the Financing Agreement ("Additional Financing Agreement") dated April 18, 2017, each as amended, respectively for the Clean Air and Sustainable Environment Project ("Project").

Further to the letters exchanged between the parties in August 2018, we refer to your letter(s) with reference No: 09.00.0000.055.24.002.18-192 dated September 24, 2018, requesting us to extend the closing date of the Project and with reference No: 09.00.0000.055.24.002.18-230 dated October 30, 2018, requesting us to cancel unspent funds.

We are pleased to inform you that, after due consideration, the Association accedes to the request and hereby proposes to amend the Original Financing Agreement and the Additional Financing Agreement as follows:

Please note that, the amount of cancellation under Credit No.4581 – BD, is limited to the undisbursed balance of SDR885,350 only.

Amendment to the Original Financing Agreement (Credit No. 4581-BD)

1) The table set forth in Section IV.A.2 of Schedule 2 to the Original Financing Agreement shall be amended to read as follows:

<table>
<thead>
<tr>
<th>Category</th>
<th>Amount of the Credit Allocated (expressed in SDR)</th>
<th>Percentage of Expenditures to be Financed (exclusive of import duties)</th>
</tr>
</thead>
<tbody>
<tr>
<td>(1) Part A of the Project</td>
<td></td>
<td>100%</td>
</tr>
<tr>
<td>(a) Goods. Works and Services including</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Training, seminars and studies</td>
<td>9,308,370</td>
<td></td>
</tr>
<tr>
<td>-------------------------------</td>
<td>----------</td>
<td></td>
</tr>
<tr>
<td>(b) Incremental Operating Costs</td>
<td>1,095,000</td>
<td></td>
</tr>
</tbody>
</table>

**2) Part B.1 of the Project**

<table>
<thead>
<tr>
<th>(a) Goods, Works and Services including Training, seminars and studies</th>
<th>25,963,000</th>
</tr>
</thead>
<tbody>
<tr>
<td>(b) Incremental Operating Costs</td>
<td>400,000</td>
</tr>
</tbody>
</table>

**3) Part B.2 of the Project**

<table>
<thead>
<tr>
<th>(a) Goods, Works and Services including Training, seminars and studies</th>
<th>4,405,000</th>
</tr>
</thead>
<tbody>
<tr>
<td>(b) Incremental Operating Costs</td>
<td>135,000</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Cancellation as of July 27, 2014</th>
<th>1,526</th>
</tr>
</thead>
<tbody>
<tr>
<td>Cancellation as of March 15, 2015</td>
<td>6,754</td>
</tr>
<tr>
<td>Cancellation as of October 30, 2018</td>
<td>885,350</td>
</tr>
</tbody>
</table>

**TOTAL AMOUNT** 42,200,000

For the purpose of this paragraph, the term ‘Services’ means consulting services and non-consulting services.

2) Section IV.B.2 of Schedule 2 to the Original Financing Agreement is amended with effect from the date of this Amendment Letter to read as follows:

“2. The Closing Date is March 31, 2019.”

**Amendment to the Additional Financing Agreement (Credit No. 5924-BD)**

2) The table set forth in Section IV.A.2 of Schedule 2 to the Additional Financing Agreement for shall be read as follows:

<table>
<thead>
<tr>
<th>Category</th>
<th>Amount of the Credit Allocated (expressed in SDR)</th>
<th>Percentage of Expenditures to be Financed (exclusive of import duties)</th>
</tr>
</thead>
<tbody>
<tr>
<td>(1) Part A of the Additional Parts</td>
<td>9,338,000</td>
<td>100%</td>
</tr>
<tr>
<td>(a) Goods (including vehicles as per Section I.D.2(v)), works, non-consulting</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
services, consulting services and Training
(b) Incremental Operating Costs 750,000

(2) Part B of the Additional Parts
(a) Goods (including vehicles as per Section I.D.2(v)), works, non-consulting services, consulting services and Training 11,748,000
(b) Incremental Operating Costs 170,000

Cancellation as of October 30, 2018 3,494,000

TOTAL AMOUNT 25,500,000

3) Section IV.B.2 of Schedule 2 to the Additional Financing Agreement is amended with effect from the date of this Amendment Letter to read as follows:

"2. The Closing Date is March 31, 2019."

Except as specifically amended by this Amendment Letter, all other provisions of the Original Financing Agreement and the Additional Financing Agreement shall remain unchanged and in full force and effect.

The Association will disclose this Amendment Letter and related information in accordance with the World Bank's Policy on Access to Information. By entering into this Amendment Letter, the Recipient consents to disclosure of this Amendment Letter and related information.

Please confirm your acceptance to the foregoing by signing and dating the two originals, retaining one original for your records and returning the other original to the Association. Upon receipt by the Association of the original Amendment Letter countersigned by you, unless indicated otherwise, this Amendment Letter will become effective as of the date of the countersignature.

Sincerely,

INTERNATIONAL DEVELOPMENT ASSOCIATION

Zahid Hussain
Acting Country Director for Bangladesh, Bhutan & Nepal
South Asia Region
ARGREE:

PEOPLE’S REPUBLIC OF BANGLADESH

By:

Authorized Representative

Name: Mahmuda Begum
Title: Additional Secretary
Economic Relations Division
Ministry of Finance

Date: Conf. of the People’s Republic of Bangladesh
cc: Mr. Abdullah Al Moshin Chowdhury Secretary, Ministry of Environment, Forests and Climate Change  
Mr. Md. Mozahed Hossain, Additional Secretary, Ministry of Environment, Forests and Climate Change  
Ms. Mahmuda Begum, Additional Secretary, Economic Relations Division  
Mr. Khan Mohammad Bilal, Chief Executive Officer, Dhaka South City Corporation  
Mr. Md. Mesbahul Islam, Chief Executive Officer, Dhaka North City Corporation  
Ms. Roksana Khan, Deputy Secretary, Economic Relations Division  
Mr. Sharij Kumar Nath, Deputy Secretary, Local Government Division  
Mr. Md. Shamsur Rahman Khan, Deputy Secretary, Ministry of Environment, Forests and Climate Change  
Dr. Sultan Ahmed, Director General, Department of Environment  
Dr. S.M. Munjurul Hannan Khan, Project Director, CASE PIU, Department of Environment  
Brigadier General Md. Sayed Anwarul Islam, Chief Engineer, Dhaka North City Corporation  
Mr. Ali Ahmed, Chief Engineer, Dhaka South City Corporation  
Mr. Mohammad Sirajul Islam, Project Director, CASE PIU, DSCC/DNCC  
Mr. Aparna Subramani, Executive Director for Bangladesh, World Bank  
Mr. Muhammad Musharraf H. Bhuiyan, Alternate Executive Director for Bangladesh, World Bank  
Mr. Santosh Vaidya, Senior Advisor to the Executive Director, World Bank