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Report Number: ICRR0022170

1. Project Data

Project ID Project Name
P111760 SYRDARYA WATER SUPPLY

Country Practice Area(Lead) 
Uzbekistan Water

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-48690 31-Dec-2017 73,566,926.54

Bank Approval Date Closing Date (Actual)
01-Mar-2011 30-Jun-2019

IBRD/IDA (USD) Grants (USD)

Original Commitment 88,000,000.00 0.00

Revised Commitment 80,866,237.54 0.00

Actual 73,566,926.54 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Ihsan Kaler Hurcan John R. Eriksson Ramachandra Jammi IEGSD (Unit 4)

2. Project Objectives and Components

DEVOBJ_TBL
a. Objectives

According to both the Financing Agreement (p.5) dated September 16, 2011, and the Project Appraisal 
Document (p.3) dated February 2, 2011, the project objective was “to improve the availability, quality and 
sustainability of public water supply services in selected districts of the Syrdarya region.”

b. Were the project objectives/key associated outcome targets revised during implementation?
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No

c. Will a split evaluation be undertaken?
No

d. Components
The project consisted of four components:

A. Improvement of Water Supply Infrastructure. (Appraisal cost: US$95.99 million; actual cost: 
US$87.32 million)  

This component included the rehabilitation and expansion of water supply systems in five districts in the 
Syrdarya region, i.e., Akaltyn, Bayaut, Mirzaobad, Sardoba and Khavast, consisting of (1) civil works; and 
(2) provision of: (a) related design and supervision services; (b) operations and maintenance equipment; (c) 
spare parts; (d) information systems; (e) a pilot for supervisory control and data acquisition system 
(SCADA); and (f) water quality laboratories.

B. Institutional Strengthening and Capacity Building. (Appraisal cost: US$1.76 million including physical 
and price contingencies; actual cost: US$1.24 million)  

This component was to provide technical assistance to improve the capacity of the Syrdarya Region Water 
Management Enterprise (Syrdarya Region Suvokova), the project implementing entity, through the 
following: (1) the improvement of utility management and operational practices; (2) the assessment of the 
institutional capacity of the project implementing entity and a study for private sector participation; (3) local 
and international training on management and operations; (4) the provision of utility management 
equipment and software; (5) the development of communications strategies and public awareness 
campaigns; and (6) the preparation of customer satisfaction surveys.

C. Feasibility Studies for Future Investments. (Appraisal cost: US$0.75 million including physical and 
price contingencies; actual cost: US$0.40 million)  

This component was to finance consultancy services for the preparation of feasibility studies for future 
priority investments in the sewerage sector in the Syrdarya region.

D. Project Management. (Appraisal cost: US$1.68 million including physical and price contingencies; 
actual cost: US$1.58 million)  

This component was to finance consultancy services to strengthen the project management, monitoring and 
coordination capacity of the project coordination unit under Uzkommunkhizmat, the national communal 
services agency located in Tashkent, as well as its branches in the Syrdarya region.

 

Revised Components

The project components were not officially revised during implementation, but instead of covering the town 
of Birlashgan in the Mirzaobad district, the project covered three additional settlements, i.e., Yuldashabad, 
Bakhoriston, and Navbahor (ICR, Table 1, p.10).
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e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project Cost: The total project cost was originally estimated at US$121.03 million including financing costs, 
taxes, and duties. In June 2019, the project closed with a total cost of US$108.21 million.

Financing: At appraisal, the International Development Association (IDA) credit was estimated at US$88.00 
million (SDR57.2 million—SDR stands for Special Drawing Rights, an international type of monetary reserve 
used in the financing agreement). By project closing in June 2019, the project had disbursed US$73.57 
million of the IDA credit. On December 11, 2015, US$7.01 million of the IDA credit was cancelled because 
of mis-procurement (ICR, p.11). All project funds were accounted for at project closing.

Borrower contribution: At appraisal, the contribution of the Government of Uzbekistan (GoU) was 
estimated at US$33.03 million. At project closing, the GoU’s actual contribution was US$34.64 million.

Restructurings: There were three project restructurings:

 First Restructuring (Level 2 – October 31, 2016): A total of SDR32.80 million was reallocated 
from Goods and Unallocated categories to Civil Works category.

 Second Restructuring (Level 2 – November 23, 2017): The closing date was extended by 18 
months from December 31, 2017 to June 30, 2019 to allow the completion of two civil works 
contracts that were delayed because of protracted procurement and contract registration processes 
(Restructuring Paper, Report No:RES26701, p.3). Additionally, SDR 1.0 million was reallocated from 
Goods category to Works category to cover the deficit caused by the fluctuation of the SDR/US$ 
exchange rate.

 Third Restructuring (Level 2 – October 29, 2018): This restructuring was a part of a broader water 
sector portfolio action plan that was agreed by the Bank and the GoU to improve the implementation 
of then on-going three water and sanitation projects. In this restructuring, the financing agreement 
was revised (i) to allow the full allocation of IDA funds without counterpart funding to expedite 
contractual payments as there were delays in the availability of counterpart funding; (ii) help the GoU 
absorb IDA funds without extending the project closing date; and (iii) save government funds so that 
they could be used to finance the remaining works after project closure (ICR, p.11).

Dates: The project was approved on March 1, 2011. The Financing Agreement was signed on September 
16, 2011, and the credit became effective on January 14, 2012. The lengthy process to issue the 
presidential resolution to sign the legal agreements and the delay in signing of the Subsidiary Agreement—
one of the two effectiveness conditions—were the reasons for a long delay in the effectiveness of the 
project after the board approval (ICR, p.22). The Mid-Term Review was conducted in March 2015. The 
original closing date was December 31, 2017. In the second restructuring, the closing date was extended by 
18 months, and the project closed on June 30, 2019. The reason for closing date extension has been 
outlined in the second restructuring entry above.

3. Relevance of Objectives 
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Rationale

The project objectives were highly relevant to the country context. Locally available water is scarce in 
Uzbekistan and the country depends 80 percent on water originating from neighboring countries. Therefore, 
provision of water supply services through reliable and efficient water supply systems is an important topic 
on the agenda of the Government of Uzbekistan. The country relies on the dilapidated infrastructure built 
during the Soviet Union, and half of the population did not have access to potable tap water at the start of 
the project with a large disparity—one to three—between rural and urban areas (ICR, p.5). The project 
objectives were outcome-oriented and appropriately pitched for the development status of the country. 
Despite the lack of institutional capacity to implement the project, it was a reasonable expectation that the 
project objectives could be achieved, with the support of the World Bank and the project implementation 
consultant to be hired under the project, because of its vital impact on the people’s daily lives. The project 
objectives were also in line with the government’s efforts to improve the water supply services in the 
country. The GoU’s Program for the Comprehensive Development and Modernization of Water Supply and 
Sewerage Systems for 2017-21 aims at improving water and sanitation services delivery through continued 
reconstruction and rehabilitation of infrastructure, adoption of modern technologies, information systems, 
and automated water billing systems, and introduction of market-based mechanisms (ICR, p.12).

The project objectives were highly aligned with the Bank strategy, too, as defined in the Country 
Partnership Framework (CPF) for Uzbekistan for 2016-20 as adjusted by the Performance and Learning 
Review of the CPF for Uzbekistan (ICR, p.12). The project sought to address the development problem of 
increasing access to improved water supply services as defined in the objective under the Focus Area 2, 
Reform of Select State Institutions and Citizen Engagement (ICR, pp.12-13). Insufficient access to and 
quality of water supply services, as municipal services, are noted as significant challenges for development 
in Uzbekistan in the Bank strategy (ICR, p.13).

The Bank has been an important development partner in Uzbekistan. Uzbekistan has the second largest 
country program supported by the Bank in the Europe and Central Asia region after Turkey. The Bank has 
been involved in other water projects in the Bukhara and Samarkand regions. Therefore, given the Bank’s 
experience in the sector and the country, the project objectives were sufficiently challenging, but overly 
ambitious in targeting a major institutional reorganization at the regional level while implementing 
investment activities to establish the infrastructure backbone for water production, transmission and 
distribution network.

Overall, the relevance of objectives is rated substantial, rather than high, because of the risk in achieving 
the objective through the establishment of a major infrastructure backbone investment while institutionally 
reorganizing the regional water utility, which had limited capacity.

Rating Relevance TBL

Rating
Substantial

4. Achievement of Objectives (Efficacy)

EFFICACY_TBL
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OBJECTIVE 1
Objective
To improve the availability of public water supply services in selected districts of the Syrdarya region.

Rationale
Theory of Change for Objective 1

The investments to be financed under the first component—rehabilitation and upgrading of water supply 
infrastructure consisting of water production, transmission and distribution systems—were to directly lead to 
an increase in the capacity of the water systems. The project was to finance the provision of equipment and 
spare parts for operation and maintenance (O&M), utility management equipment, information systems, as 
well as software for the sustainability of the service delivery. Consultancy services were to be provided for 
technical and institutional capacity strengthening for efficient operation of the water supply network. 
Campaigns were to be implemented to increase the public awareness about the benefits of connecting to the 
water supply network through metered connections. The expected outputs were reliable water supply 
systems operating in the five districts, increased institutional capacity, and increased awareness. These 
outputs were to lead to the following outcomes: increase in water availability because of increased water 
production capacity and reduced share of water not generating revenue; increase in access to improved 
water supply in terms of quality and reliability; increase in water consumption; and efficient operation of the 
water network in the project area. The efficient implementation of investment activities and the communities’ 
willingness to connect to the water network and pay for water supply service were the key assumptions for 
the achievement of the outputs and outcomes. Overall, the causal pathways from inputs to outcomes were 
valid and direct, and the outcomes achieved could be fully attributed to the project’s intervention, but the 
project’s failure to address the absence of internal plumbing in apartment buildings, which later proved to be 
an important barrier in increasing metered household connections, was an important shortcoming of the 
theory of change.

Outputs

As a result of the project activities, following outputs were achieved:

 Length of water transmission mains constructed or rehabilitated was 344 kilometers (km) against the 
target of 370 km.

 Length of water distribution network constructed or rehabilitated was 749 km against the target of 360 
km.

 Length of water service mains constructed or rehabilitated was 150 km against the target of 420 km.
 The number of wells rehabilitated through the installation of new pumping equipment was 28 against 

the target of 28.
 The number of water distribution centers constructed was 44. There was no target set for this output.
 Number of piped households with water meters was 10,900. The achievement of this outcome fell 

short of the target of 46,683 households.
 Equipment necessary for O&M, such as excavators, freight vehicle, dump and cargo trucks, crane 

trucks, emergency cars, water carriers, and office equipment were purchased.
 The percentage of staff trained was 80, as planned.
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 Only the data acquisition part of the SCADA system was implemented, covering the intake pumping 
stations at Turttom and Sirgali, the only two sources of water supply to the project area. The 
achievement fell short of the target set at appraisal, which was to have an operational SCADA system 
for monitoring and controlling the operating conditions of the water network. Furthermore, attribution 
could not be established because this activity was financed by the State Secretariat for Economic 
Affairs (SECO) of Switzerland.

The actual values of project outputs show a large deviation from target values. The project team commented 
that “[t]he target value numbers for networks and transmission lines were not well defined at appraisal based 
on feasibility study estimates,” and that the actual values achieved at project closing differed from appraisal 
targets because of the updated design during project implementation (Project team’s email dated November 
17, 2020). This is why some project activities, such as construction of water distribution centers, did not have 
target values set at appraisal nor were there indicators defined for their monitoring and evaluation.

Following activities were not completed:

 Procurement of some of the critical equipment, such as nonrevenue water measurement equipment 
and meter test bench, was cancelled at the last supervision mission in February 2019 without any 
specific reason given (Aide Memoire, February 2019, p.17).

 Procurement of computers and servers for the district and branch offices of the water utility was 
cancelled because of lengthy delays in starting the procurement process (Aide Memoire, February 
2019, p.7).

Outcomes

The project outputs resulted in the following outcomes:

 Although the target was to provide continuous water supply throughout the day, the water supply at 
project closing was intermittent.

 Number of people provided with access to improved water sources was 210,000. The achievement of 
this outcome, too, fell short of the target of 280,098.

 The water consumption of the urban population increased from a baseline of 15 liters per capita per 
day (lcd) to 80 lcd. The target value was 125 lcd. Since the water system was not fully commissioned 
at project closing, the achievement under this indicator could not be determined based on actual 
measurements; the achievement was measured by taking the ratio of the amount of bulk water 
supplied to the project area and the number of urban inhabitants with access to water via household 
connections or standpipes.  This methodology is not well-defined and does not capture the impact of 
the project since the system was not fully commissioned.

 The water consumption of the rural population increased from a baseline of 15 liters per capita per day 
(lcd) to 60 lcd. The target value was 95 lcd. The achievement under this indicator was measured 
applying the questionable methodology used in the previous indicator.

 The project was expected to achieve at least 80 percent customer satisfaction rate with water supply 
services, a sharp increase from a baseline value of 38 percent. This indicator was to be measured 
through customer satisfaction surveys. But since the water system was not fully commissioned, the 
satisfaction rate could not be measured. (The ICR provides a satisfaction rate of 25 percent measured 
by a customer survey conducted in 2017, but it captures the satisfaction of the customers with water 
supply from unregulated private operators, not from the new public water supply network (ICR, p.27) 
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Therefore, the actual value of this indicator is irrelevant to measure the achievement of the project 
outcome).

 Although the water loss reduction measurement equipment was not procured under the project, using 
the data provided by the project coordination unit in May 2002, it was estimated that water loss, 
defined as the ratio of total hydraulic and technical losses to water production, dropped from a 
baseline of 40 percent to 20 percent. The target value was 14 percent.

At the third restructuring in October 2018 (see the Third Restructuring entry in section 2.e above), the 
financing agreement was revised to allow the full allocation of IDA funds without counterpart funding to 
expedite contractual payments, with the expectation that the GoU would finance the remaining works after 
project closing in June 2019. This expectation did not materialize, and at the time of data collection for the 
Implementation Completion and Results Report (ICR) in May 2020, the water system was not fully 
operational. The onset of the Covid-19 pandemic in early 2020 adversely affected the completion of the 
investment works. The project fell significantly short of achieving the target number of households connected 
to the water system. The low achievement was because of the absence of internal plumbing in apartment 
buildings and houses in villages, which was not addressed by the project’s intervention.

On the other hand, the number of people provided with access to improved water sources increased by 
210,000 people against a target of 280,099 people, which is a substantial achievement given that the project 
fell short of achieving output targets, and that the new system was not fully operational. According to the 
information provided by the project team, the actual number of 210,000 people consisted of 65,000 people 
who were connected to the water system through 10,900 piped household connections, and the rest were 
connected through public stand posts. The project team further informed that the number of people connected 
to Beshbulok pump station, which supplies water to the regional capital city of Gulistan, was included in the 
actual number of people with access to improved water sources, although the number of these beneficiaries 
was not included in the target value estimated at appraisal.

Overall, the efficacy of the achievement of the project objective to improve the availability of public water 
supply services is rated modest because of low achievement.

Rating
Modest

OBJECTIVE 2
Objective
To improve the quality of public water supply services in selected districts of the Syrdarya region.

Rationale
Theory of Change for Objective 2

The theory of change for the second objective follows the same logic in the theory of change for the first 
objective above. In addition to an increase in the number of people with access to water, the project outputs, 
i.e., newly built water production, transmission and distribution network, would result in an improvement in the 
quality of the water supply. The project inputs were to result in the construction of the water testing 
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laboratories—outputs. The assumption was that the water samples from the system would be regularly tested 
at these laboratories to ensure water quality in accordance with the Uzbekistan Drinking Water Standard.  

Outputs

In addition to the outputs listed under Objective 1 above, the project financed the establishment of two water 
quality testing laboratories; one in Gulistan at the head office of the Syrdarya Suvokova Unitary Enterprise 
(SUE) and the other at the Turttom Pumping Station. The additional four water quality laboratories, one in 
each of the Bayaut, Khavast, Sardoba, and Akaltyn districts, were not established because of the 
consolidation of all district utilities under a single regional utility, i.e., SUE, in 2016 following the change in 
government in 2015.

According to the information provided by the project team, the water quality laboratory at the Syrdarya SUE 
head office in Gulistan is responsible for water quality monitoring for the whole water distribution system of 
the Syrdarya region. The water samples are regularly collected from the distribution system and brought to 
the laboratory for testing. The project team further commented that in the absence of laboratories at the 
district level, the water quality testing heavily depends heavily on the sustainable operation of water sampling 
from the districts and transportation of those samples by car to the head office. The other laboratory at 
Turttom Pumping Station tests the water quality at the Turttom and Sirgali water intakes.

Outcomes

According to the data provided by the Syrdarya SUE, the water quality at the intakes was 100 percent in 
compliance with the Uzbekistan Drinking Water Standard. However, only 80 percent of the samples at the 
system level, which were tested at the Syrdarya SUE head office laboratory, met the water quality standards 
(ICR, p.14). The target was to achieve 98 percent of regulatory water samples meeting potable water 
standards as defined in the national standard. While the ICR does not explicitly give reasons for the 
difference in water quality between intakes and the system, the following, based on characteristics of the 
system are possible explanations for the differences. The water system not being fully operational could be 
one explanation for this quality drop; when there are pressure differences in the water transmission and 
distribution system, which is highly likely because the system uses gravity for water supply rather than 
pumps, foreign materials can leak into the system from pipe joints. Additionally, there might be measurement 
differences between the two laboratories.

Overall, the efficacy of the achievement of the objective to improve water quality is rated modest, because of 
lower achievement, concerns about the sustainability of the sampling taking and testing system, and the 
water supply services not being fully operational.

Rating
Modest

OBJECTIVE 3
Objective
To improve the sustainability of public water supply services in selected districts of the Syrdarya region.
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Rationale
Theory of Change for Objective 3

“Sustainability” was not clearly defined in the project objective. From the project design, it could be inferred as 
financial sustainability and operational—management and technical—sustainability. The main goal of the 
project was to merge five, out of nine, district level service providers in Akaltyn, Bayaut, Sardoba, Khavast 
and Mirzaobad under the regional Syrdarya Suvokova to establish an Inter-District Unit (IDU) with a single 
balance sheet and consolidating various functions and operations. Technical assistance activities under 
Component B, such as provision of training on management and operations, provision of utility management 
equipment and software, improvement of utility management and operational practices, were expected to 
improve the capacity of the reorganized utility resulting in knowledge accumulation and higher staff retaining 
ratio. Provision of operation and maintenance (O&M) equipment was to lead to an improvement in the 
technical capabilities of the IDU, while the installation of metered household connections, together with the 
establishment of information systems, would lead to higher tariff collection rates that would be sufficient to 
recover O&M costs. These outcomes were expected to improve the sustainability of public water supply 
services. The results framework included one indicator, i.e., “improved financial working ratio for Suvokova,” 
capturing the improvement in the financial viability of the utility. The other indicator, i.e., “improved energy 
efficiency of the water supply system,” partially captured the improvement in the technical sustainability of the 
water supply services. Overall, the result chain from project activities to outputs and outcomes were plausible, 
but indirect. The outcomes expected as a result of a major restructuring of the regional utility were overly 
ambitious, given that major investment activities to expand the water supply network were to be undertaken 
simultaneously as part of the project

Outputs

In addition to the outputs listed under Objectives 1 and 2 above, the project activities resulted in the following 
outputs:

 The project provided training to 80 percent (170 members) of the Syrdarya SUE staff, as planned, 
through ten training programs “on various areas of water supply service provision such as 
organization and management, customer service, occupational safety and environmental 
management, water quality, O&M, and so on” (ICR, p.19).

The following activities were financed by the GoU or other development partners:

 A billing system called “Water Control” with integrated customer database was installed. This system 
was prepared with the support of the Asian Development Bank and financed by the GoU.

 The data acquisition part of the SCADA system was installed covering the intake pumping stations at 
Turttom and Sirgali. This activity was financed by SECO.

 Under the uniform national system mandated by the GoU, an accounting system called “1C” was 
installed.

Outcomes

 The project activities did not result in the creation of an IDU, because following the elections in 2015, 
the new government adopted a country-level strategy to reorganize the water supply services sector. 
Under this new strategy, which was more ambitious than the project’s goal to establish an IDU, district 
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and city water service utilities were merged under Suvokova Unitary Enterprises (SUEs) at the 
regional level. The project indirectly contributed to the establishment of SUEs through its preparatory 
work on the establishment of an IDU in the Syrdarya region. The Syrdarya SUE was established in 
January 2016, but the consolidation process was not completed at the time of the writing of the ICR.

 The tariff collection rate for households improved from 76 per cent to 90 percent, as planned.
 The tariff collection rate for consumers other than households improved from 87 percent to 90 percent 

against a target of 100 percent.
 The financial working ratio (direct operating expenses divided by cash operating revenues) of the 

Syrdarya SUE increased from a baseline of 0.98 to 1.20. The target was to decrease it to 0.90, which 
would mean operating revenues were higher than operating expenses. Although the actual value of 
this ratio was higher than the target value, there had been a steady improvement in the financial 
viability of the utility between 2017 and 2019 when the ratio decreased from 2.5 to 1.2.

 As a result of the installation of new pumps in the wells, the energy efficiency of the water supply 
system, which is calculated as a ratio of power consumed in kilowatt hours (kWh) per cubic meter 
(m3) of water supplied to the network per year, decreased from 1.24 kWh/m3/yr to 0.65 kWh/m3/yr. 
The target was 0.69 kWh/m3/yr.

Initially the government aimed to keep the tariffs as low as possible and improve the financial working ratio 
through efficiency improvements in the operation of the water supply services, but towards the end of the 
project implementation period, the GoU decided to increase the tariffs as a result of “a better understanding 
that inadequate revenues [had] resulted in continued asset collapse and declining levels of service” (ICR, 
footnote 13, p.15). Therefore, in addition to the increase in the collection rate, the increase in tariffs 
contributed to the improvement in the financial viability of the Syrdarya SUE as reflected in the gradual 
decrease in the financial working ratio. Although the Syrdarya SUE could not achieve a financial working ratio 
of 0.9 as targeted by the project, the utility, given the gradual decrease in the ratio, could achieve financial 
stability if the water supply services are fully operational and if tariffs are adjusted to cover operational costs.

The results framework did not include an indicator to measure the improvement in the operational 
sustainability of the utility. It was assumed that with an improvement in the financial working ratio of the utility 
and training provided under the project, the utility would be able to retain qualified staff. However, after project 
closing, the institutional capacity of the utility started to weaken; some of the members of staff trained under 
the project had already left the utility because of other more attractive job opportunities (ICR, p.19). The 
evidence is insufficient to show that the utility has improved its technical capacity in implementing O&M 
services for technical sustainability of services.

Overall, the efficacy of the achievement of the project objective to improve the sustainability of water supply 
services is rated modest.

Rating
Modest

OVERALL EFF TBL

OBJ_TBL

OVERALL EFFICACY
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Rationale
The project was partially successful in completing the project activities and delivering a backbone of water 
production, transmission and distribution network, but the project fell short of achieving the targets set for 
improving the availability of water supply services. The water supply services are intermittent and, although 
the water network is newly built, only 80 percent of the water samples comply with the national tap water 
standards. Despite some improvements in its financial working ratio, the Syrdarya SUE has not achieved 
financial viability to ensure sustainable water supply services and still has institutional capacity issues. 
Overall, the efficacy of the achievement of the project objectives is rated modest.

 
Overall Efficacy Rating Primary Reason 
Modest Low achievement

5. Efficiency
Economic Analysis

A cost-benefit analysis could not be conducted at appraisal because of difficulties in measuring the economic 
benefits of the project’s intervention (PAD, pp.15-16). Instead, a least-cost analysis was undertaken to compare 
six water supply alternatives (PAD, p.16). The sum of discounted investment and O&M costs was calculated for 
each service option, and it was found that the least-cost option was to supply water from the Turttom and Sirgali 
wells to the project area by gravity and to rely entirely on Beshbulok well to supply the Gulistan area by pumping 
(PAD, p.68).

At the time of the writing of the ICR, a detailed cost-benefit analysis was conducted.  However, as the ICR (p.53) 
notes, because of data weaknesses, the economic analysis was based on estimates. As explained under the 
efficacy section above, the water supply is intermittent and only available for several times a day for limited 
periods. The information regarding the likely number of beneficiaries is an approximation, i.e., 210,000 people. 
The Syrdarya SUE has not completed the consolidation of district water service utilities; therefore, operating 
costs could not be accurately estimated. Despite these weaknesses, the assumptions used in economic 
analysis were relevant to calculate the economic rate of return (ERR) of such a water supply project (ICR, pp.54-
55). The benefits were listed as reduction in time spent for collecting water, reduction in the cost of treating 
(boiling) water, reduction in the cost of waterborne illnesses and reduction in the cost of water. Costs were taken 
as the actual project cost and annual operating costs calculated as two percent of the capital cost. More than 
half (57 percent) of the expected benefits were due to reduction in the amount of time spent collecting water and 
the remaining 40 percent due to cost reduction in the cost of accessing and treating water. The expected 
benefits from a reduction in health costs was estimated to constitute only two percent of total benefits. Based on 
these assumptions, the calculations resulted in an ERR of 9.3 percent and a net present value (NPV) of 
US$35.0 million at a discount rate of 6 percent over a 30-year project lifetime, consisting of six years of 
construction and 24 years of operation. The ERR and the NPV increase to 15.3 per cent and US$101.0 million, 
respectively, if the number of beneficiaries increases to 270,000 as estimated at appraisal.

Compared to the minimum expected ERRs of 4 to 8 percent for socio-economically important long-term 
infrastructure investments given in the ICR (p.17), the expected ERR of 9.3 percent of the project justifies the 
economic viability of the project. However, it should be noted that long-term economic benefits of the project will 
depend on the pending investment works not yet fully completed at project closure, mostly household 
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connections, full commissioning of the water supply network, and the financial and operational sustainability of 
the water supply services.

Operational and Administrative Efficiency

The project became effective almost one year after the Bank’s board approval because of the requirement to 
issue a presidential resolution in Uzbekistan to sign the legal agreements and the delay in the signing of the 
subsidiary agreement with the Syrdarya Suvokova, which was a condition for effectiveness. After effectiveness, 
the project implementation was further delayed by two years because of the time required for the mobilization of 
the project implementation consultant (PIC). Since only the feasibility studies were ready at appraisal—in other 
words, project preparation was incomplete when it was approved—the PIC to be hired under the project was to 
prepare the detailed designs and bidding documents, without which the project implementation could not start 
(ICR, p.21). The project coordination unit in Tashkent had insufficient capacity, which resulted in “delayed 
decision-making, weak monitoring, and coordination” (ICR, p.22). The project implementing entity, i.e., Syrdarya 
SUE, was supported by technical assistance to improve its project implementation capacity, but the utility could 
not retain the trained members of staff, nor was able to attract skilled staff (ICR, p.22). As a result, there were 
delays in project implementation, the contract management was weak, the updating of project-related 
information was not regular, and the utility was not ready to deliver water supply services. Although the project 
design allowed the project implementing entity to do procurement directly with the assistance of the project 
coordination unit, the fiduciary aspects of the project were centrally administered causing delays in the 
implementation of works. There were also issues with the availability of counterpart funds; these funds were not 
released according to the project financing arrangements. This led to the Bank’s decision to allocate 100 percent 
of IDA funds for all categories, without counterpart financing, with the expectation that counterpart funds would 
be used to finance the remaining works after project closure. The project closed while some works were still 
incomplete, especially household connections. These activities were not completed one year after project 
closure.

 

Overall, despite an acceptable ERR compared to sector average, the efficiency of the project in achieving the 
project objective is rated modest because of the significant shortcomings in operational and administrative 
efficiency of the project and concerns about the long-term sustainability of the water supply network.

Efficiency Rating
Modest

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
 Not Applicable 

ICR Estimate  9.30 83.64
 Not Applicable 
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* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The project objectives are substantially relevant to the country context and aligned with the Bank strategy. The 
efficacy of the achievement of project objectives is rated modest because the project substantially fell short of 
achieving the outcomes expected from its intervention; even one year after the project’s closure, the water 
supply network was not fully commissioned and the water supply was intermittent. The project’s efficiency is 
also rated modest because of significant shortcomings in the operational administrative efficiency of the project, 
despite an acceptable rate of economic return. Overall, the outcome of the project is rated moderately 
unsatisfactory, even though it established an infrastructure backbone for water supply services in an area where 
there was no such network previously.

a. Outcome Rating
Moderately Unsatisfactory

7. Risk to Development Outcome

Insufficient improvement in the financial situation and institutional capacity of the water utility, i.e., 
Syrdarya Suvokova Unitary Enterprise (SUE), is a substantial risk for the sustainability of water 
supply services in the project area. At the time of the writing of the ICR in May 2020, the consolidation of 
the Syrdarya SUE was still ongoing. Despite an improvement in the utility’s financial working ratio, the 
revenues of the utility are still lower than its operating costs. The utility is finding it difficult to retain skilled 
personnel to manage and operate water supply services. The utility has yet to establish a customer-
responsive service. Weak financial situation and institutional capacity can lead to insufficient operation and 
maintenance of the system and a rapid deterioration of the water supply network.

Intermittent water supply poses a significant risk for the long-term technical sustainability of the 
water supply network. The project was designed to create capacity to produce sufficient water to 
continuously supply the project areas. However, the utility prefers to supply water intermittently, arguing that 
since the water supply relies on gravity (rather than pressure), customers closer to the supply towers would 
consume much more water leaving less water for customers further away from the towers. The utility also 
argues that there would be issues in billing and collection from customers who would consume more due to 
their proximity to the water towers if water were supplied continuously (ICR, p.53). It is not clear whether 
these arguments are valid or not, but if the utility continues with intermittent supply of water, this will likely 
increase pipe bursts resulting in higher maintenance costs, worsen the water quality because of inverse 
leakage, and shorten the lifespan of the water supply network.

Without additional investments in the water supply network, including household connections, the 
economic benefits of the project may not fully materialize. The project was successful in establishing the 
infrastructure backbone for water supply services in Syrdarya region where such network did not exist 
previously. However, the project closed without completing all investments. The utility’s priority was 
expanding the water supply network, rather than establishing household connections, which required 
renovating apartment building and village houses to install internal plumbing. Currently, a majority of the 
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beneficiaries have access to water through public stand posts. Investments need to continue to expand the 
water supply network, including household connections, to increase the economic benefits of the water 
supply services to beneficiaries. The water supply network investments should also be supported by sewage 
network investments.

8. Assessment of Bank Performance

a. Quality-at-Entry
The strategic relevance of the project was substantial, and its approach was straightforward; the main 
expected outcome of the project was to bring water supply services to a part of the Syrdarya region 
through the construction of a network for water production, transmission and distribution where such 
infrastructure did not exist and rehabilitate a small portion of the existing system to improve service 
delivery quality. The project’s theory of change supported the achievement of these outcomes, but the 
absence of internal plumbing in apartment buildings and houses in villages was overlooked at appraisal. 
The project’s technical preparation was incomplete at the start of implementation; only the feasibility 
studies were available. The project implementation consultant (PIC) to be hired under the project was to 
prepare the detailed designs and bidding documents. The delay in hiring the PIC by two years had a 
cascading effect on the start of project activities. The project implementing unit, i.e., Syrdarya Suvokova 
(later Syrdarya Suvokova Unitary Enterprise-SUE), did not have the capacity to implement the project, 
which was identified at appraisal. This was to be mitigated through technical assistance support to the 
Syrdarya SUE in project implementation and also support from the project coordination unit (PCU) within 
the Uzkommunkhizmat (National Communal Services Agency) located in Tashkent, which was deemed 
to have sufficient experience in project implementation according to the Bank procedures. These 
mitigation measures were overly optimistic; both the Syrdarya SUE and PCU had qualified staff shortage 
as a result of which the project implementation was almost fully delegated to the PIC. The impact of the 
heavily centralized financial management system and the restrictions on foreign currencies on project 
implementation was not sufficiently assessed at appraisal. Releasing of counterpart funds was mostly 
delayed, and when they were released, converting them to foreign currency to process payments to 
contractors took substantial time. Economic aspects of the project could not be adequately assessed 
because of lack of reliable data; however, an assessment was conducted to choose the least-cost 
investment option. The monitoring and evaluation (M&E) arrangements were adequate to capture the 
achievement of the improvements in the availability and quality of water supply, but there were 
shortcomings in the M&E design in capturing the sustainability of service delivery and the improvement in 
the operational performance of the utility because of the institutional reorganization of the regional and 
district utilities.

Quality-at-Entry Rating
Moderately Unsatisfactory

b.Quality of supervision
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There were only three task team leader (TTL) turnovers during eight years of project implementation, 
positively contributing to the continuity in the project team. Supervision missions were held on average 
twice a year. The Implementation Status Results Reports prepared after every mission were detailed and 
candidly reported project performance and key issues. The project team was predominantly occupied with 
overcoming project implementation issues stemming from delays in procurement. An assessment of the 
water supply and Syrdarya SUE and the project coordination unit for procurement, financial management, 
contract management and safeguards policies, but this assessment did not lead to an institutional capacity 
improvement because of lack of a designated specialist in the implementing agencies and failure of these 
agencies to retain trained personnel.

There were some significant shortcomings in the Bank’s supervision. First, the monitoring of 
implementation of safeguards policies did not start until the second half of 2016. This resulted in non-
compliance with the Involuntary Resettlement policy, which lasted through to project closure. Second, 
project restructurings were restricted to reallocation of funds among expenditure categories, rather than 
making the project “more aligned with the country priorities,” such as revising the project’s goal to the 
establishment of Syrdarya SUE rather than the originally planned Inter-District Unit, or to reduce the 
ambition of the project to align the expected outputs and outcomes from the project with what could be 
realistically achieved (ICR, p.32). But it should be noted that major project restructurings were not practical 
since such amendments to the financing agreement required the issuance of presidential resolutions, 
which required long processing times. Third, the decision to close the project before the completion of all 
project activities, with the expectation that pending investments would be completed by the implementing 
agency using counterpart funds, resulted in the Bank’s losing its oversight over project implementation. 
Even almost one year after the closure of the project, some investment activities were still on-going.

Quality of Supervision Rating 
Moderately Unsatisfactory

Overall Bank Performance Rating
Moderately Unsatisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The first and second objectives to improve the availability and quality, respectively, of water supply services 
were clearly specified, but the definition of “sustainability” in the third objective—to improve the 
sustainability of water supply services—was not clear. From the project design, this was inferred as 
financial and operational sustainability. The project’s theory of change for the first two objectives was 
simple and the links in the result chain were direct, but the theory of change did not address the internal 
plumbing issue, which was critical to increase the number of household connections. The links between 
project activities and the expected outcomes to improve the sustainability of water supply services were 
plausible, but not direct. The expected outcomes through a major restructuring of the regional utility were 
overly ambitious while implementing major infrastructure investment activities. The indicators, such as 
“number of people provided with access to improved water,” “percentage of regulatory water samples 
meeting potable water standards,” and “increased water consumption of the served population,” were 
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sufficient to capture the achievement of the first two objectives. These indicators were specific, 
measurable, relevant and time-bound. However, due to the weakness of the theory of change in 
addressing the internal plumbing issue, the indicators were partially achievable. The project’s results 
framework was weak in capturing the achievement of the improvement in the sustainability of water supply 
services. There was only one indicator measuring the improvement in the financial working ratio of the 
utility; the expected outcomes from the activities in the technical assistance component related to the 
reorganization and the institutional strengthening of the utility were not captured. Similarly, the intermediate 
results indicators related to the investment activities were adequate to capture the project’s outputs toward 
achieving objective-level outcomes, whereas the results framework lacked intermediate results indicators 
that adequately captured the outputs expected from the technical assistance activities. The weakness in 
the institutional capacity of the utility in collecting reliable data for the measurement of the indicators was 
identified at appraisal, and this weakness was to be overcome through the installation of a management 
information system (MIS) and supervisory control and data acquisition (SCADA) system. Additionally, 
customer satisfaction surveys were to be conducted to measure the satisfaction of the customers with the 
water supply services through the newly built water supply network. These surveys were to provide 
adequate information about the impact of the project’s intervention on the beneficiaries.

b. M&E Implementation
The Syrdarya Suvokova Unitary Enterprise (SUE), with the help of the project implementation consultant, 
collected data for the results framework, and the Project Coordination Unit (PCU) in Tashkent reported 
these findings to the Bank. However, the MIS and SCADA could not be installed as planned. Only a small 
part of both systems was installed under financing from other donors (ICR, p.27). Therefore, data to 
measure the achievement of the outcome level indicators were either not available or unreliable. Most of 
the indicators were not systematically measured (ICR, p.23). The weakness in the results framework 
related to the measurement of the outcome of the technical assistance in institutional capacity building 
was not corrected during implementation. Four customer satisfaction surveys were conducted between 
2013 and 2017. These surveys “primarily assessed satisfaction levels of the customers on water access, 
pressure, and quality, and their willingness to pay higher services,” but the survey was not repeated when 
the Syrdarya SUE partially started water supply services from the new system constructed under the 
project (ICR, p.27). Therefore, the satisfaction level of the customers with the new water supply services 
is not known. The M&E functions and processes are not likely to improve or be sustained unless the MIS 
and SCADA systems are fully installed, and the Syrdarya SUE attains institutional capacity to operate 
them.

c. M&E Utilization
The M&E findings were mostly not available nor reliable to support the achievement of the project 
outcomes. The data used in the ICR were not actual measurements, but estimates based on information 
provided by the project implementation consultant. There was no shift in project implementation direction 
attributable to the M&E activities. The restructurings were mostly related to the reallocation of funds 
between expenditure categories. On the other hand, the M&E estimates were used to provide evidence 
of achievement of outcomes; they were not restricted to only providing evidence of application of inputs 
or achievement of outputs. The M&E findings from this project were used in the preparation of the Water 
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Services and Institutional Support Project (P162263) that was approved by the Bank’s board in March 
2020.

 

Overall, the quality of M&E is rated modest because of significant weaknesses in the M&E design and 
implementation making it difficult to assess the achievement of the stated objectives and test the links in 
the results chain, and in the utilization of the M&E system despite its impact on the subsequent Bank-
financed project.

M&E Quality Rating
Modest

10. Other Issues

a. Safeguards
The project was classified as Category B under Environmental Assessment (OP/BP 4.01) and triggered 
Involuntary Settlement (OP/BP 4.12).

Environmental Assessment (OP/BP 4.01): An Environmental Assessment (EA) satisfactory to the Bank 
requirements was undertaken at appraisal and an Environmental Management Plan (EMP) was prepared 
by Uzkommunkhizmat located in Tashkent. The environmental impact of the project was expected at the 
construction stage consisting of assessments of noise and dust to be of limited duration and site-bound. 
There were occasional shortcomings in the implementation of the safeguard policy, such as “workers not 
wearing personal protection equipment, gaps in documentation and record-keeping, low priority given to 
environmental management protocols and occupational health and safety measures, and varying degrees 
of implementing corrective actions and recommendations” (ICR, p.27). The project implementing entity, 
Syrdarya SUE, did not have an environmental safeguards specialist; therefore, the project implementation 
consultant hired under the project was fully responsible for the implementation and enforcement of the 
environmental safeguards policy. The Bank’s project team provided guidance and support in the 
implementation of safeguard policies, but because of the absence of a dedicated environment specialist at 
Syrdarya SUE, the project failed to achieve any capacity-building outcome.

Involuntary Resettlement (OP/BP 4.12): Because of the construction, rehabilitation and replacement of 
water supply infrastructure, some permanent or temporary land acquisition was expected; hence, this 
safeguard policy was triggered at appraisal. The Government of Uzbekistan prepared a Resettlement Policy 
Framework (RPF) to mitigate any negative social impact on individuals due to involuntary resettlement. 
However, in the second half of 2016 when the Bank’s project team started monitoring the safeguards 
policies, it was found that project implementing agencies were not aware of the RPF. There were some 
improvements in the awareness of implementing agencies on social issues towards mid-2017, but the social 
due diligence report was not available through to project closure and the project implementation 
consultant’s reports did not provide information about land acquisitions (ICR, pp.28-29). The land 
acquisition requirement was only about 0.36 hectares for the construction of water distribution centers. In 
order to minimize the social impact of the project, the Syrdarya SUE changed the right-of-way for pipelines, 
coordinated the construction works with farming activity and harvesting season, and reduced the farmers’ 
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annual quota to be submitted to the government to compensate for the loss of agricultural land. A grievance 
mechanism was in place, but because of the absence of a dedicated specialist at Syrdarya SUE, there was 
no systematic analysis or follow-up of the grievances filed by persons affected by the project (ICR, p.29).

b. Fiduciary Compliance
Financial Management

The project coordination unit (PCU) did not have the capacity to implement financial management in 
accordance with the Bank’s procedures. Sufficient financial management capacity could not be built during 
project implementation because of high staff turnover. There were delays in the submission of interim 
financial reports and audited project and entity financial statements. Expenditures incurred under the 
project were documented with delay. Delays in releasing counterpart funds continued through to project 
closure. The Syrdarya SUE could not convert government funds to foreign currency and make payments to 
contractors according to contractual obligations because of foreign currency restrictions existed until 
September 2017. Despite a gradual and steady improvement in the financial situation of the utility, the 
Syrdarya SUE’s financial working ratio—operating expenses divided by cash operating revenues—was 
1.2, higher than the target value of 0.9. Since the Syrdarya SUE did not incur any new debt during project 
implementation, the debt service coverage ratio set at 1.2 at appraisal for new borrowing was not 
applicable (ICR, pp.61-62). The project team confirmed that all project funds were accounted for at project 
closure.

Procurement

The project was faced with procurement issues from the start of project implementation. Despite the 
project design that mandated the regional utility to be in charge of procurement, all procurement decisions 
were centralized according to the government regulation, and the PCU was responsible for procurement. 
Lack of sufficient capacity at the PCU resulted in a very long delay—two years—in hiring of the project 
implementation consultant (PIC). Since the PIC was to prepare detailed designs of the investment projects 
and bidding documents, the delay in hiring the PIC had a cascading effect on procurement for project 
activities. The Bank’s project team supported the PIC in the preparation of bidding documents in 
accordance with the Bank’s procurement guidelines. The Bank declared mis-procurement on one of the 
contracts, because the PCU had signed the contract without receiving no-objection from the Bank, which 
was against the Bank’s procurement guidelines. The training on procurement provided by the Bank to the 
government staff and contractors between March and October 2016, and the project team’s close 
monitoring of large contract procurement had a positive impact on project implementation; by early 2017, 
most of the contracts had been awarded.

c. Unintended impacts (Positive or Negative)
None.
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d. Other
None.

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Moderately 
Unsatisfactory

Moderately 
Unsatisfactory

Bank Performance Moderately 
Unsatisfactory

Moderately 
Unsatisfactory

Quality of M&E Modest Modest

Quality of ICR --- High

12. Lessons

This review has drawn three lessons incorporating material from the lessons listed on page 33 of the 
ICR.

Incomplete project preparation at appraisal can result in significant implementation delays 
and less focus on capacity building activities. At appraisal, only the feasibility studies were ready 
and detailed design and bidding documents were to be prepared by the project implementation 
consultant (PIC) to be hired under the project. The procurement of the PIC took for two years, which 
had a cascading effect on the procurement of contracts for investment activities. The delay in 
procurement, hence in investment activities, resulted in spending more effort to kick-start these 
activities rather than focusing on institutional capacity building concurrently. The project coordination 
unit and the Syrdarya SUE, the public utility, lacked institutional capacity in project implementation, 
financial management and safeguards policy. These responsibilities were mostly delegated to the 
project implementation consultant. Hence, the project was not successful in strengthening 
institutional capacity.

Closing a project with the expectation that pending activities would be financed by saved 
counterpart funding can critically affect the achievement of project objectives and also 
weaken the Bank’s oversight over the completion of pending activities. Following the extension 
of the project closing date by 18 months, the Bank management decided not to extend the project 
closing date again although some investment activities were still ongoing. The decision was part of a 
water supply and sanitation (WSS) sector portfolio-wide action plan—the Bank had three WSS 
projects in implementation and a fourth one was under preparation—and aimed at closing projects 
where the government was expected to complete the pending activities using its own funds. As a 
result, the Bank’s oversight over the project activities weakened, and the government prioritized the 
expansion of the water supply network rather than connecting households to the system through 
metered piped connections. At the time of the writing of the Implementation Completion and Results 
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Report by almost one year after project closure, some transmission and distribution investment 
activities were still pending, and the project had failed to achieve most of the outcome level targets.

Absence of internal plumbing in household units in a basically urban water supply project 
can adversely impact the achievement of project outcomes and economic benefits despite 
the completion of the backbone of the water production, transmission and distribution 
network. The project’s theory of change did not address the absence of internal plumbing in 
apartment buildings and houses in villages. The beneficiaries in these households could have 
access to water from public stand posts, which is not convenient. Despite the achievement of a 
significant infrastructure backbone for water supply services in the Syrdarya region where such 
network did not exist before, the project significantly fell short of achieving the target number of 
metered household connections because of the absence of internal plumbing.

13. Assessment Recommended?

Yes

ASSESSMENT_TABLE
Please Explain

An assessment of this project is recommended in conjunction with other water supply and sanitation (WSS) 
services projects in Uzbekistan to evaluate the impact of the Bank’s interventions on the improvement of WSS 
sector in the country.

14. Comments on Quality of ICR

The ICR provides a complete critique of the project. The narrative is tightly written, highly evaluative, and 
candid in explaining the shortcomings of the project during implementation. The tables were very useful in 
supporting the narrative and summarizing the salient points of the analysis. Despite the challenges with the 
availability and reliability of data, the ICR sufficiently presents a complete and robust evidence base, including 
annexes, to support the achievement, or non-achievement, of the project objectives. There is a well-articulated 
theory of change informing the reader as to how the efficacy ratings have been reached. The report is focused 
on how activities should have informed outcomes and what the shortcomings were in achieving the project 
objectives. The ICR is internally consistent; there is a logical linking and integration of the various parts of the 
report and the results are mutually reinforcing. The report is highly consistent with the Bank guidance. The 
sections on safeguards, financial management, and procurement are detailed enough to allow the reader to 
have a clear understanding of these aspects of the project. The lessons are well articulated, specific, and based 
on the experience gained during project’s implementation. The analysis is high quality and supports the ratings, 
except the Efficiency rating. The discussion in the Efficiency section supports a modest rating rather than a 
substantial one, but this does not have a material impact on the overall analysis or the Outcome rating. Despite 
being substantially longer (33 pages) than recommended in the Bank guidance (15 or 20 pages) and having 
some minor typos, the ICR, overall, meets the criteria for a quality rating of high.
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a. Quality of ICR Rating
High


