Implementation Status & Results
Lao People's Democratic Republic
LA-Sustainable Silk Production Partnership in Rural Lao PDR (Trade Development Facility JSDF) (P124640)

Operation Name: LA-Sustainable Silk Production Partnership in Rural Lao PDR (Trade Development Facility JSDF) (P124640)

Project Stage: Implementation

Seq.No: 1

Status: ARCHIVED

Archive Date:

Country: Lao People's Democratic Republic

Approval FY: 2011

Product Line: Recipient Executed Activities

Region: EAST ASIA AND PACIFIC

Lending Instrument: Technical Assistance Loan

Implementing Agency(ies):

Key Dates

Board Approval Date 01-Nov-2010

Original Closing Date 22-Apr-2015

Planned Mid Term Review Date 22-May-2013

Last Archived ISR Date

Effectiveness Date 22-Apr-2011

Revised Closing Date 22-Apr-2015

Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The JSDF Sustainable Silk Production Partnership in Rural Lao PDR Project aims to pilot an innovative model establishing silk production partnerships that will link rural communities to markets and therefore provide diversified income-generating opportunities to an estimated 1,200 disadvantaged households.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name Component Cost
1. Formation of rural silk production partnership groups 0.64
2. Investment in rural silk production 1.00
3. Monitoring and evaluation, project management and administration 0.23

Overall Ratings

Progress towards achievement of PDO Satisfactory

Overall Implementation Progress (IP) Satisfactory

Overall Risk Rating

Implementation Status Overview

Since the signing of the Grant Agreement, the project team has been mobilized within the Department of Trade Promotion and Product Development (Ministry of Industry and Commerce) and is making good progress with the preparation of work plans, templates and criteria for the selection of lead firms. Initial work has been undertaken to identify possible lead firms with whom partnership arrangements can be formed with rural communities based on inclusive business plans.
## Locations

No Location data has been entered

## Results

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of households in silk production partnerships with lead firms</td>
<td></td>
<td>Number</td>
<td>Value 0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 22-Apr-2011</td>
<td></td>
<td>22-Sep-2014</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>Value 0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 22-Apr-2011</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>Value 0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sub Type</td>
<td></td>
<td>Supplemental</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Household income (poverty indicator)</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Silk production</td>
<td></td>
<td>Metric ton</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Silk products exports</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Women's economic empowerment (gender indicator)</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Data on Financial Performance (as of 20-Jun-2011)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124640</td>
<td>TF-98229</td>
<td>Effective</td>
<td>USD</td>
<td>1.88</td>
<td>1.88</td>
<td>0.00</td>
<td>0.10</td>
<td>1.78</td>
<td>5.00</td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation

The Grant Agreement for the project was signed between the World Bank and the Ministry of Finance on April 22, 2011.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.