PROCUREMENT PLAN (Textual Part)

Project information: Solomon Islands – Tina River Hydropower Development Project (P161319)

Project Implementation agency: The Solomon Island Energy Authority – SIEA (in the trade name of the Solomon Power – SP), and the Ministry of Mines, Energy and Rural Electrification

Date of the Procurement Plan: May 10, 2017

Period covered by this Procurement Plan: from 2017 to 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. At this stage, no contracts are expected to be procured by approaching the national market.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) – not applicable.
**PROCUREMENT**

**Solomon Islands : Tina River Hydropower Development Project**

**General Information**

Country: Solomon Islands

Bank’s Approval Date of the Original Procurement Plan: 2017-11-02

Revised Plan Date (without comments announced): 2020-06-19

**Project ID:** P061319

**QPM Date:** 2017-11-15

**Project Name:** Tina River Hydropower Development Project

**Loan / Credit No:** TF / A1005, IDA / ES229

**Executing Agency:** Ministry of Mines, Energy and Rural Electrification

---

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SB-MMERE-47235-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36717-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36062-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SB-MMERE-47235-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36717-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36062-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SB-MMERE-47235-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36717-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36062-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SB-MMERE-47235-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36717-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36062-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SB-MMERE-47235-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36717-CS-CDS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SB-MMERE-36062-CS-INDV</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / A1993</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>Complied</td>
<td>2019-01-10</td>
<td>2019-02-10</td>
<td>2019-03-20</td>
<td>2019-04-20</td>
<td>2019-05-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / A1993</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>85,000.00</td>
<td>85,000.00</td>
<td>Complied</td>
<td>2019-01-06</td>
<td>2019-02-04</td>
<td>2019-03-02</td>
<td>2019-04-02</td>
<td>2019-05-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / A1993</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>27,000.00</td>
<td>27,000.00</td>
<td>Complied</td>
<td>2019-01-09</td>
<td>2019-02-04</td>
<td>2019-03-02</td>
<td>2019-04-02</td>
<td>2019-05-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>10,000.00</td>
<td>78,640.00</td>
<td>Tender</td>
<td>2019-02-16</td>
<td>2019-06-26</td>
<td>2019-08-12</td>
<td>2019-09-22</td>
<td>2019-10-29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>24,500.00</td>
<td>215,850.00</td>
<td>Complied</td>
<td>2019-01-10</td>
<td>2019-02-10</td>
<td>2019-03-10</td>
<td>2019-04-09</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>23,000.00</td>
<td>23,000.00</td>
<td>Tender</td>
<td>2019-01-10</td>
<td>2019-02-08</td>
<td>2019-03-04</td>
<td>2019-04-02</td>
<td>2019-05-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>Complied</td>
<td>2019-01-08</td>
<td>2019-02-08</td>
<td>2019-03-04</td>
<td>2019-04-02</td>
<td>2019-05-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>Complied</td>
<td>2019-01-10</td>
<td>2019-02-10</td>
<td>2019-03-30</td>
<td>2019-04-20</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>Complied</td>
<td>2019-01-10</td>
<td>2019-02-10</td>
<td>2019-03-30</td>
<td>2019-04-20</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>Complied</td>
<td>2019-01-10</td>
<td>2019-02-10</td>
<td>2019-03-30</td>
<td>2019-04-20</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>132,000.00</td>
<td>132,000.00</td>
<td>Tender</td>
<td>2019-02-12</td>
<td>2019-02-16</td>
<td>2019-03-09</td>
<td>2019-04-09</td>
<td>2019-05-29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>22,600.00</td>
<td>22,600.00</td>
<td>Tender</td>
<td>2019-02-08</td>
<td>2019-02-12</td>
<td>2019-04-09</td>
<td>2019-05-09</td>
<td>2019-05-31</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TF / E0300</td>
<td>Component</td>
<td>Technical Assistance</td>
<td>Post</td>
<td>Direct Selection</td>
<td>Origin</td>
<td>221,000.00</td>
<td>221,000.00</td>
<td>Tender</td>
<td>2019-02-18</td>
<td>2019-02-22</td>
<td>2019-03-15</td>
<td>2019-04-07</td>
<td>2019-05-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Note: The table above details project components related to technical assistance, with mentions of various stakeholders such as the Project Manager, Deputy Project Manager, and other officers. Each entry includes the amount signed, the tender implementation details, and the associated completion dates. The dates range from January 2018 to June 2020, indicating a comprehensive timeline for project development and implementation.
<table>
<thead>
<tr>
<th>Project</th>
<th>Project Phase</th>
<th>Consultant</th>
<th>Consultant Type</th>
<th>Selection Method</th>
<th>Start Date</th>
<th>End Date</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.0000001</td>
<td>Technical Assistance</td>
<td>Peer</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>2019-07-09</td>
<td>2019-07-12</td>
<td>73,935.00</td>
</tr>
<tr>
<td>1.0000001</td>
<td>Technical Assistance</td>
<td>Peer</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>2019-07-17</td>
<td>2019-07-20</td>
<td>17,850.00</td>
</tr>
</tbody>
</table>

**Total:** 166,900.90