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ABBREVIATIONS AND ACRONYMS

DFWMP Decentralized Forest and Woodland Management Project

EU European Union

Ex-Act Ex-Ante Carbon measuring tool

FAO Food and Agriculture Organization

FCPF Forest Carbon Partnership Facility

FIE National Environment Fund (Le Fonds d'Intervention pour l'Environnement)

GHG Green House Gas

MRV Measuring, Reporting and Verification 

PCD Communal Development Plan (Plan Communal de Développement)

PDIC/REDD Communal Integrated Development Plans for REDD+ (Projet de Développement Intégré Communal pour 
REDD+)

PDO Project Development Objective

PIU Project Implementation Unit

REDD+ Reducing Emissions from Deforestation and Forest Degradation

SCF Strategic Climate Fund

TF Trust Fund
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Note to Task Teams: The following sections are system generated and can only be edited online in the Portal.

  

BASIC DATA

Product Information 

Project ID Financing Instrument

P143993 Investment Project Financing

Original EA Category Current EA Category

Partial Assessment (B) Partial Assessment (B)

Approval Date Current Closing Date

23-Jan-2014 31-Dec-2020

Organizations

Borrower Responsible Agency

Government of Burkina Faso Ministere de l'Environnement et Developpement 
Durable

Project Development Objective (PDO)
Original PDO
The project objective is to promote national development policies as well as to support the definition and 
implementation of community-based natural resource management processes in 32, mostly rural, communes in a way 
that strengthen sustainable local developmentpractices and contributes to reducing GHG emissions from deforestation 
and woodland degradation.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)    

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

TF-16915 02-Sep-2014 02-Sep-2014 16-Sep-2014 31-Aug-2018 7.27 7.24 0

TF-15339 17-Feb-2014 17-Feb-2014 16-Sep-2014 31-Dec-2020 16.50 10.82 5.68
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Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

  

1. This Restructuring Paper seeks approval for an amendment to the Grant Agreement TF015339 related to the 
Decentralized Forest and Woodland Management Project in Burkina Faso (P143993) in order to extend the project for six 
months, until June 30, 2021. This restructuring would also be the opportunity to correct small issues related to the 
phrasing of the indicators in the result framework and to adapt the target and the target dates to the extension.

2. With those changes, the team consider that the PDO objective would be reachable by the new closing date and that 
at least 95% of the funds would be disbursed by the new project disbursement closing date.

I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Introduction
3. The Decentralized Forest and Woodland Management Project (DFWMP) was approved on January 23, 2014 and 
became effective September 16, 2014 after one extension of the effectiveness deadline. The DFWMP is designed to 
implement an integrated, inclusive community-based landscape management approach in order to improve livelihoods 
while simultaneously enhancing carbon sequestration potential. The project is also instrumental at the national level in 
helping Burkina Faso integrate REDD+ concepts and principles into its development strategies and in shaping national 
policies on natural resource management. 

4. Owing to its participative nature, the project was executed in two phases: a planning phase supporting Commune-
level and village-level consultations and land tenure diagnosis, followed by investments led by local governments 
(Communes) after signing Sub-grants with the project. The participative phase was innovative, and required to partner 
with a research institute to adapt and implement an inclusive methodology to ensure a high quality stakeholder 
engagement. 

5. A delay of 18 months was observed since the beginning of the project mostly due to external factors (political unrest 
in 2015, renewal of the mayors in 2016) and its innovative and participative nature. However, since 2016 and the election 
of the Communal Councils, the project was implemented with a sturdy progress rate. 

B. Project Status
6. As of November 19, 2020, project disbursement has reached US$ 18.1 million out of US$23.8 million (or 76 percent of 
the total financing). Out of the remaining amount, US$4.5 million is committed for the sub-grants to the Communes in 
order to support communities, reflecting a good progress of project implementation and the assurance to reach 95 
percent of disbursement if the Communal plants are fully executed.

7. The last Implementation Status and Results report recorded in November 2020 showed improvement in the ratings. 
The Project Development Objective (PDO) rating was upgraded to satisfactory because the innovative instrument 
(Integrated Communal Development Plans for sustainable land management ("Projects de Développement Communaux 
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Intégrés pour REDD+" – PDIC/REDD+)) had been successfully deployed in all 32 communes through a methodology that is 
both replicable and scalable (target was 75 percent). Partnerships with the Cadaster and a strong investment in social 
engineering were able to have an impact on the underlying drivers of land degradation, such as the land tenure and land 
governance. In addition, the PDO indicators related to the net reducing GHG emissions from deforestation and woodland 
degradation and the ability to influence the country development framework were both reached.

Dec-17 Jun-18 Dec-18 Jun-19 Apr-20 Dec-20

Progress towards achievement of PDO MS MS S MS MS S

Overall Implementation Progress (IP) MS MS S MS MS MS

Overall Safeguards Rating MS S S S S S

Overall Risk S S S S S M

8. Results. As of November 2020, the project has achieve substantial results as all 32 communes have identified and 
secured conservation areas based on the contributions from the population and after an inclusive and participative land 
management diagnosis. 20 Communes had completed a first round of investment and received a second sub-grant. Even 
before the full evaluation of the project is completed, it appears that the project will be able to reach its targets (especially 
in terms of carbon emission reduction) but also establish a successful model for (i) inclusive stakeholder engagement and 
intercommunal dialog to help communities design their own solution to landscape degradation and land-use conflicts, (ii) 
designing multisectoral investment packages tackling both direct and underlying drivers of forest degradation, including 
land tenure (iii) implementing in fragile areas, building on community engagement and trust in the local authority, and (iv) 
building innovative tools for automated monitoring of carbon emission reduction. Therefore a scale up operation P170482 
is in preparation with an expected delivery date early Q1 FY22. This operation would consolidate results in the 32 
communes, expand activities to 60 new communes and is expected to be a strong contributor to the conflict Prevention 
and Resilience Strategy of the government.

9. Fiduciary issues. The project experienced fiduciary problems that led to the identification of ineligible expenditures in 
2019. An action plan was established with the project implementation unit and was almost entirely implemented 
(including a change of key staff, the hiring of Human Resource assistant and internal auditor, completion of an 
organizational audit and an Human Resource audit, the revision of the implementation manual, etc). The ineligible 
expenditures were reimbursed in November 2020 and the final actions (setting up an archiving system and training the 
project fiduciary team) should be completed by the end of December 2020. The project Interim Financial Reporting have 
been satisfactory and on time for the past 2 years and the last 2 external audits reviews did not identify significant issues. 
The Financial Assessment is currently on-going to confirm the change in the internal control display and its conclusions 
are expected early January. 

C. Rationale for Restructuring 
10. This level 2 restructuring paper seeks to: (i) extend project closure by six months; (ii) revise the disbursement schedule 
and (iii) adjust the results framework to better reflect the change of dates and better describe the methodology used for 
monitoring. 
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11. Project extension: despite the project strong progress, the implementation cannot be completed by the current 
closing date (December 31, 2020). Given the impact of the COVID-19 outbreak since March 2020, project implementation 
slowed down, with some key activities on hold between April and June 2020.The restriction of movement resulted in 
failing to launch key activities for livelihood such as the investments in reforestation and agroforestry. This led to missing 
the planting season (June-August) and some planned investments for the remaining communes could therefore not take 
place before December 2020. For that reason, the government requested the extension of the project closing date for 12 
months. 

12. Considering the remaining funds that would not be able to cover the full year of the PIU cost, as well as the remaining 
activities for each Commune, the team would recommend an extension limited to six months. This should provide enough 
time for the Communes to complete the on-going activities, and for the project to finalize all the reports related to the 
lessons learned. It would also allow to complete most of the land tenure security activities that were executed jointly with 
the Ministry of Finance. As the scale-up operation is expected in FY22 (current tentative board date in September 2021), 
all activities related to evaluation and lessons-learning would be completed by April 2021 anyway. 

13. Change in Results Framework. The result framework was established in 2014 before the actual methodology for 
stakeholder engagement and the participative tools for landscape management were defined. It was also designed 
assuming the work on Carbon emission measuring system (“MRV system”), supported by the African Development Bank 
project, would be able to provide actual carbon data decomposed by village. As implementation started, it was quickly 
found out that the project would concentrate at the Commune level, not at the village level, and that the MRV system 
would be unable to provide the data. Therefore, the indicators that referred to the villages or to the MRV system either 
in their formulation or in their methodology had to be adjusted.

14. Meanwhile, the project team started developing new methodologies that would be practical and would monitor the 
actual progress of the project and keep the original intent of the result framework. The monitoring system took a long 
time to be completely finalized, given the innovative nature of many activities and the technology used. The final technical 
arrangements were finally settled in 2020, with for example the use of “Kobo toolbox” coupled with data from Ex-Act (the 
FAO tool for measuring carbon emissions) as a simplified mean to automatize the calculation of carbon emission reduction 
for each investment. This restructuring is the opportunity to revise the Result Framework – and especially the 
methodology section more than the indicators themselves – to better match the evolution in the project implementation.

15. In addition, the dates in the result framework had to be adjusted for the indicators that did not yet reach their target.

II. DESCRIPTION OF PROPOSED CHANGES

16. Modification of loan closing date. The restructuring seeks to extend the recipient executed grant TF-15339, with US$ 
4.8 million remaining to June 30, 2021. Even if the government requested a 12-month extension, the team assessed that 
an extension of 6 months would be sufficient to reach the PDO and disbursement targets, i.e. complete all the on-going 
activities and prepare the 2021 planting season (purchase of plants and seeds, material, preparing the ground, etc...).

17. Change in Results Framework. The Results Framework would be adjusted to reflect the additional implementation 
period (change in the target dates). The main changes are the following:

- One PDO level indicator was rephrased to replace the term “Village” by “site” to better reflect the project.

javascript:void(0);
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Effectiveness of sustainable natural resource management 
plans in targeted villages

to be replaced by Effectiveness of sustainable natural 
resource management plans in targeted sites

- One intermediate indicators is proposed to be rephrased to remove the mention of the Communal Development 
Plan (PDC), which was not the correct tool to use in this case. This restore the initial intend of the indicator.

Village agreeing on a revised PDC (Communal 
Development Plan) according to project methodology

to be replaced by “Planned Conservation areas that are 
actually established with the villagers' consent”

18. The methodology descriptions were also adjusted for six indicators to better reflect the methodology actually used to 
measure them. In particular, any mention of “villages” would be removed or clarified, as the project work at Commune 
level, not at village level. 

19. For two indicators, the targets would be adjusted up as the project already reached its objective. 

  
III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Loan Closing Date(s) ✔   

Implementation Schedule ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

PBCs   ✔

Components and Cost   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Disbursement Estimates   ✔

Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔
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EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

Ln/Cr/Tf Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

TF-15339 Effective 31-Dec-2019 31-Dec-2020 30-Jun-2021 30-Oct-2021

TF-16915 Closed 30-Jun-2018 31-Aug-2018, 10-
Jan-2019

.
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.
Results framework

COUNTRY: Burkina Faso
FIP - DECENTRALIZED FOREST AND WOODLAND MANAGEMENT PROJECT

Project Development Objectives(s)

The project objective is to promote national development policies as well as to support the definition and implementation of community-based natural 
resource management processes in 32, mostly rural, communes in a way that strengthen sustainable local developmentpractices and contributes to 
reducing GHG emissions from deforestation and woodland degradation.

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

Definition and implementation of sound community-based natural resource management 

People in forest&adjacent community with monetary/non-
monetary benefit from forest (Number) 0.00 250,000.00

Action: This indicator has been Revised 
Rationale: 

The target date was extended to reflect the project extension

People in forest and adjacent community with benefits from 
forest-female (Number) 0.00 85,000.00

Action: This indicator has been Revised 

Rationale: 

The target date was revised to reflect the project extension

Reduced emissions from deforestation and forest degradation 
relative to the 2012 reference emissions level based on the 
comprehensive IFN forest carbon inventory. (Number) 

0.00 3.52

Action: This indicator has been Revised 
Rationale: 

The target date was revised to reflect the project extension.
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

In addition, the Methodology was revised to reflect the actual monitoring method taking into account the non-
operationalization of the MRV system. As initially planned, proxys were used to evaluate the emission reductions generated 
by the project based on the impact of project's physical activities over a 3year/5year period (depending on the activity). For 
some investments (improved stoves, bio-digesters) emission factors were used from literature. For the land-use change 
activities, Ex-ACT, the tool designed by FAO, was configured in order to measure the estimated emission reduction 
generated by the project investments over a 3year/5year period.

Effectiveness of sustainable natural resource management plans 
in targeted sites (Percentage) 0.00 75.00

Action: This indicator has been Revised 

Rationale: 

The target date was extended to reflect the project revised closing date.

The indicator was rephrased to remove the notion of villages and replace it with "sites" to better reflect the reality.

The next national development strategies (post 2015 SCADD and 
PNSR equivalent) include sound objectives for REDD+ and the 
use of climate resilient agricultural practices. (Number) 

0.00 3.00

PDO Table SPACE

Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

Component 1: Mainstreaming Climate Change and REDD+ into Sectoral Frameworks and Strategies 

The REDD+ strategy is defined and institutions arrangements are 
defined for its implementation (Yes/No) No Yes

Action: This indicator has been Revised Rationale: 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

The target date was revised to reflect the project extension. In addition, the term "defined" is clarified in the methodology.

A monitoring system of SLM and SFM co-benefits is established 
and operational (Yes/No) No Yes

Action: This indicator has been Revised 
Rationale: 

Change in the closing date to reflect the project extension.

Users of the ONEDD database per month (Number) 2,500.00 5,000.00

A database with relevant information on climate resilient 
agricultural practices is operational, accessible easily within the 
country and broadly known (adapted manual and trainings) 
(Yes/No) 

No Yes

Component 2: Participatory Planning and Management of Forests and Woodlands 

Hectares impacted by a SFM/SLM investment defined in the PDC 
(Hectare(Ha)) 0.00 400,000.00

Action: This indicator has been Revised 
Rationale: 

The target date was extended to reflect the project change. The description of the methodology was clarified.

Planned Conservation areas that are actually established with 
the villagers' consent (Percentage) 0.00 80.00

Action: This indicator has been Revised 

Rationale: 

The date was revised to reflect the project extension. The phrasing of the indicator was revised to better reflect what the 
project was doing - as the previous phrasing ("Village agreeing on a revised PDC according to project methodology") was 
using improperly the term PCD - which is a tool used at Communal level, not at village level. The purpose of this indicator 
was to measure the adoption rate of the new landscape management rules (especially the restriction of access to the 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

conservation areas) by the neighboring communities. The new phrasing better capture this intent and is actually more 
demanding.

The description of the methodology was improved.

Small and Medium local Enterprises supported by the project 
(Number) 0.00 575.00

Action: This indicator has been Revised 
Rationale: 

The date was extended. The target was increased as the project was over performing on this indicator.

Participation of local stakeholders in the planning, management 
and monitoring of forest related activities (Percentage) 0.00 90.00

Action: This indicator has been Revised 

Rationale: 

The date was adjusted to reflect the new project closing date. The methodology was reformulated to better reflect the 
project monitoring as the project was not operating at village level but at Commune level.

Component 3: Coordination and Information and Knowledge Sharing 

Capacity of national and local authorities to manage program 
activities strategically (including by performance payments) 
(Yes/No) 

No Yes

International Event about the FIP in Burkina Faso (Number) 0.00 9.00

Action: This indicator has been Revised 
Rationale: 

The target was increased as the project had over-performed. the date was extended.

IO Table SPACE
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