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Report Number: ICRR0022619

1. Project Data

Project ID Project Name
P124715 CI Emergency Infrastructure Renewal

Country Practice Area(Lead) 
Cote d'Ivoire Transport

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-58930,IDA-H7900 31-Dec-2016 156,436,249.40

Bank Approval Date Closing Date (Actual)
26-Jun-2012 30-Sep-2020

IBRD/IDA (USD) Grants (USD)

Original Commitment 100,000,000.00 0.00

Revised Commitment 159,992,494.79 0.00

Actual 156,436,249.40 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Cynthia Nunez-Ollero Vibecke Dixon Victoria Alexeeva IEGSD (Unit 4)

2. Project Objectives and Components

DEVOBJ_TBL
a. Objectives

According to both the Financing Agreement (FA, p.5) and the Emergency Project Paper (EPP, paragraph 35), 
the project development objective (PDO) was "to improve access to basic infrastructure in targeted urban and 
rural areas."

The FA for the Additional Financing (AF, p.6) and the accompanying Project Paper (PP, paragraph 16) 
revised this PDO to "improve access to basic infrastructure in targeted urban and rural areas, and, in the 
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event of an Eligible Crisis or Emergency, to provide immediate and effective response to said Eligible Crisis or 
Emergency."

In this review, the project performance is assessed against the achievement of the revised PDO consisting of 
the unchanged original PDO and a new objective with the addition of the Contingent Emergency Response 
Component (CERC). Project performance would be assessed against these three sub-objectives, in line with 
the ICR assessment:

 to improve access to basic infrastructure in targeted urban areas;
 to improve access to basic infrastructure in targeted rural areas; and
 to provide immediate and effective response to the crisis or emergency, in the event of an Eligible 

Crisis or Emergency.

b. Were the project objectives/key associated outcome targets revised during implementation?
Yes

Did the Board approve the revised objectives/key associated outcome targets?
Yes

Date of Board Approval
02-Aug-2016

c. Will a split evaluation be undertaken?
No

d. Components
1. Urban Infrastructure Rehabilitation: (US$78.4 million at appraisal, AF revised to US$124.1 million, 
US$115.3 million  actual). This would finance the rehabilitation of the following: (i) urban roads, including 
drainage, and street lighting; (ii) school buildings, health centers, and other public buildings; (iii) urban water 
supply infrastructure; and (iv) sanitation, drainage and flood protection infrastructure. AF would 
provide resources for construction and rehabilitation of additional facilities and public spaces identified in 
Communal Investment Programs of participating target areas.

2. Rural Infrastructure Rehabilitation (US$11.0 million at appraisal, US$12.1 million actual). This would 
finance the construction of the Bassawa Bridge, rehabilitation of key rural roads, and provision of basic 
social infrastructure. AF would supplement the rehabilitation of economic and basic social infrastructure 
along the corridor between San Pedro-Daloa-Seguela-Boundiali, and the border with Mali, including a 
logistics platform in the Nawa region. 

3. Project Management and Coordination (US$10.6 million at appraisal, AF revised to US$14.5 million, 
US$14.5 million actual). This would finance the project management and coordination costs, 
including consultant services, technical assistance, training and operating costs.

4. Urban and Municipal Management (US$10.4 million at AF and actual) AF added this component 
to finance the preparation and implementation of performance-based city contracts (contrats de 
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performance) between municipalities and the central government. This component would also finance the 
implementation of Communal Maintenance, and Communal Management Support programs that would 
establish municipal maintenance accounts, set operations and maintenance (O&M) performance targets, 
and implement management programs to improve technical, budgeting, and financial management 
practices. This component would also finance the preparation of urban audits and capacity building for 
added target municipalities. Finally, just-in-time, as needed technical assistance in decentralization, 
intergovernmental transfers, and municipal finance directed  at national entities would also be financed.

5. Contingent Emergency Response (US$ 0 million at AF, US$8.8 million actual). AF added this 
component to finance works, consultant services, and/or operation costs of a list of goods required for 
immediate response to recover from a declared emergency. 

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project Cost: The original total project cost at appraisal was US$200 million. With AF from both the Bank 
and the government, the revised total project cost was US$420 million (see Financing below). The credit 
disbursed US$156.4 million. The balance of the credit was cancelled because the activities would not be 
completed in time (see Sections 4 Efficacy, 8 Assessment of Bank Performance (b) Quality of Supervision, 
and 10 Other Issues below).

Financing: The World Bank's International Development Association (IDA)  financed this project in two 
tranches. First, a US$100.0 million grant in emergency financing under OP/BP 8.00. Second, a US$60 
million in Additional Financing (AF) credit for a total of US$160 million. 

Borrower Contribution: The recipient/borrower originally committed US$100 million and added US$160 
million after the AF. The recipient/borrower disbursed US$260 million at project closing. 

Dates and Project Restructuring: The project, approved on June 26, 2012 and made effective on October 
10, 2012, was expected to close on December 31, 2016. A Mid Term Review (MTR) was completed on 
March 26, 2015. On August 2, 2016, a Level 1 restructuring approved US$60 million in AF, expanded the 
project scope to add two new components (urban and municipal management, contingent emergency 
response component (CERC)), updated the PDO to include the outcomes from the added 
components, and extended the project closing date to January 31, 2020, 37 months after the original 
closing date. OP 10.00 allowed AF to close beyond three years. On September 16, 2018, a level 2 
restructuring triggered CERC. On November 15, 2019, another level 2 restructuring extended the 
project closing date by another 8 months to September 30, 2020. The project was extended for a total of 
45 months.

Split Rating: The original PDO remained unchanged but added a sub-objective after the severe water crisis 
in Bouake triggered CERC in 2018. According to the guidelines, a split rating of the outcome was not 
warranted because the AF expanded the scope of the project and targets related to the increased scope 
were met (see Section 4 Achievement of Objectives below).

3. Relevance of Objectives 
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Rationale

Country Context: Côte d’Ivoire has experienced political, social, and economic crises since the late 1990s. 
The country was included in the World Bank's list of countries experiencing Fragility and Conflict situations 
(FCS) from 2006 until 2019 (https://www.worldbank.org/en/topic/fragilityconflictviolence/brief/harmonized-
list-of-fragile-situations). These events led to the deterioration of infrastructure and productive assets. By 
2012, the economy began to recover. By 2014, its Gross Domestic Product (GDP) reached US$135 million 
(CPF, paragraph 1), one of the largest in the West African Economic and Monetary Union (WAEMU) region. 
The country contributed about 40 percent to WAEMU's GDP and remained an important transit hub for its 
landlocked neighboring countries. The PDOs and the project addressed the country's fragile recovery (ICR, 
paragraph 78). 

Relevance to Country Priorities: The PDOs were relevant to two of the government's development plans. 
In 2011, the Government prepared a 15-year, US$1.8 billion capital district plan based on an Emergency 
Presidential Program. The program aimed to (i) restore peace and security and promote reconciliation and 
reunification; (ii) rebuild basic infrastructure and social services; (iii) establish fiscal and debt sustainability; 
and (iv) promote economic growth through key structural reforms in energy, agriculture, manufacturing and 
financial services (ICR, paragraph 6). The government also prepared a National Development Plan for 
2016-2020. In the plan, infrastructure in general, and transport in particular, would promote inclusive 
growth to reduce poverty. Activities would enhance economic competitiveness, facilitate mobility, and 
promote access to basic services. The PDOs contributed toward achieving the objectives in these plans. 

In early May 2018, the Government requested urgent support to respond to a severe water crisis in Bouake, 
the second largest city of Cote d’Ivoire. Years-long drought, reduced rainfall, watershed damaged by sand 
extraction that prevented the reservoir to replenish resulted in this emergency and triggered the 
Contingent Emergency Response component (CERC). Uncommitted funds designed for water supply 
works in Bouake were reallocated to fund the emergency water intervention in the same city. 

Relevance to Bank Assistance Strategy: The PDOs was relevant to the World Bank's latest Country 
Partnership Framework (CPF) for Cote D'Ivoire for FY16-FY19. This CPF remained valid at project closing. 
The PDOs contributed toward all three focus areas of the CPF. In Focus Area 1 - accelerating sustainable 
private sector-led growth, the PDOs contributed to achieving Objective 2 to strengthen economic 
infrastructure. In Focus Area 2 - building human capital for economic development and social cohesion, the 
PDOs supported Objective 7, to improve the delivery and quality of health and water services. In Focus 
Area 3 - strengthening public financial management and accountability at the local level, the PDOs and the 
project interventions were directed at urban and municipal management in line with Objective 10, which 
aimed to increase accountability and transparency in public expenditures. The PDOs also contributed 
toward the CPF's cross cutting area 2, complementing the government's intent to reduce spatial disparities 
and address lagging regions by targeting these areas.  

Previous Bank Sector Experience in the Country: The World Bank has extensive experience and global 
expertise in emergency operations and in supporting the rehabilitation of infrastructure and basic services in 
post conflict countries. The World Bank launched a two-phased approach for an Emergency Infrastructure 
Renewal Program for the country's long-term post conflict recovery.  The first phase consisted of two 
operations: (i) US$150 million Post Conflict Reconstruction and Recovery grant, and (ii) US$50 million 
Emergency Youth Employment and Skills Development project. The second phase would consist of the 
following: (i) two US$150 million each budget support operations; (ii) agriculture sector support; (iii) basic 
education support; and (iv) this project to address priority urban and rural infrastructure reconstruction 
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needs. The Bank also cooperated in the following projects: (i) US$144 million Urban Infrastructure 
Emergency Project (Le Projet d'Urgence d'Infrastructures Urbaines or PUIUR) grant to improve the urban 
environment in Abidjan and Bouake and other internal cities; (ii) US$50 million Urgent Electricity 
Rehabilitation Project grant for urgent distribution network extension and rehabilitation; and (iii) US$120 
million equivalent Emergency Post-Conflict Assistance Project grant to improve target communities by 
offering economic reintegration opportunities and access to social services (EPP, paragraphs 27,30,31, and 
ICR, paragraph 79; see also Section 8, Assessment of Bank Performance (a) Quality at Entry below).    

PDO addressing a development problem: However, while there is clear alignment between the project's 
development objectives and the country and World Bank strategies, the relevance of the objectives is 
pitched at a level that does not adequately reflect a potential solution to a development problem. While 
acknowledging the difficulty of the operational environment, a shortcoming here was that the objectives 
were not defined such that its achievement would be plausibly traceable to improvements envisioned to 
arise from "improved access to basic infrastructure." Focusing on "improved access to infrastructure" alone 
is not outcome focused and does not help in understanding what development results were expected as a 
consequence of the project. These may be longer term targets but tracking them and identifying them is an 
important aspect of a successful development operation.

Overall, relevance of objectives is rated Substantial. The PDOs were highly relevant to the government's 
and the Bank priorities toward post conflict recovery. The PDOs were relevant in addressing the 
infrastructure decay in the target urban and rural areas of a country emerging from conflict and instability. 
The PDOs considered the country's existing capacity and expanded the target to reach both urban and rural 
communities, building upon those that have been reached by previous operations. However, the PDOs' 
formulation did not adequately reflect a potential solution to a development problem as these were pitched 
at a lower level of the results chain.

Rating Relevance TBL

Rating
Substantial

4. Achievement of Objectives (Efficacy)

EFFICACY_TBL

OBJECTIVE 1
Objective
To improve access to basic infrastructure in targeted urban areas.

Rationale
Theory of Change (TOC): The TOC provided a plausible causal relationship between inputs, outputs, and 
outcomes to express the PDO. However, the TOC did not capture the full extent of the support provided by 
the project or capture outcomes arising from multiple areas of development. Outputs in target urban areas 
such as the rehabilitation of roads and drainage; extending water networks; constructing schools, health 
centers and other public buildings; and providing public lighting; and regularizing illegal networks would 
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provide protection from periodic flooding and access to improved services to the urban residents of Abidjan, 
Yamoussoukro, Korhogo, Bouaké, Abengourou, and Soubré. However, the TOC did not provide sufficient 
detail in the outcomes associated with "access to improved services" beyond the number of beneficiaries to 
capture service delivery attributes, such as reliability, adequacy, quality. An increase in secondary level 
graduation rates was attributed as an outcome in the ICR but not included in the TOC. Interventions outside 
the project that may have bolstered project outcomes were not noted. For example, the improved high school 
graduation rate noted for the one high school renovated by the project may have benefited from national 
sector policies or resources in secondary level education. The results framework in the Emergency Project 
Paper (EPP) and the ICR TOC were consistent except that after the AF, outcome indicators were scaled up 
and the causal links in the results framework were adjusted accordingly. AF would consolidate and scale up 
the original inputs by addressing financing gaps to meet targets, aim for lagging areas with 
urgent infrastructure needs and “connector” cities identified by the Côte d’Ivoire Urbanization Review, such 
as the construction and rehabilitation of public spaces and markets in the original and added target areas 
(Korhogo, Koumassi, and Port Bouet), and provide management capacity technical assistance to selected 
municipalities and national agencies. The capacity building assistance would lead to maintenance line items 
in municipal budgets and adoption of consultative municipal budget processes. The new water production 
plant in Bouake was cancelled once CERC was triggered (see below). The underlying assumptions, which 
materialized during implementation were: (i) technical and engineering standards adopted were within 
the government's implementation capacity; (ii) activities would be rapidly implemented; and (ii) the Project 
Coordination Unit (PCU) staff had the necessary implementation experience (ICR, paragraph 12). 

OUTPUTS  The following targets were exceeded, achieved or substantially achieved: 

 98.7 km (target 98 km) of roads were rehabilitated, benefiting 3,823,000 urban residents with access 
to all season roads within 500 meter range (baseline 3,140,000, original target 3,640,000, revised 
target 3,822,000). Along these constructed roads, storm water drains were cleaned and rehabilitated, 
improving access and usability throughout the year proving resilience to weather changes. 

 20 health facilities (as targeted) were constructed, renovated, and/or equipped benefiting 663,204 
residents with access to rehabilitated health centers.

 55 (as targeted) primary level schools and one secondary level school (as targeted) were renovated in 
Abidjan, Korhogo, Bouake, Abengourou, and Soubre benefited.22,000 pupils 

 6,162 (target 5,400) public lighting fixtures were rehabilitated along 167.5 km of the public lighting 
network in some areas of Abidjan, Bouake and converted 16 683 (original target 16,673) public 
lighting fixtures into more efficient lighting. 

AF achieved the following targets:

 8 drainage, sewer, and urban master plans were completed and updated, as targeted.
 Six (baseline 0, original target 7) municipalities achieved their objectives specified in their performance 

contracts. 
 The Communal Management Support program (Programme d’Appui à la Gestion Communale, 

PAGEC) was implemented as targeted.
 The commune investment program (Programmes d’Investissements Communaux, PIC) implemented 

34 activities (target 42 originally planned in 7 communes). Targets were established during 
implementation as part of the urban audits that were carried out. These were (i) pedestrian amenities 
such as streetscapes, tertiary drainage, pedestrian amenities, landscaping and open green space in 
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Bouaké; (ii) public Plaza in Daloa, (iii) tertiary drainage and landscaping and open green space in 
Koumassi and (iv) parking space in San-Pedro. 

 The commune maintenance program (Programmes d’Entretien Communaux, PEC) was implemented 
(ICR, paragraph 53 did not provide targets. However, the AF Project Paper indicated that these 
maintenance targets were established during implementation in a dedicated communal maintenance 
account (Compte Entretien Communal or CEC. PP for AF, Annex 3, paragraph 8 (b)). Targeted 
communes implemented 178 activities including the renovation of 500 classroom benefiting 28,000 
pupils. All communes were reported to exceed detailed targets maintained in a dashboard document 
but not reported in the ICR.

The construction of a new water production plant in Bouake was cancelled and reallocated to finance CERC 
below. The rehabilitation of urban roads in Bondoukou and Bouna, the construction of flood prevention 
systems in Seguela and Man (see Section 10 Other Issues, Procurement below) were cancelled because 
these would not be completed by the time the project closed.

OUTCOME

 Direct beneficiaries of 4.234 million residents benefited from the project (original target 3 million, 
revised target 4.3 million, substantially achieved), of which 48 percent were female, as targeted. 
Delays in counterpart financing affected fully achieving this target.

 3,823,000 (baseline 3,000,000, original target 4,000,000, target almost achieved) urban residents 
were provided with access to improved water sources. Rehabilitated 6 water production infrastructure 
in Abidjan, Yamoussoukro, and Bouake; 8 boreholes were drilled, and over 538 km of water 
distribution network extensions were implemented connecting 288,902 households (original target 
350,000) with new piped household water connections. The target was only almost achieved because 
funds for the construction of a new water production plant in Bouake were reallocated to CERC (see 
below). AF added this indicator under the new component, Urban and Municipal Management (ICR, 
paragraph 22).

 404,000 (baseline 0, original target 262,000, revised target 412,000) additional people in the target 
urban areas were protected against flooding. 30 hectares of the San Pedro lake and resilient drainage 
systems were rehabilitated and 7,963 km of storm water basins and drainage systems in Yopougon, 
Daloa, Man, and Abidjan were rehabilitated. Construction delays, drop in flood prevention investments 
in Maputo and Seguela, and gaps in counterpart financing led to the slight drop in reaching the revised 
target of beneficiaries.

 16,700 residents (baseline 0, original target 15,000) in Yammoussoukro and peri-urban areas of 
Kokrenous, Morofe, Nanan and Korhogo were provided household electricity connections and 149 
illegal household electricity connections in Korhogo were regularized.

 As a result of improved access, by the time of the 2015 Mid Term Review, the rehabilitated health 
centers had an increase in capacity in the number of patients visiting the facilities (up to 22 percent). 
No targets provided or other data at closing. Although Covid19 did not allow a field survey to measure 
the material impacts, the MTR noted an increase in the number of consultations in the rehabilitated 
health centers  by an average of 25 percent (up to 200 percent in Abengourou) and an average of 20 
percent (up to 120 percent in Korhogo) in the number of people who had access to a health facility.

 In the commune maintenance program (Programmes d’Entretien Communaux, PEC), shares of 
municipal budgets were allocated to maintenance in their respective Municipal Maintenance Accounts 
- Abidjan municipal budgets allocated 6.76 percent (target 6 percent) of their Municipal Maintenance 
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Account for maintenance while those municipalities outside of Abidjan, allocated 12.67 percent (target 
12 percent) of their Municipal Maintenance Account for maintenance.

 All seven cities/municipalities, as targeted, adopted citizen participation/consultations in their 
budgeting process. 

 Six of seven municipalities, achieved their target objectives specified in their respective performance 
contracts. The commune of Bouaké achieved 90 percent of its planned activities. 

Overall, the efficacy of the project to achieve this objective is rated Substantial as most of target outputs were 
delivered and outcomes achieved, and in some cases exceeded. Several outcomes associated with access, 
however, lack the evidence on the associated service delivery improvements.

Rating
Substantial

OBJECTIVE 2
Objective
To improve access to basic infrastructure in targeted rural areas.

Rationale
Theory of Change (TOC): In the rural areas, the TOC provided a plausible causal chain that linked inputs 
and outputs. The rehabilitation of roads, construction of Bassawa  bridge, and rehabilitation of social 
infrastructure in the Nawa region and across the district of San Pedro would lead to the km length of 
rehabilitated rural roads, a new bridge, and facilities in the Nawa region and San Pedro district. AF 
specified additional outputs such as the construction of a logistics platform in the Nawa region to serve as an 
important transit point for coffee, cocoa, and rubber, along the corridor between San Pedro-Daloa-Seguela-
Boundiali and the Mali border. The outcome was reflected in the number of rural beneficiaries of the improved 
rural infrastructure services. The results framework did not include outcome indicators or improved service 
delivery parameters associated with basic infrastructure, beyond the number of beneficiaries.

OUTPUTS

 A new Bassawa bridge was constructed, as targeted. This enabled crossing the Comoé River in the 
Eastern Region of the country.

 1,205 km (original target 700 km in the EPP, revised to 1,100 in the PP for the AF, exceeded) of 
primary rural roads were rehabilitated.

 53 (original target 60) community water points (water boreholes and mini-water supply systems) were 
constructed.

 A six-classroom school with teachers' house and gender-differentiated toilets for school children (no 
target provided) was constructed.

 A hangar (roofed space) was constructed for use by villagers for consultative meetings (as targeted).
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 A planned logistic platform/station in the Nawa region along the corridor of San Pedro-Daloa-Seguela-
Boundiali and the border with Mali was not constructed due to delays and financing gaps (target not 
achieved).

OUTCOMES

 1,425,000 (baseline 170,0000, original target 1,240,000, target exceeded) rural residents with access 
to all-season roads and connecting them to the primary network. The works reduced travel times (no 
data provided) and improved the linking of agricultural production areas of the Nawa Region to 
Soubré, the capital of the Nawa Region and the Bas-Sassandra Region and the Port of San-Pedro (no 
data provided) (see Section 9, M&E Design below for a discussion of the lack in target outcome 
indicators for rural infrastructure). Rural roads were noted to have unlocked the region between Tanda 
and Bouake but no data associated with this "unlocking."

 The new bridge facilitated the transport of cashew and yam produced in the North Eastern part of the 
country to the main consumption centers of Bouaké and Abidjan (no data on time savings).

 Rural water supply systems increased access to drinkable water (no data on beneficiaries provided or 
service delivery parameters).

 With the new classrooms, two elementary school grades no longer rotated attendance in a school day.

Overall, the objective is rated Modest. While the target outcome of the number of beneficiaries was slightly 
exceeded (due to km of rural roads), the ICR does not provide adequate evidence and outcome data with 
regard to the infrastructure delivery and associated service delivery improvements in the targeted rural areas.

Rating
Modest

OBJECTIVE 3
Objective
To provide immediate and effective response to an Eligible Crisis or Emergency.

Rationale
Theory of Change (TOC): The AF added the Contingent Emergency Response Component (CERC) in 
August 2016. This contingency financing mechanism was to provide an immediate response to a potential 
eligible crisis or emergency. In May 2018, the government declared a severe water crisis in Bouake. 80 
percent of the water supply served over a million inhabitants. The Bank and the government had a prior 
agreed list of eligible activities to be financed under CERC such as works, consultant services, and operation 
costs. CERC funds would be disbursed within 4 weeks after the declared crisis triggered CERC. After the 
severe water crisis was declared, CERC was triggered, funds were rapidly released and made available, 
within the targeted time frame.

As reported by the ICR (paragraphs 49-50), disbursements under the project funds requested by the 
Government for an eligible crisis or emergency were made available within 4 weeks, as targeted, and all 
eligible activities have been implemented, i.e., 



Independent Evaluation Group (IEG) Implementation Completion Report (ICR) Review
CI Emergency Infrastructure Renewal (P124715)

Page 10 of 19

 18 water boreholes were rehabilitated and equipped (although 2 were deemed ineligible after an audit; 
costs were reimbursed (see Section 10 Other Issues (b) Financial Management below)). 
These boreholes were part of the 53 (target 60) rural water supply systems that included boreholes 
and mini water supply systems.

 84 manually operated pumps (pompe à motricité humaine, or PMH) were rehabilitated in Bouake.
 Two water production units with a cumulative capacity of 480 m3/h were procured.

The ICR reports that activities under the CERC served 200, 000 people with drinkable water. The PDO 
wording is however process oriented, and does not add much value from the point of a development 
effectiveness. 

Rating
Substantial

OVERALL EFF TBL

OBJ_TBL

OVERALL EFFICACY
Rationale
With two substantial ratings and one modest rating, the overall efficacy of the project to achieve its objective 
is rated substantial, with moderate shortcomings.

 
Overall Efficacy Rating

Substantial

5. Efficiency
Economic Efficiency: During the appraisal of the emergency project, no cost-benefit analysis (CBA) was 
carried out because of short preparation time under emergency procedures and limited data (EPP, paragraph 59 
and ICR, paragraph 78). An ex -post CBA for activities financed under the first tranche and an ex-ante CBA for 
the key quantifiable activities/infrastructure that constituted the majority of the investments, five urban roads and 
two urban drainage sub-projects, under the AF were conducted.

At closing, the ex-post CBA of the project components financed under the first tranche was not conducted due to 
travel restrictions following COVID-19 and limited data (ICR, paragraph 59).  At closing, three urban roads and 
one drainage infrastructure were dropped from the project. Other activities were significantly modified at 
implementation so could not provide comparison with ex ante assumptions. The model used data from the San 
Pedro neighborhood access roads to arrive an ex-ante EIRR of 24.1%. Lower than anticipated traffic reduced 
this EIRR at closing to 15%, still above the Bank's 12% benchmark (ICR, Annex 4).
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Administrative and Operational Efficiency: The project was extended twice, for a total of 37 months. Poor 
contract management led to major delays. Some activities were dropped. Cost overruns of over 30 percent were 
associated with the poor quality of feasibility designs including discrepancies in completed works that had to be 
reduced in scope (ICR, paragraph 61). More than 80 percent of works were extended by more than 12 months 
to address design shortcomings. The Resettlement Action Plan (RAP) associated with the bridge construction 
was significantly delayed. 

Overall, the efficiency is rated Modest for shortcomings in project and contract management that led to cost 
overruns, implementation delays, ineligible CERC expenses, and dropping of some activities (ICR, paragraph 
61).

Efficiency Rating
Modest

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
 Not Applicable 

ICR Estimate 0 0
 Not Applicable 

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The relevance of objectives is rated Substantial. The overall efficacy of the project to achieve its objectives is 
rated Substantial with moderate shortcomings.  Efficiency is rated Modest due to the administrative and 
operational inefficiencies. The overall outcome is therefore rated Moderately Satisfactory. 

a. Outcome Rating
Moderately Satisfactory

7. Risk to Development Outcome

The ICR noted (paragraphs 126-128) and IEG agrees that there are substantial risks to development 
outcome posed by financial considerations. These risks could be further broken down into the following:
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 Political Commitment: A presidential election was held in October 31, 2020. There 
remained substantial risk that the new leadership and the government's tight fiscal constraints may 
pose difficulties in mobilizing financing to pay for arrears. 

 Availability of Adequate O&M resources: Completed urban and rural infrastructure investments 
require sustainable O&M financing. To mitigate this risk of this not materializing, AF introduced 
performance based urban and municipal management practices. Urban audits were carried out for 
new target municipalities and updated for the others. Investments were prioritized through a 
consultative process and assembled into a communal investment program. Cities and 
municipalities encouraged citizen participation in allocating budgets for maintenance of assets 
financed under the project (ICR, paragraph 53). Master plans were prepared and these included 
measures to address the backlog in infrastructure maintenance needs (ICR, paragraph 42). In 
addition, the Road Agency Ageroute (Agence de Gestion des Routes) was expected to expand its 
capacity and its resources to contribute toward the maintenance of the rehabilitated rural roads. 
Municipal budgets would need to continue to allocate O&M resources for urban roads. 

 Commitment to Road Safety Measures may waver. Road investments in this project improved 
access and made traffic operation safe. Road safety measures may deteriorate over time if no 
additional resources are provided. The Africa Transport Policy Program has supported the country to 
develop a national road safety strategy and through the African Road Safety Observatory (ARSO) 
improve crash data collection and management systems. Several partners such as the Global Road 
Safety Facility (with financial support from the United Kingdom's Agency for International 
Development), the African Union Commission, the Africa Transport Policy Program (Sub-Saharan 
Africa Transport Policy Program), the International Transport Workers Federation, the Federation 
Internationale de l'Autombile (FIA), Safer Africa, the FIA High Level Panel, the United Nations 
Economic Commission for Africa (UNECA), the European Union, the African Development Bank, 
AfDB, and the World Bank Group support this Facility. Better quality data is anticipated to inform how 
to manage risks associated with road safety in specific road investments completed under the project.

8. Assessment of Bank Performance

a. Quality-at-Entry
The project was designed as an emergency response in accordance with the principles of OP/BP 8.00. 
This meant design was made simple to avoid inherent risk in emergency operations and recognized the 
critical importance of speed, flexibility, and simplicity of a rapid response. The technical, financial, and 
economic aspects of the project considered the emergency nature of the project. The design was 
ambitious but pragmatic - rehabilitation of existing infrastructure, phasing implementation, having shovel-
ready sub-projects, and adopting a modified procurement strategy (ICR, paragraph 82). The M&E design 
had minor shortcomings in that there were no indicators to monitor outcome beyond completing project 
activities. Lessons from prior operations and the Bank's global experience in emergency response were 
included in the design. One lesson was that a successful multi-sector post conflict operation rested on a 
strong implementation arrangement. This meant a centralized project coordination unit 
(PCU) and engaging implementing agencies early on. When the project was prepared, the Bank team 
took advantage of ongoing engagement with implementing agencies of the Urban Infrastructure 
Emergency Project (Le Projet d'Urgence d'Infrastructures Urbaines or PUIUR). With a multi-sectoral 
design, each sector was to be autonomously managed by separate implementing entities (the Road 
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Agency (Agence de Gestion des Routes or AGEROUTE) for roads, the Water Supply Agency (Office 
National de l'Eau Potable or ONEP) for Water, the Sanitation and Drainage Agency (Office National de 
l'Assainissement et du Drainage or ONAD) for drainage, sanitation and flood prevention, and the Ivoirian 
Electricity Company (Compagnie Ivoirienne d'Electricite or CIE) for electricity and lighting) were assessed 
to have sufficient institutional capacity. The World Bank team worked with the staff from the closed 
Transport Sector Adjustment and Investment Project to ensure readiness to implement this project. 
Risk assessment overestimated PCU capacity and access to counterpart financing as borne out by 
challenges faced in project and contract management during implementation (see below and Section 10 
Other Issues, Fiduciary Compliance below). 

Overall, the quality at entry of an emergency operation had only minor shortcomings and is rated 
Satisfactory. 

Quality-at-Entry Rating
Satisfactory

b.Quality of supervision
The World Bank team conducted 15 supervision missions over the eight year implementation period. The 
project team went through four task team leaders with adequate handover arrangements (ICR , paragraph 
122). A Mid Term Review was conducted as planned. Supervision revealed that the government over-
committed its resources for counterpart financing.  This led to significant delays. The April 2021 audit 
submitted by the Inspection Générale des Finances (IGF) reported that the project closed with arrears 
of 17,954 billion FCFA (US$33 million equivalent) although the government reported it had mobilized 24.7 
billion FCFA (US$45.5 million equivalent) and only 8 billion FCFA  (US$14.7 million equivalent) of arrears. 
remain (ICR, paragraph 85). The Bank team did not assess outcomes beyond the indicators in the Results 
Framework. The Covid19 pandemic may not have allowed for field or beneficiary surveys to measure the 
impacts of the project as planned. However, as the ICR noted, M&E  indicators could have been better 
defined beyond progress toward completing  project activities (ICR, paragraph 97, see Section 9 M&E 
below). The Bank team responded to poor contract and financial management by closely monitoring 
arrears arising from a lack of counterpart funds, conducting additional contract management training during 
the AF, recommending the hiring of a contract management consultant, which the government declined as 
non-priority, and recommended corrective measures to hasten contract signing, and processing of interim 
payments. In the case of fatal worksite accidents (see Section 10 Other Issues below), the Bank team 
responded by mobilizing three missions, followed the Environmental and Social Incident Response 
Toolkit including After-Action memos of fatal incidents. The Bank team also recommended that the PCU 
conduct occupational and health safety audits, and implement corrective and preventative measures to 
address root causes and prevent recurrence of the incidents. With implementation delays, the Bank team 
and the government agreed to reallocate funds for construction of a new water production plant in Bouake 
to CERC, and drop activities that would not be completed in time - (i) urban roads rehabilitation in 
Bondoukou and Bouna, and (ii) flood prevention systems in Seguela and Man (ICR, paragraph 91).

Quality of Supervision Rating 
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Satisfactory

Overall Bank Performance Rating
Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The PDOs were clear but broadly defined ("improve access"). The PCU were to prepare a comprehensive 
Management Information System (MIS), designate an M&E focal point to collect and consolidate data from 
executing agencies to monitor the 8 outcome indicators and 11 intermediate results indicators divided 
along components (EPP, paragraph 88). The results framework captured the achievements towards the 
objectives of providing access to basic infrastructure in urban and rural areas. The indicators showed valid 
links along a causal chain between inputs and outputs in the results framework. However, outcomes 
attributable to the project interventions were expressed as the number of beneficiaries. While this was an 
emergency operation and indicators were not used to monitor impact of the interventions, the 
improvements in service delivery could have been better captured (e.g., reliability, quality, and adequacy of 
services, time savings). All indicators had targets but baselines were noted only for population, none for the 
infrastructure investments. A comprehensive ex post evaluation was, however, planned (EPP, Annex 10).

b. M&E Implementation
The PCU implemented the M&E system as designed. However, M&E was limited to completion of project 
activities. Indicators in the results framework were monitored periodically and regularly reported. AF 
introduced one additional outcome and four other intermediate outcome indicators to capture the 
added activities. Outcome remained at the beneficiary level. Three of the original eight outcome 
indicators were revised to better reflect core sector requirements. The ICR noted that there were no 
indicators to monitor outcome beyond completing  project activities (ICR, paragraph 97). Four outcome 
indicators were moved to intermediate (output) level (ICR, paragraph 101). Beneficiary data  was updated 
twice based on the 2014 census, and a growth rate applied for 2016 data. Citizen participation was noted 
to have been encouraged for municipal budget planning but not as part of target setting or for assessing 
outcomes. There was no indication in the ICR that the M&E function of the PCU would continue after 
project closing. The indicators to monitor the impact of the CERC component were only focused on the 
activation of the CERC and not the outcomes of CERC-funded activities beyond the beneficiaries 
reached (ICR, paragraph 103). 

c. M&E Utilization
M&E findings were communicated to stakeholders. M&E data collected informed the MTR and the 
preparation of the AF. M&E data was used to inform achievement of project implementation progress. 
However, the M&E did not include parameters that would have informed the adoption of timely corrective 
measures such as meeting deadlines and delays in counterpart financing. The ICR recommended that 
future operations may find the use of field surveys useful to establish baselines, clarify institutional 
aspects of the project, quality control of data and real time monitoring and evaluation. The indicators to 
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monitor the outcome of the CERC component could have included an indicator informing on the 
beneficiaries and the component’s impact in a situation of an urgent need; the two related indicators 
rather informed on the project’s teams’ performance in terms of the CERC implementation (ICR, 
paragraph 103).

Overall, M&E is rated as Modest. The positive impacts of the project could have been better measured 
using a stronger M&E framework, particularly regarding benefits and impacts on beneficiaries. There 
were alternative sources of reported outcomes beyond those featured in the designed M&E. Most were 
established under the components of the AF to be part of implementation. For example, targets for the 
investment activities under the Communal Investment Program were in urban audits, evaluated by the 
PCU, in coordination with the target communes (see Section 4 Efficacy above). In another case, M&E 
of the Communal Maintenance Program was accomplished with the help of a document dashboard with 
financial and operational indicators (PP for AF, Annex 3, Paragraph 8 (b)). 

M&E Quality Rating
Modest

10. Other Issues

a. Safeguards
Environmental Safeguards: The initial emergency project financed under the World Bank's OP/BP 8.00 
was classified as environmental Category "A" because the Bassawa Bridge would be constructed over an 
environmentally sensitive area. The project triggered three safeguards policies: Environmental Assessment 
(OP/BP 4.01), Physical Cultural Resources (OP/BP 4.11), and Involuntary Resettlement (OP/BP 4.12). An 
Environmental and Social Screening and Assessment Framework (ESSAF), an Environmental and Social 
Management Framework (ESMF), and a Resettlement Policy Framework (RPF) were prepared and 
disclosed to the public. The project complied with the safeguards (ICR, paragraph 107).

Additional Financing (AF) changed the environmental category from "A"  to "B." AF would finance activities 
that excluded category 'A' type activities (PP, paragraph 20) and finance only those activities that were not 
expected to have significant adverse or irreversible environmental impacts. AF triggered two safeguards - 
OP/BP 4.01 and OP/BP 4.12. Resettlement Action Plans (RAP) were developed, consulted, and disclosed, 
including for the AF-funded activities in Abobo-Akekoi (Abidjan). For AF activities with as yet to be 
determined sites. RAPs were developed in accordance with the RPF. Additional training on environmental 
and social management would be provided to municipalities for AF-added works 

Shortcomings in occupational, health and safety (OHS) measures delayed completion of works. These 
included (i) The body of a 6-year old girl was found by the partly-filled drain along the Adzopé road works in 
July 2018. Police investigation reported  inconclusive reason of death. After an OHS audit and reinforced 
OHS measures, works resumed; (ii) the body of an 8-year old was found along the Yopougon drain works in 
March 2019. Police investigation did not identify any non-compliance or contractor responsibility. After 
precautionary measures and an OHS audit, works resumed; and (iii) a 38-year old worker was buried by a 
landslide in October 2019. Preliminary assessment concluded contractor responsibility. Two audits were 
conducted (one external and another internal to the contractor). Corrective measures were undertaken. 
Works resumed. Longer term actions for strengthening environmental performance were identified. The 
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virtual mission on September 2020 recommended the implementation of residual measures to the last 
works site (rehabilitation of borrow pits, base-site), removal of materials, and unused prefabricated 
structures including the dismantling of physical installations, before the project closed. According to 
Environmental and Social completion report all these measures were implemented.

Social Safeguards:  Two resettlement action plans (RAPs) under the initial emergency operation and 6 
under the AF were prepared, fully executed. and completed but with some delays (ICR, paragraph 114). For 
example, of the 1,040 project-affected persons (PAPs),  the PCU compensated 912 but was unable to 
reach 128 because of unclear census data and lack of  evidence of asset ownership. In another case, lack 
of state counterpart funding to construct social and educational infrastructure in the RAP delayed 
the Bassawa bridge construction by over a year.

A Grievance Redress Mechanism (GRM) was in place. Non-governmental organizations (NGO) were hired 
at work sites to explain GRM to PAPs. There were 86 works-related complaints. 85 were processed. One 
was before the courts. A complaint from persons affected by works in Abidjan labeled 'EIRP' but not 
financed under the project was filed with the World Bank's Grievance Redress Service (GRS). On August 
21,  2020,  the Bank notified the government that the case would be closed after the Bank received 
evidence that all payments due to those affected have been made (ICR, paragraph 116). The Government 
committed to pay compensation as part of arrears (see Financial Management below). 

b. Fiduciary Compliance
Financial Management: During the September 2020 supervision mission conducted virtually, the Bank 
team estimated that the project has accumulated about 11.8 billion FCFA (equivalent to US$21.7 million) in 
arrears. Government delays in fulfilling its counterpart's payment schedule since project start, cost 
overruns, and payment processing caused these arrears. Two ineligible CERC expenses were noted but 
these have been reimbursed (ICR, paragraph 95). The Bank received a financial audit from the Inspection 
Générale des Finances (IGF) on April 13, 2021. The audit confirmed that the project closed with 17,954 
billion FCFA (equivalent to US$33.1 million) of arrears. The Bank team recommended an action plan to 
clear all debts within a reasonable time (ICR, paragraph 86).

Procurement: The government signed a procurement guideline (Instruction 192) to govern the 
procurement and financial management of co-financed projects and were applied to this project (ICR, 
footnote 15). All contracts were awarded within the agreed time frame (ICR, paragraph 63) 
although contract management proved to be a challenge. For example, various actors misinterpreted the 
Bank's directives. Some confusion arose between the PCU and implementing agencies 
in supervising compliance with environmental safeguards. Two layers to process Non-Objections 
to contract awards/amendments - one from the Bank and the DMP (Direction des Marchés Publics) led to 
a lack of proper analysis and justification. Unpaid invoices were backlogged, including advance payments 
for mobilization. Utilities concessionaires experienced delays in relocating rights-of-way. Cost overrun 
cancelled or reduced the scope of some planned activities. Contractors performed poorly, more than 80 
percent of works were extended by more than 12 months. Some technical studies were of poor quality and 
led to numerous changes at the execution stage. There were delays in implementing the RAPs that 
affected startup of road works. During the AF, the Bank team initiated training sessions on contract 
management and in implementing corrective measures for a better management of deadlines. The Bank 
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team also recommended hiring a contract management consultant, but the government considered this a 
low priority. 

c. Unintended impacts (Positive or Negative)
---

d. Other
---

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Moderately Satisfactory

IEG concurs with the ICR’s 
rating of modest for efficiency. 
Thus, with substantial relevance, 
substantial with moderate 
shortcomings efficacy, and 
modest efficiency, the overall 
outcome rating is Moderately 
Satisfactory.

Bank Performance Satisfactory Satisfactory

Quality of M&E Modest Modest

Quality of ICR --- Substantial

12. Lessons

The following three lessons have been summarized from the 5 presented in the ICR with minor 
additions from IEG: (ICR, paragraphs 129-133):

 Future multi-sector emergency operations in a post conflict setting may find useful 
strengthening institutional capacity beyond those of the PCU. In this project, capacity 
building activities embedded experts in each implementing agency. Similar operations may 
benefit from reaching out not just to implementing entities but also the private 
sector (contractors and consulting firms) to enhance capacity. Mitigation measures to 
address institutional capacity risks may include early technical assistance to entities to aid in 
updating detailed studies for complex activities (e.g., storm water basins, large drainage 
systems etc.) before contracting for works, Periodic technical audits may identify  non-
compliance early and corrective capacity measures applied in time. Conflict or confusion 
during implementation may be avoided by clarifying responsibilities between the PCU and 
the implementing entities. In this project, entities implementing the works may be better 
suited to monitor compliance with environmental safeguards at the worksite level, rather than 
the PCU. 
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 A clear structure for co-financing or recipient contributions may result in responsive 
mobilization of resources. In this project, the government overcommitted its resources for 
co-financing and caused implementation delays, including compliance with safeguards. 
Parallel or co-financing using government resources may benefit from including  effective risk 
mitigation measures by identifying early indicators of delay and alternative measures to 
respond to these. Future parallel financing operations may include an engagement 
framework with clear, actionable corrective measures.

 Additional Financing to emergency operations may best focus on the emergency 
response only.  In this project, the AF was provided when an emergency response was no 
longer needed. The AF activities were implemented using the same complex financial flows 
under the emergency operation, including the difficulties associated with use of counterpart 
financing  Implementation delays continued with AF activities. Limiting AF to bridge financing 
gaps or address cost overruns of original emergency activities may be better use of the  AF. 
Activities to expand sectoral outcomes may be better addressed by new project preparation 
to avoid implementation delays or cost overruns in AF activities.    

13. Assessment Recommended?

No

14. Comments on Quality of ICR

The ICR provided a detailed overview of the project and generally followed the guidelines although it exceeded 
the number of recommended pages (35 versus 15). The ICR provided extensive analysis behind poor contract 
management and the shortcomings brought by the lack of counterpart financing. Photos in the annexes 
supplemented the evidence of completed project interventions. Annexes expanded on information to 
support the performance of the Bank team, details of the initial emergency operations, and illustrated the impact 
of counterpart financing gap to overall implementation progress (Annex 6). The annex highlighting the 
government's own completion report was candid with regard to project efficiency and the implementation 
challenges the project faced (Annex 5). Lessons were informed by the operations and useful for future 
consideration, particularly in the prudent use of AF. There was an inconsistency in the rating of 
Efficiency (Modest in paragraph 64 and Substantial in paragraph 67) and of the overall outcome (Moderately 
Satisfactory in paragraph 67 but Satisfactory in the Data Sheet as page 2). Several editorial shortcomings (e.g., 
footnote 26, undefined acronyms such as DGDDL, PUIUR, GRSF, FIA, etc.) did not take away from the 
substantial quality of the ICR. 

a. Quality of ICR Rating
Substantial
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