### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>RW-RCAA-3587-43</td>
<td>7/2/18</td>
<td>Commissioning &amp; Testing Services for the Design, Planning, Construction and Operation of the New Global Satellite</td>
<td>Pre-qualified</td>
<td>Oner International</td>
<td>Single Stage - One Document</td>
<td>880,000-00</td>
<td>3.00</td>
<td>Pending Implementation</td>
<td>2016-02-26</td>
<td>2016-02-26</td>
<td>2016-10-30</td>
<td>2016-10-30</td>
<td>2017-12-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-RCAA-3587-43</td>
<td>7/2/18</td>
<td>Commissioning &amp; Testing Services for the Design, Planning, Construction and Operation of the New Global Satellite</td>
<td>Pre-qualified</td>
<td>Oner National</td>
<td>Single Stage - One Document</td>
<td>880,000-00</td>
<td>3.00</td>
<td>Pending Implementation</td>
<td>2016-02-26</td>
<td>2016-02-26</td>
<td>2016-10-30</td>
<td>2016-10-30</td>
<td>2017-12-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>RW-RCAA-3587-43</td>
<td>7/2/18</td>
<td>Commissioning &amp; Testing Services for the Design, Planning, Construction and Operation of the New Global Satellite</td>
<td>Pre-qualified</td>
<td>Oner International</td>
<td>Single Stage - One Document</td>
<td>880,000-00</td>
<td>3.00</td>
<td>Pending Implementation</td>
<td>2016-02-26</td>
<td>2016-02-26</td>
<td>2016-10-30</td>
<td>2016-10-30</td>
<td>2017-12-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-RCAA-3587-43</td>
<td>7/2/18</td>
<td>Commissioning &amp; Testing Services for the Design, Planning, Construction and Operation of the New Global Satellite</td>
<td>Pre-qualified</td>
<td>Oner National</td>
<td>Single Stage - One Document</td>
<td>880,000-00</td>
<td>3.00</td>
<td>Pending Implementation</td>
<td>2016-02-26</td>
<td>2016-02-26</td>
<td>2016-10-30</td>
<td>2016-10-30</td>
<td>2017-12-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FRAMEWORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>RW-RCAA-3587-43</td>
<td>7/2/18</td>
<td>Commissioning &amp; Testing Services for the Design, Planning, Construction and Operation of the New Global Satellite</td>
<td>Pre-qualified</td>
<td>Oner International</td>
<td>Single Stage - One Document</td>
<td>880,000-00</td>
<td>3.00</td>
<td>Pending Implementation</td>
<td>2016-02-26</td>
<td>2016-02-26</td>
<td>2016-10-30</td>
<td>2016-10-30</td>
<td>2017-12-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>RW-RCAA-3587-43</td>
<td>7/2/18</td>
<td>Commissioning &amp; Testing Services for the Design, Planning, Construction and Operation of the New Global Satellite</td>
<td>Pre-qualified</td>
<td>Oner National</td>
<td>Single Stage - One Document</td>
<td>880,000-00</td>
<td>3.00</td>
<td>Pending Implementation</td>
<td>2016-02-26</td>
<td>2016-02-26</td>
<td>2016-10-30</td>
<td>2016-10-30</td>
<td>2017-12-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### Source
- **Public Disclosure Authorized**
- **Project Name:** AFRCC/Great Lakes Trade Facilitation
- **Loan No./Credit No.:** RW-RCAA-3587-43
- **Execution Agency:** Ministry of Trade and Industry, Rwanda Civil Aviation Authority

---

**Note:** The table above represents the procurement plan for various projects, including works, goods, and consulting frameworks, with details such as loan/credit numbers, component descriptions, method of market approach, procurement process, prequalification status, estimated and actual amounts, and process status. Each project has a specific deadline for submission or completion.
<table>
<thead>
<tr>
<th>Component</th>
<th>Description</th>
<th>Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Estimated Amount (€/K)</th>
<th>Actual Amount (€/K)</th>
<th>Terms of Reference</th>
<th>Planned/Actual Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>INDIVIDUAL CONSULTANTS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
RW-SPIU MINICOM-3445-CS-INDV/Hire a consultant to develop ICT technology to be used to inform traders about the requirements for cross-border trading, monitor the enforcement of the COMESA Regulations, and address traders complaints (Hotline service operation: reporting services)

IDA / 57210

Component 2: Implementation of Policy and Procedural Reforms and Capacity Building to Facilitate Cross Border Trade in Goods and Services

<table>
<thead>
<tr>
<th>Post</th>
<th>Direct Selection</th>
<th>Consultant Selection</th>
<th>Amount</th>
<th>Start</th>
<th>End</th>
<th>IDA / 57210</th>
</tr>
</thead>
<tbody>
<tr>
<td>2016-12-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2016-12-28</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-01-23</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-02-13</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-03-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

RW-SPIU MINICOM-3283-CS-CDS/MINEACOM Project Accountant

IDA / 57210

Component 4: Implementation support, Communication and M&E Prior Direct Selection

<table>
<thead>
<tr>
<th>Post</th>
<th>Direct Selection</th>
<th>Consultant Selection</th>
<th>Amount</th>
<th>Start</th>
<th>End</th>
<th>IDA / 57210</th>
</tr>
</thead>
<tbody>
<tr>
<td>2016-06-24</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2016-07-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2016-09-07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-03-06</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

RW-RCAA-5626-CS-CDS/Consultancy for the supervision services of fence construction works at Kamembe Airport

IDA / 57210

Component 1: Improving core trade infrastructure and facilities in the border areas

<table>
<thead>
<tr>
<th>Post</th>
<th>Direct Selection</th>
<th>Consultant Selection</th>
<th>Amount</th>
<th>Start</th>
<th>End</th>
<th>IDA / 57210</th>
</tr>
</thead>
<tbody>
<tr>
<td>2017-01-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-02-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-04-15</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-09-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-10-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

RW-RCAA-5634-CS-INDV/RCAA Project Manager / Civil Engineer

IDA / 57210

Component 1: Improving core trade infrastructure and facilities in the border areas

<table>
<thead>
<tr>
<th>Post</th>
<th>Direct Selection</th>
<th>Consultant Selection</th>
<th>Amount</th>
<th>Start</th>
<th>End</th>
<th>IDA / 57210</th>
</tr>
</thead>
<tbody>
<tr>
<td>2016-07-06</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2016-08-24</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2016-09-14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2016-10-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-03-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-06-29</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

RW-RCAA-5627-CS-INDV/RCAA Airport Lightning Specialist (for 1 year)

IDA / 57210

Component 1: Improving core trade infrastructure and facilities in the border areas

<table>
<thead>
<tr>
<th>Post</th>
<th>Direct Selection</th>
<th>Consultant Selection</th>
<th>Amount</th>
<th>Start</th>
<th>End</th>
<th>IDA / 57210</th>
</tr>
</thead>
<tbody>
<tr>
<td>2017-03-16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-04</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-26</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-06-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

RW-RCAA-5620-CS-INDV/RCAA Navigation Expert (for 1 year)

IDA / 57210

Component 1: Improving core trade infrastructure and facilities in the border areas

<table>
<thead>
<tr>
<th>Post</th>
<th>Direct Selection</th>
<th>Consultant Selection</th>
<th>Amount</th>
<th>Start</th>
<th>End</th>
<th>IDA / 57210</th>
</tr>
</thead>
<tbody>
<tr>
<td>2017-03-17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-05-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2017-12-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>