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Report Number: ICRR0022167

1. Project Data

Project ID Project Name
P123146 CR Higher Education

Country Practice Area(Lead) 
Costa Rica Education

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IBRD-81940 31-Dec-2017 194,213,897.33

Bank Approval Date Closing Date (Actual)
27-Sep-2012 31-Dec-2019

IBRD/IDA (USD) Grants (USD)

Original Commitment 200,000,000.00 0.00

Revised Commitment 200,000,000.00 0.00

Actual 199,975,647.57 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Judith Hahn Gaubatz Salim J. Habayeb Joy Maria Behrens IEGHC (Unit 2)

2. Project Objectives and Components

DEVOBJ_TBL
a. Objectives

According to the Loan Agreement (page 6) and the Project Appraisal Document (PAD, pg 4), the project 
objectives were as follows:

 To improve access and quality, to increase investments in innovation and scientific and 
technological development, as well as to upgrade institutional management, all in Costa Rica's 
public higher education system. 
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The target for one of the outcome indicators was revised in a project restructuring for accuracy purposes 
between annual and cumulative values, and to undertake measurement in line with the methodology of the 
Ministry of Science, Innovation and Technology (ICR, p. 10).  Therefore, a split evaluation is not applicable.

 

b. Were the project objectives/key associated outcome targets revised during implementation?
Yes

Did the Board approve the revised objectives/key associated outcome targets?
No

c. Will a split evaluation be undertaken?
No

d. Components
1. Institutional Improvement Agreements  (Appraisal: US$ 231.8 million; Actual: US$ 251.2 million): This 
component aimed to support four public universities - University of Costa Rica, National University for 
Distance Leaning, Costa Rica Institute of Technology, and National University) in increasing access, quality, 
and relevance of their programs.  Grants were provided to each university to finance sub-projects, including 
for the expansion of infrastructure for teaching, learning and research, and the upgrading of faculty 
qualifications.  Activities were to focus on priority subjects key to the country's development (such as basic 
sciences and engineering).  Activities also included strengthening capacity for strategic long-term planning 
and monitoring and evaluation, including through information systems development.  The key instrument for 
support was the Institutional Improvement Agreement (Acuerdo de Mejoramiento Institucional, AMI), which 
would cover a period of five years and include a commitment between the government and each of the 
participating universities, called the Institutional Improvement Plan (Plan de Mejoramiento Institucional, 
PMI) that would present strategic objectives and specific investments to be made, along with indicators and 
targets.

2. Strengthening Institutional Capacity for Quality Enhancement (Appraisal: US$ 17.3 million; Actual: US$ 
23.3 million): This component aimed to promote the development of strategic activities with a system-wide 
scope.   Activities included: support to the National System for the Accreditation of Higher Education 
(SINAES) to conduct external evaluations and accreditation of academic programs; training to SINAES staff 
on evaluation and accreditation; and development of a labor market observatory to collect data and 
produce labor market studies.

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project cost

 The appraised project cost was US$ 253.3 million. The actual project cost was US$ 274.6 million.

Financing
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 The project was financed by an IBRD Loan of US$200.0 million, which disbursed in its entirety.

Borrower contribution

 The government and participating universities were expected to contribute US$ 53.3 million in 
counterpart fund. According to the project team, three of the four participating universities 
contributed US$ 30.3 million, and the government provided project support through its financing of 
SINAES and the public universities, as well as for the external audits and external monitoring and 
evaluation committee.

Dates

 August 2017: The target for the key project indicator on "Amount of resources invested in research 
and development" was revised to reflect the annual amounts rather than the 
cumulative amount. Also, the project closing date was extended from December 2017 to December 
2018, to allow for completion of civil works.

 October 2018: The project closing date was extended from December 2018 to December 2019 to 
allow for completion of activities.

3. Relevance of Objectives 

Rationale

Costa Rica has been a strong performer in the Latin American region in terms of the economy and social 
indicators.  It has been successful in attracting technology firms and developing a sustainable tourism 
sector; however, investment in research and development - critical to promoting innovation - was only 0.53 
percent of GDP, according to a government report in 2011. Accordingly, the project objectives focused on 
the higher education system, which is a key sector necessary to spur innovation and research in the 
economy.  The higher education system is composed of four public universities (which account for 47 
percent of total enrollment), one relatively new public university, 50 private universities, and 60 other higher 
education non-university institutions. 

However, the public universities have had to impose limits on enrollment due to physical infrastructure and 
human resource constraints. These limits particularly affect access to tertiary education for poorer 
students.  According to the PAD (page 2), only 16.7% of the supply of university programs focused on basic 
sciences, engineering, and computing; while the percentage of faculty members with postgraduate 
education was relatively low, laboratories and equipment were not updated, and the rate of full-time-
equivalent researchers per thousand in the active population was only 0.78.  Also, the institutional structure 
of the public higher education system, including the traditional financing approach, has not been conducive 
to results-based management approaches, thereby limiting effectiveness in strategic planning, quality 
assurance, and information provision.

While regional development banks have long supported the higher education sector through loans to 
specific institutions, this project represented the first Bank-supported operation in the country's higher 
education sector and the first to support the higher education system as a whole.  The project was 
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consistent with the government's National Development Plan for 2011-2014, which prioritized innovation, 
science and technology sectors to becoming a more competitive nation.  The Bank's Country 
Partnership Framework for 2016-2020 included an explicit objective to enhance higher education to 
improve skills, highlighting that Costa Rica’s labor market and education system are unable to produce the 
highly skilled labor that is in increasing demand for its high value-added economy and that the project 
represented a "legacy engagement" that will help the Government address these imbalances. Indicators 
included measuring enrollment in priority areas in the four public universities and the number of accredited 
programs.

Rating Relevance TBL

Rating
High

4. Achievement of Objectives (Efficacy)

EFFICACY_TBL

OBJECTIVE 1
Objective
To improve access in Costa Rica's public higher education system

Rationale
The theory of change was overall sound.  The project financed improvement plans at the four universities, 
which included subprojects for the expansion of physical facilities and equipment to accommodate additional 
students, as well as scholarships to reduce financial barriers.  These activities were likely to contribute to the 
objective to increase access.

Outputs

 Provision of financing to the four public universities for improvement plans (US$ 50.0 million to each 
institution).  The financing was used for construction of additional facilities including classrooms, 
laboratories, student common areas, dormitories and cafeterias. The ICR (page 11) noted that the 
emphasis on building and equipping laboratories was instrumental in developing a wider variety of 
programs in priority areas (such as basic sciences and engineering) and led to increasing student 
enrollment in those areas. 

 Provision of scholarships to indigenous students (250 in 2014, 600 in 2016).

Outcomes

The following changes in enrollment occurred from 2012 to 2019:

 Undergraduate enrollment increased from 88,107 to 106,884 students, of which 54 percent women, 
surpassing the target of 102,814.
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 Graduate enrollment increased from 6,885 to 7,117, falling short of the target of 7,524.  The ICR (page 
12) suggested that this was likely due to increased competition from private universities that offered 
more attractive options for employed students (who represent an important segment of post-graduate 
enrollment) and the dropping of some graduate programs for which there was not sufficient demand.

 First-year students enrolled in undergraduate degrees increased from 21,433 to 24,326, falling short 
of the target of 26,797.

 Undergraduate students enrolled in priority areas increased from 48,270 to 62,956 of which 53 
percent women, surpassing the target of 57,492.

 Students enrolled in graduate programs in priority areas increased from 4,064 to 4,384, of which 57 
percent women, surpassing the target of 4,221.

 The total number of graduates increased from 10,364 to 14,086, surpassing the target of 12,055.
 Three of the four participating universities (UCR, ITCR, UNA) achieved undergraduate enrollment 

targets, while UNED fell short of undergraduate enrollment targets.

Also, the project increased access for indigenous students through implementation of the Multiannual 
Indigenous Peoples Plan.  Total enrollment of Indigenous students in all four universities increased from 634 
students in 2014 to 792 students in 2019.

 

Rating
Substantial

OBJECTIVE 2
Objective
To improve quality in Costa Rica's public higher education system

Rationale
The theory of change was overall sound.  The project financed improvement plans at the four universities, 
which included upgraded facilities and new programs particularly in priority areas (engineering, medicine, 
natural sciences) and upgraded qualification of faculty through scholarships for further studies. The project 
also supported improvements to the quality assurance system through Sistema Nacional de Acreditación de 
la Educación Superior (SINAES).

Outputs

 Provision of financing to the four public universities to upgrade facilities.
 Development of new programs in priority areas, relevant to research and innovation.
 Provision of scholarships to 180 faculty members to pursue postgraduate studies abroad (target: 166).
 External evaluations of project implementation conducted by the CSE (Monitoring and Evaluation 

Committee). in 2015, 2016, and 2019.  The evaluations assessed project progress and included a 
survey to measure project impact.
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 Self-evaluations by undergraduate and graduate institutions, as part of annual planning 
processes. The total number of undergraduate programs that underwent external evaluation increased 
from 64 programs in 2012 to 294 programs in 2019 (target: 160).  The total number of graduate 
programs that underwent external evaluation increased from 0 to 19 in 2017 (original 
target: 100; revised target: 20).  According to the ICR (page 37), annual targets were revised based on 
the SINAES Institutional Strategic Plan, updated in 2014, which outlined a slower pace of 
implementation of external evaluation for graduate programs, based on more realistic institutional 
capacity and demand by universities .

Outcomes

 The total number of programs accredited by SINAES increased from 47 in 2012 to 140 programs in 
2019, surpassing the target of 85. 

 The total number of undergraduate students enrolled in priority areas in the four universities increased 
from 48,270 to 62,956 students, falling short of the target of 57,492 students. The number of graduate 
students in priority areas increase from 4,064 to 4,384 students, falling short of the target of 4,221 
students.

 The number of full-time equivalent (FTE) faculty members in the four public universities holding a 
master’s degree increased from 1,926 in 2012 to 2,880 faculty members in 2019, surpassing the 
target of 2,199.  The number of FTE faculty members holding a PhD degree increased from 591 in 
2012 to 1,099 in 2019, surpassing the target of 794 faculty members.

 The number of FTE faculty members carrying out research activities increased from 581 in 2012 to 
715 in 2019, surpassing the target of 692 faculty members.

 The number of published articles in indexed journals increased from 422 in 2012 to 746 in 2019, 
achieving the original target of 789 articles and surpassing the revised target of 587 
articles.  According to the ICR (page 35), the baseline and annual (and final) targets were revised due 
to miscalculation of the baseline for UNA, which was determined incorrectly based on the number of 
publications in previous years instead of on the baseline year (2011).

 According to the student survey carried out as part of the CSE’s final evaluation, students reported 
improvements in the quality of courses and the faculty. More than 51 percent of enrolled students 
considered that quality had improved. Almost 60 percent of enrolled students were positive about 
improvements in classrooms and laboratories, and 51 percent were positive about improvements in 
equipment and teaching materials.

 UCR, ITCR, and UNA achieved program accreditation targets, while UNED fell short of program 
accreditation targets

Rating
Substantial

OBJECTIVE 3
Objective
To increase investments in innovation and scientific and technological development in Costa Rica's public 
higher education system
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Rationale
The theory of change was overall sound. The project financed upgraded facilities, particularly specialized 
laboratories and equipment, to enable increased research and scientific/ technological 
development.  Upgraded faculty qualifications also contributed to increased capacity to conduct research and 
development.

Outputs

 Provision of financing to the four public universities to upgrade facilities, including for specialized 
laboratories and equipment.

 Development of new programs in priority areas, relevant to research and innovation.
 Provision of scholarships to 180 faculty members to pursue postgraduate studies abroad (target: 166).

Outcomes

 The amount invested in research and development (R&D) in the four universities increased from CRC 
31,451 million in 2012 to CRC 82,516 million in 2019, surpassing the revised  target of CRC 63,000 
million.  According to the ICR (page 31), the original target was inaccurately calculated at appraisal as: 
(a) the values were calculated without using the proper methodology; (b) the values should have 
been calculated as an annual, rather than a cumulative, amount; and (c) the execution timetable 
assumed unrealistic implementation timing.  

 The percentage of the four universities’ budget allocated to infrastructure and equipment increased 
from 30.9% in 2012 to 48.5% in 2019.  This met the target of 30.2%.  According to the project team, 
the baseline figure was high, according to historical standards, and therefore maintaining the 
percentage would have reflected a significant achievement.

 The number of FTE faculty members carrying out research activities increased from 581 in 2012 to 
715 in 2019, surpassing the target of 692.

 The number of published articles in indexed journals increased from 422 articles in 2012 to 746 
articles in 2019, achieving the original target of 789 and surpassing the revised target of 587 
articles.  According to the ICR (page 35), the baseline and annual targets had to be revised due to 
miscalculation of the baseline for UNA, which was determined incorrectly based on the number of 
publications in previous years instead of on the baseline year (2011).

 

Rating
Substantial

OBJECTIVE 4
Objective
To upgrade institutional management in Costa Rica's public higher education system

Rationale
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The theory of change was overall sound.  The strategic planning process instituted through the PMIs 
contributed to improved management among the four universities and the results-based management 
approved improved accountability for results.  Support to SINEAS and the accreditation process, and the 
labor market and graduate studies, also helped to increase institutional capacity and improve decision 
making. 

Outputs

 Implementation of 46 subprojects through PMIs, which were operational tools introduced by the 
project, presenting strategic objectives and investments. The PMIs included commitments between 
universities and government for accountability, with self-evaluation and progress reports 
reported.  The plans also emphasized strategic long-term planning, including the formulation of 
institutional mission, vision and strategy, and measurement, target setting, accountability, and 
monitoring and evaluation.

 Support to Sistema Nacional de Acreditación de la Educación Superior (SINAES, National System for 
Accreditation of Higher Education) including an increase in the number of professionals trained on 
self-evaluation and external evaluation from 100 in 2012 to 1,107 in 201 (target: 850).

 Development of the Labor Market Observatory (three graduate tracer studies, information on 
employers, graduate profiles) and the Information System of the Public University Higher Education 
(information on all public higher-level education institutions that is readily available to students, 
parents, faculty, and other stakeholders on a web-based information system). 

Outcomes

 Yearly publication of self-evaluations by universities on websites, contributing to transparency and 
accountability.

 According to the ICR (page 14), the CSE's final evaluation found that the PMI had been a key, 
effective instrument for the management and implementation of their AMIs, and that through this 
process, the Project had helped strengthen the universities’ institutional capacity for managing the 
investment preparation and implementation process.  The results based management approach 
was "a central element in the design of universities' PMIs and AMIs and supports a feedback loop into 
their annual investment plans based on implementation progress" (ICR, page 11).

 Capacity of SINAES was strengthened, as evidenced by the increased number of trained 
professionals and an assessment conducted as part of its accreditation process (which presented 
recommendations on streamlining its procedures, making accreditation more accessible and relevant 
to universities and promoting greater efficiency). According to the ICR (pages 14-15), the 
implementation of the recommendations was expected to reduce costs to SINAES and fees to 
universities, and accreditation processing time. 

 The student survey carried out as part of CSE’s final evaluation found that, based on available 
sources and instruments, new first year students made more informed decisions with respect to which 
major and university they select to attend, consulted those aspects that they considered relevant for 
decision making (e.g., scholarships, financing, quality and location, etc.) and valued the use of these 
resources more than already enrolled students.

Rating
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Substantial

OVERALL EFF TBL

OBJ_TBL

OVERALL EFFICACY
Rationale
Overall Efficacy is rated Substantial due to evidence of increased access and quality, overall, along with 
increased innovation and institutional management.  However, there were moderate shortcomings in 
achievement of increased access and quality, as one of the four public universities receiving financing for 
improvement plans fell short of targets for both access and quality.  There were also shortcomings in 
increasing access to graduate programs, although access to undergraduate programs surpassed targets.

 
Overall Efficacy Rating

Substantial

5. Efficiency
The economic benefits of the project were expected to be attained through increased productivity of individuals 
(graduates from the universities) leading to their higher earnings.   The increased productivity would be 
measured by the earnings differential between (i) students who complete tertiary education vs. those with only a 
high school diploma; (ii) students who gain skills in a priority area with better earnings potential vs. those in a 
non-priority area; and (iii) students who receive an improved quality of education at the four participating 
universities vs. those who do not.  The costs are calculated as project investment costs (both Bank financing 
and counterpart contribution), the additional recurrent costs due to increased enrollment, and the costs of 
infrastructure and maintenance.

The analysis at appraisal (PAD, Annex 6) estimated internal rate of return at 13%, using the above estimates.

The analysis at completion (ICR, Annex 5) used the same framework although with more conservative 
assumptions in the graduate employment rate and proportion of tertiary graduates benefitting from the 
project.  Using a discount rate of 5%, the estimated internal rate of return was 16% with a net present value of 
US$ 1,139 million, which compared favorably with the appraisal estimate.  Also, the analysis at completion 
did not include potential gains in other areas such as benefits from research and development, positive 
externalities such as increase in salaries for all workers, and social benefits such as higher life expectancy and 
lower crime rate.

There was evidence of implementation efficiency as the project financed more square footage of construction 
than appraised, but with the same amount of resources.   Comparing the cost of construction per square meter, 
the project's average cost was US$ 1,366 while the government's average cost was US$ 1,581.  
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The Loan disbursed in its entirety and delivered all expected project outputs; however, there were delays which 
affected project efficiency, including a one year delay in effectiveness, procurement delays, delays in audit 
reports, and an aggregate two year extension of the project period.

Efficiency is rated Substantial due to favorable value for money, but with moderate shortcomings in the 
efficiency of implementation.

Efficiency Rating
Substantial

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal  13.00 100.00
 Not Applicable 

ICR Estimate  16.00 100.00
 Not Applicable 

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

Relevance is rated High (due to strong alignment with country conditions, country and Bank strategies), Efficacy 
is rated Substantial (with moderate shortcomings in achievement of the objectives to increase access and 
quality for one of the four participating universities and for graduate programs) and Efficiency is rated 
Substantial (due to favorable value for money, but with moderate shortcomings in the efficiency of 
implementation).

a. Outcome Rating
Satisfactory

7. Risk to Development Outcome

The ICR (page 11) reported that the public universities have internalized a number of the processes used in 
the project, including results-based management, safeguards procedures, and investment 
planning.  Regarding the subprojects, each institution also prepared sustainability plans including 
maintenance.  Therefore, outputs implemented by the project are likely to be sustained.  However, while 
public sources of funding for public universities is guaranteed, the government's fiscal situation will likely be 
constrained in the near future, exacerbated by the global pandemic.
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8. Assessment of Bank Performance

a. Quality-at-Entry
The project drew upon the existing strong commitment of the government and the participating 
institutions.  This commitment was sustained throughout the project period despite three Presidential 
administration changes.  The project design ensured alignment of the university subprojects and 
improvement plans with the project objectives, by structuring the improvement plans along the same four 
strategic axes of the project's objectives and results framework.  This clear alignment also facilitated 
monitoring, as indicators were similarly consistent.  Institutionally, the project was designed utilizing the 
existing financing structure for higher education, and the project coordination units at each university 
were structured alike to enable consistency in institutional approach and project implementation support 
by the Bank team  The key operational tools at the implementing agency level - the PMI and AMI - were 
detailed and well-prepared during appraisal, and the participating universities appointed institution-
specific Coordinators in a timely manner.  The results framework was adequate, building upon 
measurable indicators that could be updated in a timely manner to inform project progress, although 
there were moderate shortcomings in the choice of indicators and baseline figures that subsequently 
required revision.  Also, as noted in the ICR (page 10), the implementation timetable was unrealistic. 

Quality-at-Entry Rating
Moderately Satisfactory

b.Quality of supervision
The Mid-Term Review was well-utilized to apply lessons learned thus far, focusing on results and 
recommendations for moving forward.  Although there were numerous procurement delays and procedural 
issues that led to implementation delays, due to complex procurement (highly specialized inputs) and 
environmental matters (discovery of cultural artifacts), these were largely unrelated to Bank team 
performance. For example, implementation delays arose from the significant ex-ante role of the central 
government in procurement matters, as the numerous complaints from contractors regarding award 
decisions were required, by law, to be reviewed by the government. The Bank team worked proactively to 
resolve issues in a timely manner, as reported in the ICR (page 26): the Bank team brought it in specialized 
assistance when needed (organized a mission with the participation of a specialist in medical physics-
cyclotron to ensure the proper specification of technical specifications), worked with universities to reach 
out to other participating government agencies to facilitate processes, and arranged critical support from 
the fiduciary and safeguard specialists.  Bank support was "results-focused, just in time, and well recorded 
in project documentation."

Overall Bank performance is rated Satisfactory, although one of the sub-ratings (Quality-at-Entry) was 
Moderately Satisfactory.  The ICR makes the case that implementation issues were effectively resolved at 
the time needed and had a minimal impact on the final project outcome.
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Quality of Supervision Rating 
Highly Satisfactory

Overall Bank Performance Rating
Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The results framework was adequate, with measurable outcomes and indicators for each of the project 
objectives. As higher education institutions typically do not assess student academic outcomes, the quality 
of programs was measured through accreditation and faculty qualifications.  However, there were 
some shortcomings in the original results framework, including the target value for the key outcome 
indicator on amount of R&D investment (methodology inconsistent with Ministry of Science Innovation and 
Technology, cumulative instead of annual amount), and an incorrect baseline value for the intermediate 
indicator on the number of publications. The monitoring process, to ensure accurate and timely monitoring, 
was clearly integrated into the project design through the PMIs.  A dedicated M&E Committee was 
established to provide three evaluations during the course of the project - at the end of year one, mid-term, 
and final.

b. M&E Implementation
The project coordination unit provided timely monitoring reports, compiled from data from each of the 
participating institutions.  Revisions were made to the results framework during the August 2017 project 
restructuring.  The dedicated M&E Committee conducted the three planned evaluations, which provided 
inputs to the mid term review and the ICR, as well as a fourth final evaluation in light of the extended 
project period.  This final evaluation included online surveys targeted to students in programs that 
benefited from subprojects financed by the Project. The survey differentiated responses by first year 
students enrolled in 2018 and 2019 and regular students enrolled between 2014 and 2016. It also 
gathered responses from the broader university communities through focus group discussions and 
meetings with the universities’ key actors.  According to the ICR (page 23), these evaluations were 
comprehensive and informative, and they provided an additional external assessment of project progress.

c. M&E Utilization
According to the ICR (page 23), the project monitoring data were used to inform each institution's annual 
plans and the external evaluations informed project reviews, including the Mid-Term Review. Also, the 
universities’ retrospective evaluation of implementation and achievements resulting from the preparation 
of their completion reports contributed to plans for sustainability of project investments.
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M&E Quality Rating
Substantial

10. Other Issues

a. Safeguards
The project was classified as a Category "B" project due to potential environmental impact of the 
subproject civil works.  The project triggered the safeguard policies on Environmental Assessment (OP/BP 
4.01), Natural Habitats (OP/BP 4.04), and Physical Cultural Resources (OP/BP 4.11).  

Site-specific environmental management plans (EMPs) were prepared for each of the civil works 
subprojects, with implementation reported in the ICR (page 24) as Satisfactory.  The borrower 
also prepared a Socio-Cultural Assessment (SCA) and an Indigenous Peoples Planning Framework (IPPF). 
During initial implementation of the SCA, several Indigenous stakeholders requested that instead of 
requiring multiple IPPs, one for each subproject, the Project help develop one single Five-Year and Inter-
University Indigenous Peoples Plan (IPP). The Bank team agreed to this request, although this meant the 
IPP with its respective activities, indicators, budget and timeline would not be ready by the time of approval 
given the time needed for its preparation, consultation and approval. Bank management agreed to proceed 
with processing and loan signature, with a loan condition that the final Multiannual IPP would be completed 
by November 13, 2013 and adopted by the four participating universities. As reported in the ICR (page 24), 
this IPP was considered an excellent document and its implementation was considered Highly Satisfactory 
throughout the project period, as each university carried out many successful culturally-appropriate activities 
and initiatives within Indigenous territories and within universities to improve access, retention and cultural 
relevance of higher education for Indigenous peoples. The universities have all institutionalized the IPP as 
a continuing approach towards reaching out to Indigenous communities and youth.

b. Fiduciary Compliance
Financial management: Financial management performance was overall satisfactory, although there 
were shortcomings related to reporting requirements, as audit reports were often submitted to the Bank 
with delay.  Audits were unqualified throughout implementation, except on two occasions (December 31, 
2014 and December 31, 2017); however, the project team confirmed that the issues were resolved by 
project closing. The final audit was expected to be submitted by June 30, 2020. Interim financial 
reports were submitted on time throughout implementation and always considered acceptable. 

Procurement:  Procurement capacity of the project coordination unit was strong overall.  There were, 
however, several procurement issues that arose due to procedural matters.  Upon receiving complaints 
from contractors regarding award decisions, the government was required, by law, to review the 
procurement decisions, which led to significant delays. Also, additional clearance was required by the 
government for all contracts involving civil works. Two of UNED’s civil works biddings were relaunched due 
to ineligible offers, and two of UNA’s contracts that were under construction were rebid after the contractor 
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abandoned the constructions. Also, the procurement of the UCR’s cyclotron subproject involved highly 
specialized procurement for both civil works and of the cyclotron itself.

 

c. Unintended impacts (Positive or Negative)
Linkages with private sector: As reported in the ICR (page 18), some subprojects led to 
increased engagement with the private sector.  UNA created a major in the field of supply and logistics, 
which resulted in the establishment of alliances with chambers of commerce related to the logistics sector 
and international commerce and logistics companies.  UCR purchased a cyclotron, a sophisticated piece of 
medical equipment that is used for cancer treatment, which led to a pending agreement with the Costa 
Rican Social Security Institute for its use in patients’ treatments. 

Equity in access to higher education: As reported in the ICR (page 18), by increasing the availability of 
universities’ programs in their regional branches, and increased number of places in dormitories, students 
from less prosperous areas had greater access to higher education. The number of new first year students 
in regional campuses increased from 12,060 in 2016, to 13,206 in 2017, and then fell slightly to 12,818 in 
2018 (the ICR does not report the proportion of eligible students that now had access to higher 
education).  Also, through implementation of the IPP, the project had a significant impact on equity in 
public higher education by increasing first year enrollment and enrollments of Indigenous students.

d. Other
---

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Satisfactory

Bank Performance Highly Satisfactory Satisfactory

Quality-at-Entry is rated 
Moderately Satisfactory (due to 
shortcomings including 
unrealistic implementation 
timetable) and Supervision is 
rated Highly Satisfactory.

Quality of M&E High Substantial
There were shortcomings in 
M&E design (original results 
framework).

Quality of ICR --- Substantial

12. Lessons
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Lessons drawn from the ICR (pages 27-28):

 In the context of strong Borrower capacity, the Bank can add further value through 
introducing new approaches and addressing cross-cutting implementation issues.  In the 
case of this project, the Borrower demonstrated high commitment and strong implementation 
capacity, therefore, the Bank was able to focus its support on introducing the results-based 
management approach and ensuring its success and sustainability.  Also, the Bank was able 
to focus its support on coordination of cross-agency matters such as procurement involving 
multiple agencies.

 The institutional improvement plan approach is an effective tool for achieving results while 
allowing flexibility for differing "means" to a common "end".  In the case of this project, given 
the variety of higher education institutions participating with differing visions and missions, 
subprojects varied greatly among institutions with each addressing challenges specific to 
each institution.  However, the consistency in institutional structures helped facilitate 
achievement of the overall project objectives.

 

13. Assessment Recommended?

No

14. Comments on Quality of ICR

The ICR was well-organized and results-oriented.  The theory of change was clear, both for individual 
implementation agencies (public universities, SINAES) and for the overall project.  The Efficacy section was 
marked by evidence of strong quality, including highly detailed outputs reported in the Annex.  The Efficiency 
section was also notable for addressing multiple aspects of project efficiency.

The ICR was concise and adhered to guidelines, although some of the candor in the identified shortcomings 
were not reflected in the project ratings (i.e. "Highly Satisfactory" rating is defined as no shortcomings). Lessons 
were adequate, although more specific lessons drawn from this experience working in the higher education 
sector and in the science and innovation sector would have been a valuable opportunity for learning and 
informing future Bank operations.

 

a. Quality of ICR Rating
Substantial
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