PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Economic Opportunities Program – PforR, IPF Component - PPA, P163829

Project Implementation agency: Ethiopian Investment Commission (EIC)

Date of the Procurement Plan: December 28, 2018

Period covered by this Procurement Plan: Jan 2018 to June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Ethiopian Federal Government and Procurement and Property Administration Proclamation No. 649/2009 and Federal Public Procurement Directive issued by the Ministry of Finance and Economic Development dated June 10, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable
**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

- Goods: is applicable for those contracts identified in the Procurement Plan tables;
- Works: is applicable for those contracts identified in the Procurement Plan tables
### PROCUREMENT
**Ethiopia : Ethiopia Economic Opportunities Program**

**General Information**

- **Country:** Ethiopia
- **Project ID:** ET-EIC-137384-GO-RFB
- **Project Name:** Ethiopia Economic Opportunities Program
- **Loan / Credit No:** IDA / 62920, / IDA / 71079
- **Executing Agency:** Ethiopian Investment Commission

#### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Internal Office Ph. fur.</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Office equipment (furniture, etc)</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>71,796.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Power equipment (UPSs, copier, etc)</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>130,000.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Information Technology equipment (software, etc)</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>1,980,025.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Remarks:**

- **PLANNED**
  - **Actual**
  - **Planned**
- **Amount** (US$)
- **Process**
- **Status**
- **Preparation**
- **Contract Completion**

---

### NOTIFICATIONS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Internal Office Ph. fur.</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Office equipment (furniture, etc)</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>71,796.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Power equipment (UPSs, copier, etc)</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>130,000.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ET-EIC-137384-GO-RFB</td>
<td>Information Technology equipment (software, etc)</td>
<td>IDA / 62920</td>
<td>Phn.</td>
<td>Request for Quotations</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>1,980,025.00</td>
<td>0.00</td>
<td>Draft Implemented</td>
<td>2019-08-25</td>
<td>2019-08-30</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Remarks:**

- **PLANNED**
  - **Actual**
  - **Planned**
- **Amount** (US$)
- **Process**
- **Status**
- **Preparation**
- **Contract Completion**

---
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ET-ED-C20015/01.CTR</td>
<td>ENA / ARO00</td>
<td>Price</td>
<td>Request for Information</td>
<td>Online - International</td>
<td>Single Stage - Due Diligence</td>
<td>220,000.00</td>
<td>220,000.00</td>
<td>0.00</td>
<td>Feeding Instruction</td>
<td>2019-03-26</td>
<td>2019-03-26</td>
<td>2019-03-26</td>
<td>2019-03-26</td>
<td>2020-03-08</td>
<td>2020-03-08</td>
<td>2020-03-08</td>
<td>2020-03-08</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Activity Reference No</td>
<td>Description</td>
<td>Loan / Credit No</td>
<td>Component</td>
<td>Review Type</td>
<td>Method</td>
<td>Market Approach</td>
<td>Contract Type</td>
<td>Estimated Amount (US$)</td>
<td>Actual Amount (US$)</td>
<td>Status</td>
<td>Date of Reference</td>
<td>Draft Negotiated Contract</td>
<td>Signal Contract</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----------------------</td>
<td>--------------------------------------------------</td>
<td>------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>--------------</td>
<td>------------------------</td>
<td>---------------------</td>
<td>--------</td>
<td>------------------</td>
<td>----------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Project Implementation Unit (PSU):</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Consultant</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>78,900.00</td>
<td>78,321.00</td>
<td>Signed</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of IT specialist</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>21,000.00</td>
<td>21,000.00</td>
<td>Signed</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Investment arbitration Advisor</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>83,000.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Communication and IT Advisor</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>46,800.00</td>
<td>46,800.00</td>
<td>Signed</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of PPM &amp; Prevention (SME specialist)</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>46,800.00</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Finance Office</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>21,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-06-12</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Administration Service</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>21,000.00</td>
<td>43,961.03</td>
<td>Signed</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Support of a communications and public relations</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>31,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-06-12</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection at a senior advisor</td>
<td>IDA / 11670</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Limited</td>
<td>ops</td>
<td>78,900.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Monitoring and Reporting Specialist</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>83,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ST-EAC-1264-CS-INDV</td>
<td>Selection of Refugee Advisor</td>
<td>IDA / 6884</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant</td>
<td>Open</td>
<td>ops</td>
<td>83,000.00</td>
<td>0.00</td>
<td>Signed</td>
<td>2018-06-17</td>
<td>2018-06-20</td>
<td>2018-06-23</td>
<td>2018-06-27</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project ID</td>
<td>Project Title</td>
<td>Task</td>
<td>Nature of Contract</td>
<td>Consultant Relation</td>
<td>Start Date</td>
<td>End Date</td>
<td>Status</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>---------------</td>
<td>------</td>
<td>--------------------</td>
<td>---------------------</td>
<td>------------</td>
<td>----------</td>
<td>--------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Key:**
- **ITA / ARRO** indicates that the project is managed by the International Trade Administration (ITA) and ARRO.
- **Open** status means that the consultation is open.
- **Under Implementation** status indicates that the project is currently underway.
- **Canceled** status indicates that the project has been canceled.
- **Closed** status indicates that the project has been completed.