PROCUREMENT PLAN (Textual Part)

Project information: Kiribati, P4: Pacific Regional Connectivity Program Phase 4: KI: Connectivity Project, P159632

Project Implementation agency: Ministry of Information, Communication, Transport and Tourism Development (MICTTD)

Date of the Procurement Plan: 4 September 2017

Period covered by this Procurement Plan: 1 September 2017 to 31 January 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank’s Standard Procurement Documents*: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *2002 Procurement Act*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

a. open advertising of the procurement opportunity at the national level;

b. the procurement is open to eligible firms from any country;

c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;

d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;

e. publication of contract award information;
f. rights for the Bank to review procurement documentation and activities;
g. an effective complaints mechanism; and
h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

  Goods: is not applicable for those contracts identified in the Procurement Plan tables;
  Works: is not applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information.**

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints applies (FCV)
### PROJECT: Kiribati / P: Pacific Regional Connectivity Program Phase 4: KI: Connectivity Project

#### General Information
- **Country:** Kiribati
- **Project Name:** P: Pacific Regional Connectivity Program Phase 4: KI: Connectivity Project
- **Loan / Credit No.:** IDA / D1870
- **Executing Agency:** Ministry of Information, Communication, Transport and Tourism Development

#### WORKS

|------------------------|-------------|------------------|-----------|-------------|--------|----------------|---------------------|----------------------|-------------------------------|-------------------------------|-------------------------------|---------------------------------|---------------------------------|--------------------------------------|------|----------------|--------------|---------|

#### CONSULTING SERVICES

|------------------------|-------------|------------------|-----------|-------------|--------|----------------|---------------------|----------------------|-------------------------------|-------------------------------|-------------------------------|---------------------------------|---------------------------------|--------------------------------------|------|----------------|--------------|---------|

#### CONSULTING FIRMS

|------------------------|-------------|------------------|-----------|-------------|--------|----------------|---------------------|----------------------|-------------------------------|-------------------------------|-------------------------------|---------------------------------|---------------------------------|--------------------------------------|------|----------------|--------------|---------|
**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Present Status</th>
<th>Terms of Reference</th>
<th>Estimated to Identify/Select Consultant</th>
<th>Draft Negotiated Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>KI-MICTTD-147533-CS-CDS</td>
<td>2-2.1 Cable Laying Program for the Kiribati Submarine Cable Project</td>
<td>AAI / DFC10</td>
<td>Project Management &amp; Administration: Program of Activities to Strengthen the Project Implementation Capacity</td>
<td>Individual Consultant</td>
<td>Open</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Tender Implementation</td>
<td>2019-08-08</td>
<td>2019-08-16</td>
<td>2019-08-26</td>
<td>2019-08-26</td>
<td>2019-08-26</td>
<td>2019-08-29</td>
</tr>
</tbody>
</table>

**KI-MICTTD-134099-CS-CDS**

A senior staff to be seconded to work on the strategic infrastructure management support to be provided as per project financial agreements.

**KI-MICTTD-134100-CS-CDS**

To strengthen the capacity of the Recipient through the provision of technical and administrative support to the Ministry of Finance, Economic Development.

**KI-MICTTD-133925-CS-CDS**

Assistance for Pacific Regional Community Program

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Present Status</th>
<th>Terms of Reference</th>
<th>Estimated to Identify/Select Consultant</th>
<th>Draft Negotiated Contract</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>KI-MICTTD-63488-CS-INDV</td>
<td>2-2.1 Cable Laying Program for the Kiribati Submarine Cable Project</td>
<td>AAI / DFC10</td>
<td>Project Management &amp; Administration: Program of Activities to Strengthen the Project Implementation Capacity</td>
<td>Individual Consultant</td>
<td>Direct Selection</td>
<td>200,000.00</td>
<td>150,000.00</td>
<td>Tender Implementation</td>
<td>2019-08-08</td>
<td>2019-08-16</td>
<td>2019-08-26</td>
<td>2019-08-26</td>
<td>2019-08-26</td>
<td>2019-08-29</td>
</tr>
<tr>
<td>KI-MICTTD-76068-CS-CDS</td>
<td>2-2.1 Cable Laying Program for the Kiribati Submarine Cable Project</td>
<td>AAI / DFC10</td>
<td>Project Management &amp; Administration: Program of Activities to Strengthen the Project Implementation Capacity</td>
<td>Individual Consultant</td>
<td>Direct Selection</td>
<td>500,000.00</td>
<td>250,000.00</td>
<td>Tender Implementation</td>
<td>2019-08-08</td>
<td>2019-08-16</td>
<td>2019-08-26</td>
<td>2019-08-26</td>
<td>2019-08-26</td>
<td>2019-08-29</td>
</tr>
</tbody>
</table>

**KI-MICTTD-71513-CS-INDV**

A local technical staff who will work on the strategic infrastructure management for the Kiribati Submarine Cable Project.

**KI-MICTTD-71513-CS-INDV**

A local technical staff who will work on the strategic infrastructure management for the Kiribati Submarine Cable Project.

**KI-MICTTD-71513-CS-INDV**

A local technical staff who will work on the strategic infrastructure management for the Kiribati Submarine Cable Project.
|-------------|----------------------|------|----------------------------------|------|----|-----------------------|------------|------------|-----------|------------|------------|------------|