Implementation Status & Results
Guatemala
EDUCATION QUALITY AND SECONDARY EDUCATION (P089898)

Operation Name: EDUCATION QUALITY AND SECONDARY EDUCATION (P089898)  
Project Stage: Implementation  
Seq.No: 14  
Status: ARCHIVED  
Last Modified Date: 26-Jul-2011

Country: Guatemala  
Approval FY: 2007  
Product Line: IBRD/IDA  
Region: LATIN AMERICA AND CARIBBEAN  
Lending Instrument: Specific Investment Loan  
Implementing Agency(ies): Ministry of Education

Key Dates
Board Approval Date: 06-Mar-2007  
Original Closing Date: 31-Dec-2013  
Planned Mid Term Review Date:  
Last Archived ISR Date: 26-Feb-2011

Effectiveness Date: 23-Jun-2008  
Revised Closing Date: 31-Dec-2013  
Actual Mid Term Review Date:

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to improve access to a quality lower secondary education for low income students, especially in indigenous communities, through improved primary education completion rates for overage students, strengthened flexible lower secondary education modalities and school management.

Has the Project Development Objective been changed since Board Approval of the Project?

○ Yes  ○ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Primary Education Completion and Quality</td>
<td>7.20</td>
</tr>
<tr>
<td>Access and Quality of Lower Secondary Education</td>
<td>54.50</td>
</tr>
<tr>
<td>School Management in Support of Education Quality</td>
<td>17.80</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th>Overall Rating</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview

The Ministry of Education (MINEDUC) recruited an additional 414 Facilitators to teach in the lower secondary modalities supported by the Project: Telesecundaria and NUFED. MINEDUC also selected the 28,000 students who will benefit from a scholarship during the 2011 school year. The following activities are on-going: (a) reproduction of several
thousands of DVD and purchase of textbooks, teacher guides, school furniture and computers for the Telesecundaria and NUFED programs as well for the primary accelerated program; and (ii) contracting of facilities for the 2011 in-service teacher training program.

## Results

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>9th grade Gross Completion Rates</td>
<td>□</td>
<td>Percentage</td>
<td>Value 47.00</td>
<td>51.00</td>
<td>55.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>11-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td>9th grade Gross Completion Rates</td>
<td>□</td>
<td>Percentage</td>
<td>Value 32.00</td>
<td>37.00</td>
<td>42.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>11-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td>Gross Enrollment rate in lower secondary education, grades 7-9</td>
<td>□</td>
<td>Percentage</td>
<td>Value 60.00</td>
<td>67.00</td>
<td>73.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>09-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td>Gross Enrollment rate in lower secondary education, grades 7-9</td>
<td>□</td>
<td>Percentage</td>
<td>Value 42.00</td>
<td>48.00</td>
<td>53.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>09-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td>Access 7th grade in the modalities supported by the Project: Telesecundaria and NUFEDs</td>
<td>□</td>
<td>Number</td>
<td>Value 17038.00</td>
<td>25913.00</td>
<td>31308.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>11-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>(2007) - Telesecundaria</td>
<td>(2010 estimated) - Telesecundaria</td>
<td>(20123 -Telesecundaria</td>
</tr>
<tr>
<td>Access 7th grade in the modalities supported by the Project: Telesecundaria and NUFEDs</td>
<td>□</td>
<td>Number</td>
<td>Value 9743.00</td>
<td>12732.00</td>
<td>19364.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>11-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td>(2007) - NUFEDs (Family and Community Based Education Centers)</td>
<td>(2010 estimated) - NUFEDs (Family and Community Based Education Centers)</td>
<td>(2012) - NUFEDs (Family and Community Based Education Centers)</td>
</tr>
<tr>
<td>Proportion (%) of overage students (13-15 years old) that finalize the primary cycle (including the accelerate primary education modality)</td>
<td>□</td>
<td>Percentage</td>
<td>Value 52.00</td>
<td>50.00</td>
<td>47.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>11-Feb-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td>Indicator Name</td>
<td>Core</td>
<td>Unit of Measure</td>
<td>Baseline</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td>---------------------------------------------------</td>
<td>------</td>
<td>-----------------</td>
<td>----------</td>
<td>---------</td>
<td>------------</td>
</tr>
<tr>
<td>Primary Level Completion Rate (6th Grade)</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>76.00</td>
<td>81.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>68.00</td>
<td>77.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Intermediate Results Indicators</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>72.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>147.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>1484.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>704.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>5818.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>748.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Indicator Name

<table>
<thead>
<tr>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Number of School Councils that receive grants and report the expenditures satisfactorily.</strong></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>487.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>12-Jan-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td>Schools councils are being trained. Transfers will begin in 2012</td>
<td></td>
</tr>
<tr>
<td><strong>Annual Monitoring Report, updating progress toward Project Outcome and Intermediate Results Indicators, based on the educational information system.</strong></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>3.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>12-Jan-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td>Report will due by end of school year (Dec 2011)</td>
<td></td>
</tr>
<tr>
<td><strong>Number of Lower Secondary Schools that have received intercultural instructional materials (Telesecundaria)</strong></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>967.00</td>
<td>967.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>12-Jan-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Number of Lower Secondary Schools that have received intercultural instructional materials - Telesecundaria - NUFED</strong></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>634.00</td>
<td>634.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>31-Dec-2007</td>
<td>12-Jan-2011</td>
<td>31-Dec-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td>2007 - NUFEDs</td>
<td>2010 - NUFEDs</td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 05-Jul-2011)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P089898</td>
<td>IBRD-74300</td>
<td>Effective</td>
<td>USD</td>
<td>80.00</td>
<td>80.00</td>
<td>0.00</td>
<td>27.63</td>
<td>52.37</td>
<td>35.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation

At the request of the Government of Guatemala, the Project was restructured in June 2011 and the following changes were made:

(a) revisions to the scope of some activities, due to changing Government priorities amid fiscal constraints and an increase in demand for lower secondary school scholarships, resulting in greater Project emphasis on Facilitators for Telesecundarias and for the scholarship program;

(b) changes to targets of some intermediate result indicators consistent with the changes to Project activities, and revisions to the wording and targets of some intermediate result indicators to enhance clarity.

(c) a reallocation of grant proceeds consistent with the changes to Project activities.

Restructuring History
CD Approved on 15-Jun-2009, Level two Approved on 29-Jan-2010, Level two Approved on 06-Jun-2011

Related Projects
There are no related projects.