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A. Basic Information  
 

 

Country: World Project Name: Save Our Species (SOS) 

Project ID: P115564 L/C/TF Number(s): TF-99693 

ICR Date: 1/31/2017 ICR Type: Core ICR 

Lending Instrument: SIL Borrower: 

WORLD 

CONSERVATION 

UNION (IUCN) 

Original Total 

Commitment: 
USD 4.90M Disbursed Amount: USD 4.90M 

Revised Amount: USD 4.90M   

Environmental Category: B Global Focal Area: B 

Implementing Agencies:  International Union for the Conservation of Nature - Switzerland 

Co-financiers and Other External Partners: DGF, FFEM 

 

B. Key Dates  

Process Date Process Original Date 
Revised / Actual 

Date(s) 

 Concept Review: 02/13/2009 Effectiveness: 07/07/2011 07/07/2011 

 Appraisal: 3/11/2010 Restructuring(s): 10/2015 & 11/2015 10/2015 & 11/2015 

 Approval: 04/05/2011 Mid-term Review: 06/15/2013 06/13/2014 

   Closing: 12/31/2015 03/31/2016 

 

C. Ratings Summary  

C.1 Performance Rating by ICR 

 Outcomes: Unsatisfactory 

 Risk to Global Environment Outcome Moderate 

 Bank Performance: Unsatisfactory 

 Borrower Performance: Unsatisfactory 

 

C.2  Detailed Ratings of Bank and Borrower Performance   

Bank Ratings Borrower Ratings 

Quality at Entry: Unsatisfactory Government: Unsatisfactory 

Quality of Supervision: Unsatisfactory 
Implementing 

Agency/Agencies: 

Moderately 

Unsatisfactory 

Overall Bank 

Performance: 
Unsatisfactory 

Overall Borrower 

Performance: 
Unsatisfactory 
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C.3 Quality at Entry and Implementation Performance Indicators 

Implementation 

Performance 
Indicators 

QAG Assessments (if 

any) 
Rating 

Potential Problem Project at 

any time (Yes/No): 
No 

Quality at Entry 

(QEA): 
None 

 Problem Project at any 

time (Yes/No): 
Yes 

Quality of Supervision 

(QSA): 
None 

GEO rating before 

Closing/Inactive status 

Moderately 

Satisfactory 
  

 

D. Sector and Theme Codes  

 Original Actual 

Sector Code (as % of total Bank financing)   

 General agriculture, fishing and forestry sector 100 100 

 

   

Theme Code (as % of total Bank financing)   

Biodiversity 100 100 

 

E. Bank Staff  

Positions At ICR At Approval 

Vice President: Laura Tuck Inger Andersen 

Director: Julia Bucknall James Warren Evans 

Practice Manager/Manager: Benoit Blarel Michele de Nevers 

Project Team Leader: Andrea Kutter Claudia Sobrevila 

 ICR Team Leader: Sachin Shahria  

 ICR Primary Author: Sachin Shahria  

 

F. Results Framework Analysis  

Global Environment Objectives (GEO) and Key Indicators (as approved) 

 

The Project Development Objective (PDO) as stated in the Project Appraisal Document (PAD) and Grant 

agreement is “to support the establishment of a viable funding mechanism for the conservation of globally 

threatened species and their habitats supported by private sector contributions and administered by a 

competent organization with global reach.” 

 

The Global Environment Objective as stated in the Project Appraisal Document (PAD) was “to improve 

the conservation status of globally threatened species or populations and their habitats”. 

 

For the purposes of this evaluation, the PDO from the grant agreement (and PAD) will be used. 
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Revised Global Environment Objectives (as approved by original approving authority) and Key 

Indicators and reasons/justifications 

The GEO was not revised. 

 

(a) GEO Indicator(s) 

 

Indicator Baseline Value 

Original Target 

Values (from 

approval 

documents) 

Formally 

Revised 

Target Values 

Actual Value 

Achieved at 

Completion or 

Target Years 

Indicator 1  
Improved protection and/or management of at least 60 threatened species or 

populations and their habitats  

Value  

(quantitative or  

Qualitative)  

0.00  

 

60.00  

 

 

 

60.00  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: A total of 91 grants were awarded targeting more than 250 species and 

populations. Out of the 78 sub-projects that were completed by the end of March 31, 

2016, 60 species populations and their habitats received improved protection and/or 

management as a consequence. These results are based on self- reporting by the 

grantees. These improvements are not reflected as a change in status in the IUCN Red 

List. The World Bank did not undertake field missions to verify these achievements. A 

more detailed analysis of these subprojects was not provided by IUCN/SOS to the Bank 

at the time of submission of this ICR.  

 

This indicator captures the conservation aspects in the PDO. 

 

Indicator 2  
At least 3 new species profiles to guide strategic directions developed and under 

implementation 

Value  

(quantitative or  

Qualitative)  

0.00  

 

3.00  

 

0.00  

 

0.00  

 

Date achieved 04/05/2011 12/31/2015 04/12/2012 03/31/2016 

Comments  

(incl. %  

achievement)  

Dropped: At the request of the SOS Donor Council (after its fourth meeting in April 

2014), the key indicator under sub-component 2A (Species action plans) was eliminated 

as part of restructuring the project. In October 2015, the related sub-component and the 

associated indicators were removed from the SOS Results Framework. The available 

budget under this sub-component (US$ 100,000) was reallocated to sub-component 3A 

(Fundraising) and Component 4. The need for restructuring the project was an outcome 

of the Mid-term Review mission carried out by the World Bank between February and 

June 2014.  

 

 

Indicator 3  
At least an additional US$10 million secured from private sector for conservation 

action targeted to threatened species  

Value  

(quantitative or  

Qualitative)  

0.00  

 

10.00  

 

 

 

2.00  

 



iv 

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Not achieved (20%): A total of US$24.5 million was raised during the course of the 

project. Of this only about US$2 million was secured from the private sector, US$1.5 

million from different foundations and a total of US$21 million from government 

agencies (including a Euro 20 million grant secured from KfW for tiger 

conservation).The funding from KfW was independent but can be attributed to SOS and 

the Secretariat.  

 

An additional US$20 million was under discussion with two separate donors (yet to be 

disclosed). Although these resources have not been secured during the implementation 

of the SOS project, it is a reflection of the increase in the demand for the work 

undertaken by the SOS and the viability of the funding mechanism created by the 

program.  

 

This indicator measures the viable funding mechanism outcome in the PDO. 

 

Indicator 4  Increase awareness and fundraising for threatened species  

Value  

(quantitative or  

Qualitative)  

0.00  

 

Website readership 

up 75% 

 

 

Website  

readership up 75% 

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved (100%): Increase in public awareness of the program and its objective of 

saving threatened species was evidenced by a growth in visits to the SOS website. 

These visits have increased from an average of 65 visits per day in the first year it was 

launched (2010-2011) to approximately 330 visits per day in the final year of the 

reporting period (2016). The SOS project was also active in showcasing its work in 

international forums such the IUCN World Conservation Congress and CoP-13 of the 

CBD. 

 

To date, SOS has published more than 300 original pieces of project related news, 14 

newsletters, 2 printed activity reports and produced 16 short videos. These videos 

promote the initiative to both donor and general public audiences, some of which were 

produced in two language versions (English and French). Additionally, SOS appeals to 

the general public (cumulative individual donations over duration of the project) has so 

far raised US$ 45,000.  

 

This compound indicator captures the conservation outcome and viable funding 

mechanism of the PDO. 

 

Indicator 5  Project transparency 

Value  

(quantitative or  

Qualitative)  

Established in the 

Operations Manual.  

 

Website with all 

projects profiled.  

 

 

 

Website with all 

projects profiled.  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved (100%): All supported projects are profiled on the SOS website. News stories 

and final reports are accessible from the individual project profiles. The project 

portfolio can be searched through an interactive map function. 

 

The SOS Secretariat also made concerted efforts at promoting a culture of transparency, 

allowing grantees to report failures as long as lessons learned were described. Small 
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NGOs were more flexible and receptive to feedback and collaboration opportunities 

suggested by the SOS.  

 

This indicator measures the ‘administration by a competent organization with 

global reach’ related outcome in the PDO. 

 

Indicator 6  Project managed effectively 

Value  

(quantitative or  

Qualitative)  

Established in the 

Operations Manual.  

 

Donor Council 

Evaluation  

 

 

 

Donor Council 

Evaluation  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Partially Achieved (50%): The latest ISR reported that the implementation progress 

improved significantly over the duration of the project, including in terms of technical 

and financial reporting to the World Bank. The SOS funding architecture was robust 

and successful at the task of soliciting and reviewing proposals, awarding grants and 

providing ongoing implementation support to grantees. The project outperformed 

expectations in terms of managing grants, from reviewing proposals, working with 

grantees, and supervising technical and financial reporting. 

 

However, issues such as the need to extend the closing date of the project, the failure of 

the Secretariat to provide timely responses to WBG requests (often incomplete FM 

responses and lack of response on request for updated values for all indicators) and a 

lack of prioritization or responsiveness to donors was a continuing feature for duration 

of the life of the project, prompting the “partially achieved” rating.  

 

This indicator measures the ‘administration by a competent organization with 

global reach’ related outcome in the PDO. 
 

 

(b) Intermediate Outcome Indicator(s) 

 

Indicator Baseline Value 

Original Target 

Values (from 

approval 

documents) 

Formally 

Revised Target 

Values 

Actual Value 

Achieved at 

Completion or 

Target Years 

Indicator 1A  
At least 20 projects that demonstrate conservation progress for threatened 

species/populations and their habitats as measured by stable or improved Red List status  

Value  

(quantitative or  

Qualitative)  

0.00  

 

20.00  

 

 

 

17.00  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Not Achieved: Out of the projects that were completed by the end of March 2016, SOS 

reports that at least 60 demonstrate conservation progress for the threatened species 

populations and their habitats. These results are self-reported (including the actual 

achieved value) by the grant recipients and have not been verified by any World Bank 

supervisions missions. Furthermore, there is no evidence of measure of stability or 

improved Red List status of these threatened species/populations and their habitats 

(except for 2 species). 
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A more detailed analysis, promised by SOS, was to be made available by the end of 

2016 but, despite several requests, has not been provided by the time of submission of 

this ICR. 

 

This indicator relates to the conservation outcome in the PDO and PDO indicators. 

 

Indicator 1B  
At least 40 small grants that catalyze early conservation action of threatened species or 

populations and their habitats  

Value  

(quantitative or  

Qualitative)  

0.00  

 

40.00  

 

 

 

17.00  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Partially Achieved (42%): Only 17 Rapid Action Grants were approved and disbursed 

out of the targeted 40 by the end of March 2016 to catalyze early action for the 

conservation of threatened species. Grant documents propose early conservation action, 

however no actual results reports or other evidence are available to verify whether these 

grants have actually resulted in a reduced threat to threatened species or populations 

and their habitats.  

 

This indicator relates to the conservation outcome in the PDO and PDO indicators. 

 

Indicator 2A 
Development of new profiles for 3 priority species groups to guide strategic direction 

investments  

Value  

(quantitative or  

Qualitative)  

0.00  

 

3.00  

 

0.00  

 

0.00  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Dropped. At the request of the SOS Donor Council (after its fourth meeting in April 

2014), the Key indicator under Sub-component 2A (Species action plans) was 

eliminated as part of restructuring. In October 2015, the related sub-component and the 

associated indicators were removed from the SOS Results Framework and the available 

budget under this sub-component (US$ 100,000 each) was reallocated to sub-

component 3A (Fundraising) and Component 4. The need for restructuring the project 

was an outcome of the Mid-term Review mission carried out by the World Bank 

between February and June 2014. 

 

Indicator 2B Red List updated annually with information on targeted species  

Value  

(quantitative or  

Qualitative)  

0.00  

 

100% targeted 

species updated 

annually  

 

 

 

100% targeted 

species updated 

annually  

 

Date achieved 04/05/2011 12/31/2015  09/31/2016 

Comments  

(incl. %  

achievement)  

Achieved (100%): The most recent update to the Red List status of the targeted species 

from each of the sub-grants took place in September 2016. These updates do not 

provide information on attribution or contribution to a specific (or combined) 

conservation action. SOS conservation efforts contributed to the changes that are 

reflected in the updates. Two of the species supported through SOS had a change in 
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their conservation status during the project duration: The status for the Markhor1 

changed from “Endangered” to “Near Threatened”; the Monk Seal from “Critically 

Endangered” to “Endangered”. 

 

This indicator relates to the conservation outcome in the PDO and PDO indicators. 

 

Indicator 2C  Status of and project impact on target species monitored (%) 

Value  

(quantitative or  

Qualitative)  

0.00  

 

100 

 

 

 

0.00  

 

Date achieved 04/05/2011 12/31/2015  12/31/2016 

Comments  

(incl. %  

achievement)  

Not Achieved (0%): The progress on status of and project impact on targeted species 

was self-reported. Progress reports have been collated and reported through the 

grantees’ semi-annual reports throughout the life of the project and a final report. 

However, there has been no systematic collation or analysis of the impact of the sub-

projects on the targeted species; therefore the status monitoring results cannot be linked 

to the report on final project impact on the targeted species. 

 

This indicator relates to the conservation outcome in the PDO and PDO indicators. 

 

Indicator 3A  At least 10 new private sector contributors 

Value  

(quantitative or  

Qualitative)  

0.00  

 

10.00  

 

 

 

4.00  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Not achieved. The premise by which large amounts of funding could be tapped from 

the private sector, and more specifically from the marketing budgets of corporate 

donors, proved to be unrealistic. In order to guarantee the financial sustainability, SOS 

had to change its fundraising strategy by targeting foundations, multilateral and 

government agencies.  

 

The SOS marketing and fundraising effort secured 10 partnerships over the period 

covered by this project. These were sourced from both private and public sectors.  

Several of them continue past the end of this project (some as key components of the 

SOS marketing strategy). Private sector funding was secured from Nokia (Japan), 

Disney Nature (France) and Coqenpate (France). In addition to these 10 contributors, 

SOS fundraising efforts secured two partnerships (Terre Sauvage Magazine and 

Freedom Conservation) that helped catalyze SOS communications and outreach 

activities (if not directly contributing funds to the initiative).  

 

This indicator measures viable funding mechanism of the PDO and PDO indicators. 

 

Indicator 3B  Effective communication and marketing program implemented  

Value  

(quantitative or  

Established at the start of 

the funding  
100% 

 

 

100% 

 

                                                 
1 Species of wild goat that is found in northeastern Afghanistan, northern and central Pakistan, Kashmir in northern India, 

southern Tajikistan, southern Uzbekistan and in the Himalayas 
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Qualitative)   

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: SOS successfully developed a robust brand that is known across the 

conservation community. This is evident by the large number of proposals that have 

been submitted through the calls for proposals (the first three calls for proposals 

received 700 applications) from across the world, from a variety of actors in the 

conservation community. 

 

This indicator relates both to the PDO in terms of conservation aspects and viable 

funding mechanism. 
 

Indicator 3C  Visitors to website and newsletter subscribers increase by at least 75% annually  

Value  

(quantitative or  

Qualitative)  

Established at the start of 

the funding  

 

75%  

 

 

 

75%  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: Visitors to the website were tracked and the website saw a steady increase of 

over 75% annually from a baseline of 43,800 individual visits in 2013, with 

recognizable peaks during the calls for proposals. Website visits have grown from an 

average of 65 visits per day in the first year it was launched (2010-2011) to 

approximately 330 visits per day in the final year of the reporting period (2016). The 

SOS has published 14 newsletters to a readership list of 11,000 subscribers currently. 

The list has grown from zero to 11,000 since the first newsletter was published in 2013. 

 

This indicator measures the conservation aspects and viable funding mechanism of 

the PDO and related indicators. 
 

Indicator 4A  SOS strategies, and annual action and investment plans approved/guiding grant-making  

Value  

(quantitative or  

Qualitative)  

Approved Strategic 

Framework and Operational 

Manual  

 

Dependent on 

Donor Council 

Decision  

 

 

 

Dependent on  

Donor Council 

Decision  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: Annual action and investment plans (budgets) were prepared by the SOS 

Secretariat and approved annually by the SOS Donor Council. The fifth and final 

annual work and investment plan was approved by the Donor Council in 2015.  

 

This compound indicator measures the conservation aspects and viable funding 

mechanism of the PDO and related indicators. 
 

Indicator 4B  Overall program monitored and in compliance with Operations Manual 

Value  

(quantitative or  

Qualitative)  

Approved Operational 

Manual 

 

100%  

 

 

 

100% 

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: The SOS program was in compliance with the Operational Manual (Version 

June 2014). This was monitored over various WB supervision missions and the Mid-

Term review carried out by the World Bank.  
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This indicator measures the administration by a competent organization with global 

reach-related outcome in the PDO and related indicators.   

 

Indicator 4C  100% of final project reports complied by grant recipients available online 

Value  

(quantitative or  

Qualitative)  

Approved Operational 

Manual 

 

100%  

 

 

 

100% 

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: The final reports for each completed sub-grant were uploaded on the SOS 

website. All supported projects are profiled on the SOS website. News stories and final 

reports are accessible from the individual project profiles. The project portfolio can be 

searched through an interactive map function. 

 

This indicator measures the administration by a competent organization with global 

reach-related outcome in the PDO and related indicators.   

 

Indicator 4D  
Program-wide replication strategy developed and implemented to disseminate best 

practices and lessons  

Value  

(quantitative or  

Qualitative)  

0.00  

 

Target audiences 

informed  

 

 

 

Target audiences 

informed and 

Strategy discussed 

broadly  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: SOS has worked with the Critical Ecosystem Partnership Fund (CEPF) and 

the Mohammed bin Zayed Fund to ensure that lessons learned are shared between the 

three small grants programs. SOS has worked through the IUCN Species Survival 

Commission to share lessons and ideas.  

 

This indicator measures the administration by a competent organization with global 

reach-related outcome in the PDO and related indicators.   

 

Indicator 4E  Five annual and ten biannual reports produced  

Value  

(quantitative or  

Qualitative)  

0.00  

 

15.00  

 

 

 

14.00  

 

Date achieved 04/05/2011 12/31/2015  03/31/2016 

Comments  

(incl. %  

achievement)  

Achieved: Biannual reports have been submitted to the World Bank and other donors 

within the agreed deadlines.  

 

This indicator measures the administration by a competent organization with global 

reach-related outcome in the PDO and related indicators.   
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G. Ratings of Project Performance in ISRs  

 

No. 
Date ISR  

Archived 
GEO IP 

Actual Disbursements 

(USD millions) 

 1 08/01/2011 Satisfactory Satisfactory 0.00 

 2 12/05/2011 Satisfactory Moderately Unsatisfactory 0.00 

 3 12/14/2012 Satisfactory Moderately Unsatisfactory 0.57 

 4 10/12/2014 Satisfactory Moderately Satisfactory 1.80 

 5 04/21/2015 Satisfactory Moderately Satisfactory 3.37 

 6 11/18/2015 Satisfactory Moderately Satisfactory 3.37 

 7 03/31/2016 Moderately Satisfactory Moderately Satisfactory 4.90 

 

H. Restructuring (if any)  

 

Restructuring 

Date(s) 

Board 

Approved 

ISR Ratings at 

Restructuring 
Amount Disbursed at 

Restructuring in USD 

millions 

Reason for 

Restructuring & Key 

Changes Made 

DO IP 

October 2015 N S MS 3.37 

Restructuring of a sub-

component of the 

project was initiated 

based on a decision 

during the Fourth Donor 

Council meeting in 

April 2014. The Results 

Framework was also 

revised to drop the PDO 

indicator related to this 

sub component 

 

November 2015 N S MS 3.37 

Restructuring to extend 

the closing date of the 

project to March 31, 

2016.  
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I.  Disbursement Profile 
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1. Project Context, Global Environment Objectives and Design   

1.1 Context at Appraisal 

 

The world is facing a biodiversity extinction crisis. The main threats to biodiversity are loss and 

fragmentation of habitats, overexploitation of natural resources and the voluntary or involuntary 

introduction of invasive species – and climate change is likely to exacerbate all of these threats. Key stone 

species are recognized proxy indicators of biodiversity status and losses as they serve as the indicator for 

ecosystem stability and integrity. Ecosystems provide essential services such as food, fuel, purification of 

water and air, regulation of climate and pollination of crops. They also provide a vital resource for economic 

activities (such as tourism, fisheries and forestry), as well as having significant cultural, aesthetic and 

spiritual values. Species have been widely studied and identified, are measurable and in many cases are 

keystone indicators for ecosystem health. Species are often listed in environmental legislations and also 

provide a good entry point to tackle more complex issues through landscape approaches aiming at enhanced 

conservation, maintenance of ecosystem services or the sustainable use of natural resources. The value of 

species is also understood by the general public and can be used to raise awareness about the need to address 

threats to species. Throughout the world, natural habitats that harbor threatened species are also home to 

millions of people who are highly dependent on healthy ecosystems for their livelihoods and well-being. 

 

It has been estimated that 15 to 37 percent of all species are threatened to become extinct by 2050 unless 

widespread and effective conservation actions are undertaken soon and maintained. In the 2009 update of 

the International Union for the Conservation of Nature (IUCN) Red List of Threatened Species™ 1 in 8 

birds, 1 in 4 mammals, 1 in 4 reptiles, 1 in 3 amphibians, and 1 in 3 species of reef building corals are listed 

as threatened. The 4th International Panel on Climate Change suggested that with increases in global 

temperatures of just 1.5˚-2.5˚C more than 30 percent of all species will be threatened with extinction.   

 

The Save our Species (SOS) project was conceived by the Global Environment Facility (GEF), the World 

Bank (WB) and the IUCN to focus fundraising efforts towards on-the-ground action necessary to 

adequately address at scale the biodiversity extinction crisis.  The project was envisioned to complement 

ongoing conservation efforts and address funding gaps. The SOS project sought to provide a credible 

platform and scope to offer meaningful and high profile return on investments from the private sector and 

other sources rooted in its association with the WB, GEF, and IUCN. The SOS project was designed to 

align with and complement other global conservation initiatives, including the Mohamed bin Zayed 

Conservation Fund (initiated at the same time as SOS), the Convention on Biodiversity (CBD) Program of 

Work on Protected Areas (PoWPA) and GEF supported initiatives such as the 2010 Biodiversity Indicator 

Partnership, the Critical Ecosystem Partnership Fund (CEPF), the United Nations Environment Program 

(UNEP), and the Alliance for Zero Extinction (AZE). The SOS program was perceived to be uniquely 

positioned to engage international corporations, foundations and governments at the highest level, 

especially companies with animals or plants in their logos. The private sector was seen to present a largely 

untapped source of conservation funding and the SOS program was an attempt to attract and channel private 

sector resources towards conservation at levels substantially greater than prior commitments.  

Rationale for Bank involvement - Over the last 20 years, the Bank supported more than 600 biodiversity 

projects2, including both protected area projects and projects which support more sustainable natural 

resource management. Many of these projects have addressed threatened species through habitat protection 

but none have been designed to reverse the extinction of designated globally important species. The SOS 

                                                 
2 Source: World Bank Operations Portal 
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project has aimed to harness the potential to complement other conservation efforts in client countries of 

the WB endowed with modest but effective conservation funding, targeted the most threatened species and 

urgent conservation needs. The contribution to SOS built on other global partnerships supported by the 

WB, linking the comparative strengths of the WB with the GEF, leading environmental and conservation 

NGOs, and the private sector to build a powerful biodiversity alliance which meant to strive to engage and 

support local civil society actors.  The emphasis on the empowerment of civil society promotes strong local 

ownership, good environmental governance, effective national and local institutions and more efficient and 

cost-effective delivery of global and national benefits. 

The SOS project was to be financed by US$4.90 million from the GEF, US$5.00 million from the World 

Bank Development Grant Facility (DGF), US$1.50 million from the French Global Environment Facility 

(Fonds Français pour l'Environnement Mondial - FFEM) and US$2.34 million in kind contribution from 

the IUCN.  

1.2 Original Global Environment Objectives (GEO) and Key Indicators (as approved) 
 

The Project Development Objective (as stated in the PAD and GEF Grant Agreement) was “to support 

the establishment of a viable funding mechanism for the conservation of globally threatened species and 

their habitats supported by private sector contributions and administered by a competent organization with 

global reach”.  

 

The Global Environment Objective (as stated in the PAD) was “to improve the conservation status of 

globally threatened species or populations and their habitats”. 

 

The Program Objective as stated in the DGF Grant Agreement was “to mainstream conservation of 

threatened species in sustainable development through mobilization of additional financing and 

strengthened involvement of the private sector in biodiversity conservation.” 

 

For the purpose of this evaluation, the PDO as stated in the GEF Grant Agreement (and PAD) will be used 

as per ICR guidelines. 

 

The Key indicators and targets monitoring progress and ultimately assessing the achievement of the Project 

Development Objective and Global Environment Objectives were: 

 

 Improved protection and/or management of at least 60 threatened species or populations and their 

habitats; 

 At least 3 new species profiles to guide SOS investments are developed and under implementation; 

and 

 At least an additional ten million United States Dollars (US$10,000,000) secured from the private 

sector for conservation action targeted to threatened species. 

 Increase awareness and fundraising for threatened species. 

 Project transparency. 

 Project managed effectively. 

 

1.3 Revised GEO (as approved by original approving authority) and Key Indicators, and 

reasons/justification 
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The GEO was not revised during project implementation. At the request of the SOS Donor Council (after 

its fourth meeting in April 2014), the outcome and key indicator under sub-component 2A (Species action 

plans) was eliminated as part of a level two restructuring. 

 

1.4 Main Beneficiaries 

 

Due to the global nature of the project, international, national, and locally-based NGOs, as well as other 

civil society partners, (mostly academic institutions) benefitted from SOS grants. Other grant making 

organizations such as the Mohamed bin Zayed Fund, the CEPF, the Program de Petites Initiatives (PPI) of 

the Fonds Français pour l'Environnement Mondial (FFEM) and some selected IUCN (Species Survival 

Commission) SSC Specialist Groups such as the Amphibian, Cycad and Shark Specialist Groups also 

benefitted from support from SOS funding. The SOS initiative through its support reached 78 grantees in 

65 countries including activities in 97 protected areas, of which 8 are RAMSAR3 sites and 15 are World 

Heritage sites. 
 

In addition to this, local communities have also benefited by the management of their natural capital through 

SOS-funded projects. The benefits accrued at the local and global levels included projects funded in Central 

America, South America, Africa, Middle East and North Africa, Central Asia, South Asia and East Asia.  

1.5 Original Components (as approved) 

 

The project consisted of four components. 

 

Component 1: Threatened Species Grants Program (US$ 16,114,000; GEF – US$ 3,460,000).  

SOS supported a competitive grants program for threatened species conservation with two subcomponents 

according to 3 strategic directions: (1) threatened species or taxonomic groups; (2) vulnerable ecosystems; 

and (3) corporate priorities (species or taxonomic groups or species conservation actions of particular 

interest to corporate and private sector donors). 

 

Sub-component 1a: Threatened Species Grants (US$ 15,364,000; GEF – US$ 3,460,000). Threatened 

species grants funded grants awarded competitively to civil society individuals or organizations working 

on species needs identified under the strategic directions.  The grants were a mix of medium-sized grants 

($25,000 to $200,000), along with large-sized grants ($200,000 to $800,000) awarded in special cases at 

the discretion of the Secretariat.  

 

Sub-component 1b: Catalyzing early action (US$ 750,000; GEF – US$ 0). In order to respond to 

situations that could negatively affect the status of threatened species in a rapid and significant way (for 

example, oils spills, mass-stranding, disease outbreaks, data deficiency in the face of development, etc.) 

and to initiate local capacity building, a small-grants facility was dedicated for early and/or rapid action.  

Small rapid action grants up to $25,000 were made available at the discretion of the IUCN Secretariat. 

 

Component 2: Species Action Strategies & Monitoring (US$ 2,020,000; GEF – US$ 200,000)  

 

Sub-component 2a: Species action plans (US$ 620,000; GEF – US$ 100,000). Threatened species 

investments were guided by species profiles and action plans developed by the SSC Specialist Groups. For 

                                                 
3 A Ramsar Site is a wetland site designated of international importance under the Ramsar Convention. The Convention on 

Wetlands, known as the Ramsar Convention, is an intergovernmental environmental treaty established in 1971 by UNESCO, and 
coming into force in 1975. 
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several species and species groups, conservation strategies and action plans had already been produced. 

These action plans were to provide a basis for determining appropriate investments to fill already identified 

gaps in conservation action for those species. Many less charismatic and less well-known threatened species 

did not as yet have action plans, or action plans were outdated or too narrowly focused. This component 

supported the development of at least three species profiles to guide future funding allocations once 

additional funding has been secured from new partners.  These profiles were meant to help refine strategic 

directions identified by the SOS Secretariat and SSC specialists to target funding where it is most needed 

and effective.   

 

Sub-component 2b: Monitoring status of threatened species (US$ 1,400,000, GEF – US$ 100,000).  
The IUCN Red List of Threatened Species™, recognized as the global authority for assessing the threat 

status of species, provided the basis for the selection of threatened species under the program and to monitor 

the status of targeted species that benefitted from funding.  This component aimed at: (a) building on the 

strength of the SSC and IUCN Species Program, their members and partners, in monitoring the success of 

fund interventions; and (b) ensuring that threatened species targeted by SOS projects had their Red List 

status updated in a timely manner.   

 

Component 3: Funding & Communications (US$ 2,134,000, GEF – US$ 450,000). 

The project targeted specifically private sector donors and supported a strong communications and 

marketing campaign to raise additional support and funding from private companies, foundations, 

governments, and the general public. 

 

Sub-component 3a: Fundraising (US$ 715,000, GEF - US$ 200,000). The program was expected to 

benefit from contributions for species conservation from the private sector.  An SOS Fundraising Strategy 

was prepared with funds from the Project Preparation Grant. A list of prospects was prepared and ranked.  

 

Through targeted campaigns, the private sector would be encouraged to support species and species 

conservation actions that were of interest to their corporate profile and culture and linked to the 

corporations’ own brands and marketing campaigns. Corporations were to be also encouraged to provide 

flexible funding for conservation action guided by the Secretariat.   

 

Sub-component 3b: Communications (US$ 1,419,000, GEF - US$ 250,000). The project promoted a 

strong communication and marketing campaign that used threatened species as a way to secure public and 

private sector support, encourage behavioral changes, and foster activities compatible with species survival 

of biodiversity. In order to secure additional support, it was essential to communicate why species mattered, 

what the program was seeking to do and what has been achieved for species conservation.   

 

IUCN launched the SOS website (www.SaveOurSpecies.org) to maximize transparency, provide 

information, and provide tools for grantees, donors, and the public and summarize lessons learned from the 

program. A part of the SOS website was devoted to grant management and relevant specifically to 

applicants and grantees.   

 

Component 4: Project management, monitoring, and evaluation (US$ 3,461,000, GEF – 

US$ 790,000). 

This component financed associated project administration and management, and implementation 

monitoring and evaluation. IUCN was responsible for ensuring that sub-projects and all other aspects of the 

project were carried out according to the Operational Manual, including the Environmental and Social 

Management Framework (ESMF), Process Framework, Environmental Management Plans, Resettlement 

Action Plans, and Indigenous Peoples Planning Framework. 

1.6 Revised Components 

http://www.saveourspecies.org/
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At the request of the SOS Donor Council (after its fourth meeting in April 2014), the Key indicator under 

Sub-component 2A (Species action plans) was eliminated as part of restructuring. In October 2015, the 

related Sub-component and the associated indicators were removed from the SOS Program Framework and 

the available budget under this Sub-component (US$ 200,000) was reallocated to Sub-component 3A 

(Fundraising) and Component 4 (US$100,000 each). The need for restructuring the project was an outcome 

of the Mid-term Review mission carried out by the World Bank and IUCN between February and June 

2014. 

1.7 Other significant changes 

 

The original agreement for funding the SOS Partnership was that the GEF would provide US$4.9 million 

through the World Bank, with at least US$5 million in co-financing from the Development Grant facility 

of the Bank and US$2.34 million in-kind contributions from IUCN. This in-kind contribution from the 

IUCN would support workshops and contributions associated with the SSC Specialist Groups. SSC would 

also contribute to SOS through review of SOS priorities, proposals, and assistance with project monitoring. 

 

A request for funding in the amount of US$5 million for the Threatened Species Program was submitted to 

the World Bank’s Development Grant Facility (DGF). However the DGF approved only US$3.9 million of 

the requested US$5 million. 

 

Due to the lack of sufficient SOS staff resources for fundraising, it was agreed that the budget for 

Component 4 (program management, monitoring and evaluation) would be increased by US$100,000; 

using funds that had been assigned to Component 2a (Species Action Plans). IUCN used co-financing to 

continue to support Red List updating under Component 2b (Monitoring Status of Threatened Species), 

with another US$100,000 going to Component 3a (Fundraising). 

 

2. Key Factors Affecting Implementation and Outcomes  

2.1 Project Preparation, Design and Quality at Entry 

  

The project was prepared between 2009 and 2010 and officially launched in October 2010 at the Conference 

of Parties (CoP10) of the Convention on Biological Diversity (CBD) in Nagoya, Japan. The project 

negotiations took place in January 2011 and the Board approved the project in April 2011. The project was 

declared effective in July 2011, with disbursing starting in March 2012. 

 

Lessons learned from earlier operations - Lessons learned from existing species conservation grant 

programs such as the CEPF, the AZE, and the Preventing Extinctions Program (of BirdLife International) 

were taken into account during project preparation. This process consisted of identifying the structures, 

processes and targets as well as their successes and challenges. The lessons learned include the following: 

 

Need for inclusiveness and practicality in use of pre-existing resources. The IUCN’s Red List, Species 

Profiles, and Action Plans were deemed to be effective tools for prioritizing conservation needs and 

planning investment strategies, and the required processes. It made practical sense to use these already 

available tools and processes rather than invent new tools systems and experiences. 

 

Need for effective monitoring. In most circumstances, parameters associated with the measurement of the 

viability of species and their populations are difficult and may shift slowly over time. Therefore, tracking 

progress towards achieving conservation outcomes for species is challenging. Under SOS, an explicit subset 
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of short-term benchmarks, based on WB, GEF, IUCN, and SSC project monitoring guidelines, were agreed 

on for monitoring progress in achieving identified conservation targets. 

 

Need to generate socioeconomic and capacity benefits. While aiming for conservation outcomes, it was 

important that the implementation of SOS grants was aimed at generating socioeconomic, governance and 

capacity impacts.  

 

Project design - The project design was informed by consultations with SOS donors (the GEF, the World 

Bank, IUCN and FFEM), species conservation specialists, national and regional civil societies groups and 

international NGOs (including lessons learned from species conservation grant programs such as the CEPF, 

the AZE, BirdLife International). From the earliest stages (Partners Meeting, May 2009) it was decided that 

the institutional arrangements (including development of the PAD and Operational Manual) was to be based 

on the CEPF model4 (the SOS, unlike the CEPF, the UNDP Small Grants Program or the Mohamed bin 

Zayed Species Conservation Fund, was focused exclusively on biodiversity, targeted at saving threatened 

species and for medium-sized grants). The CEPF has a three-tier structure to deliver grants to beneficiaries. 

At that time, the World Bank underestimated that the global scope and the 3-tier institutional setup of the 

CEPF provided for a complex structure which may pose a challenge for the efficient and effective delivery 

of grants to beneficiaries in support of biodiversity conservation outcomes. Hence, all challenges associated 

with the CEPF model were replicated in the SOS project.    
 

The discussions at the project design phase emphasized that all proposals would focus on conservation 

actions rather than strategies or research on the supported species. All sub-projects were structured along 

three strategic directions: (1) threatened species or taxonomic groups (groups of related species); (2) 

vulnerable ecosystems; and (3) corporate priorities (species or taxonomic groups or species conservation 

actions of particular interest to corporate and private sector donors). Individual grants were limited to 

US$800,000 and grants larger than US$200,000 needed a no-objection by the World Bank. All projects 

needed to be compliant with World Bank safeguards policies and monitoring procedures consistent with 

the GEF Biodiversity tracking tool. 

 

Assessment of risks. It was apparent from the PAD finalization stage that raising funds from the private 

sector was to be an uncertain proposition. The risk “lower than expected fundraising from the private sector” 

was clearly rated as “S” (Substantial Risk). The proposed mitigation measure consisted of the SOS initial 

donors stepping in and raising funds, with communication and fund raising campaigns shoring up and 

complementing these actions (see Annex 10. Nature of Risk and Mitigation Measures). Furthermore, the 

project attributed a “Moderate Risk” to the fact that there would be “reduced private sector interest due to 

financial crises” and the mitigation measure proposed (at the PAD stage) was that the SOS project would 

seek to link funding to company marketing and advertising budgets rather than corporate responsibility 

budgets. Both the rating and the rationale were unrealistic. The project preparation discussions and process 

also failed to take into account any similar projects depending on funds from the private sector or any 

lessons learned from similar initiatives which would have directly informed the component of the SOS 

project. 

2.2 Implementation 

 

Following the launch of the project, the recruitment of staff for the SOS Secretariat began before the end 

of 2010. The Secretariat reached its full composition with the recruitment of a fourth member in September 

2011.  

                                                 
4 For the CEPF, the World Bank is currently undertaking an In-Depth Fiduciary Review and a Value-for-Money Assessment 

which will identify key lessons from partnerships that use a model such as the CEPF. It will include comparisons with other 

similar mechanisms such as SOS or the GEF Small Grants Program.  
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Implementation of the project in the early stages was slow, partly due to the relative inexperience of the 

SOS Secretariat with Bank policies and procedures and GEF requirements. Progress was further impeded 

by the fact that by the third and final year of DGF funding, the IUCN had not received the funds committed 

by the World Bank, leaving a balance of US$1.1 million below what was requested. The World Bank had 

to alert both the IUCN and the GEF that it could only commit US$3.9 million, rather than the US$5 million 

as originally anticipated.  

 

Call for Proposals. A total of four competitive calls for proposals were issued during the course of the 

project (one each for 2011, 2012 & 2013 and following the securing of additional funding, one in 2015) 

with a total of 85 threatened species grants awarded. An additional four threatened species grants were 

awarded as pilot projects to kick start the initiative in 2010 and two more were awarded in 2015 based on 

the request of specific donors (corporate priorities). Additionally, a total of 17 rapid action grants were 

funded during the course of the project to catalyze early action to respond to conservation emergencies. 

The Donor Council and the SOS Working Group (renamed Technical Advisory Group in 2015) met seven 

times during the course of the project.   

 

The screening for the first set of 414 proposals highlighted the complexity of the applications template, 

namely the difficultly in assessing the likely impact of proposed interventions on the targeted species and 

lack of clarity on how to present the budget. Furthermore, the process of review and testing of the process 

took longer to organize. These issues were rectified in time for the second call for proposals. 

 

The second call for proposals garnered 131 proposals, out of which 25 were endorsed by the Donor Council. 

By then, the system for soliciting, tracking and awarding grants (grants management system) had improved 

by learning from the first round of proposal and grant making. The project portfolio had started to grow and 

the Secretariat needed additional support to process proposals and grants, review reports, monitor results 

and manage relationships with grantees. Field visits to supervise ongoing projects were initiated during this 

time. In order to sustain this momentum, it was decided that two consultants would be added to the 

Secretariat to provide technical and communications support. 

 

The Mid-Term Review, held during March 2014, found that the project significantly improved following a 

series of adaptive updates by learning from previous calls for proposals. The updates to the Operational 

Manual regarding financial risk assessment and other requested amendments had been fully incorporated 

and operationalized. The project continued to manage its grants well.  

 

The first three calls for proposals received 700 applications, 74 of which were awarded, totaling US$8.7 

million. The SOS staff continued to monitor and undertake field missions to supervise the 57 remaining 

open projects. However, the efforts put in by the Secretariat had exhausted staff resources and contributed 

to the SOS being less successful in processing and supervising larger number of projects, resulting in delays 

in reporting. In addition to this, the lack of staff resources also hampered the raising of additional funds 

which was important for the SOS to continue operating past the end of the GEF project. A position mapping 

by the IUCN of the Secretariat was to be performed to inform donors about staffing needs in anticipation 

of another phase of SOS. After three calls for proposals, the full amount of funds for grants had been fully 

committed. There was to be no new calls for proposals until funds were replenished. 

 

Limited SOS Secretariat Staff Resources. Limited staff resources hampered the ability of the Secretariat 

to scale up efforts to engage in fund raising. A large proportion of the staff’s time and effort was spent on 

processing and approving project proposals, supervising larger number of projects, and reporting to donors 

and stakeholders. Careful consideration and forethought could have contributed to better staffing decisions. 

This lack of sufficient staff resources for fundraising was subsequently addressed when the budget for 
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Component 4 (Program Management) was increased by US$100,000, funds that had been assigned to 

Component 2a (Species Action Plans). 

 

Fundraising. By the close of the project, the SOS had contacted more than 150 private-sector organizations 

and 30 foundations as well as public sector entities. The SOS Secretariat was able to collaborate closely 

with other units in IUCN, especially the Strategic Partnerships Unit and the Business and Biodiversity Unit.  

 

It should be noted that given the less than favorable economic conditions (the tail end of the 2008 Financial 

Crisis and the follow-up recessions hitting the European countries and commonly referred to as being direct 

repercussions of the European sovereign debt crisis), a factor outside the control of the project during that 

stage of the project, it is commendable that SOS was able to secure contribution from Nokia and a pledge 

from the FFEM. Following the initial success with Nokia, the first corporate donor for SOS, fundraising 

activities with companies were pursued actively with a primary focus on contacting carefully selected 

prospects either directly or through referrals. However, fundraising continued to be a challenge. By the end 

of 2012, only Volkswagen was under serious consideration to become a donor. Further efforts resulted in 

Fondation Segre providing a first contribution of US$287,000 (with confirmation of continued support) 

and the KfW (Kreditanstalt für Wiederaufbau) showed a willingness to build on the SOS experience and 

contributing toward a Euro20 million fund for tigers. 

 

By the Mid-Term Review in March 2014, Fondation Segre had agreed to a second contribution of Euro 

223,000, with Fondation Credit Agricole agreeing to support one project. The KfW agreed to provide a 

grant of Euro20 million for tigers but not under the SOS (the KfW and the SOS would manage the tiger 

project jointly). The SOS Secretariat initiated a process of updating its funding approach in order to better 

identify its comparative advantage and positioning itself as a financing vehicle for achieving commitments 

made under the CBD and Convention on International Trade in Endangered Species of Wild Fauna and 

Flora (CITES). A fourth call for proposals was put on hold until new funding was secured. 

 

A total of US$24.5 million was raised during the course of the project. Of this, US$2 million was secured 

from the private sector, about US$1.5 million from different foundations and a total of US$21 million from 

government agencies (including a Euro20 million grant secured from KfW for tiger conservation). An 

additional US$20 million was actively under consideration with two separate donors (one is approved and 

the other is close to completion) at the time of writing this report. 

 

Communication and Marketing. Mid way through the project, the demand for marketing and 

communications had already grown significantly due to the size of the portfolio. To respond to these 

developments, SOS recruited a full-time consultant in 2013 to support the Communications and Marketing 

Officer. The consultant’s role was to help develop the partnership portfolio and ultimately actions 

supporting the overall fundraising result.  The SOS started to show improvement with its presence in social 

media through Twitter and Facebook. 

 

During this time, SOS also produced a lessons learned document reflecting on its fundraising efforts to 

date. This document helped inform more recent decisions as regards to prioritizing potential donors for the 

medium-term. In parallel SOS secured funding from several foundations such as Fondation Segré (for a 

total of 6 different contracts over 5 years), Fondation Credit Agricole (now Indo-Suez) and Fondation Iris 

and began developing several high profile communications partnerships to publicize the SOS brand. 

 

Prior to the 2014 Mid-Term review, the SOS project website was improved, however no progress reports 

on implementation of sub-grants were available. The website also did not provide any contact information 

for reporting grievances and seeking redress. This issue was partially addressed by introducing a Project 

Complaints Management System (PCMS) set up by the IUCN. This system was difficult to access as it was 
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buried under the Accountability and Value section of the IUCN website. The PCMS currently shows a 

webpage with sets of accountability documents but no easy interface to allow for immediate submission of 

a complaint. 

 

Restructuring. At the Fourth Donor Council meeting in April 2014, it was decided that given the timeframe 

of the project and the wealth of information that already existed on species, species profiles would not be 

funded directly under SOS, unless it was to co-finance profiles led by other parties. In October 2015, the 

first restructuring of the project was undertaken and two of the following elements were cancelled:  

 

Outcome Indicator 2: “At least 3 new species profiles to guide SOS investments are developed and under 

implementation”  

 

Intermediate Outcome 2, Indicator A: “Development of new profiles for 3 priority species groups to guide 

investments”. 

  

The second restructuring was done in November 2015 in order to extend the closing date of the project to 

March 31, 2016. This was undertaken to allow for disbursement of the full project amount.  

2.3 Monitoring and Evaluation (M&E) Design, Implementation and Utilization 

 

M&E Design - The project M&E framework languished because of an ambiguous PDO statement as 

regards ‘viable funding mechanism’ and ‘competent authority’ which was not backed up with clear and 

well-designed indicators. The main outcome of the PDO was the establishment of a viable funding 

mechanism for the conservation of globally threatened species and their habitats. However, the associated 

indicators defining what a viable funding mechanism is were inadequate. Targets focused mainly on the 

achievement of the GEO and conservation outcomes and not the viable funding mechanism outcome in the 

PDO. The GEO, which was to improve conservation of globally threatened species is multilayered hence, 

it may have suited the project to have separate indicators measuring both species status and habitat health.  

 

Several of PDO/GEO indicators, i.e. “Improved protection and /or management of at least 60 threatened 

species or populations and their habitats”, “Increased awareness and fundraising for threatened species” 

and “Increase awareness and fundraising for threatened species” were not worded as indicators 

(measurement of change) but as outcomes. Furthermore, they are open to interpretation and unnecessarily 

complex. It is for example unclear how “improved protection and/or management” of both threatened 

species and their habitat was to be measured or quantified. Similarly, within the Intermediate Results 

Indicators, the indicators “Status of and project impact on target species monitored”, “SOS strategies, and 

action and investment plans approved/guiding grant-making” and “Program-wide replication strategy 

developed and implemented to disseminate best practices and lessons learned” were all compound 

indicators and not articulated clearly. Along similar lines, “project transparency’ is not sufficiently captured 

by profiles on the SOS website.  

 

Considering that the GEO was to “mainstream biodiversity conservation through improving the 

conservation of globally threatened species and their habitats” it would have been instructive to have more 

than one core indicator to measure the conservation of critically threatened species. The element of 

“mainstreaming biodiversity” is measured by a weak intermediate indicator, “program-wide replication 

strategy developed and implemented to disseminate best practice for species conservation.” Mainstreaming 

here should be specific to incorporation into tangible efforts of species conservation and not general 

dissemination (e.g. website visits, newsletters, or lessons dissemination). A thorough assessment at early 

stage of the formulated indictors would have better served the project and the final evaluation of the results. 
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M&E implementation - The main elements monitored under the grant portfolio were: 

 

(1) Progress at the individual grant level - This was undertaken through the analysis of submissions of 

Interim Progress and Final Technical Reports by the grantees. Information for each of the Objectives, 

Results and Activities in the grant logical framework was collated in “Grant tracking tables” at the time 

a report was received. Objectives and results were categorized as “Achieved / Partially Achieved / In-

progress” according to the reported progress. At the submission of the Final Technical Report a final 

score was obtained for each of the grants based on the proportion of the Objectives and Results that 

were achieved.  

 

(2) Monitoring of conservation outcomes at the portfolio level was made possible by the SOS Secretariat’s 

categorization of each project in the portfolio according to the “Conservation Actions Classification 

Scheme” (Version 2.0). This classification scheme was designed to ensure global uniformity when 

describing conservation actions, in place. They have been developed by the Conservation Measures 

Partnership and are being used by a number of organizations and donors.   

 

Individual projects were asked to capture information on key cross cutting questions on the results of the 

project on (1) the target species population, (2) any changes in the conservation status for the species, (3) 

the critical habitat for the target species, (4) the direct threats to the target species or its habitat and (5) 

enabling conditions for conservation. The analysis of the progress of the projects at both the individual and 

portfolio levels should have enabled the SOS Secretariat to monitor the cumulative results of the projects 

on each of the conservation actions categories and at the same time it allowed for the portrayal of the main 

areas of intervention needed in order to bring about any desire corrective measures. It should be noted that 

information captured by the individual projects have not been verified by World Bank supervision missions 

or third parties or for that matter reflected in any substantial change in the status of the species in the IUCN 

Red List.  

 

M&E Utilization - Data collected through monitoring detailed above were assessed and used for reporting 

to the World Bank and other donors, to inform regular communications on the SOS website and media 

channels (newsletter and social media) and published in SOS reports in 2014 and 2016. However, there is 

no evidence of any corrective actions taken using the data collated till that point of project implementation 

by any parties concerned, including the World Bank. There was no move to bring about clarity in the 

indicators, the lack of evidence on any intermediate success of the species conservation efforts or a 

recalibration of funding strategies. Lessons from project implementation were captured in reports from 

grantees. These lessons were still being collated and were to be made available upon completion of the 

analysis and used for Phase 2 of the SOS initiative. Despite several requests, the final report was not 

submitted at the time of finalizing the ICR. The report was to be divided in different categories according 

to their relevance to: (i) Project identification and design; (ii) Project implementation; and (iii) Conservation 

methods. Data or evidence to formulate an analysis of results or the impact of the conservation efforts 

undertaken so far by the SOS Secretariat were not available by the close of the project. The date of the 

submission of the World Bank ICR was extended to January 31, 2017 and a request was made to the 

Secretariat to provide findings of any impact or results of the activities of the project. No such report or 

results or lessons learned have been shared by the time of submission of this ICR. 

2.4 Safeguard and Fiduciary Compliance 

 

Safeguards – Safeguards were addressed in the Environment and Safeguards Management Framework 

(ESMF) in the SOS Operations Manual. The project was classified as a B (partial assessment) project and 

triggered Environmental Assessment (OP/BP 4.01), Natural Habitats (OP/BP 4.04), Involuntary 

Resettlement (OP/BP 4.12), Indigenous Peoples (OP/BP 4.10) and Forests (OP/BP 4.36).  Safeguards 

implementation was rated as Moderately Satisfactory and finished in the last ISR as Satisfactory. The 
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project complied with the World Bank Access to Information policy by publishing safeguards documents 

and by creating an open web platform to share information on the subproject funding and impacting species 

(the site is accessible at http://www.sospecies.org/). 

 

The project attempted to undertake the selection and screening of safeguard procedures for the approval of 

grants. The screening of sub-project proposals identified the potential safeguard issues and scrutinized the 

project preparation procedures in the proposals to assess potential impacts and mitigation measures. A 

review of the final sub-project proposal (after modifications requested by the SOS Secretariat had been 

made by the applicant) further scrutinized the full proposal against the SOS objectives and procedures, 

assessed the adequacy of the sub-project’s preparation process and implementation of measures for 

potential safeguard issues. 

 

At the beginning, safeguards were not comprehensively developed in each of the first call for proposals 

submissions due to the lack of clarity in the template questions on safeguards. In order to make disclosure 

of activities or issues that could potentially trigger safeguards, the Secretariat developed – with the help of 

the World Bank team – a new form to solicit potential adverse impacts and monitor changes over the period 

of sub-grant implementation. This form was added to the Operational Manual and was filled in by 

applicants/grantees at the time of application and with all interim and final grant reports.  

 

Projects proposals related to Indigenous Peoples (IP) territories needed broad community support and 

documentation prior to being approved but there are no indications of the compliance with OP4.10 

requirements. Similarly, even after the close of the second call for proposals, there was no consistent follow-

up field visits and confirmation despite there being a SOS Secretariat screening of projects for restricted 

access to legally designated protected areas. Moreover, the proposals themselves did not often have enough 

information to correctly manage for various safeguards. This reflected the need for both the World Bank 

and the SOS Secretariat to enhance field supervision of grants and provide greater safeguard oversight.  

 

Fiduciary - While IUCN had a good financial management system in place, the financial management 

project grants was not satisfactory and required a lot of handholding by the World Bank, e.g. for getting 

documentation of eligible expenditures on a timely basis. The World Bank carried out two missions to 

IUCN focusing on financial management. Issues raised during these mission reports were clarified and 

resolved within the deadlines established. 

 

Of particular note was that by the time a supervision mission was conducted in February 2013 there was 

significant disbursement lag of 13 months. This was, among other factors, due to: i) the fact that the original 

disbursement schedule was unrealistic and based on expected commitments rather than disbursements 

(US$6.4 million committed under Component 1, only US$2.4million disbursed); ii) shortage of staff for 

management coupled with turnover of Financial Management and Project staff, thus affecting the 

understanding of the legal compliance; iii) SOS giving preference to other donor compliances requirements 

where grant closing dates were earlier than those of the Bank grant regulations; iv) unclear understanding 

of World Bank Grant fiduciary compliances; and v) the SOS Secretariat capacity constraint to review and 

provide clearance of sub-grant proposals and sub-grant completion reports. Audit reports consistently 

expressed unqualified opinions, since they were only concentrating on financial accounting and auditing 

standards. 

 

Training on financial management, procurement procedures (October 2011) and safeguards policies 

(December 2011) were all provided within six months of the project effectiveness date (7 July 2011), either 

during World Bank missions to IUCN or through teleconference. The first financial management mission 

to IUCN was only carried out in August 2013 and during this mission additional training was provided on 

completion of Interim Financial Reports (IFRs) as well as Grievance Redress Mechanisms to be set up for 

SOS projects. The SOS Risk Assessment Methodology was also revised in order to better assess the upfront 

http://www.sospecies.org/
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operational and fiduciary risks. The last ISR rated the Financial Management performance of the project as 

“Moderately Satisfactory.” 

 

Procurement – The process of procurement, once training was received, was straightforward and applied 

consistently by the project. Overall, over a period of more than five years few instances of procurement of 

goods, works and non-consultant services were required. All of these were carried out in accordance with 

the World Bank’s guidelines. There were only a few instances where the project had failed to submit a 

General Procurement Notice (GPN) or update its procurement plans (such as in 2011). The last ISR rated 

the performance of the project to follow World Bank procurement policies as “Satisfactory.” 

 

 

2.5 Post-completion Operation/Next Phase 

 

The SOS fundraising efforts targeting the private sector were not successful. However towards the end of 

2015, SOS had elicited the interest of two new donors, the European Union (DevCo) and a private Geneva-

based foundation (wishing to remain anonymous), for the funding of two large initiatives targeting specific 

threatened species taxonomic groups (vertebrates) and geographical regions (Africa). The SOS Secretariat 

is currently at work to complete all the required preparations to see these initiatives start in early 2017. The 

combined amount of the two initiatives is expected to reach US$20 million and thus exceed all funding 

secured for SOS in the course of its first phase (2010-2016).  It should be noted that in addition to these 

resources, the SOS project was able to secure Euro20 million from KfW for the support of the Integrated 

Tiger and Habitat Conservation Program (ITHCP). Although these funds were not to be utilized under the 

SOS banner, it was nevertheless a successful fruition of the efforts of the SOS in fundraising. 

 

In spring 2015, the World Bank commissioned an independent evaluation on the structure that SOS should 

adopt in the future in order to ensure sustainability of its operations. The report titled “SOS – Save Our 

Species: The IUCN Species Conservation Program. Towards a New Business Model”, was completed by a 

consultant in June 2015 and submitted to the GEF and the World Bank for discussion. The report focused 

on the future structure that SOS could take after completion of its first phase to guarantee the sustainability 

of its operations. It also proposed a new structure for the SOS Secretariat, Technical Advisory Group, Donor 

Council and a stronger focus on capacity building of grantees. 

 

Following the completion of this evaluation, IUCN submitted a new proposal for a mid-size project to the 

GEF that is currently being discussed. This grant would potentially guarantee the rolling out of a revised 

SOS model based on a stronger regionalization of the Secretariat ensuring additional cost-effectiveness of 

operations and closer proximity with the regions and projects supported through the SOS grants.  

 

3. Assessment of Outcomes  

3.1 Relevance of Objectives, Design and Implementation 

 

Relevance of Objectives - Substantial. The objectives of the project to support the establishment of a 

viable funding mechanism for the conservation of globally threatened species and their habitats supported 

by private sector contributions and administered by a competent organization with global reach continue to 

be relevant. A large number of threatened species (1 in 4 mammals, 1 in 8 birds, 1in 3 amphibians, and 1 

in 3 corals are at risk of extinction in the wild) continue to require urgent action to improve their 

conservation status and additional funding is needed to support the conservation efforts required to prevent 

extinctions of threatened species worldwide. Projects such as the SOS provide a vital source of building the 
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capacity of civil society to further enhance biodiversity conservation outcomes at the local level. The level 

of serious intent shown by the European Union, a private Geneva-based foundation (wishing to remain 

anonymous), the GEF and the acknowledgement of the SOS as a viable funding instrument by the KfW 

through its parallel commitment in the ITHCP illustrates the strong interest for continued conservation 

funding for threatened species. 

  

The SOS Project’s objectives, and its results, are of relevance to the Bank’s Environment Strategy 

2012-2022, which was developed through consultation with developing country partners, including civil 

society organizations. The Strategy prioritizes action across the green, clean, and resilient agendas. For the 

“Green Agenda”, the focus is on nurturing greener, more-inclusive growth and poverty reduction while 

protecting biodiversity and ecosystems. The SOS model of providing a funding mechanism and working at 

the local level through local grant beneficiaries is a biodiversity conservation approach that helps build 

environmental and socio-economic sustainability through capacity-building, network-building and 

employment generation. This project has informed Bank work in biodiversity conservation and will provide 

valuable inputs going forward through the lessons learned as outcome of the implementation of the project. 

The Project’s objectives are also of relevance to Bank’s engagement with civil society, ensuring that civil 

society’s voices can be heard by governments, that their views are factored into decision-making, and that 

they are offered the opportunity to participate in working to develop solutions to local problems. 

 

Relevance of Design – Modest. The design of the project is also highly relevant to World Bank strategy 

for future biodiversity conservation projects as it highlights some of the areas of improvement and concern 

in preparing, designing and implementing similar small grants mechanism-oriented biodiversity initiatives. 

The results and impact of the project (or lack of) and the deficiencies accruing from the design of the project 

will help in understanding some of the factors dictating the success or failure of projects such as the SOS 

projects and how best to utilize World Bank resources. 

 

Projects with designs such as for the SOS  need to carefully consider the implications from complex design 

structures, a weak theory of change from implementing small grants to strategic or transformational changes 

in ecosystem health and challenges with project supervision. 

  

The SOS project design was not fully consistent with the project’s stated objectives and the results 

framework was not adequate nor specific enough to capture the expected objective. The components, 

indicators and outputs focused more on conservation of globally threatened species and less on establishing 

a viable funding mechanism to support this cause. The large share of project financing was assigned to 

Component 1 (Threatened species) and less was assigned to support the fundraising objective. The global 

scope and 3-tier institutional setup put a strain on project resources and posed a challenge for the efficient 

and effective delivery of grants to beneficiaries in support of biodiversity conservation outcomes. This lack 

of staff resources also hampered the raising of additional funds. The model seeking funding primarily from 

private sector was flawed. The PDO and results framework did not allow for the flexibility of funding from 

other sources than the private sector and the project was not restructured to rectify this when it was apparent 

that the funding from private sector was not forthcoming. 

3.2 Achievement of Global Environmental Objectives  

 

The Project Development Objective was “to support the establishment of a viable funding mechanism for 

the conservation of globally threatened species and their habitats supported by private sector contributions 

and administered by a competent organization with global reach.”  

 

The PDO comprised of two sub-objectives: (a) A viable funding mechanism for the conservation of globally 

threatened species and their habitats supported by private sector contributions; and (b) Administration by a 

competent organization with global reach. 
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Sub-objective a: A viable funding mechanism for the conservation of globally threatened species and their 

habitats supported by private sector contributions 

Rating: Modest 

There was no agreement on what a “viable funding mechanism” entails. Assuming that a ‘viable funding 

mechanism” for biodiversity is an institution that provides a sustained flow of resources in support of 

conservation outcomes using a set of agreed principles to allocate resources for agreed eligible activities – 

the outcome was not achieved as only US$2 million of the target of US$10 million from private sector 

funding was achieved. Also, only 4 of the targeted 10 new private sector contributors was achieved. The 

project, however, leveraged US$24.5 million through a combination of private sector, foundation and 

development partners, with an additional US$20 million being actively under consideration. This flow of 

funding can be attributed to the building of a recognized brand managed by an organization with a global 

reach.  

Sub-objective b: Administration by a competent organization with global reach 

Rating: Modest 

 

IUCN agreed to host the Secretariat of SOS. IUCN is a global leading provider of conservation data, 

assessments and analysis. Its broad membership enables IUCN to fill the role of incubator and trusted 

repository of best practices, tools and international standards. Over the lifetime of the project, IUCN and 

SOS were unable to provide evidence of its contribution to the improvement in the conservation status of 

these species. The World Bank did not undertake field missions to verify these achievements.  

 

The IUCN, as the executing agency was to bring scientific credibility and expertise to the program, 

including the active mobilization of technical expertise and support of the Species Survival Commission 

and its Species Program. Members of the SSC Specialist Groups were to be involved in technical review 

and monitoring of SOS investments and outcomes. The IUCN was to administer and execute the project on 

behalf of the SOS partners with a composition, institutional framework, functions and resources satisfactory 

to the World Bank. This included ensuring that funds were managed with due diligence and efficiency. The 

SOS Secretariat, under the oversight of IUCN, was to manage the grants, including calls for proposals, 

selection of projects, and the performance of the project to ensure that all activities and their management 

are carried out in compliance with Donor Council decisions and the Operational Manual, which reflected 

GEF and World Bank policies and guidelines, including procurement and financial management.  

 

Among the key Financial tasks, the IUCN was to: i) ensure that sub-grant agreements were signed for 

subprojects under terms and conditions in compliance with the Operational Manual; ii) submit to the Bank 

annual work plans and budgets for approval by February 1 each year; iii) submit semi-annual progress 

reports to the Bank; iv) have adopted TOR for external audit acceptable to the Bank by December 30, 2011; 

and v) prepare and provide to the Bank a mid-term independent evaluation report prior to the Bank mid-

term review mission and a completion report six months after the closing date.  

 

The lack of adequate staff resources to administer the funds and the increased levels of work required for 

the calls for proposals process and to review and provide comments and follow-up on grantee reports was 

apparent, which led to slow implementation in the early stages. With regards to administration and 

implementation, although there is no question as to competency of the IUCN or the diligence and hard work 

of the SOS Secretariat, the fact remains that there is no evidence to verify the actual results or impact of the 

program. Over the lifetime of the project, IUCN and SOS were unable to provide evidence of its 

contribution to the improvement in the conservation status of these species. The World Bank did not 

undertake field missions to verify these achievements. The SOS Secretariat had agreed to accommodate the 
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World Bank’s request for a results and impact assessment report by the end of December 2016, but no such 

report has been forthcoming by the time of submission of this ICR. 

 

 

The Global Environmental Objective of the project as stated in the PAD, targeted the improvement of the 

conservation status of globally threatened species or populations and their habitats. These outcomes were 

highly ambitious for a project with relatively small resources, global reach and attribution challenges. The 

project was unable to provide evidence of its contribution to the improvement in the conservation status of 

these species and the achievement of this objective is rated modest. 

 

Although the project went through a level two restructuring to drop one of the PDO indicators on species 

profiles, the project objectives were not revised and remain unchanged. The change to the results framework 

had no impact on the project objectives, therefore, a split evaluation was not done for this assessment. 

3.3 Efficiency 

 

Efficiency Rate: Modest.  

 

An Incremental Cost Analysis was carried out for the SOS Project in the PAD. The background to the 

analysis made a strong case for the vital role that biodiversity and the large range of species, as key units 

of that biodiversity, play in the survival of our planet. It argues that species can recover with concerted 

conservation efforts, with a considerable amount of funding needed to mitigate the extinction crisis. As 

stated in the PAD, “funding at an order of magnitude greater than what is currently available is required to 

slow the hemorrhaging of the Earth’s species.” With some exceptions, much of the existent biodiversity 

funding will continue to be focused on government-led initiatives and a few key protected areas. A key 

rationale for this project is to address that funding gap, and complement current conservation efforts, by 

leveraging additional funding through the private sector. 

 

The PAD estimated that the projected incremental SOS cost at the low end to be in the range of US$20-25 

million, constituting a significant increase in species conservation funding and a focus on medium-sized 

grants for the broadest range of threatened species across the globe. The GEF Alternative was projected to 

provide, a significant increase in available funding for threatened species conservation efforts. Details of 

the Baseline Scenario, GEF Alternative and Incremental Cost are provided in Annex 3. 

 

Although the analysis adequately justified the basis for GEF and World Bank involvement, it does not 

provide a cost based rationale for the figures provided in the Alternative scenario. Nor does the analysis 

provide any dollar value of the assumptions made to arrive at the baseline, or estimates that the GEF, World 

Bank or other conservation related grant management organizations investments had already kicked in as 

of the beginning of the SOS initiative. At best, the figures reflect the appraised cost estimates that would 

be needed to run the SOS program. A lack of a methodology hampers any comparison to the final results 

with respect to the cost efficiency derived from the invested funds by the World Bank and the GEF. As a 

result of this, the Incremental Cost Analysis in the PAD was not carried out at exit. 

 

The effective management of small grants requires a significant degree of administration and time, given 

the requirements of having to fulfill all policies and procedures required from the World Bank as the trustee 

and fund donor. The project can be considered cost efficient with regards to the process of review of all 

applications. All proposals selected for funding were reviewed in detail in order to maximize the return on 

investment of each individual grant and therefore significant savings were made. Grants were awarded on 

a competitive basis to proposals that fit the strategic direction, as approved by the SOS Donor Council, and 

were implemented in accordance with criteria and guidelines laid out in the Operational Manual. 
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Additionally, from an overall fundraising objective, the SOS Project has demonstrated some efficiency, 

with more than US$24.5 million (this includes a Euro20 million grant secured from KfW for tiger 

conservation but not under the SOS banner) being raised from a combination of private sector, public sector 

and foundation funding since the start. Another important element of the efficiency aspect of the project 

was the capacity building aspect and most grantees emphasized that the support that they were receiving 

from the SOS Secretariat was very valuable, although the biodiversity conservation activities aspect of 

some of the SOS funded projects call attention to the high probability of duplication of efforts by similar 

programs such as the CEPF and the Mohamed bin Zayed Conservation Fund. 

 

It should be noted that the efficiency of administration of project was hampered in the initial stages of the 

project by the lack of planning and vision. The project could have pre-tested the application template, used 

the four pilot projects to gather experience prior to full blown project implementation, or used a pilot phase 

for the first round of proposals. The deficiencies in design and implementation were addressed in 

subsequent calls for proposals and this improvement was highlighted in the Mid-Term Review undertaken 

by the World Bank. The MTR however does not highlight or discuss or indicate any data supporting the 

cost efficiency achieved by the project. 

 

In terms of the overall cost efficiency of the project, the determination of a baseline cost for the Project’s 

total investments at entry was not possible, especially as the full suite of target species remained to be 

identified or conservation of a set of threatened species even proposed. The Project’s PAD (in the Appraisal 

Summary section) also states that “the nature of the proposed project is such that it is not meaningful to 

carry out traditional economic analysis.” To put a monetary value on the achievement of conservation of 

250 threatened species and the present or future impact of their conservation would be difficult at best (see 

short discussion on the Incremental Cost Analysis approach adopted in the PAD in Annex 3). As a proxy 

to the Net Present Value we can determine that the Project was able to contribute to the conservation of 

about one percent of the total 23,928 species facing extinction.  

 

3.4 Justification of Overall Outcome Rating  

 

Rating: Unsatisfactory  

 

The Project objectives continue to be of relevance to achieving viable conservation funding for threatened 

species and habitats across the globe. The approach promoted by the SOS Secretariat is relevant to the work 

the World Bank undertakes with clients countries in support of sustainable conservation of threatened 

species and habitats, as well as with respect to civil society engagement and capacity building of local 

organizations.  

 

Important progress has been made in securing the strategic conservation management of globally important 

threatened species in various habitats, particularly through engagement of both international and local 

organizations, foundations and the private sector and in mainstreaming threatened species conservation by 

developing policies and practices to improve conservation outcomes. This was all done while adapting to 

the changing nature of resources availability, human resources insufficiency and challenges of management 

of diverse projects and their supervision.  

 

The Bank’s 2014 Mid-Term Review found that, “The progress has significantly improved a series of 

adaptive updates to take advantage of lessons learned subsequent to each call for proposals. The SOS 

Secretariat and Working Group are now fully constituted and working well in furtherance of the project’s 

objectives. Overall, the SOS architecture is robust and has initiated best practices to accomplish the task of 

soliciting and reviewing proposals, awarding grants and providing on-going implementation.”  
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In spite of these results, the PDO of the SOS was not achieved as it was unable to secure private sector 

funding for a viable funding mechanism.  

 

With substantial relevance of objectives, modest relevance of design, modest achievement of the two sub-

objectives,  and modest efficiency, the overall outcome is rated Unsatisfactory. 

3.5 Overarching Themes, Other Outcomes and Impacts 

 

(a) Poverty Impacts, Gender Aspects, and Social Development 

 

The SOS Secretariat reports that a number of the grants awarded supported the development of alternative 

livelihoods for communities in close proximity to the project sites. For example, in the West African 

Manatees project, manatee hunters were incentivized to forego hunting of the manatees and in return were 

offered training and equipment to take up catfish aquaculture. Similarly in the Boe region of Guinea-Bissau 

eco-tourism provided the local communities with an alternative form of revenue from operating nine 

bungalows and guided tours on spotting chimpanzees, thus reducing the communities’ impact on the forest 

and safeguarding the chimpanzee’s natural habitat. Some of the grants were better placed than others to 

monitor and report the results of their activities on poverty. However, there were no specific requirements 

in the project on reporting results on gender aspects and social development, hence the information is mostly 

anecdotal. The SOS Secretariat has expressed its view that the scale and duration of the projects did not 

really allow for the large scale changes needed to alleviate poverty, address gender issues and social 

development. These need significant investment over a long period of time in order to be fully documented. 

 

(b) Institutional Change/Strengthening  

 

A number of grants supported the strengthening of local institutions through development of community-

based conservancies, reinforcement of protected area management, and training of government personnel. 

The SOS threatened species project results aimed to directly feed into the update of the IUCN Red List. The 

Red List is used for evaluating the conservation status of plant and animal species and it now plays an 

increasingly prominent role in guiding conservation activities of governments, NGOs and scientific 

institutions. Several grantees managed to secure more support, both financial and non-financial (such as the 

ability to be new partners, expanding existing work to new regions and raising new pledges from important 

stakeholders) as a result of their SOS project. This was highlighted in the beneficiaries’ survey of the 2014 

SOS Partnership Evaluation (72% of respondents said that the SOS grant helped secure more ‘support’). A 

number of grantees also received awards of excellence (such as the Whitley Awards) for the quality of their 

work funded by SOS. 

 

The SOS Secretariat has built strong partnerships between various stakeholders such as the scientific 

community and local communities in protecting some of the most threatened species in the world (such as 

tigers, spoon-billed sandpipers, and dugongs and brought public attention to some of the non-charismatic 

threatened species like the cycads). Over the course of this project, it has built a recognizable brand name 

(examples being the growth in visitors to the SOS website, increase in newsletter subscriptions and increase 

in engagement via Facebook and Twitter), a viable funding mechanism for conservation of threatened 

species and habitats and a robust architecture and best practices for any future work that would involve 

management of small grants and their management and implementation.   

 

(c) Other Unintended Outcomes and Impacts (positive or negative, if any) 

 

The projects in the SOS portfolio to date were able to target a total of 250 specific threatened species. While 

the project activities on these species and their habitats were monitored by the grantees, the projects will 

have undoubtedly also impacted other threatened species sharing the habitat with the target species. Some 
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projects have made specific reference to other threatened species while in most cases these will simply 

remain unknown. 

 

As noted during the 2014 evaluation of the SOS Partnership, there were both negative and positive 

unexpected impacts. The positive impacts included new species described, new species range, new or better 

than expected habitats discovered, improved profile/ increased capacity and strengthened or improved 

relations with various stakeholders among others. Some negative impacts were issues such as mistaken 

perception of project (intentions and impact), loss of capacity (staff), lack of additional income, unintended 

species impacts (crop raiding increase, exposure to new risks) and lack of cooperation among 

sectors/stakeholders. 

3.6 Summary of Findings of Beneficiary Survey and/or Stakeholder Workshops 

 

No Beneficiary Survey or Stakeholder Workshops were held by the SOS Secretariat. However, during a 

2014 SOS Partnership Evaluation, surveys of SOS grantees and direct interviews of people involved with 

Partnership governance and management were conducted.  A short survey was sent via email to 70 SOS 

grants recipients, 47 (64%) responded. In addition to this, personal telephone interviews were carried out 

with 12 interviewees who were involved with or had good knowledge of the SOS initiative. The key 

informants included members of the Donor Council, Technical Advisory Group, SOS Secretariat and senior 

IUCN and Species Survival Commission staff. Some of the findings of this evaluation included the 

following: 

 

 The SOS experience differed  from other grant-making mechanism in two ways 

o Reporting was too bureaucratic and onerous 

o Impacts  (e.g. for species status) were too difficult to report 

 Indications that achieving outcomes within the Conservation Action categories of ‘Law and Policy’ 

and ‘Livelihood and Economics’ would be challenging. 

 The most cited project-specific lessons learned were good communications, education and outreach, 

involvement and understanding the role within stakeholders, and maintaining project flexibility (new 

ways of working and new information). 

 The Secretariat was capable but capacity was too low to effectively manage the portfolio size, the 

bureaucratic and manual procedures and processes and the pressure of finding additional funds. 

 The model seeking funding primarily from private sector was flawed (notwithstanding the global 

economic downturn). 

 

 

Some of the recommendations of the evaluation were: 

 The main SOS donors should continue their support. 

 Support longer-term programs to increase impact of SOS. 

 Increase the SOS governance and management capacity. 

 

4. Assessment of Risk to Development Outcome  
 

The risk to development outcomes is rated as moderate, consistent with the risk identified at entry and in 

keeping with the ratings issued throughout the period of supervision. Although impacts generated through 

species and habitat conservation initiatives are long-term in nature and thus, not fully evident within a 

limited implementation time frame, specific risks to the development outcome were managed satisfactorily. 

Other identified risks such as mismanagement of funds by grant recipients and instability in some regions 
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had the potential to seriously impact SOS reputation and delivery mechanism. The tight management and 

scrutiny of the grants and the geographical spread allowed for the mitigation of these risks.  

 

The continuation into a second phase of the SOS initiative has meant that the work underway will allow for 

sustainability of project funding. It is anticipated that IUCN’s experience and knowledge will continue to 

increase and to guide SOS. However funding has remained the main issue for the future. To mitigate the 

risks of termination of SOS, the funding base has been diversified. The private sector was the primary focus 

during the first phase but it quickly became evident that this was not a sustainable option, coupled with the 

fact that this coincided with the beginning of the financial crisis. The strategy in order to achieve 

sustainability of the efforts undertaken so far by the SOS initiative was to allow for a stronger focus on 

raising funds from bilateral donors, private foundations and individuals rather than of soliciting private 

sector funding. 

 

However, the risks to threatened species and habitats and the drivers contributing to the decline of species 

and habitats across the globe still remain. A substantial number of projects funded by the SOS project do 

not fully address other drivers (climate change, commodity pricing) of loss of species and habitats. 

 

5. Assessment of Bank and Borrower Performance   

5.1 Bank 

(a) Bank Performance in Ensuring Quality at Entry  
 

Rating: Unsatisfactory. 

 

The Bank’s performance in ensuring quality of entry was unsatisfactory and can be attributed to a number 

of reasons. Although the project had borrowed heavily from the CEPF experience and operational 

framework, the IUCN nevertheless had little experience managing this kind of initiative, therefore the start 

of the project was slow. The limited capacity of the IUCN could have been better assessed and anticipated. 

The setup of the Donor Council was confusing with regards to the Bank’s role versus the role of the donors. 

The design of the project’s Monitoring and Evaluation was poor and the link between some of the indicators 

and the project outcome weak. In several instances, the design of the indicators was imprecise and not well 

constructed, further impeding the ability to monitor progress towards achieving outcomes. There was a 

mismatch between funding for Secretariat functioning and adequate staff resources and the targeted growth 

in activities of the project. Inadequate financial management or safeguard training at the onset of the project 

resulted in disbursement lags and unclear questions on safeguards during the first calls for proposals stage 

respectively. Despite an endorsement from the GEF, there was no Biodiversity Monitoring and Evaluation 

Tracking Tool (METT) in place. A better and closer process of scrutiny and a more involved approach by 

the Bank during the formative phase of the project may have allowed for better progression of the project. 

 

(b) Quality of Supervision  
 

Rating: Unsatisfactory  

 

The Bank carried out very few field supervision missions. This resulted in inadequate oversight on various 

issues related to financial management, raising of private sector funds and slow recognition of the lack of 

adequate staff resources for increased levels of work being undertaken for the subsequent phases of calls 

for proposals. Supervision was required to ensure that grantees were correctly identifying safeguard risks 

and working appropriately with Indigenous Peoples (IP) and communities. 
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A closer review of the results of the first proposal process, in conjunction with a review of the interim and 

final reports would have greatly helped in a recalibration of some of the functioning of the Secretariat. A 

necessary restructuring did happen but later than what would have been desirable. In fact, even during the 

first restructuring (to a Key Indicator), there was no move to improve the indicator design or address the 

quality of the Results Framework. The Mid-Review also did not address the lack of the GEF Biodiversity 

METT required at the endorsement stage of the project or at the MTR stage. 

 

The IUCN had other donor funds involvement in the project and had to comply with their closing date 

requirements. Hence, World Bank grant activity commitments (disbursement lag of 13 months) could not 

be achieved. There were frequent changes of staff for financial management, coupled with the fact that 

location of the financial management unit was different from project management, further affecting the 

communication and involvement of the financial management staff and the utilization of the grant on a 

timely basis. This further exhibits the World Bank’s weakness in the supervision process and not being 

judicious in identifying the operational issues and taking timely action to address evolving issues. 

 

(c) Justification of Rating for Overall Bank Performance 
 

Rating: Unsatisfactory. 

 

The lack of clear guidance on policies and procedures from the Bank at the entry phase of the project 

coupled by inadequate supervision and oversight of the functioning of the project emphasizes the 

unsatisfactory nature of the Bank’s overall performance. The Bank team did not provide adequate 

implementation support and follow-up, in particular technical assistance. Furthermore, the Bank could have 

taken the opportunities proactively address M&E deficiencies, bottlenecks in slow disbursement, and 

project staffing at the MTR.  

5.2 Borrower 

(a) Government Performance 
 

Rating: Unsatisfactory. 

 

The IUCN as a grant recipient (and the SOS as grant implementer) was not fully conversant with World 

Bank policies and procedures, which led to slow implementation of project activities. Grantee final reports 

were not reviewed and uploaded to the monitoring system, causing delays in release of final payments and 

a disbursement lag, attributed mainly to staff shortages to review and provide comments and follow-up on 

grantee reports. Even though the SOS Secretariat was the implementing agency, the staff shortage and 

additional mandate of the IUCN for other responsibilities delayed World Bank grant activities and 

deliverables.  

 

The project saw very little ownership from the IUCN, exhibiting a certain lack of commitment to the SOS 

Secretariat, particularly with regards to counterpart funding. Lack of prioritization of donor requests was a 

constant challenge during the life of the project.  

 

(b) Implementing Agency or Agencies Performance 
 

Rating:  Moderately Unsatisfactory. 

 

The SOS team has worked diligently in developing a funding architecture that is robust (though not from 

private sources) and successful at soliciting and reviewing proposals, awarding grants, providing 

supervision support to and working with grantees and collating technical and financial reporting. It has been 

successful in achieving a pathway to replenishment following the end of the project. 
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However, issues such as the need to extend the closing date of the project, the failure of the Secretariat to 

provide timely responses to WBG requests (often incomplete FM responses and lack of response on request 

for updated values for all indicators) and a lack prioritization of responsiveness to donors was a continuing 

feature for duration of the life of the project. This is compounded by the fact that there were major 

shortcomings related to the Results Framework, including inadequate M&E and absence of data for sub-

projects. Furthermore, the SOS Secretariat has been unable to provide the World Bank with any collation 

of lessons learned or of impact/ results of funded activities, despite the Secretariat having agreed to provide 

such a report by December 31, 2016.  

 

(c) Justification of Rating for Overall Borrower Performance 
 

Rating:  Unsatisfactory5.  

 

Overall Borrower performance is rated unsatisfactory due to the unsatisfactory performance of the IUCN 

as the recipient and the moderately unsatisfactory performance of the SOS secretariat as the implementing 

agency. 

6. Lessons Learned   

 

Adequate governance and management capacity are twin pre-requisites for a competitive grants 

program - The governance and management capacity of the Secretariat has to be commensurate with the 

dimension of the project portfolio administered, including the fundraising and communication efforts. The 

SOS Secretariat original set-up included four positions (of which one was part-time). During the course of 

the project implementation it was found out that this set up was insufficient to guarantee the performance 

of all tasks. The structure of the Secretariat needs to be revised and updated depending on the need and 

potential for the scaling-up of the SOS Partnership (including increased need to respond to new donors’ 

requests and Partnership management capacity). 

 

Showcasing experience and achievements will likely bring new opportunities - The SOS Secretariat 

needs to build on the fund raising experiences gained during the implementation of this first phase of SOS 

and recalibrate expectations. While the targeting of the private sector generated limited returns on 

investment/efforts, other sectors demonstrated their readiness to fund the Initiative (i.e. foundations and 

government agencies/public sector). SOS was able to distill a series of lessons learned from its fundraising 

experiences and should now be able to capitalize on its positive achievements and working with a new and 

improved marketing strategy for the period 2016-2020. An example of this change in strategy was that 

IUCN developed some targeted initiatives building on the experience of the Tiger Program. A SOS Lemur 

initiative was created which quickly generated interest. Some new donors joined and a larger one is helping 

now to transition to a second larger phase. 

 

There is a fine line between complex reporting requirements and reducing bureaucracy by 

simplifying procedures and processes – Project reporting and related monitoring became a huge burden 

on the daily operations of the Secretariat once the third call for proposals was launched in 2013 (so much 

that no additional call for proposals could have been launched even if funding had been available). A 

                                                 

5 In line with ICR guidelines, the ratings for government performance and implementing agency or agencies’ performance are 

combined into a rating of overall Borrower Performance. When the rating for one dimension is in the satisfactory range while the 

rating for the other dimension is in the unsatisfactory range, the rating of overall Borrower Performance normally depends on the 
Outcome rating.  
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balance needs to be struck between taking unnecessary risks and conducting in depth risk assessments for 

operations, and the level of detail of the guidelines and procedures applied by SOS should also be 

commensurate with the human resources available by the Secretariat.  

 

A series of projects implementing grants over a longer time period is a better strategy than larger 

grants for short-term periods for achieving enhanced conservation outcomes -The challenge of 

conservation organizations is to secure funding for longer period of time than the normal funding cycles of 

most donors. Often amounts provided over a long period of time is the most likely way to achieve concrete 

conservation outcomes. It should be noted that a large portion of the projects required a no cost extension. 

The SOS Secretariat could consider supporting longer-term projects to increase the potential impact of its 

investments. These could be both long term (3 years or longer rather than 1 or 2 year projects) and 

concentrated more on capacity building (e.g. for small organizations or for organizations in non-English 

speaking regions). The value of creating stronger stakeholder relations within projects and encourage their 

development was already reflected in the original project design (see PAD) but could not be fully explored 

given the large number of relatively short grants administered by a small Secretariat. 

 

Support to local NGOs and capacity building of less experienced smaller NGOs must be an essential 

element of any small and medium grants program - A global grant making mechanism such as SOS, 

that has high expectations from donors (and prospective donors) to deliver results and award funds in the 

most cost effective way faces unique challenges to ensure that money is targeted at the most effective 

national civil society organizations. Large international NGOs that have country offices staffed by national 

and international staff (and liaising with their international headquarters) have been very competitive in 

securing grants from SOS during the first few call for proposals. However many smaller, more local, home-

grown NGOs may be equally (or even more) effective in project implementation but may not have similar 

capacity in proposal development and may find it challenging to access SOS funding. 

 

It is critical that programs that rely on self-reporting of results such as the SOS Program build a 

strong foundation of mutual trust - Remote supervision remains challenging because of the reliance on 

a grantee’s self- reporting and willingness to disclose difficulties encountered or failure to identify risks. 

The SOS Secretariat reports that a majority of grantees would not hesitate to ask for advice and report 

difficulties once they understood they would not be penalized. The SOS Secretariat made concerted efforts 

at promoting a culture of transparency, allowing grantees to report failures as long as lessons learned were 

described. Small NGOs were more flexible and receptive to feedback and collaboration opportunities 

suggested by the SOS Secretariat than large NGOs. 

 

Training in financial, fiduciary, safeguard and reporting requirements are necessary elements of any 

project and may preempt non-compliance in similar Bank funded global grant making mechanism 

initiatives - Delays in reporting and release of final payments, disbursement lags in the earlier stages of the 

project and proper safeguard compliance reporting mechanism in project proposals submissions exhibited 

a lack of proper understanding by both the IUCN and the SOS Secretariat of Bank policies and procedures.  

 

Link between livelihoods and sustainable conservation measures are crucial - Conservation efforts to 

save threatened species and their habitats cannot be undertaken in isolation. A significant number of people 

live in and around threatened habitats and depend on these habitats both for survival and livelihoods. 

Therefore it is crucial that future projects funding threatened species and habitats consider enhanced 

livelihood components within their frameworks. 

 

It would be useful to reflect how the World Bank should engage in small and medium grants 

mechanism projects - The World Bank usually integrates small grants mechanisms as a component in 

projects that seek to address policy and regulatory challenges or while implementing large scale 

investments. These small grants are embedded in a larger framework and have a clear niche to fulfil. 
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Projects like the SOS with a global scope providing small grants to NGOs and local community groups 

tend to achieve in the end only very localized conservation outcomes which often can’t be sustained because 

the enabling environment is not conducive to either achieving or sustaining impact. In addition, a small 

grants mechanism, if not well designed, implemented and supervised, can pose a risk in terms of governance 

and transparency. In that context, stand-alone small grants mechanisms such as the SOS may not the Bank’ 

comparative advantage. In addition to this, in the past, the Bank has often been seen as a simple pass through 

financing mechanism. However, the World Bank needs to fully comply with its fiduciary responsibility and 

legal obligations vis-à-vis donors that entrust money to the World Bank for an intended purpose, resulting 

invariably in the incurring of very high project supervision costs. 
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7. Comments on Issues Raised by Borrower/Implementing Agencies/Partners  

 

(a) Borrower/implementing agencies 
 

(b) Co-financiers 
 

(c) Other partners and stakeholders  
(e.g. NGOs/private sector/civil society) 
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Annex 1. Project Costs and Financing     

(a) Project Cost by Component (in USD Million equivalent) 

Components 
Appraisal 

Estimate (US$)* 
Actual (US$) 

1 Threatened Species grant program     

1a Targeted Conservation Actions for Priority Threatened Species 15,364,000 9,081,000 

1b Rapid Action Plans 750,000 320,000 

        

2 Action Strategies and Monitoring 620,000 28,000 

2a Species Action Plans 1,400,000 0 

2b Monitoring & Red List Update     

        

3 Funding and Communication     

3a Fundraising 715,000 692,000 

3b Communications 1,419,000 552,000 

        

4 Secretariat Costs  3,461,000 2,303,000 

        

  Total  23,729,000 12,976,000 

* Includes sources of funding from the GEF, DGF and Others (plus expected US$10 million from the 

private sector). 

 

(b) Financing 

Sources of Funds 

Type of  

Co-financing 

Appraisal 

Estimate  

(US$ millions) 

Actual/ 

 (US$ millions) 

Percentage 

of Appraisal 

IUCN* In-kind 2.34 0.00  

Global Environment 

Facility (GEF)  Grant  4.90 4.90  

DGF  Grant 5.00 3.90  

FFEM Grant 1.5 1.5  

Private Sector (to be 

raised)  10.00 2.97  

  23.74 13.08**  

 

*  The Borrower (IUCN) provided in-kind support, which consisted of supporting workshops and 

contributions associated with the SSC Specialist Groups. The SSC also contributed to SOS through 

review of SOS priorities, proposals, and assistance with project monitoring.   

** The difference between the Project Cost by Component actuals and the Financing actuals can be 

attributed to the SOS retaining some of its funding from non-World/GEF funds. All DGF and GEF funds 

have been fully utilized. 
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Annex 2. Outputs by Component  

The table below lists all the Outputs by Component of the project 

 

Component 1: Threatened Species Grants Program 

 

 

Outcome 1: Stabilize and improve the status of multiple threatened species 

 

Project Outcome Indicators Year 5 Target  Progress of status towards Targets 

At least 20 projects that 

demonstrate conservation 

progress for threatened 

species or populations and 

their habitats as measured by 

a species specific tracking 

tool developed by IUCN and 

described in the operational 

manual. 

60 91 Threatened Species Grants have been 

supported to date:  

 4 selected with the no-objection of the SOS 

Donor Council in 2010 (“pilot projects”); 

 23 supported under the 1st SOS Call for 

proposals in 2011; 

 25 supported under the 2nd SOS Call for 

proposals in 2012.  

 26 supported under the 3rd SOS Call for 

proposals in 2013. 

 2 additional ones supported at the request of 

“corporate” donors in 2015 

 11 supported under the 4th SOS Call for 

proposals in 2015 – “SOS Lemurs” 

 

Out of the 78 projects that were completed by the 

end of March 2016, at least 60 demonstrate 

conservation progress for the threatened species 

populations and their habitats. A more detailed 

analysis is underway that may well increase this 

number. 

 

At least 40 small grants that 

catalyze early action on the 

conservation of threatened 

species or populations and 

their habitats as measured by 

a species specific tracking 

tool developed by IUCN and 

described in the operational 

manual. 

40 17 Rapid Action Grants have been supported by 

the end of March 2016 to catalyze early action for 

the conservation of threatened species.  

 

 

Component 2: Species Action Strategies & Monitoring 

 

 

Outcome 2: Improving our knowledge of species status and our ability to take effective action 

 

Project Outcome Indicators Year 5 Target  Progress of status towards Targets 

Development of new profiles 

for 3 priority species groups 

to guide investments 

3 Following a decision taken at the fourth meeting of 

the SOS Donor Council (in April 2014) and made 

official through the mid-term review of SOS, the 
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 initiative would no longer be developing species 

profiles. 

 

A profile for species in West and Central Africa, 

was developed nonetheless. Its preparation however 

was not supported by SOS funds as originally 

intended.  

 

Red List updated for targeted 

species. 

 

100% Information from each of the sub-grants provided to 

date is being used to update the Red List status of 

the targeted species; the most recent update took 

place in September 2016.  

 

Two of the species supported through SOS had a 

change in their conservation status during the project 

duration: 

The Markhor changed from Endangered to Near 

Threatened; 

The monk seal from Critically Endangered to 

Endangered. 

 

Status of and project impact 

on SOS target species 

effectively monitored 

100% Sub-grant reports reflect progress and project impact 

on targeted species, which are collated and reported 

through the grantees’ semi-annual reports. 

 

Final reports were submitted by all completed SOS 

grants and data on impact on target species has been 

extracted from the reports, collated and stored in an 

SOS portfolio monitoring database. The analysis of 

this database was expected to provide valuable 

lessons for the conservation community by the end 

of 2016.  No report or analysis has been shared by 

the time of the submission of this report. 

 

 

Component 3: Fundraising & Communications 

 

 

Outcome 3: Secure significant resources for species conservation from the private sector using 

financing mechanisms and awareness campaigns 

 

Project Outcome Indicators Year 5 Target  Progress of status towards Targets 

At least 10 new private sector 

contributors subject to 

IUCN’s Operational 

Guidelines for Private Sector 

Engagement (Version 2.0) 

effective as of February 2009 

 

10 The SOS marketing and fundraising effort secured 

10 partnerships over the period covered by this 

report. These are sourced from both private and 

public sectors and several of them continue to this 

day (some as key components of the SOS marketing 

strategy).  

In addition to these 10 contributors, SOS fundraising 

efforts secured also two partnerships that helped 
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catalyze SOS communications and outreach 

activities (if not directly contributing funds to the 

initiative).   

 

The full list of partnerships secured includes: 

From the private sector: 

 Nokia 

 Disney Nature, France (for a one time donation 

marking launch of the Disney film “Bears”). 

 the French company Coqenpate (donating a 

proportion of their income through the sales of 

their products – with a minimum agreed figure 

over 5 years). 

From the public sector: 

 Fonds Français pour l’Environnement 

Mondial (FFEM); 

 KfW for the support of the Integrated Tiger 

Habitat Conservation Programme (secured thanks 

to SOS but implemented as a parallel initiative 

and not under the SOS banner at the request of the 

donor). 

Foundations: 

 Fondation Segré (for a total of 6 different 

contracts over 5 years); 

 Fondation Credit Agricole Suisse (now 

Fondation Indo-Suez); 

 Fondation Iris; 

Others: 

 The Mohammed Bin Zayed Species 

Conservation Fund (for the support of the SOS 

Lemur initiative); and 

 A bequest from a former colleague (specifically 

earmarked for the conservation of rhinos). 

Additional partnerships: 

 Terre Sauvage Magazine – a leading nature 

magazine in France with a reach of 40,000 people 

monthly. Helping SOS enhance its visibility via 

collaborative communications activities; and 

 Freedom Conservation – An initiative enhancing 

SOS visibility via collaborative communications 

activities and having reached 500 million viewers 

worldwide through some of the joined activities. 

Effective communication and 

marketing program 

implemented 

100% The SOS marketing and communications strategy 

has evolved over time and with experience and has 

delivered in terms of partnerships, greater awareness 

about SOS and engagement in the SOS cause.  

In keeping with the SOS marketing strategy using 

internal IT systems to record activities and manage 

assets, contact histories are recorded in the IUCN 
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Contact Relationship Management (CRM) tool to 

facilitate coordinated follow-up activities.   

Meanwhile, the message in the SOS 

communications component has remained 

consistently focused on profiling the initiative’s 

benefits to donors, reporting on individual project 

technical progress to the conservation community 

and promoting SOS as a universal and inspiring 

cause to the general public. 

This has been implemented through aforementioned 

partnerships as well as collaboration with founding 

partners (IUCN, GEF and World Bank) and through 

a toolkit of communications tools created and/or 

enhanced over the reporting period including digital 

tools (website, social media and video) as well as 

event and print materials.  

The SOS website has been improved and updated 

over 3 stages during the reporting period to include 

new dynamic features such as an interactive map, a 

donate button and enhanced project profile pages.  

To date SOS has published more than 300 original 

pieces of project related news, 14 newsletters, 2 

printed activity reports and produced 16 short 

videos. These videos promote the initiative to both 

donor and general public audiences, some of which 

were produced in two language versions (English 

and French). Additionally SOS appeals to the 

general public (cumulative individual donations over 

the project so far have raised US$ 45,000). 

These tools are all branded cohesively and 

coherently helping position SOS as a valuable and 

effective conservation tool which is open to support 

from all sectors of civil society. 

Visitors to Web site and 

newsletter subscribers 

increase by at least 70% over 

5 year period 

+75% Website visits have grown from an average of 65 per 

day in the first year it was launched (2010-2011) to 

approximately 330 per day in the final year of the 

reporting period (2016).  

 

Tracking and analysis of web traffic indicates there 

is seasonal fluctuation as well as peak periods of 

activity related to important news announcements 

such as periodic calls for proposals issued to the 

conservation community. 

 

In addition SOS has published 14 newsletters to a 

readership list of 11,000 subscribers currently. The 

list has grown organically from zero to 11,000 since 

the first newsletter was published in 2013. There is 
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scope to grow the subscriber list further at scale with 

time and manpower.  

 

To complement these activities and go beyond the 

target of 75% annual growth in website traffic and 

newsletter subscriptions, SOS launched a Facebook 

page and Twitter account to build a social media 

community - a fast and scalable way to reach a 

wider audience given the way media and news are 

consumed in the Internet age.  

 

Both launched in 2013, the SOS Facebook and 

Twitter communities had grown to 37,650 and 3,620 

respectively by the end of the June 2016. SOS 

services both communities with daily posts and 

content primarily related to news on the SOS 

website. This content is also shared periodically by 

SOS partners on their respective platforms which 

considerably amplifies reach and engagement in the 

SOS message.  

In addition the reposting of news on the IUCN’s two 

main Facebook accounts engage a community of 

approximately 292,000 while its two main Twitter 

accounts reach a community of almost 129,000 

followers. 

 

Component 4: Project management, monitoring and evaluation 

 

 

Outcome 4: Program managed effectively and transparently 

 

Project Outcome Indicators Year 3 Target  Progress of status towards Targets 

SOS strategies and annual 

action and investment plans 

developed, approved, and 

guide grant-making 

Donor Council 

approval 

Annual action and investment plans (budgets) were 

prepared by the SOS Secretariat and approved 

annually by the SOS Donor Council. 

These guides grant making through the four call for 

proposals issued over the project duration. 

Overall program, including all 

activities and financial 

management, effectively 

monitored and in compliance 

with SOS Operational Manual 

100% The SOS program is in compliance with its 

Operational Manual (Version June 2014). This was 

monitored over various financial management 

missions and the mid-term review carried out by the 

World Bank. 

Program-wide replication 

strategy developed and 

implemented to disseminate 

best practice for species 

conservation 

Target 

audiences 

informed 

SOS has implemented a program-wide replication 

strategy based on the dissemination of project results 

through its website and the dissemination of best 

practices for species conservation to specific 

projects. 

Given the lack of sufficient funding to organize 

regional/thematic workshops to discuss and 

disseminate best practices and the diversity and 
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distribution of species supported through SOS 

grants, the SOS Secretariat took the responsibility of 

sharing information directly with relevant grantees 

and IUCN Specialist Groups.  

 

100% of final project reports 

compiled by grant recipients 

available online 

100% The final reports for each of the completed sub-

grants were uploaded on the SOS website as soon as 

the reports are validated by the SOS Secretariat. 

 

At present, due to the upgrade of the SOS website 

that took place over the summer of 2016, final 

reports need to be re-uploaded on the new website. 

This process will be completed as soon as some of 

the website functions are restored (by end of 

November 2016). 

5 annual reports and 10 

biannual reports produced 

 Biannual reports have been submitted to the World 

Bank and other donors within the agreed deadlines. 
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Annex 3. Economic and Financial Analysis  

 

An Incremental Cost Analysis was carried out for the SOS Project and is outlined in Annex 9 of the PAD. 

The background to the analysis makes a strong case for the vital role that biodiversity and the large range 

of species, as key units of that biodiversity, play in the survival of our planet. It argues that species can 

recover with concerted conservation efforts. In 2008, the IUCN recorded improvement in status for 40 

species including 37 mammals and an estimated 16 bird species avoided extinction over the last 15 years 

due to conservation programs. However, much more work has to be undertaken, with a considerable amount 

of funding needed to mitigate the extinction crisis. As stated in the PAD, “funding at an order of magnitude 

greater than what is currently available is required to slow the hemorrhaging of the Earth’s species.” With 

some exceptions, much of the extant biodiversity funding will continue to be focused on government-led 

initiatives and a few key protected areas. A key rationale for this project is to address that funding gap, and 

complement current conservation efforts, by leveraging additional funding through the private sector. 

The PAD estimated that the projected incremental SOS cost at the low end, to be in the range of US$20-25 

million, constituting a significant increase in species conservation funding and a focus on medium-sized 

grants for the broadest range of threatened species across the globe. The GEF Alternative is projected to 

provide, a significant increase in available funding for threatened species conservation efforts. The table 

for the Baseline Scenario, GEF Alternative and Incremental Cost is given below. 

Baseline Scenario, GEF Alternative and Incremental Cost Distribution 

Component  Cost Category US$  

Threatened Species Program Baseline -  

 GEF Alternative Baseline + US$ 16.1 million 

 Incremental  US$ 16.1 million 

   

Species Action Plans Baseline -  

 GEF Alternative Baseline + US$ 2 million 

 Incremental  US$ 2 million 

   

Funding and 

Communications 

Baseline -  

 GEF Alternative Baseline + US$ 2.1 million 

 Incremental  US$ 2.1 million 

   

Program Management Baseline -  

 GEF Alternative Baseline + US$ 3.4 million 

 Incremental  US$ 3.4 million 

 

Although the Incremental Cost Analysis section adequately justifies the basis for GEF and World Bank 

involvement, the analysis does not provide a cost based rationale for the figures provided in the Alternative 

scenario. Nor does the analysis provide any dollar values of what the baseline could have looked like, taking 

into account efforts or estimates that the GEF, World Bank or other conservation related grant management 

organizations have invested by the time of the start of the SOS initiative. At best the figures given in the 

table above reflect the appraised cost estimates that would be needed to run the SOS Program. A lack of a 

methodology hampers any comparison to the final results with respect to the cost efficiency derived from 

the invested funds by the World Bank and the GEF.
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Annex 4. Bank Lending and Implementation Support/Supervision Processes   

(a) Task Team members 

Names Title Unit 
Responsibility/ 

Specialty 

Preparation 

 Kathleen S. Mackinnon Lead Biodiversity Specialist EASER    

 Claudia Sobrevila Senior Environmental Specialist GEN01  

 Valerie Hickey Practice Manager GEN03  

Thao Le Nguyen  Senior Finance Officer CTRLN  

Nurul Alam Senior Procurement Specialist ECS02  

Behdad M. H. Nowroozi 
Senior Financial Management 

Specialist 
GENDR  

Charles di Leva Chief Counsel  LEGVP   

Alberto Ninio Deputy General Counsel LEGVP  

Mohammad Nadeem Paralegal   

Agi Kiss 
Regional Environmental and 

Safeguards Advisor 
  

Svend Jensby Senior Social Development Specialist OPSPF  

Andrea Stumpf  Lead Counsel LEGVP  

Kathleen Mikitin  Consultant   

Yuan Tao  Special Assistant to Managing Director MCCAO  

Varun Singh Senior Social Development Specialist GSU06  

Susan Sen Practice Manager GSU02  

Nina Irving Senior Program Assistant GEN2A  

Karen Azeez Junior Professional Associate SDNCM  

Elisabeth Mealey Senior Communications Officer ECRSD  

Douglas Graham Senior Environmental Specialist GEN07  

Novira Asra 
Senior Financial Management 

Specialist  
GGO20  

Iraj Talai Consultant HDNHE  

Tony Whitten Consultant  EASCS  

Juliette Makandi Program Assistant GEN06  

Lars Lund Consultant GSURR  

 

Supervision/ICR 

Andrea Kutter Senior Operations Officer GENDR TTL 

Madhavan Balachandran 
Senior Financial Management 

Specialist  
GGO20 

Team 

Member/Finance 

Ruth Tiffer-Sotomayor Senior Environmental Specialist GEN04 
Team 

Member/Safeguards 

Sachin Shahria Consultant GENGE 

Team 

Member/Biodiversity

/ICR Author 
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(b) Staff Time and Cost 

 

Stage of Project Cycle 

Staff Time and Cost (Bank Budget Only) 

No. of staff weeks 

US$ (including 

travel and 

consultant costs) 

Preparation     

2009 8 40642.81 

2010 19 40112.41 

2011 17 27467.79 

Total  44 108223.01 

      

Supervision/ICR      

2012 13 14689.11 

2013 12 27287.21 

2014 2 30277.54 

2015 0 14999.76 

Total 27 87253.62 

      

Grand Total  71 195476.63 
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Annex 5. Beneficiary Survey Results  

 

 

No beneficiary survey was carried during the duration of this project. However, during a 2014 SOS 

Partnership Evaluation, surveys of SOS grantees and direct interviews of people involved with 

Partnership governance and management were conducted and a summary is provided in Section 3.6. 
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Annex 6. Stakeholder Workshop Report and Results  

 

No stakeholder workshop was carried out in the framework of this project. 
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Annex 7. Summary of Borrower's ICR and/or Comments on Draft ICR  

 

The SOS Secretariat sent the Recipient’s ICR to the World Bank in mid-November, 2016. Inputs were used 

from the Recipient’s ICR in drafting the World Bank’s ICR. The World Bank shared its’ draft ICR in early 

December 2016 with the Secretariat for fact checking and responses (at the same time as the ICR was sent 

for internal review). The following are the main points as outlined in the Recipient’s ICR (see filed copy of 

the Recipient’s ICR in WBDocs): 

 

 The ICR states that the SOS has established itself as credible, technically robust, secure, and effective 

program. 

 

 The premise by which large amounts of funding could be tapped from the private sector, and more 

specifically from the marketing budgets of corporate donors, proved to be unrealistic and in order to 

guarantee its financial sustainability SOS had to change its fundraising strategy and target foundations, 

multilateral and government agencies. This revised approach proved to be significantly more successful 

than the original one. 

 

 To date the SOS initiative provided support to 250 threatened species through a total of 108 grants. 

While this number exceeds the original project objective, it should be put into perspective by comparing 

it to the scale of the extinction crisis as documented by the IUCN Red List of Threatened Species. 

 

 The analysis of the SOS portfolio to date shows that the initiative exceeded its objective of “improving 

the protection and/or management of at least 60 threatened species or populations and their habitats.” 

 

 Notwithstanding some of the difficulties encountered by the SOS Secretariat in implementing the 

project as designed, all outcomes have been met or exceeded by the end of the GEF funded operation. 

 

 In terms of its rating on the World Bank, the ICR states that the World Bank was not only the 

Implementing Agency but was also a donor to SOS. Unfortunately after publically committing US$5 

million through DGF, the World Bank decided to reduce its contribution to US$2.9 million initially 

and then to US$3.9 million after some discussion took place. This created a significant problem for the 

SOS Secretariat. 

 

 With regards to the quality of supervision, the World Bank was always very helpful in helping IUCN 

to solve management problems. However the degree of technical support drastically declined during 

the second phase of the project. It became more and more difficult to get hold of the Team Task Leader. 

On the fiduciary and financial side, the quality and responsiveness of supervision improved from 2014 

onwards. As a justification for the reduced support IUCN was told that the TTL had extra 

responsibilities and therefore less time to dedicate to the project.  

 

 In its response to the World Bank’s draft ICR and the “Moderately Unsatisfactory” rating given to the 

Overall Borrower Performance, the SOS Secretariat founded it “unclear how this rating is the product 

of the previous two: Moderately Unsatisfactory + Moderately Satisfactory = Moderately 

Unsatisfactory?” 

 

 The Bank draft ICR stated “often incomplete FM responses and lack of response on request for updated 

values for all indicators” (from the Secretariat). The SOS Secretariat was not sure what these incidents 

were and as to when these took place. 
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 The Bank draft ICR stated that “the biodiversity conservation activities aspect of some of the SOS 

funded projects call attention to the duplication of efforts by similar programs such as the CEPF and 

the Mohamed bin Zayed Conservation Fund.” The SOS Secretariat commented that this was not correct 

as proposals reviews and sharing of information with these other grant making initiatives have always 

made sure that no duplication took place with projects funded by CEPF and Mohamed bin Zayed Fund, 

but rather that grants were complementary or additional. 

 

 The Bank draft ICR stated that “at times the IUCN competed for funding with the SOS project.” The 

SOS Secretariat found it unclear as to how the IUCN competed for funding with the SOS Project and 

would like to see this sentence removed. 
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Annex 8. Comments of Co-financiers and Other Partners/Stakeholders  

Not applicable 
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Annex 9. List of Supporting Documents  

 

i. WB-IUCN Grant Agreements  

 

ii. Project Appraisal Document 

 

iii. SOS Operational Manual 

 

iv. Aide Memoires from World Bank missions 

 

v. Implementation Status and Results Report from World Bank missions 

 

vi. Word Bank Mid-Term Review Report  

 

vii. Restructuring Paper, 2015 

 

viii. SOS Partnership Evaluation – Final Report – August 2014 

 

ix. List of grants funded between 2010 and 2016 

 

x. SOS - Five Years of Conservation Action Report (2016) 

 

xi. SOS – Save Our Species: The IUCN Species Conservation Program. Towards a New Business 

Model – June 2015 

 

xii. Borrower’s Implementation Completion and Results Report 

 

xiii. SOS website 
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Annex 10. Comparison of Risk and Mitigation Measures at Appraisal and Completion Stage 

 

Nature of Risks Mitigation 

Measures in PAD 

PAD Rating 

(before / after 

mitigating 

measures) 

Assessment of actual risk 

impact on project 

 

Lower than expected 

fundraising from the 

private sector. 

SOS initial donors 

will fundraise. 

Communication and 

fundraising campaigns 

have been planned. 

S --> M Initial donors did not 

participate actively in 

fundraising efforts and the 

SOS Secretariat recruited 

additional support to 

increase its fundraising 

efforts. Fundraising from 

private sector was lower than 

expected and the sector 

proved not to be responsive 

to the cause notwithstanding 

communication and 

fundraising campaigns. 

Reduced private 

sector interest due to 

financial crisis. 

The link to company 

marketing budgets is 

expected to leverage 

private sector 

resources. 

M --> M Private sector companies 

contacted during fundraising 

efforts often disengaged by 

explaining the financial 

crisis had affected them too 

negatively for them to 

support the initiative.  

Attempts to engage with 

companies marketing and 

communications units (and 

therefore with marketing 

budgets) were redirected to 

companies’ CSR units.  

Targeting private 

donors may divert 

funding from existing 

conservation 

programs. 

Target species will be 

selected together with 

conservation 

stakeholders to avoid 

competition for 

resources. 

M --> N Species targeted by each 

SOS call for proposals were 

selected by a scientifically 

credible technical advisory 

group usually only after 

additional funding was 

secured. 

While in some cases SOS 

approached private sector 

companies that were already 

funding conservation 

initiatives, the requirement 

was always for additional 

funding and not to divert 

funding from other 

initiatives or organizations to 

SOS. 
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Inappropriate use of 

grant funds due to 

weak capacity and 

inexperience of local 

organizations. 

IUCN secretariat will 

conduct ex-post 

review of selected 

grants using risk-

based approach. 

Training on the OM 

will be provided. 

S --> M This risk proved to be real 

for a number of 

organizations supported by 

SOS. Significant time was 

invested by the SOS 

Secretariat in providing 

capacity building on 

financial and technical 

reporting. All financial 

reports were reviewed in 

detail and when risk 

assessments conducted 

highlighted a high risk, 

independent audits were 

requested. In some cases 

expenditure was disallowed 

ex-post by the SOS 

Secretariat and detracted 

from the final payment of 

the grant. 

Activities outside the 

project’s control 

could undermine 

project gains. 

Grant selection 

criteria reduce risky 

projects. Risky 

projects assessed 

annually for 

reallocation processes. 

M --> N Programmatic risk 

assessments were carried out 

for all selected applications 

prior to grant signature. In 

two cases projects had to be 

cancelled due to activities 

outside the projects’ control 

and funds were reallocated 

to other grants.  

Regional or political 

instability may offset 

conservation gains 

Activities supported 

through organizations 

with demonstrated 

delivery capacity. 

S --> M Through the financial and 

programmatic risk 

assessments, SOS ensured 

that organizations selected 

for funding had the capacity 

to implement project 

activities even in areas at 

risk of regional or political 

instability. This proved the 

case for most projects but for 

a two or three for which 

change of government 

support for activities or 

regional instability offset or 

thwarted conservation 

activities planned. 

 

 

Risk rating: H (High risk), S (Substantial risk), M (Moderate risk), N (Negligible risk). 
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MAP WITH THE SOS GRANTS LOCATIONS 

 

 

 

http://saveourspecies.org/interactive-map 
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