Implementation Status & Results
Gambia, The
GM: Strengthening Public Accounts & Public Enterprise Committee (P144005)

Operation Name: GM: Strengthening Public Accounts & Public Enterprise Committee (P144005)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Country: Gambia, The
Approval FY: 2014
Region: AFRICA
Lending Instrument:

Implementing Agency(ies):

Key Dates
Board Approval Date: 25-Sep-2013
Original Closing Date: 26-Feb-2017
Planned Mid Term Review Date: 31-May-2015
Last Archived ISR Date:
Effectiveness Date: 26-Feb-2014
Revised Closing Date: 26-Feb-2017
Actual Mid Term Review Date:

Project Development Objectives
Project Development Objective (from IDF Proposal)
The development objective is to strengthen the institutional capacity of the Public Accounts and Enterprises Committees (PAEC) and the Finance Committee (FC) of the National Assembly of The Gambia.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes    ☐ No

Component(s)

Component Name
Strengthen the Institutional and Technical Capacity of the PAEC/FC
Enhancing Public Access to PAEC/FC Oversight work
Project Audit

Component Cost
574150.00
23500.00
12000.00

Overall Ratings
Progress towards achievement of PDO
Satisfactory
Overall Implementation Progress (IP)
Satisfactory
Overall Risk Rating
Moderate

Implementation Status Overview
Project activities are being implemented in line with the forecasts.

Locations
No Location data has been entered

Results

Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Improvement PEFA PI-27 rating - Legislative scrutiny of annual budget law</td>
<td>Text</td>
<td>Value</td>
<td>PEFA PI-27 - 'D' Score</td>
<td>PEFA PI-27 - 'D' Score</td>
<td>PEFA PI-27 - 'C' Score</td>
</tr>
<tr>
<td>Comments</td>
<td>Re-assessment not yet due.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Improvement PEFA PI-28 rating - Legislative scrutiny of external audit reports</td>
<td>Text</td>
<td>Value</td>
<td>PEFA PI-28 - 'D' Score</td>
<td>PEFA PI-28 - 'D' Score</td>
<td>PEFA PI-28 - 'B+' Score</td>
</tr>
<tr>
<td>Comments</td>
<td>Re-assessment not yet due.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 08-Oct-2014)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P144005</td>
<td>TF-15639</td>
<td>Effective</td>
<td>USD</td>
<td>0.61</td>
<td>0.61</td>
<td>0.00</td>
<td>0.15</td>
<td>0.46</td>
<td>25.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
**Key Decisions Regarding Implementation**
Implementation of each of the 3 components is satisfactory.

**Restructuring History**
There has been no restructuring to date.

**Related Projects**
There are no related projects.