Implementation Status & Results
Czech Republic
The Czech PCF Umbrella Project - Energy Efficiency (P073542)

Operation Name: The Czech PCF Umbrella Project - Energy Efficiency (P073542)
Project Stage: Implementation
Seq.No: 3
Status: ARCHIVED
Archive Date: 23-Jul-2011

Country: Czech Republic
Approval FY: 2004
Product Line: Carbon Offset
Region: EUROPE AND CENTRAL ASIA
Lending Instrument: Specific Investment Loan
Implementing Agency(ies): Ministry of Industry and Trade

Key Dates
Board Approval Date 15-Oct-2003
Original Closing Date 31-Dec-2012
Last Archived ISR Date 23-Jul-2011
Effectiveness Date 17-Oct-2003
Revised Closing Date 31-Dec-2012

Overall Ratings

<table>
<thead>
<tr>
<th>Overall implementation Progress</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>IP</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
</tbody>
</table>

Implementation Status Overview
The Project is performing technically well generating emission reductions only slightly below the originally expected schedule due to delays with commissioning of some small hydro sub-projects following the 2002-2003 floods. In total, there are 15 micro/small hydro power projects and 2 district heating projects. One small hydro that was part of the original design is delayed indefinitely, and is not expected to become operational in time to generate emission reductions before the end of 2012. Since the non-commissioned project is small and other projects are over-performing, this does not present a significant risk of under-delivery of emission reductions.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Czech Republic</td>
<td>Not Entered</td>
<td>Elbe River</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Czech Republic</td>
<td>Not Entered</td>
<td>Rozmital</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Czech Republic</td>
<td>Not Entered</td>
<td>Litomerice</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Czech Republic</td>
<td>Not Entered</td>
<td>Decin</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Czech Republic</td>
<td>Not Entered</td>
<td>The Thomayer University Hospital</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
Continue independent verification of the emission reductions.
Related Projects
There are no related projects.