Procurement Plan (PP) for Consulting Services for FY 2012-13, Feb 10, 2013
	Project Name & ID        : [IRRIGATION and WATER RESOURCES MANAGEMENT PROJECT IWRMP
Loan/Credit/Grant No.: [IDA Grant H 3380-NEP]
	Executing Agency         : [Department of IRRIGATION]
Implementing Agency : [Office of the Project Director, Department of IRRIGATION Jawalakhel]


	SNo
	Description of Services & Contract ID No.
	Prior/ Post Review
	PP Status
	Cost Estimate (NRs Million)
	Method of Selection


	Proc. Procedure GoN/WB
	Advertising for EOI
	Cost Estimate, Short list & RFP to WB
	WB’s NOL to  CE, SL & RFP
	RFP Issued
	Proposals Submission
	TP  Eval. Report to WB
	WB’s NOL to TP EVal. Report
	Public Opening of FP
	FER & Award Recomm. to WB for  info.
	Negotiated Contract to WB
	WB’s NOL to Nego. Contract
	Contract Signing
	Completion date of the contract
	Procurement at Center/ District
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22

	1
	Technical Assistance support for component A IWRMP/GST/CONSULT/01
	Prior
	P
	86.49
	QCBS
	WB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	126.13
	
	
	7 Apr 2008
	14 Jan & 6 Feb 2008
	11 Feb 2009
	17 Feb 2009
	6 Apr 2009
	7 Jun 2009
	29 jun 2009
	8 July 2009
	30 Oct 2009
	1 Nov 2009
	10 Nov 2009
	22 Nov 2009
	30 Jun 2013
	
	

	2
	Technical Assistance support for Component B IWRMP/GST/CONSULT/02
	Prior
	P
	115.35
	QCBS
	WB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	152.43
	
	
	7 Apr 2008
	14 Jan & 6 Feb 2008
	11 Feb 2009
	17 Feb 2009
	6 Apr 2009
	8 Jun 2009
	26 June 2009
	4 Aug 2009
	1 Sept 2009
	9 Nov  2009
	20 Dec 2009
	28 Dec 2009
	30 Jun 2013
	
	

	3
	 Services for Baseline, MTR, Impact IWRMP/GST/CONSULT/03
	Prior
	P
	6
	QCBS
	WB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	
	
	
	15 July 2008
	1 Sept & 3 Oct 2008
	15 Oct 2008
	25 Oct 2008
	1 Dec 2008
	24 Dec 2008
	26 Dec 2008
	2 Jan 2009
	9 Jan 2009
	6 Mar 2009
	4 Jun 2009
	4 June 2009
	13 May 2013
	
	

	4
	TA Support for GMIS IWRMP/GST/CONSULT/04
	Post
	P
	6
	QCBS
	WB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	
	
	
	5 Feb 2009
	NA
	NA
	16 Mar 2009
	21 Apr 2009
	NA
	NA
	NA
	NA
	30 May 2009
	9 June 2009
	10 June 2009
	21 June 2013
	
	

	5
	Master Plan for GW Development IWRMP/DOI/S/QCBS-07
	Prior
	P
	33.00
	QCBS
	WB
	14 April 2010
	30 April / 15 May 2010
	21 May 2010
	25 May 2010
	10 July 2010
	10 Aug 2010
	1 Sept 2010
	
	
	
	
	
	1 Sept 2011
	OPD
	

	
	
	
	R
	23.00
	
	
	25 Oct 2011
	3 Dec 2011
	10 Dec 2011
	15 Dec 2011
	30 Jan 2012
	20 Feb 2012
	30 Feb 2012
	7 March 2012
	15 March 2012
	22 March 2012
	2 April  2012
	10 April  2012
	10 April  2013
	OPD
	

	
	
	
	A
	This contract has been cancelled
	
	

	6
	Decentralized Institutional Stengthening Works (NGO Service for Institutional Strengthening ) (IWRMP/DOI/S/SSS-08)
	Prior
	P
	15.3
	Varition Order to TA (SSS)
	WB
	NA
	15 Feb 2011
	NA
	NA 
	NA
	NA
	NA
	NA
	NA
	25 Mar 2011
	15 April 2011
	25 April 2011
	June 30 2013
	OPD
	As per Para 21 of Aide Memoire of 5th I.S.Mission (26 Sept – 7 Oct 2010)

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	31 May 2011
	7 Dec 2011
	15 Dec 2011
	21 Dec 2011
	30 June 2013
	
	

	
	
	
	A
	This contract has been cancelled
	

	7
	Consulting Services for Social and Environmental Audit (IWRMP/DOI/S/QCBS-09)
	Post
	P
	20.00
	QCBS
	WB
	15Feb 2011
	25 Feb 2011
	5 Mar 2011
	15 Mar 2011 
	20 Apr 2010
	NA
	NA
	20

May 2011
	NA
	NA
	NA
	14 June 2011
	June 30 2013
	OPD
	

	
	
	
	R
	
	
	
	
	NA
	NA
	3 Nov 2011
	3 Dec 2011
	15 Dec 2011
	21 Dec 2011
	30 Dec 2011
	7 Jan 2012
	15 Jan 2012
	21 Jan 2012
	30 Jan 2012
	30 June 2013
	
	

	
	
	
	A
	12.565
	QCBS
	WB
	9 April 2011
	NA
	NA
	9 Nov 2011
	19 Dec 2011
	NA
	NA
	16 Feb 2012
	NA
	NA
	NA
	4 April 2012
	30 June 2013
	OPD
	

	8
	NGO Service for Micro Irrigation Implementation (IWRMP/DOI/S/QCBS-10)
	Post
	P
	40.00
	QCBS
	WB
	7 Feb 2011
	15 Feb 2011
	NA
	17 Feb 2011
	21 March 2011
	NA
	NA
	3 April 2011
	NA
	NA
	NA
	10 April 2011
	June 30, 2013
	OPD
	

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	30.08
	QCBS
	WB
	2 March 2011
	NA
	NA
	29 April 2011
	2 June 2011
	NA
	NA
	1 July 2011
	NA
	NA
	NA
	11 July 2011
	30 April 2013
	
	

	9
	Consultancy Services for Benchmarking study of Component B subprojects (IWRMP/DOI/S/QCBS-11a)
	Post
	P
	5.00
	QCBS
	WB
	10 Feb 2011
	11 March 2011


	18 Mar 2011
	23 March 2011
	23 April 2011
	NA
	NA
	7 May 2011
	NA
	NA
	NA
	20 May 2011
	June 30, 2013
	OPD
	Replacement of MASSCOTTE application 

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	2.50
	QCBS
	GoN/WB
	NA
	NA
	NA
	12 May 2011
	12 June 2011
	NA
	NA
	1 July 2011
	NA
	NA
	NA
	8 July 2011
	9 Jan 2012
	OPD
	

	10
	Consultancy Services for performance evaluation of Component B subprojects  etc. (IWRMP/DOI/S/CQS/QCBS-11 b)
	Post
	P
	2.50
	CQS/QCBS
	WB
	10 Nov 2011
	NA
	NA
	15 Dec 2011
	15 Jan 2012
	NA
	NA
	1 Feb 2012
	NA
	NA
	NA
	15 Feb 2012
	15 July 2012
	OPD
	Four Contract

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	This contract has been cancelled but such work has been conducted through the Item no.12 of this PP in four package of NRs. 300 thousand each
	
	

	11
	Consultancy Services for Structure calibration & COP preparation in Component B subprojects. (IWRMP/DOI/S/SQ-12)
	Post
	P
	4.00
	QCBS
	WB
	15 Nov 2011
	NA
	NA
	15 Dec 2011
	15 Jan 2012
	NA
	NA
	1 Feb 2012
	NA
	NA
	NA
	15 Feb 2012
	15 June 2012
	OPD
	Four Contract

	
	
	
	R
	4.00
	SQ
	
	NA
	NA
	NA
	15 Feb 2013
	1 Mar 2013
	NA
	NA
	7 Mar 2013
	NA
	NA
	NA
	15 Mar 2013
	30 June 2013
	
	

	
	
	
	A
	This task is very important for the water management. Due to time short this work has been proposed for Sealed quotation in four contract.
	
	

	12
	Consultancy service for Project preparation studies for component A & B (IWRMP/DOI/S/SSS-13) 
	Post
	P
	12.00
	SSS against listed Firm
	WB
	Average contract size not more than NRs 300 thousand for the SEMP preparation, Detail Feasibility and engineering Study of three development regions of western Nepal under component A and project preparation works of Irrigation Management Transfer under component B. 

(A roaster of consulting firms meeting minimum qualifying criteria will be established and contract is awarded to a firm only once in a fiscal year)


	16 July 2012
	RID/OPD
	

	
	
	
	A
	Some packages implemented and completed
	
	

	13
	Short Term Consultancy Services for monitoring and Evaluation of GMIS and  subprojects etc.  (IWRMP/DOI/S/SSS-14)
	Post
	P
	2.50
	SSS against listed Firm
	WB
	Average contract size not more than 300 thousand for the monitoring of GMIS and other ongoing works of the subprojects

(A roaster of consulting firms meeting minimum qualifying criteria will be established and contract is awarded to a firm only once in a fiscal year)

	16 July 2012
	OPD
	

	
	
	
	A
	Some packages implemented and completed
	
	

	14
	Consultancy Services for digital Parcellary map prep. of Component B subprojects  (IWRMP/DOI/S/SQ-15)
	Post
	P
	4.00
	QCBS
	WB
	NA
	NA
	NA
	15 Feb 2013
	1 Mar 2013
	NA
	NA
	7 Mar 2013
	NA
	NA
	NA
	15 Mar 2013
	30 June 2013
	OPD
	Four Contract

	
	
	
	R
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	A
	This task is very important for the water management. Due to time short this work has been proposed for Sealed quotation in four contract.
	
	

	15
	Consultancy service for Project preparation studies for component A & B (IWRMP/DOI/S/SSS-16) 
	Post
	P
	6.00
	SSS against listed Firm
	WB
	Average contract size not more than NRs 300 thousand for the SEMP preparation, Detail Feasibility and engineering Study of three development regions of western Nepal under component A and project preparation works of Irrigation Management Transfer under component B. 

(A roaster of consulting firm meeting minimum qualifying criteria will be established and contract is awarded to a firm only once in a fiscal year)


	30 June 2013
	RID/OPD
	

	
	
	
	A
	
	
	
	
	
	
	

	16
	Short Term Consultancy Services for monitoring and Evaluation of GMIS and  subprojects etc.  (IWRMP/DOI/S/SSS-17)
	Post
	P
	1.00
	SSS against listed Firm
	WB
	Average contract size not more than 300 thousand for the monitoring of GMIS and other ongoing works of the subprojects

(A roaster of consulting firms meeting minimum qualifying criteria will be established and contract is awarded to a firm only once in a fiscal year)

	30 June 2013
	OPD
	

	
	
	
	A
	
	
	
	
	
	
	


 SSS: Single Source Selection
SQ: Sealed Quotation    
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