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Report Number : ICRR0021238

1. Project Data

Project ID Project Name 
P125359 NP:Community Actionfor Nutrition Project

Country Practice Area(Lead) 
Nepal Health, Nutrition & Population

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-51370,IDA-H7860 30-Jun-2017 40,000,000.00

Bank Approval Date Closing Date (Actual)
26-Jun-2012 30-Jun-2017

IBRD/IDA (USD) Grants (USD)

Original Commitment 40,000,000.00 0.00

Revised Commitment 35,900,446.09 0.00

Actual 31,583,394.37 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Salim J. Habayeb Judyth L. Twigg Joy Behrens IEGHC (Unit 2)

2. Project Objectives and Components

a. Objectives
 
Original Objectives.  The objectives of the Project were to improve attitudes and practices known to 
improve nutritional outcomes of women of reproductive age and children under the age of two (Financing 
Agreement, 7/13/12, p. 4).  The statements of objectives in the PAD and ICR are identical to the Financing 
Agreement.
 
Revised Objectives.  The project restructuring on 6/30/15 revised the objectives, dropping the objective on 
attitudinal improvements, and adding a new one on earthquake relief.  The revised statement of objectives 
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was as follows: to improve practices that contribute to reduced undernutrition of women of reproductive age 
and children under the age of two, and to provide emergency nutrition and sanitation response to vulnerable 
populations in earthquake affected areas (Financing Agreement Amendment, 7/2/15, p. 1).  Some outcome 
targets were also revised.  At restructuring, 15% of the proceeds had been disbursed.  This ICR Review 
applied a split evaluation.
 
Project Scope: The project covered 15 districts out of 75 districts in the country, based on population density, 
stunting levels, poverty levels, and absence of overlapping interventions by other development partners (ICR, 
p. 20).  For earthquake relief, the project operated in 12 critically affected districts, four of which overlapped 
with the original 15 districts.  Therefore, the project was operational in 23 districts. 

b. Were the project objectives/key associated outcome targets revised during implementation?
Yes

Did the Board approve the revised objectives/key associated outcome targets?
Yes

Date of Board Approval
30-Jun-2015

c. Will a split evaluation be undertaken?
PHEVALUNDERTAKENLBL

Yes

d. Components
 
Original Components:
 
1.  Rapid Results for Nutrition Initiatives (RRNIs) at the Community Level (Appraisal 
US$34.86 million, out of which US$12 million were reallocated to Component 3 for earthquake relief; 
Actual US$17.2 million).
 
Support to RRNIs was to include: (i) provision of operating support to Ward Citizen Forums and RRNI 
Teams; (ii) provision of sub-grants for community sub-projects; (iii) undertaking a mid-term and an end-
term assessment of the RRNI process; and (iv) dissemination of results and lessons to other communities.
 
Explanatory Note on RRNIs:  The process was to be community-driven.  A coach would conduct a 
workshop with the Ward Citizen Forum.  The Forum would select a focus area from a menu of 15 different 
areas with 29 different goals related to improved nutrition and health.  The Forum would also select nine 
individuals from the ward to form the RRNI team that would formulate a proposal.  The local government’s 
Village Development Committee would review and approve sub-projects less than US$1,000, and the 
District Development Committee would review and approve proposals up to US$3,000.   A grant would be 
provided to implement the proposal in 100 days.  The coach and/or an external monitor would assess the 
achievement of the selected goal.  Communities could apply for a second cycle or for a different sub-
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project.  Successful communities could then apply for two sub-projects simultaneously.
 
 
2.  Project Management, Capacity Building, Monitoring and Evaluation (Appraisal US$5.14 million; 
Actual US$2.6 million).
 
Provision of technical support for implementing RRNIs, including, inter alia: (i) strengthening the capacity of 
the Project Management Team and Nutrition and Food Security Steering Committees at the district and 
village levels, as well as other relevant stakeholders involved in the implementation of RRNIs, through the 
provision of training and operational support; and (ii) monitoring, evaluation and coordination activities.
 
 
Revised Components:
 
The 2015 project restructuring retained the above two components and added the following third 
component (Amendment to the Financing Agreement, 7/2/15, p. 2):
 
 
3.  Earthquake Relief (At restructuring US$12 million; Actual US$11.8 million). 
 
Earthquake relief was introduced to address urgent nutrition needs of pregnant women, lactating mothers, 
children under the age of five, and households in the affected districts, including through: (i) provision of 
therapeutic care and supplementary food supplies and promotion of breast feeding; (ii) provision of safe 
water and hygiene kits, and promotion of their use; and (iii) provision of latrines.
 
Note: UNICEF was engaged to work with the Ministry of Federal Affairs and Local Development in 
providing emergency services, as UNICEF had a comparative advantage in technical capacity and 
standard protocols for delivering related activities (ICR, p. 11).
 
 

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
 
Costs and Financing.   The original cost of US$40 million (25.9 million SDRs) combined an IDA Credit of 
US$22 million and an IDA Grant of US$18 million.  The original expected spending on RRNIs was 
overestimated because the extent of community demand was not well known, and this resulted in making 
funds available for the added third component on earthquake relief.  The original cost was revised to 
US$35.9 million due to fluctuations in SDR exchange rates.  The actual cost at closing was US$31.6 
million (88% of planned costs).  
 
Borrower Contribution.  There was no direct financial contribution by the Borrower.
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Dates.  Appraisal was finalized on 5/29/12, and the project was approved on 6/26/12 and became 
effective on 8/24/12.  A Mid-term Review was undertaken on 2/15/15.  The project was restructured on 
6/30/15 to revise the development objectives, results framework, and procurement, disbursement, and 
institutional arrangements, and to reallocate funds to earthquake relief.  The project closed as planned on 
6/30/17.

3. Relevance of Objectives

Rationale

At appraisal, malnutrition was recognized as a serious health problem in Nepal.  According to the 2011 
Demographic Health Survey, anemia was high at 35% in women aged 15-49, and at 46% in children under 
5.  Half of pregnant women had micronutrient deficiencies.  The stunting rate (impaired growth due to 
malnutrition) in children under-5 was 41%.  The project objectives were consistent with the priorities of the 
Bank Interim Strategy Note 2010-11, which noted that the high burden of malnutrition was a major persisting 
challenge that undermined human potential needed to achieve sustained and resilient growth.  The 
Government’s development strategy, outlined in the Three-Year Plan Approach Paper 2010-13, included a 
chapter on health and nutrition in multiple sectors. 
 
 
At project closing, the objectives remained very relevant to the Country Partnership Strategy FY2014-18 
under its Second Pillar -- Outcome 2.3: improved health and nutrition services, particularly for the poor and 
disadvantaged.  The objective on earthquake relief remained relevant for enhancing disaster risk 
management.  The government of Nepal has also developed multi-sector nutrition plans for 2018-2022 (GP 
clarifications, 5/25/18). 

Rating
High

4. Achievement of Objectives (Efficacy)

PHEFFICACYTBL

Objective 1
Objective
Improve practices known to improve nutritional outcomes of women of reproductive age and children under 
the age of two
(under the original outcome targets)

Rationale
The project's theory of change was based on the premise that the causes of malnutrition are 
multisectoral. This theory of change was derived from UNICEF's framework, which combines direct causes 
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of malnutrition (such as inadequate food intake and diseases) with underlying factors (such as care and 
feeding practices, and residing in a healthy environment) and with social determinants.  Activities were 
centered on the facilitation of community sub-projects, which reflected areas of practices that ultimately 
impact the above causes of malnutrition.  The changes resulting from the sub-projects could reasonably be 
expected to contribute to overall improved practices that are known to improve nutritional outcomes of 
women of reproductive age and children under the age of two.  The menu of focus areas that were available 
for selection by communities consisted of the following: 
 
                

1 . Adequate weight and regular eating 
2 . Animal source food for pregnant mothers and children 
3 . Breastfeeding 
4 . Clean water 
5 . Delayed marriage 
6 . De‐worming and iron supplementation  
7 . Extending education  
8 . Hand washing 
9 . Family planning 
10 . Immunization of children 
11 . Open defecation-free 
12 . Prompt medical treatment 
13 . Reduction of workload 
14 . School sanitation 
15 . Smoke reduction

                            
 
Outputs
Outputs included grants to communities; hiring of coaches, administrative and financial management staff, 
and M&E officers; provision of consultant services; and operating costs.  The intermediate results indicators 
are shown below, and all baselines were considered to be zero in 2012:
 
                

•  The number of completed RRNIs reached 8,950 RRNIs in 2017, short of the target of 10,000.
•  The number of RRNIs per ward per year reached 1.40 in 2017, short of the target of 2.
•  The number of coaches trained reached 311 in 2017, exceeding the target of 300.
•  The percentage of RRNIs publicly audited as part of citizen engagement reached 85.1%, short of the 
target of 100%.
•  The percentage of RRNIs achieving 80% of their targets reached 92% in 2017, exceeding the target of 
75%.
•  The percentage of females participating in all RRNIs reached 68.5% in 2017, exceeding the target of 
40%.
•  The percentage of minority participation in all RRNIs reached 63.3%, exceeding the target of 40%.
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There was significant variance in the frequency with which different focus areas were chosen by 
communities.  The most commonly selected areas were consumption of animal-sourced protein (43% of 
communities), improved toilet facilities (38%), and hand-washing (37%).  The least commonly selected areas 
included family planning (1%), breastfeeding (6%), and iron supplementation (4%). 
 
 
Outcomes
 
                

•  The percentage of pregnant women taking iron and folic acid supplements for 180 days increased from 
a baseline of 21% in 2014 to 27% in 2017, short of the original target of 30%.
•  The percentage of children aged 0‐6 month who are exclusively breastfed declined from a baseline of 
69% in 2014 to 58% in 2017, short of the original target of 80%.
•  The percentage of children aged 6‐24 months who consume a minimum acceptable diet increased from 
a baseline of 9% in 2014 to 15% in 2017, short of the original target of 25%.

                            
 
 
 

Rating
Modest

PHREVDELTBL
PHINNERREVISEDTBL
Objective 1 Revision 1
Revised Objective
Improve practices that contribute to reduced undernutrition of women of reproductive age and children under 
the age of two
(under the revised outcome targets)

Revised Rationale
 
Outputs:
 
Outputs are the same as described under Objective 1, original outcome targets.
 
 
Outcomes:
 
In addition to the results of the three original outcome targets shown above (iron and folic acid 
supplementation; exclusive breastfeeding; and consumption of acceptable diet), which were maintained 
under the revised objectives/targets, achievements included the following.  The new indicators and targets 
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were chosen to correspond to the focus areas that were chosen most frequently by communities:
 
                

•  The percentage of households reporting using improved toilet facilities (flush toilet, covered pit within 
household, community latrine) increased from a baseline of 25% in 2014 to 80% in 2017, exceeding the 
revised target of 35%.
•  The percentage of mothers of children aged 0-2 years reporting always washing hands at critical times 
was a composite indicator that with targets exceeded as follows: after defecation: increased from a 
baseline of 71% in 2014 to 98% in 2017, exceeding the revised target of 80%; after cleaning the child’s 
bottom: increased from a baseline of 53% to 76%, exceeding the revised target of 70%; before eating: 
increased from a baseline of 17% to 57%, exceeding the revised target of 25%; and before feeding the 
children: increased from a baseline of 10% to 39%, exceeding the revised target of 20%.
•  The percentage of households reporting no smoke in the room while cooking increased from 35% in 
2014 to 39% in 2017, short of the revised target of 45%.
•  The percentage of pregnant women reporting consuming animal-sourced protein in the previous day 
increased from a baseline of 60% in 2014 to 76% in 2017, exceeding the revised target of 75%.

                            
 
 

Revised Rating
Substantial

PHEFFICACYTBL

Objective 2
Objective
Improve attitudes known to improve nutritional outcomes of women of reproductive age and children under 
the age of two
(original objective, dropped at restructuring)

Rationale
The theory of change is the same as described under objective.  However, as stated in Section 3, attitudinal 
changes normally require extended periods of time to yield tangible changes that can be adequately 
measured. 
 
Outputs
 
Outputs are the same as discussed above under Objective 1
 
 
Outcomes
 
The information provided by the ICR (pp. 14-15) was incomplete.  The objective was dropped at the 2015 
restructuring.
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•  According to the ICR, there was a decline, compared to the baseline, in the percentage of households 
believing that girls should be sent to school until at least 20 years old.
•  A higher percentage of households (43%) reported a positive attitude towards reducing indoor smoke for 
pregnant women and young children in 2015, compared to the baseline of 32%, short of the target of 75%.
•  According to the ICR (p. 15), there was a statistically significant increase in positive attitudes of 
household heads towards the importance of adequate diet of pregnant women in an intervention group 
compared to a control group.  
•  There was no data on unmet family planning needs, as only 1% of the wards selected this focus area.

                            
 

Rating
Modest

PHREVDELTBL

PHEFFICACYTBL

Objective 3
Objective
Provide emergency nutrition and sanitation response to vulnerable populations in earthquake affected areas
(revised objective, added at restructuring)

Rationale
Based on the information provided by the ICR, it was reasonable to expect that the provision of emergency 
nutrition and sanitation services would contribute to earthquake relief for vulnerable populations in 12 
affected districts.
 
Outputs   
 
As stated in Section 2, UNICEF was contracted to support the Ministry of Federal Affairs and Local 
Development in the delivery of essential nutrition interventions to women and children in 12 critically affected 
districts, and the agency undertook the procurement of therapeutic feeding and hygiene kits.  The main 
outputs consisted of supplementary food supplies; provision of therapeutic feeding and care to children with 
severe acute malnutrition; promotion of breast feeding; supplementary feeding; provision of micronutrients, 
including vitamin A and deworming prophylaxis to children; iron and folic acid supplements to all pregnant 
women and breastfeeding mothers; construction of community latrines and bathing spaces; and provision of 
hygiene and sanitation kits, including water treatment products.  
 
The number of mothers and caregivers of 6-23 months old children counseled for appropriate 
complementary feeding, frequency and diversity of food, and continued breastfeeding for up to 24 months in 
earthquake-affected districts reached 169,701 in 2016, exceeding the target of 50,000.
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The number of children 6-59 months old in the earthquake-affected districts with moderate acute malnutrition 
receiving supplementary food reached 36,101 in 2016, exceeding the target of 18,000.
 
 
Outcomes
 
                

•  4,299 children aged 6-59 months in the earthquake-affected districts with severe acute malnutrition 
received therapeutic care, exceeding the target of 4,000 children.
•  80,013 households in the earthquake- affected districts were provided with hygiene and sanitation kits, 
exceeding the target of 45,000 households.

                            

Rating
High

PHREVDELTBL

PHOVRLEFFRATTBL

Rationale
 
The project’s theory of change, was based on the premise that the causes of malnutrition are multisectoral (an 
idea derived from the related UNICEF framework, which combines direct causes of malnutrition, underlying 
factors, and social determinants).   Project activities were centered on the facilitation of community sub-projects, 
which reflected practice areas that ultimately impact the above causes of malnutrition.  Communities selected 
sub-projects from a menu of 15 different focus areas (as shown above under Objective 1).  The ICR’s discussion 
made a reasonable case that the project's interventions, which addressed risk factors of malnutrition at the 
community level, would improve practices that are known to contribute to reducing undernutrition of women of 
reproductive age and children under the age of two.  Similarly, it was reasonable to expect that the provision of 
emergency nutrition and sanitation services would contribute to earthquake relief for vulnerable populations in 12 
affected districts.  During preparation, the focus areas that communities would choose from the large menu of 
interventions were unknown; hence, outcome indicators for all individual focus areas were not specified.  
However, the project specified outcome indicators that were reasonable measures of important aspects of the 
operation.  Also, at restructuring, the results framework was revised to include indicators that reflected the most-
selected interventions related to hygiene and sanitation.  As for attribution, the ICR (p. 18) noted that development 
partners were not providing support in the project areas. 
 
                

•  Under the original objectives/targets, efficacy is rated Modest because of low achievement.
•  Under the revised objectives/targets, efficacy is rated Substantial as the targets were largely achieved.

                            

Overall Efficacy Rating
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Substantial

5. Efficiency

The PAD referred to the international literature ("Accelerating Progress in Reducing Maternal and Child 
Undernutrition in Nepal: A Review of Global Evidence of Essential Nutrition Interventions for the Nepal Health 
Sector Plan II and Multisectoral Nutrition Plan," World Bank. 2012; and the Copenhagen Consensus 2008) to 
conclude that nutrition interventions would contribute to the reduction of child and maternal mortality, and that 
they are cost-effective in enhancing welfare and reducing poverty (PAD, p. 14). 
 
In a similar manner, the ICR referred to the international literature to conclude that the returns of nutrition 
investments were high ("Repositioning Nutrition as Central to Development: A Strategy for Large-Scale 
Action," World Bank 2006; and "Scaling-Up Nutrition: What Will It Cost?" World Bank 2010).  The estimated 
cost-effectiveness of several examples of focus areas of intervention under RRNIs indicated the following: 
iron-folic acid supplements: US$66-115 per disability-adjusted life year (DALY) averted; hygiene promotion: 
US$3.35 per DALY averted; latrine construction: US$270 per DALY averted. 
 
However, drawing inferences about cost-effectiveness from international sources would also need to consider 
that, under the project, the adoption of interventions known to be cost-effective from a menu of 15 different 
focus areas was variable and negligible in multiple instances.  For example, immunization of children was 
selected least often by communities (Borrower’s comments, ICR, p. 50), followed by family planning, selected 
by only 1% of the wards.  Only 4% of the wards selected iron and folic acid supplementation for pregnant 
women, and only 6% of the wards adopted exclusive breastfeeding (ICR, p. 16).
 
The information provided by the ICR indicated significant shortcomings in the efficiency of implementation, 
including the non-utilization of the project's investment in the information system.  Implementation Status 
Reports (ISRs) recorded implementation performance varying from moderately satisfactory to moderately 
unsatisfactory, the latter notably in 2014 and 2015 (ICR, p. 3).  The initial stages of implementation in 2012 
and 2013 also suffered from extended delays.  After project effectiveness on 8/24/12, and according to the 
ICR (p. 24), “the project could not secure funds for almost a year due to a country-wide delay in approval of a 
full budget for FY13," resulting in delays in initiating project activities, including the identification of the poorest 
wards and most disadvantaged village development committees.  Procurement delayed the placement of 
consulting firms responsible for the recruitment of coaches, and actual implementation started only in 2014 
(Borrower’s comments, ICR, p. 14).  Rolling out of sub-projects was slow.  The project operations manual and 
the baseline study were delayed for 18 months after project effectiveness, and there was no baseline 
data until 2014.
 
The Ministry of Federal Affairs and Local Development, in charge of overall project implementation, had weak 
capacities and lacked competent human resources (ICR, p. 24).  Its staff were not fully dedicated to project 
implementation, as they were pre-occupied with other tasks and other projects.  Staffing of the project 
management team was an issue due to frequent turnover of key project officials (ICR, p. 24; and 
Restructuring Paper, 6/17/15, p. 7) such as project coordinator and M&E officer, and a vacant or part-time 
accountant position.  Staff who carried out project management activities at the local level did not have 
adequate technical skills and experience, and they were already overstretched by other sectoral work (ICR, p. 
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24).  The Nutrition and Food Security Steering Committee did not have sufficient capacity to review and 
process proposals and work plans.  Approval of proposals was a lengthy process because of  difficulties in 
convening meetings with committee members belonging to different line agencies.  Additional technical 
support was needed to help communities in developing proposals, or in re-writing them due to their poor 
quality.  After the Mid-term Review, some of the above issues were alleviated, including through additional 
human resources and technical support (ICR, p. 25) in each district to facilitate RRNIs, resulting in an 
increase in sub-projects during the last year of the project.  The TTL noted (5/3/18) that the project focused 
on hiring married women as coaches because they tend to stay in their communities, thus providing more 
stability.
 
The project planned for the installment of digital reporting, but the hiring of a software firm was delayed for 
more than two years for administrative reasons, and when the software was finally installed, it was not utilized 
(ICR, p. 26) because, according to the ICR, additional recruitment would have been required to bring in staff 
with the necessary skills to use the management information system.  Data from the field was administered 
manually throughout the life of the project.
 
The low capacity of financial management personnel at the level of the district development committees and 
village development committees resulted in slow funds flow (ICR, p 24).  Financial management issues 
persisted throughout the course of the project (ICR, p. 28) and was rated moderately unsatisfactory in the last 
ISR.  An assessment of financial management capacity at the district level was undertaken only after two 
years of implementation, and the assessment highlighted the significant lack of financial management 
capacity (Section 10b). 
 
While it is understood that initial project allocations under an approach driven by community demand could 
not be precise at the outset, it became clear at the Mid-term Review of 2/15/2015 that not all project funds 
could be absorbed (ICR, p. 48).  Hence, when the earthquake occurred shortly after on 4/25/2015, US$12 
million were reallocated from RRNIs to earthquake relief.  At closing, the project disbursed 88% of its original 
allocation.
 
In addition, there were inefficiencies generated by external factors beyond the control of the project, 
specifically the 2015 earthquake that damaged project investments such as latrines.  The emergency 
understandably shifted construction activities and attention to earthquake-affected areas.  The trade blockade 
at the Indian border increased the cost of goods, including food and construction materials that were needed 
by communities to undertake their sub-projects.    

Efficiency Rating
Modest

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)
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Appraisal 0 0
Not Applicable

ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

Relevance of objectives is rated High across the entire project, as the objectives continued to be consistent with 
Bank and government strategies, and responsive to the needs of the country.
 
Efficiency, also rated across the entire project, is rated Modest because of significant shortcomings. 
 
Under the original objectives/targets, efficacy is rated Modest due to low achievement, and the review findings 
lead to an Outcome rating under the original objectives/targets of Moderately Unsatisfactory.
 
Under the revised objectives/targets, efficacy is rated Substantial as the objectives were largely achieved, and 
the review findings lead to an Outcome rating under the revised objectives/targets of Moderately Satisfactory.
 
According to IEG/OPCS guidelines, when a project’s objectives and/or outcome targets are revised, the final 
outcome is determined by the weight of Bank disbursements under each set of objectives/targets (here 15% 
under the original objectives, and 85% under the revised objectives):
 
                

•  Under the original objectives/targets, the outcome is rated Moderately Unsatisfactory (3) with a weight value 
of 0.45 (3 x 15%).
•  Under the revised objectives/targets, the outcome is rated Moderately Satisfactory (4) with a weight value of 
3.40 (4 x 85%).   These add up to a value of 3.85 (rounded to 4), which corresponds to an overall Outcome 
rating of Moderately Satisfactory, indicative of moderate shortcomings in the project’s preparation, 
implementation, and achievement.  Overall, the objectives were substantially achieved, but with efficiency 
concerns.  

                            

a. Outcome Rating
Moderately Satisfactory

7. Risk to Development Outcome

There are risks that development outcomes may not be maintained.  In addition to financial and capacity 
constraints, many practices supported by the project require a long exposure time to be maintained and to 
adopt behavioral changes that are favorable to nutrition and hygiene.  The benefits in some sanitation areas 
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such as the construction of latrines may be more sustainable.  While the project has strengthened 
organizational capacity and skills, it is reasonable to assume that trained officials would move across sectors, 
and newer staff would have to be trained.  At the same time, the project generated benefits to social capital and 
social cohesion.  The level of trust was higher among community members in intervention wards compared to 
control wards (ICR, p. 22), and a higher percentage of households in intervention wards were reported to have 
worked with others in the village for the benefit of the community, and were more likely to attend village council 
meetings.

8. Assessment of Bank Performance

a. Quality-at-Entry
The project’s thrust on addressing risk factors to malnutrition at the community level was pertinent.  According 
to the PAD (pp. 9-10), the preparation team benefited from the experience of other countries that undertook 
rapid results operations, such as Nicaragua, Rwanda, Madagascar, and Kenya, and where the important 
lesson of hiring community coaches was incorporated in the design.  The preparation team reportedly had 
adequate consultations with stakeholders.  A Quality Enhancement Review was undertaken on 3/27/12 and 
helped in sharpening the objectives and M&E design.  Environmental and social safeguards were well 
prepared.  Planning implementation arrangements and financial management was adequate overall, but it 
underestimated capacity constraints and the time required for capacity building and for hiring coaches to roll 
out the interventions, as a large number of sub‐projects (10,000) was envisaged in settings with constrained 
human resource capacities and skills.  However, there was recognition of capacity constraints (ICR, p. 24), for 
which the project planned an extensive training program.

Quality-at-Entry Rating
Moderately Satisfactory

b. Quality of supervision
The task team leader was based in the country, and, according to the ICR, this has allowed sustained 
engagement with project authorities.  Monitoring and reporting were reportedly regular and candid on project 
progress and implementation challenges (ICR, p. 29), with a special focus on M&E.  Bank supervision 
missions were undertaken jointly with the government’s project management team, with timely and adequate 
reporting.  The Bank team demonstrated due attention to development impact by dropping attitudinal changes 
from the objectives statement, since their retention would have resulted in difficulties in measuring project 
outcomes.  The ICR reported adequate monitoring of environmental and social safeguards.  The team was 
responsive to emergency needs for nutrition arising from the 2015 earthquake, and was proactive in 
restructuring the project while coordinating with the Ministry of Federal Affairs and Local Development and 
UNICEF to support the delivery of essential nutrition interventions to women and children in the earthquake-
affected areas.
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Quality of Supervision Rating 
Satisfactory

Overall Bank Performance Rating
Moderately Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The original and revised objectives pertaining to practices that improve nutritional outcomes and reduce 
undernutrition in women of reproductive age and children under the age of two were specified, but 
the indicators could not reflect the large number of focus areas; hence, a few indicators, identified as important, 
were specified to reflect the overall objective, and these indicators were measurable.  The sources, frequency, 
and responsibility for data collection were adequately defined.  The objective on improving attitudes was well 
specified but could not be adequately measured under the project's time frame.  The earthquake relief 
objective, which was added after the 2015 earthquake, was reasonably well specified, as it covered emergency 
nutrition needs and the provision of hygiene and sanitation kits to vulnerable households.  The Ministry of 
Federal Affairs and Local Development had overall responsibility for M&E and directly monitored the collection 
of data related to the implementation of RRNIs and earthquake relief, while surveys were undertaken by 
consulting firms, including baseline, mid-term, and end-line surveys.

b. M&E Implementation
M&E implementation experienced delays, notably the two-year delay in the baseline survey, and a lack of use 
of digital reporting, with continued manual collection of data throughout the project's life.  Since the capacities 
of the government's project management team were overstretched, the project provided additional support 
through the hiring of three M&E officers in the first quarter of 2016.  The officers also provided technical 
support to the coaches and RRNI proposals.  Independent third-party monitoring was also provided and was 
able to cover two thirds of RRNI projects, as an added layer of verification.  UNICEF contributed to data 
collection for earthquake relief activities.
 

c. M&E Utilization
M&E findings were used for basic project purposes in monitoring the status of implementation and outcome 
indicators.  The ICR did not provide information on whether the findings were communicated to stakeholders, 
or whether there were shifts in implementation directions attributable to M&E activities, but new indicators 
with outcome targets were chosen at restructuring to correspond to the focus areas that were most 
commonly chosen by communities. 
 
In conclusion, M&E arrangements, performance, and findings were sufficient to validate the reported 
outcomes.
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M&E Quality Rating
Substantial

10. Other Issues

a. Safeguards
The project was classified as Category B – Partial Assessment and triggered the Bank’s safeguard policy 
on Environmental Assessment (OP/BP 4.01), as community proposals were expected to include small-scale 
civil works such as for latrines in schools and water supply.  The project also triggered safeguard policy 
OP/BP 4.10 - Indigenous Peoples.   Environmental and Social Risk Screening and Management Guidelines 
were prepared and disclosed.  The guidelines included parameters for environmental assessment and 
measures to ensure that project benefits were culturally appropriate and beneficial to indigenous 
populations.  Both safeguards were complied with, although a few sub-projects in two districts were not fully 
compliant with environmental safety standards.  These issues were subsequently addressed.   

b. Fiduciary Compliance
Financial Management.  Financial management was the responsibility of the Ministry of Federal Affairs and 
Local Development.  Overall, financial management performance was inadequate throughout the project 
implementation period.  Financial management was intertwined with delays in developing institutional 
arrangements required to roll-out community sub-projects.  The lack of capacities was significant at the district 
level (ICR, p. 28).  There was no dedicated accountant during the first year of the project.  The delays in the 
provision of statements of expenditures by sub-projects in turn delayed financial settlements, and the last two 
ISRs rated financial performance as moderately unsatisfactory.  No further information was provided by the ICR 
on compliance and audits, but the TTL confirmed that there were no qualified audits (TTL clarifications, 5/3/18). 
 
 
Procurement.  The Ministry of Federal Affairs and Local Development was responsible for procurement which 
included small-value goods, computers, small civil works, and consulting services (PAD, p. 17).  The project 
had two high-value procurements related to the engagement of UNICEF for the earthquake relief activities, 
under a “Technical Assistance and Related Supplies Agreement," and the hiring of coaches through consulting 
firms known as national service providers.  UNICEF undertook the procurement of therapeutic feeding and 
sanitation and hygiene kits.  The TTL confirmed that Bank procurement guidelines were followed (TTL 
clarification, 5/3/18).  Despite variable delays, notably in the initial stages of implementation, planned 
procurements were completed by project closing (ICR, p. 28). 

c. Unintended impacts (Positive or Negative)
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None reported.

d. Other
--

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Moderately 
Satisfactory

The ICR rated efficiency as 
Substantial, and this ICR 
Review rated efficiency as 
Modest because of significant 
shortcomings.  The 
aggregation with other 
harmonized evaluation criteria 
under the majority of 
disbursements (High 
relevance of objectives, and 
Substantial efficacy), leads to 
an overall Outcome rating of 
Moderately Satisfactory.

Bank Performance Satisfactory Moderately 
Satisfactory

Both the ICR and this ICR 
Review rated Quality at Entry 
as Moderately Satisfactory, 
and the Quality of Supervision 
as Satisfactory. The 
aggregation of both sub-
ratings leads to a Moderately 
Satisfactory rating for overall 
Bank Performance.

Quality of M&E Substantial Substantial ---
Quality of ICR Substantial ---

12. Lessons

The ICR (pp. 30-31) offered several useful lessons, including the following lessons restated by IEG:
 
1.  Activities based solely on community selection tend to focus on tangible outputs -- such as latrines, piped 
water, and stoves -- rather than on less tangible, but equally important, outputs -- such as breastfeeding or 
reproductive health.  This pattern was demonstrated under the project, as shown by the selection percentages 
(ICR, p. 16, Table 4). 
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2.  The implementation of an innovative operation such as Rapid Results for Nutrition Initiatives in settings with 
limited human resources requires overcoming a steep learning curve.  The project adapted by hiring additional 
human resources in each district to facilitate RRNIs, and additional capacities for M&E and financial 
management.  The project focused on hiring married women as coaches because they tend to stay in their 
communities, thus providing more stability (Section 4).
 
3.  Collaboration with development partners in emergency relief facilitates effective responses.  Under this 
project, the Bank team worked jointly with UNICEF and the Ministry of Federal Affairs and Local Development 
to undertake relevant nutrition activities, as UNICEF had a comparative advantage in providing effective relief 
operations in nutrition and sanitation.
 

 

13. Assessment Recommended?

No

14. Comments on Quality of ICR

The ICR was well-written and provided a comprehensive overview of the project, both in improving practices 
that contribute to better nutritional status and sanitation, and in providing earthquake relief.  The ICR was 
candid and generally aligned its analysis to the project development objectives.  The quality of the evidence 
was adequate.  The results chain built on UNICEF's framework that illustrates the multisectoral nature 
of causes of malnutrition, and that these causes require a combination of multiple interventions to 
improve malnutrition.  The narrative reflected adequately the available evidence and main conclusions.  Most 
of the ICR’s lessons were clear, useful, and based on evidence outlined in the ICR.
 
The ICR followed the majority of the guidelines, with two exceptions:  (1) the ICR did not apply a split 
evaluation, which was indicated, as development objectives were revised, one objective was dropped, a new 
objective was added, and some outcome indicators with new targets were added; (2) the ICR did not 
provide adequate information about financial management and procurement compliance with Bank guidelines; 
these were subsequently confirmed by the TTL clarifications.

a. Quality of ICR Rating
Substantial


