Strengthening the National Rural Transport Program (P132750)

Since this is an ongoing project, that started in April 2014, submission of a separate summary procurement plan is irrelevant at this stage.
<p>| Village | Road Name | Component | Sector Type | Method | Material | Precontractual Works | Tender No. | Client | Project Name | Start Date | End Date | Amount (NPR) | Reporting Authority | Project Name | Contract No. | Notice Issued Date | Notice Closing Date | Bidding Open Date | Bid Document Set Date | Bidding Result Date | Contract Award Date | Contract Completion Date |
|---------|-----------|-----------|-------------|--------|----------|---------------------|------------|-------|-------------|------------|----------|--------------|---------------------|--------------|--------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|-------------------|
| Ragnapur | Ragnapur Road | Component A | Sector Type | Method | Material | Precontractual Works | Tender No. | Client | Project Name | Start Date | End Date | Amount (NPR) | Reporting Authority | Project Name | Contract No. | Notice Issued Date | Notice Closing Date | Bidding Open Date | Bid Document Set Date | Bidding Result Date | Contract Award Date | Contract Completion Date |
| Gauji | Gauji Road | Component B | Sector Type | Method | Material | Precontractual Works | Tender No. | Client | Project Name | Start Date | End Date | Amount (NPR) | Reporting Authority | Project Name | Contract No. | Notice Issued Date | Notice Closing Date | Bidding Open Date | Bid Document Set Date | Bidding Result Date | Contract Award Date | Contract Completion Date |
| Shantipur | Shantipur Road | Component C | Sector Type | Method | Material | Precontractual Works | Tender No. | Client | Project Name | Start Date | End Date | Amount (NPR) | Reporting Authority | Project Name | Contract No. | Notice Issued Date | Notice Closing Date | Bidding Open Date | Bid Document Set Date | Bidding Result Date | Contract Award Date | Contract Completion Date |
| Bansamiti | Bansamiti Road | Component D | Sector Type | Method | Material | Precontractual Works | Tender No. | Client | Project Name | Start Date | End Date | Amount (NPR) | Reporting Authority | Project Name | Contract No. | Notice Issued Date | Notice Closing Date | Bidding Open Date | Bid Document Set Date | Bidding Result Date | Contract Award Date | Contract Completion Date |
| Arunkhola | Arunkhola Road | Component E | Sector Type | Method | Material | Precontractual Works | Tender No. | Client | Project Name | Start Date | End Date | Amount (NPR) | Reporting Authority | Project Name | Contract No. | Notice Issued Date | Notice Closing Date | Bidding Open Date | Bid Document Set Date | Bidding Result Date | Contract Award Date | Contract Completion Date |</p>
<table>
<thead>
<tr>
<th>SNRTP-RAU-W-NCB-21-16-</th>
<th>Stage</th>
<th>Request No.</th>
<th>Request Type</th>
<th>Request Type</th>
<th>Amount (Rs.)</th>
<th>Signed</th>
<th>Open - Bids</th>
<th>Close - Bids</th>
<th>Amount (Rs.)</th>
</tr>
</thead>
<tbody>
<tr>
<td>53360</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>01-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>08-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>30-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>40-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>50-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>60-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>70-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>80-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>90-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>100-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>110-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>120-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>130-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>140-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>150-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>160-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>170-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>180-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>190-PM-074-75</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Item</td>
<td>Description</td>
<td>Nature</td>
<td>Location</td>
<td>Stage</td>
<td>Completion Date</td>
<td>Estimated Cost (L.N.)</td>
<td>Tender Document Status</td>
<td></td>
<td></td>
</tr>
<tr>
<td>------</td>
<td>-------------</td>
<td>--------</td>
<td>----------</td>
<td>-------</td>
<td>-----------------</td>
<td>----------------------</td>
<td>-----------------------</td>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹323,645.34</td>
<td>Signed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹206,460.90</td>
<td>Signed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹305,003.42</td>
<td>Signed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹583,673.90</td>
<td>Signed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹256,685.60</td>
<td>Signed</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Maintenance of Rautahat-Rahel Road, Matanath, Bisharbohar-Dalet, Khola IDA</td>
<td>Upgrading, Rehabilitation</td>
<td>Syangja, Rautahat</td>
<td>One Stage</td>
<td>2018-03-05</td>
<td>₹0.00</td>
<td>Canceled</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** The table above lists various road and bridge maintenance projects with their respective details, such as location, nature of work, stage, completion date, estimated cost, and tender document status. The projects are listed under different sections, such as Rautahat, Syangja, and Rautahat, with varying completion dates and tender document statuses.
<table>
<thead>
<tr>
<th>Component</th>
<th>Location</th>
<th>Type of Rehabilitation</th>
<th>Length (m)</th>
<th>Span (m)</th>
<th>Room(s)</th>
<th>Rate-1</th>
<th>Rate-2</th>
<th>Rate-3</th>
<th>Rate-4</th>
<th>Rate-5</th>
</tr>
</thead>
<tbody>
<tr>
<td>1st</td>
<td>Pashupati</td>
<td>Bridge Rehabilitation</td>
<td>105</td>
<td>40</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2nd</td>
<td>Kathmandu</td>
<td>Bridge Rehabilitation</td>
<td>115</td>
<td>50</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3rd</td>
<td>Lalitpur</td>
<td>Bridge Rehabilitation</td>
<td>125</td>
<td>60</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4th</td>
<td>Bhaktapur</td>
<td>Bridge Rehabilitation</td>
<td>135</td>
<td>70</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>No.</td>
<td>Date</td>
<td>Project Name</td>
<td>Stage</td>
<td>Type</td>
<td>Description</td>
<td>Amount</td>
<td>Bidder</td>
<td>Status</td>
<td>Remarks</td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>--------</td>
<td>--------------------------------------------------</td>
<td>--------</td>
<td>--------------</td>
<td>------------------------------------</td>
<td>--------------</td>
<td>--------</td>
<td>----------</td>
<td>-----------</td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>2017-11-26</td>
<td>Road Improvement and Rehabilitation of Road No. 11, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>114,532.98</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>2018-06-06</td>
<td>Road Improvement and Rehabilitation of Road No. 9, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>132,387.54</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>2018-06-06</td>
<td>Road Improvement and Rehabilitation of Road No. 10, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>60,964.57</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>2017-11-30</td>
<td>Road Improvement and Rehabilitation of Road No. 12, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>2018-06-10</td>
<td>Road Improvement and Rehabilitation of Road No. 13, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>2018-05-08</td>
<td>Road Improvement and Rehabilitation of Road No. 14, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>2018-05-13</td>
<td>Road Improvement and Rehabilitation of Road No. 15, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>2018-06-12</td>
<td>Road Improvement and Rehabilitation of Road No. 16, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>2018-02-20</td>
<td>Road Improvement and Rehabilitation of Road No. 17, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>2019-06-19</td>
<td>Road Improvement and Rehabilitation of Road No. 18, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>2019-02-20</td>
<td>Road Improvement and Rehabilitation of Road No. 19, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>2019-06-18</td>
<td>Road Improvement and Rehabilitation of Road No. 20, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>2019-07-11</td>
<td>Road Improvement and Rehabilitation of Road No. 21, length 20 km</td>
<td>Single</td>
<td>Upgrading, Rehabilitation</td>
<td></td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- Single Stage Bids
- One Single Envelope Bids
- Open for Single Bids
- National Single Envelope Bids
- Request for Bids
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage A
- Open for Stage B
- One Stage Bids
- Open for One Stage Bids
- National One Stage Bids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage B
- Open for Stage C
- National Stage Bids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage C
- Open for Stage D
- National Stage Cids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage D
- Open for Stage E
- National Stage Dids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage E
- Open for Stage F
- National Stage Eids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage F
- Open for Stage G
- National Stage Fids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage G
- Open for Stage H
- National Stage Gids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage H
- Open for Stage I
- National Stage Hids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage I
- Open for Stage J
- National Stage Jids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage J
- Open for Stage K
- National Stage Kids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage K
- Open for Stage L
- National Stage Lids
- Request for Stage A
- Signed Canceled
- Implementation Pending
- Canceled
- Open for Stage L
<table>
<thead>
<tr>
<th>Name of the Contractor</th>
<th>Name of the Road</th>
<th>Extent of Work</th>
<th>Type</th>
<th>Total Cost</th>
<th>Date of Award</th>
<th>Date of Signing</th>
<th>Date of Final Payment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Chenab Road Construction Company</td>
<td>Road A</td>
<td>Rehabilitation and Upgrading</td>
<td>100 km</td>
<td>1.5 crores</td>
<td>2018-01-01</td>
<td>2018-01-10</td>
<td>2018-01-30</td>
</tr>
<tr>
<td>Ganga Construction Company</td>
<td>Road B</td>
<td>Rehabilitation and Upgrading</td>
<td>150 km</td>
<td>2.5 crores</td>
<td>2018-02-01</td>
<td>2018-02-10</td>
<td>2018-02-30</td>
</tr>
<tr>
<td>Yamuna Construction Company</td>
<td>Road C</td>
<td>Rehabilitation and Upgrading</td>
<td>200 km</td>
<td>3.5 crores</td>
<td>2018-03-01</td>
<td>2018-03-10</td>
<td>2018-03-30</td>
</tr>
</tbody>
</table>

This table represents the details of various road projects with details such as the name of the contractor, road name, extent of work, type of work, total cost, date of award, date of signing, and date of final payment.
<table>
<thead>
<tr>
<th>District</th>
<th>Component of Road</th>
<th>Component of Highway</th>
<th>Periodic Rehabilitation</th>
<th>Upgrading</th>
<th>Post Bidding/Lot Evaluation</th>
<th>Bid Amount (Rs)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tingire-palpa</td>
<td>11.00</td>
<td>36,200.53</td>
<td>2018-12-16</td>
<td>2019-01-24</td>
<td>2019-01-19</td>
<td>107,924.97</td>
</tr>
<tr>
<td>District</td>
<td>Road Name</td>
<td>Length (km)</td>
<td>Rehabilitation Upgrading</td>
<td>Post Bids</td>
<td>Envelope</td>
<td>Bid Value</td>
</tr>
<tr>
<td>----------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------------------------</td>
<td>-----------</td>
<td>----------</td>
<td>-----------</td>
</tr>
<tr>
<td>Arghakhanchi</td>
<td>Dhikura-Dhanchaur-Tamatal Road</td>
<td>19.50</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Juraina-Pachasa Chouk Road</td>
<td>6.90</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Okhreni to Gachchhe-Highway Road</td>
<td>24.39</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Sunkoshi-IDA Road</td>
<td>53360</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Arghakhanchi-Piskar Road</td>
<td>14.75</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Sindhupalchwok Maintenance</td>
<td>14+000</td>
<td>Shankhuwasabha</td>
<td>14+750</td>
<td>Sindhupalchwok</td>
<td>14+000</td>
</tr>
<tr>
<td></td>
<td></td>
<td>14+000</td>
<td>Shankhuwasabha</td>
<td>14+750</td>
<td>Sindhupalchwok</td>
<td>14+000</td>
</tr>
<tr>
<td></td>
<td></td>
<td>18+980</td>
<td>Ragunathpur</td>
<td>14+000</td>
<td>Shankhuwasabha</td>
<td>14+750</td>
</tr>
<tr>
<td></td>
<td></td>
<td>14+000</td>
<td>Shankhuwasabha</td>
<td>14+750</td>
<td>Sindhupalchwok</td>
<td>14+000</td>
</tr>
<tr>
<td>Contract Name</td>
<td>Amount (Rs)</td>
<td>Source</td>
<td>Source Type</td>
<td>Tender Type</td>
<td>Tender Source</td>
<td>Tender Method</td>
</tr>
<tr>
<td>---------------</td>
<td>-------------</td>
<td>--------</td>
<td>-------------</td>
<td>-------------</td>
<td>---------------</td>
<td>----------------</td>
</tr>
<tr>
<td>SNRTP-PM-074-75</td>
<td>15,334.40</td>
<td>ILO</td>
<td>Negotiated</td>
<td>Single</td>
<td>Rupavati</td>
<td>Request for Proposal</td>
</tr>
<tr>
<td>SNRTP-PM-074-75</td>
<td>15,334.40</td>
<td>ILO</td>
<td>Negotiated</td>
<td>Single</td>
<td>Rupavati</td>
<td>Request for Proposal</td>
</tr>
<tr>
<td>SNRTP-PM-074-75</td>
<td>15,334.40</td>
<td>ILO</td>
<td>Negotiated</td>
<td>Single</td>
<td>Rupavati</td>
<td>Request for Proposal</td>
</tr>
<tr>
<td>SNRTP-PM-074-75</td>
<td>15,334.40</td>
<td>ILO</td>
<td>Negotiated</td>
<td>Single</td>
<td>Rupavati</td>
<td>Request for Proposal</td>
</tr>
<tr>
<td>SNRTP-PM-074-75</td>
<td>15,334.40</td>
<td>ILO</td>
<td>Negotiated</td>
<td>Single</td>
<td>Rupavati</td>
<td>Request for Proposal</td>
</tr>
<tr>
<td>No.</td>
<td>Description</td>
<td>Type</td>
<td>Code</td>
<td>Component</td>
<td>Service Type</td>
<td>Method</td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>------</td>
<td>------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-IC-25-070-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-QCBS-46-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-QCBS-47-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-QCBS-49-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-CS-37-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-SSS-28-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-IND-74-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-CS-237-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-CS-313-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-CS-CS-314-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-70-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-69-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-71-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-72-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-73-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-74-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>SNRTP-CPCU-S-SSS-75-074-75</td>
<td>Provision of Institutional Strengthening, Fd, &amp; Training</td>
<td>Procurement</td>
<td>IFB</td>
<td>Procurement</td>
<td>Negotiated</td>
<td>Single</td>
</tr>
<tr>
<td>Contractor/Recipient</td>
<td>Description</td>
<td>Amount</td>
<td>Amount of Contract</td>
<td>Contract No.</td>
<td>Contract Type</td>
<td></td>
</tr>
<tr>
<td>---------------------</td>
<td>-------------</td>
<td>--------</td>
<td>-------------------</td>
<td>--------------</td>
<td>--------------</td>
<td></td>
</tr>
<tr>
<td>A: Institution</td>
<td>Institutional Strengthening, etc.</td>
<td>$12,921.09</td>
<td>$12,921.09</td>
<td>A: H8990</td>
<td>Open Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>B: Project</td>
<td>Monitoring, Strengthening, etc.</td>
<td>$18,389.23</td>
<td>$18,389.23</td>
<td>B: H8990</td>
<td>Open Signed Post Canceled Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>C: Project</td>
<td>Monitoring, Strengthening, etc.</td>
<td>$17,739.21</td>
<td>$17,739.21</td>
<td>C: H8990</td>
<td>Open Signed Post Canceled Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>D: Project</td>
<td>Monitoring, Strengthening, etc.</td>
<td>$5,858.75</td>
<td>$5,858.75</td>
<td>D: H8990</td>
<td>Open Signed Post Canceled Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>E: Project</td>
<td>Monitoring, Strengthening, etc.</td>
<td>$0.00</td>
<td>$0.00</td>
<td>E: H8990</td>
<td>Open Signed Post Canceled Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>F: Project</td>
<td>Monitoring, Strengthening, etc.</td>
<td>$0.00</td>
<td>$0.00</td>
<td>F: H8990</td>
<td>Open Signed Post Canceled Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>G: Project</td>
<td>Monitoring, Strengthening, etc.</td>
<td>$0.00</td>
<td>$0.00</td>
<td>G: H8990</td>
<td>Open Signed Post Canceled Direct Selection Consultant Limited</td>
<td></td>
</tr>
<tr>
<td>Contract ID</td>
<td>Firm/Agency/Consultant/Supplier</td>
<td>Type of Work</td>
<td>Lead Firm</td>
<td>Lead Consultant</td>
<td>Project/Program</td>
<td>Start Date</td>
</tr>
<tr>
<td>--------------</td>
<td>---------------------------------</td>
<td>--------------</td>
<td>-----------</td>
<td>----------------</td>
<td>----------------</td>
<td>-------------</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>BDC</td>
<td>Procurement</td>
<td>BDC</td>
<td>BDC</td>
<td>Procurement</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>PMQME</td>
<td>Support</td>
<td>PMQME</td>
<td>PMQME</td>
<td>Support</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Dinesh</td>
<td>Consulting</td>
<td>Dinesh</td>
<td>Dinesh</td>
<td>Consulting</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Mr. Sujit</td>
<td>Social</td>
<td>Mr. Sujit</td>
<td>Mr. Sujit</td>
<td>Social</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Subarna</td>
<td>Procurement</td>
<td>Subarna</td>
<td>Subarna</td>
<td>Procurement</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Basnet</td>
<td>Support</td>
<td>Basnet</td>
<td>Basnet</td>
<td>Support</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Krishna</td>
<td>Consulting</td>
<td>Krishna</td>
<td>Krishna</td>
<td>Consulting</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Laxmi</td>
<td>Social</td>
<td>Laxmi</td>
<td>Laxmi</td>
<td>Social</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>PSE-075-76</td>
<td>Gopal</td>
<td>Consulting</td>
<td>Gopal</td>
<td>Gopal</td>
<td>Consulting</td>
<td>2019-05-06</td>
</tr>
<tr>
<td>Consultant</td>
<td>Social Security Number</td>
<td>Position</td>
<td>Grade</td>
<td>Hiring by</td>
<td>H8990</td>
<td>Contract Approved By</td>
</tr>
<tr>
<td>------------</td>
<td>------------------------</td>
<td>----------</td>
<td>-------</td>
<td>-----------</td>
<td>-------</td>
<td>---------------------</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>Suman</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>Kant</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>T.A.</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>Post</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>T.A.</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>T.A.</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>T.A.</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>T.A.</td>
</tr>
<tr>
<td>Mr. PSE</td>
<td>I-076-77</td>
<td>Engineer</td>
<td></td>
<td></td>
<td></td>
<td>T.A.</td>
</tr>
</tbody>
</table>